

CONSTRUCTION DESIGN-BUILD MATOC

9-MONTH PROJECT LOOK AHEAD

LAWA | LAX VNY

ADP - AIRPORTS DEVELOPMENT PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
Taxi Holding Lot Relocation Project	Design Bid Build	\$25,000,000	17-June-25 (TOS)
Century Boulevard Improvements Project	Design Build	\$115,000,000	11-June-25
LAX Gateway Project	Design Build	\$120,000,000	16-Apr-25
Employee Lot C Electric Bus Charging Lot	Design Bid Build	\$10,000,000	16-Apr-25
South Terminal Taxilane Reconstruction	Design Bid Build	\$55,000,000	14-July-25 (TOS)

TDIP - TERMINAL DEVELOPMENT & IMPROVEMENT PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
T5 Renovation and Reconstruction Project (AWARDED)	Design Build	\$1,200,000,000	17-Jan-25
TBIT Terminal Refresh (Includes ICP Work) (AWARDED)	CMAR	\$250,000,000	27-Jan-25
T5 Enabling Component Project A: T1 & T2 (AWARDED)	CMAR	\$20,000,000	10-Feb-25
T5 Enabling Component Project B: TBIT & MSC & T6 (AWARDED)	CMAR	\$20,000,000	10-Feb-25
TBIT West Ticketing (AWARDED)	CMAR	\$15,000,000	10-Feb-25
T2 Terminal Refresh Project	CMAR	\$35,000,000	13-March-25
Terminal 2 Refresh - Terrazo Only (AWARDED)	Design-Bid Build	\$1,000,000	7-Apr-25 (TOS)
ERRCS Installation Project	Design Build	\$20,000,000	2-Jun-25 (TOS)
CTA West Station - Corridor	Design Build	\$10,000,000	15-Jul-25
CTA Departure Level Exterior Refresh	CMAR	\$75,000,000	16-April-25
Fire Suppression Design & Installation	Design Build	\$3,300,000	16-July-25 (TOS)
Auto Exit Devices	Design-Bid Build	\$5,000,000	TBD
Delta GSE Demo	Design-Bid Build	TBD	TBD

LAMP - LANDSIDE ACCESS MODERNIZATION PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
ERRCS - Interference Mitigation (AWARDED)	Design-Bid Build	\$400,000	28-Mar-25 (TOS)
Power Pedestals for La Cienega Street Lights	Design-Bid Build	\$200,000	8-July-25 (TOS)
LAMP Irrigation and Landscape Maintenance	Design Bid Build	TBD	TBD

\*Dates and Values subject to change. (7/8/2025)