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Options

Demolish 
Existing   RWY  

6L‐24R    
(8925'x150') 

and/or         
2000' of 

existing east 
section of      
RWY 6R‐24L

Demolish 
Existing        
RWY           
6R‐24L         

(10285'x150')

Demolish 
existing      
Exit TWYS 
and TXLS 

Construct New 
RWY            
6L‐24R          

(9529' x 200')

Construct New 
RWY            
6R‐24L          

(11535' x 200')

Construct 
RWY 6R‐24L 
Extension 

(1250' x 150' 
or 835'x150) 
and  (2000' 
x150') of 

RWY 6R‐24L

Construct new 
TXLS , TWYS & 
Service Road

Regrading of 
Pavement in 
the vicinity 
of TXL D, 
TWY E & 

Service Road

Drainage 
Improvement

Electrical & 
Navigation

Misc. Utilities
North Airfield 

Tunnel 
Removal Cost

Misc. Bldgs 
demolition 

and  
modification 

Cost

Argo Drainage 
Channel 

Modification 
Cost

Scoped 
Estimated 

Construction 
Cost 

Contract 
Contingency 
@ 10%  of 
Scoped 

Construction 
Cost 

Soft Cost @ 
27% of Scoped 
Construction 

Cost 

Rounded Up 
Project Total 

Scoped Estimated 
ROM Cost

Alternative 1 $14,985,600 $0 $3,460,800 $79,844,800 $0 $14,761,600 $125,534,236 $8,433,600 $43,610,164 $38,324,083 $5,844,222 $21,873,600 $2,778,167 $116,562,044 $476,012,915 $47,601,292 $128,523,487 $652,100,000
Alternative 2 $2,004,800 $0 $1,802,509 $0 $0 $14,761,600 $73,363,819 $8,433,600 $19,036,963 $16,729,452 $5,844,222 $0 $2,778,167 $5,000,000 $149,755,131 $14,975,513 $40,433,885 $205,200,000
Alternative 3 $0 $14,963,200 $7,868,266 $0 $96,656,000 $0 $150,111,080 $8,433,600 $50,728,324 $44,579,436 $10,512,930 $0 $8,799,272 $5,000,000 $397,652,108 $39,765,211 $107,366,069 $544,800,000
Alternative 4 $2,004,800 $0 $0 $0 $0 $13,898,080 $2,457,838 $0 $0 $0 $0 $0 $0 $5,000,000 $23,360,718 $2,336,072 $6,307,394 $32,000,000
Alternative 5 $14,985,600 $0 $7,868,266 $79,844,800 $0 $14,761,600 $150,595,189 $8,433,600 $49,078,773 $43,129,831 $10,512,930 $21,873,600 $5,523,542 $116,562,044 $523,169,774 $52,316,977 $141,255,839 $716,700,000
Alternative 6 $14,985,600 $0 $3,460,800 $79,844,800 $0 $14,761,600 $118,942,697 $8,433,600 $42,171,808 $37,060,074 $5,844,222 $21,873,600 $2,778,167 $66,839,416 $416,996,385 $41,699,638 $112,589,024 $571,300,000
Alternative 7 $0 $14,963,200 $7,868,266 $0 $96,656,000 $0 $141,197,166 $8,433,600 $48,783,198 $42,870,083 $10,512,930 $0 $5,523,542 $5,000,000 $381,807,984 $38,180,798 $103,088,156 $523,100,000

Note: For comparison basis only.
Assumptions:

10) All North (except 350') and No Increase in Separation Options are based on ADG V ‐ ADG V ‐ Service Road Configuration. 350'N Option is based on ADG VI ‐ ADG VI ‐ SR and 100'S Option on ADG VI ‐ ADG V SR
11) The estimate does not include potential mitigation of office building located at 8939 S. Sepulveda Blvd. or the Lincoln apartments. 
12) General Contractor Overhead & Profit @ 12% is included in each individual cost item
Notes on Submitted Exhibits:

5) Lincoln Blvd realignment, Terminals demolition & construction and Gates Replacement Costs are not included in this table.

Source:  Los Angeles World Airports and AECOM, 2011.

2) There are impacts to the  security fencing,  guard post, etc. that are not included.
3) The estimate assumes that all Right of Ways and land acquisition is complete. 
4) The estimate does not include the potential cost of Community Benefits Agreements or MMRP costs that may be triggered.
5) There is likely to be additional airfield phasing costs related to the Terminal 1 and Lincoln Blvd work, which are dependent upon design.
6) There may be tenant relocation costs, which are not priced in the estimate.
7) All costs are reflected in Dec‐2010 dollars.  Depending upon the schedule of work, there may be additional cost related to escalation and phasing.
8) The Argo Drainage Channel estimates (by others) are for solutions along the existing alignment. 
9) The estimate does not include off‐airport commercial property acquisition and relocation cost.

1) All North Options (except 350'), are assumed to have the same layout and configuration per 260'N Option (Exhibit 1, May 11, 2011).
2) 350'N Option is as per Exhibit 1, June3, 2011

Table AF‐1

1) The enabling projects related to Taxilane D & E easterly extensions, which may include site clearing , roadway work and facility demolition and replacement are not included in the estimate.

3) 100'S, SPAS Alt‐7 is per July 1, 2011 map, though as Taxiways are not shown on this map, it is assumed that Taxiways configuration and layouts are per 350'N Option.   
4) No Increase in Separation Option is per January 5, 2011 map, though two segments on taxilane D, one segment on taxilane E and one Taxiway to Rwy 6L‐24R are added.

North Airfield Improvement Options ‐ Summary ROM Cost Table (Excluding Lincoln Blvd)
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Demolish Runway 6L‐24R‐Existing  8925' x 150'

For Runway Assume 19" PCC over 12" Econocrete over 
12"aggregate base course. For shoulder assume 4" AC over 
12" aggregate base.

Concrete Saw Cut LF 1800 19.6 $35,352
Removal of Runway Concrete pavement  19" thick SY 148750 $23.0 $3,421,250 $314,000 Cost Analysis 180000 Existing Runway is 8925' x 150'
Removal of  Shoulder Asphalt Pavement  4" thick SY 79333 $6.0 $476,000 $374,000 75000 Avg width of shoulder and erosion control is taken 40'
Removal of  Econocrete  12" thick SY 148750 $15.0 $2,231,250 Cost Analysis
Removal of aggregate base course 12" thick SY 228083 $5.0 $1,140,417 Cost Analysis
Hauling of suitable material for backfill LCY 280179 $7.6 $2,141,968 p1022, i1034

Backfill by suitable screened material LCY 280179 $3.9 $1,100,262 p1018, i3320
Compact backfilled material ECY 215522 $0.6 $120,908 p1029, i5100
Water for compaction ECY 215522 $2.0 $427,208 p1030, i9040
Remove Miscellaneous Items LS 1 $500,000.0 $500,000

Total $11,594,615 $11,590,000 $/SF= $8.66 Demolishing runway per SF of runway (150' wide)

Construct Runway 6L‐24R‐NEW 9529' x 200' DWG No. 20030035, Sheet 317, Section 2A
unclassified excavation BCY 566976 $15.0 $8,504,633 0.51 1.02 is for ramps

Hauling  excavated material LCY 737068 $7.6 $5,634,886 0.4 $3 p1022, i1016
Assume excavated material is hauled 3 mile (6 mile cycle) to 
a dumping area for screening.

Spreading dumped material LCY 737068 $2.3 $1,006,983 401,361.6 $1 p1019, i0011

Screen excavated material                                 LCY 737068 $5.4 $2,427,902 0.4 $331,522 p1070, i350 7.1
Assume 80% of excavated material is recycled, and 20% 
needs to be disposed.

Loading‐Disposal of unsuitable excavated material LCY 147414 $1.2 $176,896 1.2 $0.00
Disposal of unsuitable excavated material‐Hauling LCY 147414 $21.4 $3,153,915 50 miles Cycle
Loading  of suitable material for backfill LCY 34761 $1.2 $41,713 1.2 $0.00 Ref to sht C317. Backfill sides of Runway
Lime treated subgrade 6" SY 31763 $10.1 $320,810 $0 $2,096,380
Subgrade preparation SY 328221 $3.0 $984,663
Hauling of suitable material for backfill LCY 34761 $7.6 $265,749 p1022, i1016 3 mile haul
Back fill by suitable screened material LCY 34761 $3.9 $136,507 $132,710 p1018, i3320
Compact backfilled material ECY 26739 $0.6 $15,001 0.97 p1029, i5100
Water for compaction ECY 26739 $2.0 $53,003 p1030, i9040
Plain pcc pavement (p‐501), 19" thick SY 211756 $105.0 $22,234,333 p280, i2210 130 HCC, margin is added for dowels and expansion joints.
Econocrete, 12" thick SY 211756 $48.0 $10,164,267 60
Processed material base (PMB) CY 230578 $25.0 $5,764,457 230578 25
Prime coat SY 116466 $5.2 $605,621
Asphalt Concrete 4" thick SY 116466 $28.0 $3,261,036 28.0 $2,096,380.00
Crushed aggregate base course, 8" thick CY 18823 $55.0 $1,035,249 55.0 $0 19.5
Geogrid SY 755967 $7.0 $5,291,771 $2,096,380
Runway  Painting SF 142935 $1.5 $214,403 38116 15 SF/RLF

Total $71,293,797 $71,290,000 $/SF= $37.41 $37.41 Construction Cost 200' width

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Suitable material left over to be used for backfill of 
demolished runway= 555375 LCY out of this amount 
280179 is used for backfill of demolished runway and 

3 mile haul avg. For backfilling screened material recovered 
from excavation work for new Runway & Taxiway is 
assumed to be used
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Construct Runway 6R‐24L Extension 1250' x 150' $73,119,119 3,797.2
Extension is assumed to have the same profile as new 
runway, 

unclassified excavation BCY 62569 $15.0 $938,542 Runway width 150' and shoulder & erosion 40'+15'

Hauling  excavated material LCY 81340 $7.6 $621,846 0.78 p1022, i1016
Assume excavated material is hauled 3 mile (6 mile cycle) to 
a dumping area for screening.

Spreading dumped material LCY 81340 $2.3 $185,212 $280,734 p1019, i0011 1.02 is for ramps

Screen excavated material                                            7.1 LCY 81340 $5.4 $360,175 4.4 $360,178 p1070, i350
Assume 80% of excavated material is recycled, and 20% 
needs to be disposed.

Loading‐Disposal of unsuitable excavated material LCY 16268 $1.2 $19,522 1.2 $0
Disposal of unsuitable excavated material‐Hauling LCY 16268 $21.4 $348,055 50 miles Cycle
Loading  of suitable material for backfill LCY 4441 $1.2 $5,329 1.2 $0
Lime treated subgrade 6" SY 4167 $10.1 $42,083 $0 $0
Subgrade preparation SY 36111 $3.0 $108,333
Hauling of suitable material for backfill LCY 4441 $7.6 $33,953 p1022, i1016 3 mile haul
Back fill by suitable screened material LCY 4441 $3.9 $17,441 p1018, i3320
Compact backfilled material ECY 3416 $0.6 $1,917 p1029, i5100
Water for compaction ECY 3416 $2.0 $6,772 p1030, i9040

Plain pcc pavement (p‐501), 19" thick SY 20833 $105.0 $2,187,500 p280, i2210 HCC, margin is added for dowels and expansion joints.
Econocrete, 12" thick SY 20833 $48.0 $1,000,000
Processed material base (PMB) CY 24846 $25.0 $621,142 24846
Prime coat SY 15278 $5.2 $79,444
Asphalt Concrete 4" thick SY 15278 $28.0 $427,778 $28 $0
Crushed aggregate base course, 8" thick CY 2469 $55.0 $135,802 $55 $0 19.5
Geogrid SY 77292 $7.0 $541,042 $0
Runway Painting SF 18750 $1.5 $28,125 $3,977

‐$3
Total $7,710,013 $7,710,000 $/SF= $41.12 Construction Cost 150' width

Construct Taxilanes & Taxiways, 1' x 100' (Avg=100' ) 7706036 $7,710,000 41
Construction cost per LF is estimated. PCC 100' + shoulder 
35'+erosion control 15'

unclassified excavation BCY 20 $15.0 $298
Hauling  excavated material LCY 26 $7.6 $198 p1022, i1016 3 mile haul avg.
Screen excavated material LCY 26 $5.4 $77 $0 p1070, i350

Loading Disposal of unsuitable excavated material LCY 5 $1.2 $6 0.00
Disposal of unsuitable excavated material‐Hauling LCY 5 $21.4 $111 50 miles Cycle
Loading  of suitable material for backfill LCY 1 $1.2 $1
Hauling of suitable material for backfill LCY 1 $7.6 $8 $699 p1022, i1016 3 mile haul avg.
Back fill by suitable screened material LCY 1 $3.9 $4 $7 p1018, i3320
Compact backfilled material ECY 1 $0.6 $0 p1029, i5100
Water for compaction ECY 1 $2.0 $2 p1030, i9040
Plain pcc pavement (p‐501), 19" thick SY 11 $105.0 $1,167 p280, i2210
Econocrete, 12" thick SY 11 $48.0 $533

Lime treated subgrade 18" SY 19 $21.0 $397
p1031, i2200 

to2260

Taxilane D extension, necessitates two 170' x 70' x30' and 
one 120'x40'x30' bus gates plus other buildings as per 
option 100'S be demolished. The building demolition cost is 
estimated in"Ter‐1 & Gates" sht. Also no Taxiway or 

Suitable material left over to be used for backfill of 
demolished runway= 555375 LCY out of this amount 
280179 is used for backfill of demolished runway and 
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Lime treated subgrade 6" SY 3 $10.1 $34 p1031, i2200 
Prime coat SY 11 $5.2 $57
Asphalt Concrete 4" thick SY 11 $28.0 $311
Crushed aggregate base course, 8" thick CY 1 $55.0 $41
Asphalt chip seal, 1/4" SY 23 $4.0 $93
Taxiway & Taxilane Painting 15 $1.5 $23 2

Total TLF $3,361 $/SF= $33.61  Taxiway linear Feet=TLF
Demolish Taxiway 1' x 100' 3361 33.61
Removal of Runway Concrete pavement  19" thick SY 11 $23.0 $256 Cost Analysis 100' taxiway plus 40' shoulder
Removal of  Shoulder Asphalt Pavement  4" thick SY 9 $6.0 $53
Removal of  Econocrete  12" thick SY 11 $15.0 $167 Cost Analysis
Removal of aggregate base course 12" thick SY 20 $5.0 $100 Cost Analysis
Hauling of suitable material for backfill LCY 23 $7.6 $174 p1022, i1034 3 mile haul avg.
Backfill by suitable screened material LCY 23 $3.9 $89 p1018, i3320
Compact backfilled material ECY 17 $0.6 $10 p1029, i5100
Water for compaction ECY 17 $2.0 $35 p1030, i9040

Total TLF $883
Demolish taxiway cost per SF of taxiway and shoulder 
(100+2*40=180)
Demolish taxiway cost per SF of taxiway and shoulder 
(100+2*40=180)

Total existing Taxiway to be demolished as per Arial figure 
7 SF 630319 $4.91 $3,092,061 $3,090,000 $/SF= $4.91

Only this item is based on total width of existing taxiways 
(180') because the existing taxiways area is by PDF mapping

Taxilane D relocation by changing pavement markings and 
paintings SF 32250 6 $193,500 15 SF of marking & painting per TLF

Option‐100' N
Taxiways north of Centerfield Taxiway TLF 2650
Taxiways south of Centerfield Taxiway TLF 3760
Taxilanes  TLF 13609 ROUND UP $/SF
Total Taxiway & Taxilane to be constructed as per Arial 
figure 7 TLF 20019 $3,361 $67,667,353 Round Up $67,670,000 $33.80

2458
Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways & Taxilanes &runways $30,031,467 $30,030,000 SD 162250
Electrical and navigation modification at & 58/SY $26,391,289 $26,390,000 Elec 142583

Other utility modifications (fire, fuel, water, sewer….) which 
are affected mainly by construction of Taxilane D is 
estimated to be around $ 50/SY of Taxilane construction 56044 $50 $2,802,222 Utility 122917
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Demolish East Section of Runway 6R‐24L‐Existing  2000' x 
150'
Concrete Saw Cut LF 400 19.6 $7,856
Removal of Runway Concrete pavement  19" thick SY 33333 $23.0 $766,667
Removal of  Shoulder Asphalt Pavement  4" thick SY 17778 $6.0 $106,667
Removal of  Econocrete  12" thick SY 33333 $15.0 $500,000
Removal of aggregate base course 12" thick SY 51111 $5.0 $255,556 $2,004,800.00
Remove Miscellaneous Items LS 1 $150,000.0 $150,000

Total $1,786,745 $1,790,000 $/SF= $5.96
Construct East Section of Runway 6R‐24L‐Existing  2000' x 
150'
Lime treated subgrade 6" SY 6667 $10.1 $67,333
Plain pcc pavement (p‐501), 19" thick SY 20833 $105.0 $2,187,500
Econocrete, 12" thick SY 20833 $48 $989,583 $20,842.1 20833
Processed material base (PMB) CY 39753 $25.0 $993,827
Prime coat SY 15278 $5.2 $79,444
Asphalt Concrete 4" thick SY 15278 $28.0 $427,778 28 $0
Crushed aggregate base course, 8" thick CY 3951 $55.0 $217,284 55 $0
Geogrid SY 65852 $7.0 $460,962 $0 ‐$3 ‐$0.48
Runway Painting SF 30000 $1.5 $45,000

Total $5,468,712 $5,470,000 $/SF= $18.23
5468715 5470000 18.23

Section of Taxilane D  constructed by changing pavement 
markings and paintings SF 32865 $6.0 $197,190

Taxiways plus Taxilane Construction cost for different 
options (Arial Exhibit 1)

For Taxiways and taxilanes all demolition and construction 
cost for all areas the same detail is assumed.

Option ‐ 260' N    (500' to 24R  &  460' to 24L) Sevice road cost is also considered for north option
Taxiways north of Centerfield Taxiway SF 592486
Taxiways south of Centerfield Taxiway & North of 24L SF 434142
Taxiways south of 24L  SF 420132
Taxilanes D, E & Centerfield SF 1769619
Total Taxiway & Taxilane to be constructed  SF 3216379 $33.61 $108,090,937
Service Road Cost $3,993,202
Total Taxiway & Taxilane & service road Cost $112,084,139

About 2000' of Runway 6R‐24L is to be redone for slope 
adjustment

About 2000' of Runway 6R‐24L is to be redone for slope 
adjustment
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Option ‐ 100' N    (400' to 24R  &  400' to 24L)
Taxiways north of Centerfield Taxiway SF 473989
Taxiways south of Centerfield Taxiway & North of 24L SF 377515
Taxiways south of 24L  SF 420132

Taxilanes D, E & Centerfield SF 1769619
Taxiway Area 
previously

Total Taxiway & Taxilane to be constructed. SF 3041255 $33.61 $102,205,635 $2,001,900
Service Road Cost $3,993,202
Total Taxiway & Taxilane & service road Cost $106,198,837

Total new Runways SY 232589 100N 200N 300N 400N 260N
Total new Taxiways & Taxilanes SY 337917 351084 361570 373396 357,375
Total new Runways, Taxiways & Taxilanes SY 570506 583672 594159 605985 589,964
Round Up SY 571000 584000 594000 606000 590,000
Ratio for estimating SD & Elec for options 200, 260, 300 & 
400N 1.023 1.041 1.062 1.033

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways & Taxilanes & Runways $37,653,400 $38,522,380 $39,214,490 $39,995,035 $38,937,646 SD
Electrical and navigation modification at & 58/SY $33,089,352 $33,853,000 $34,461,219 $35,147,152 $34,217,931 Elec
Other utility modifications (fire, fuel, water, sewer….) 
which are affected mainly by construction of Taxilane D is 
estimated to be around $50/SY of Taxilane D construction 
per Exhibit 1 SY 104361 $5,218,056 Utility

Pavement Removal Summary
260' North SY CY*1.20 CY ‐ Round Up
19" PCC Pavement Removal 220992 139962 140000
4" AC Pavement 128238 17098 17000

No Separation
19" PCC Pavement Removal 20251 12826 13000
4" AC Pavement 16201 2160 2000

100'S
19" PCC Pavement Removal 298219 188872 189000
4" AC Pavement 190464 25395 25000

Option‐350' N    (550' to 24R  &  500' to 24L)
Crossing Twy North of Centerfield Twy SF 707400
Crossing Twy South of Centerfield Twy SF 283800
Centerfield Twy SF 806700
Twy & Tln South of Rwy 6R‐24L SF 2084300
Total new Taxiway & Taxilane  3882200 $33.61 $130,466,788

For New north option layouts, the Twy & Tln south of Rwy 6R‐24L and Centerfield Twy are the same for all options. Crossing Twys differ per distances 
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Service Road Cost $3,993,202

Total Taxiway & Taxilane & service road Cost $134,459,990

350'N Total Taxiway & Taxilane Demolished Area 
(quantities from 350'N Base Plan). Demolished area is 
updated as per Rick e‐mail July 14, 2011  SF 1432100 $4.91 $7,025,237

Option ‐ 260' N    (500' to 24R  &  460' to 24L)
Crossing Twy North of Centerfield Twy SF 643091
Crossing Twy South of Centerfield Twy SF 261096
Centerfield Twy SF 806700
Twy & Tln South of Rwy 6R‐24L SF 2084300
Total new Taxiway & Taxilane  3795187 $33.61 $127,542,590
Service Road Cost $3,993,202
Total Taxiway & Taxilane & service road Cost $131,535,793

Option ‐ 100' N    (400' to 24R  &  400' to 24L)
Crossing Twy North of Centerfield Twy SF 514473
Crossing Twy South of Centerfield Twy SF 227040
Centerfield Twy SF 806700
Twy & Tln South of Rwy 6R‐24L SF 2084300
Total new Taxiway & Taxilane  3632513 $33.61 $122,075,696
Service Road Cost $3,993,202
Total Taxiway & Taxilane & service road Cost $126,068,898

Total new Runways (Not including east Section of Runway 
6R‐24L‐Existing  2000' x 150' modification) SY 232589 100N 200N 260N 300N 350N 400N
Total new Taxiways & Taxilanes SY 403613 417903 421687 424210 431,356 434509
Total new Runways, Taxiways & Taxilanes SY 636201 650492 654276 656799 663,944 667098

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways & Taxilanes &runways $41,989,293 $42,932,493 $43,182,237 $43,348,733 $43,820,333 $44,028,453
Electrical and navigation modification at & 58/SY $36,899,682 $37,728,555 $37,948,027 $38,094,341 $38,508,778 $38,691,671
Other utility modifications (fire, water, sewer….) which are 
affected mainly by construction of Taxilane D  & E is 
estimated to be around $ 50/SY of Taxilane D & E 
construction per Exhibit 1 SY 187731 $9,386,544 Utility

Option ‐ 100' S  (400' to 24R  &  400' to 24L) 
Crossing Twy North of Centerfield Twy SF 514473
Crossing Twy South of Centerfield Twy SF 227040
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Description Unit Quantity Unit Cost Extended Cost Round Up Quantity Reference Comments

Table AF‐2
North Airfield Improvement Options‐Detailed Assumptions

Centerfield Twy SF 806700
Twy & Tln South of Rwy 6R‐24L SF 2084300
Total new Taxiway & Taxilane  SF 3632513 $33.61 122,075,696
Service Road Cost 3,993,202
Total Taxiway & Taxilane & service road Cost 126,068,898
Total new Runways SY 256333
Total new Taxiways & Taxilanes SY 403613
Total new Runways, Taxiways & Taxilanes SY 659946

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways $43,556,427
Electrical and navigation modification at & 58/SY $38,276,860
Other utility modifications (fire,  water, sewer….) which 
are affected mainly by construction of Taxilane D  & E is 
estimated to be around $50/SY of Taxilane D &E 
construction per Exhibit 1 SY 187731 $9,386,544

Option ‐ 340' S    (540' to 24R  &  500' to 24L)
Crossing Twy North of Centerfield Twy SF 694538 707400
Crossing Twy South of Centerfield Twy SF 283800 283800
Centerfield Twy SF 806700 806700
Twy & Tln South of Rwy 6R‐24L SF 2084300 2084300
Total new Taxiway & Taxilane  3869338 $33.61 $130,034,548 3882200
Service Road Cost $3,993,202
Total Taxiway & Taxilane & service road Cost $134,027,750
Total new Taxiways & Taxilanes SY 429926
Total new Runways SY 256333
Total new Runways, Taxiways & Taxilanes SY 686260
Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways $45,293,147
Electrical and navigation modification at & 58/SY $39,803,068
Other utility modifications (fire,  water, sewer….) which 
are affected mainly by construction of Taxilane D  & E is 
estimated to be around $ 50/SY of Taxilane D &E 
construction per Exhibit 1 SY 187731 $9,386,544

340'S Total Taxiway & Taxilane Demolished Area 
(quantities from 350'N Base Plan). Demolished area is 
equal to 350'N, updated as per Rick e‐mail July 14, 2011  SF 1432100 $4.91 $7,025,237

Source:  Los Angeles World Airports and AECOM, 2011.

For 340' South option layout, the Twy & Tln south of Rwy 6R‐24L is the same as 350' north, and Centerfield Twy are the same for all options. Crossing Twys differ per distances 
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Alternative
Demolish part of 
Lincoln Blvd

New Lincoln Blvd    
Construction Cost 
(Westchester 

Overpass, Lincoln 
Blvd tunnel )  

Scoped Estimated 
Construction Cost 

Contract 
Contingency @ 
10%  of Scoped 

Construction Cost 

Soft Cost @ 27% 
of Total 

Construction Cost 

Rounded Up Scoped 
Estimated ROM 

Cost
Alternative 1 $4,836,000 $39,846,000 $44,682,000 $4,468,200 $12,064,140 $61,210,000
Alternative 5 $4,836,000 $60,829,000 $65,665,000 $6,566,500 $17,729,550 $89,960,000
Alternative 6 $4,836,000 $28,221,000 $33,057,000 $3,305,700 $8,925,390 $45,290,000

Source:  Los Angeles World Airports and AECOM, 2011.

Lincoln Blvd Modification ‐ ROM Cost Estimate Table
Table AF‐3
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Description Unit Quantity Unit Cost Extended Cost Round Up Ref.
Flat section
Clear & Grub  Acre x 100 0.3 $63 $20 p1007, i0010 &20 $22.7
Topsoil stripping CY 5.2 $1 $6 $43.0
unclassified excavation BCY 41.7 $15.0 $625
Hauling  excavated material LCY 60.9 $7.6 $463 p1022, i1016
Spreading dumped material LCY 60.9 $2.3 $139 1.00 p1019, i0011
Screen excavated material LCY 60.9 $5.4 $283 5.40 $283 p1070, i350
Loading Disposal of unsuitable excavated material LCY 15.2 $1.2 $18 1.20

Disposal of unsuitable excavated material‐Hauling LCY 15.2 $21.4 $326
Grading SY 140.0 $0.5 $70 p1008, 0200
Subgrade preparation SY 140.0 $3.0 $420
Loading  of suitable material for backfill LCY 10.1 $1.2 $12 1.20
Hauling of suitable material for backfill LCY 10.1 $7.6 $77 p1022, i1016
Back fill by suitable screened material LCY 10.1 $3.9 $40 p1018, i3320
Compact backfilled material ECY 7.8 $0.6 $4 p1029, i5100
Water for compaction ECY 7.8 $2.0 $15 p1030, i9040
Base Course 8" thk SY 12.2 $17.0 $208 17.00
Subbase Course 12" thk SY 12.2 $17.7 $216
Prime  coat  SY 10.7 $5.2 $55 5.20
Asphalt Pavement, 4" thk SY 10.7 $28.0 $299 28.00 p1051,+ 25 mile hauling
PCC side walk,  SY 1.6 $33.0 $51 33.05 p1073 i0020
Curb & Gutter LF 2.0 $14.0 $28 13.67 p1076, i0416
Marking & Painting SF 3.0 $1.5 $5
Concrete road barrier LF 1.0 $60.0 $60 p1120, i1800e
Storm drain allowance   LS 1.0 $111.0 $111

Utility (electrical system, sewer, water line) allowance  LS 1.0 $74.0 $74
Landscape & planting modifications Allowance  LS 1.0 $38.0 $38 38.00
Demolish Existing fence and install new fence LF 2.0 $55.0 $110

Total $3,773 $0
$3,773 44934

Sloped Section
Clear & Grub  Acre x 100 0.3 $63 $21 p1007, i0010 &20
Topsoil stripping CY 5.4 $1 $6
unclassified excavation BCY 80.6 $15.0 $1,209
Hauling  excavated material LCY 111.8 $7.6 $850 p1022, i1016
Spreading dumped material LCY 111.8 $2.3 $255 p1019, i0011
Screen excavated material LCY 111.8 $5.4 $604 p1070, i350
Loading Disposal of unsuitable excavated material LCY 28.0 $1.2 $34

Disposal of unsuitable excavated material‐Hauling LCY 28.0 $21.4 $598
Grading SY 146.0 $0.5 $73 p1008, 0200
Subgrade preparation SY 146.0 $3.0 $438
Loading  of suitable material for backfill LCY 10.5 $1.2 $13
Hauling of suitable material for backfill LCY 10.5 $7.6 $80 p1022, i1016

Lincoln Blvd New Route Construction per LF of Blvd
Table AF‐4
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Description Unit Quantity Unit Cost Extended Cost Round Up Ref.
Lincoln Blvd New Route Construction per LF of Blvd

Table AF‐4

Back fill by suitable screened material LCY 10.5 $3.9 $41 p1018, i3320
Compact backfilled material ECY 8.1 $0.6 $5 p1029, i5100
Water for compaction ECY 8.1 $2.0 $16 p1030, i9040
Base Course 8" thk SY 12.2 $17.0 $208
Subbase Course 12" thk SY 12.2 $17.7 $216
Prime  coat  SY 10.7 $5.2 $55
Asphalt Pavement, 4" thk SY 10.7 $28.0 $299 p1051 plus 25 mile hauling
PCC side walk,  SY 1.6 $33.0 $51 p1053 i0020
Curb & Gutter LF 2.0 $14.0 $28 p1055, i0416
Marking & Painting SF 3.0 $1.5 $5
Concrete road barrier LF 1.0 $60.0 $60 p1120, i1800e
Storm drain allowance   LS 1.0 $200.0 $200 3.46%

Utility (electrical system, sewer, water line) allowance  LS 1.0 $194.0 $194 3.36% 200
Landscape & planting modifications Allowance  LS 1.0 $115.0 $115 1.99% 89
Demolish Existing fence and install new fence LF 2.0 $55.0 $110 115

Total $5,782 $0 31
$5,782

Depressed Section
Clear & Grub  Acre x 100 0.4 $63 $23
Topsoil stripping CY 5.9 $1 $8
unclassified excavation BCY 120.0 $15.0 $1,800
Hauling  excavated material LCY 163.7 $7.6 $1,244
Spreading dumped material LCY 163.7 $2.3 $373
Screen excavated material LCY 163.7 $5.4 $884
Loading Disposal of unsuitable excavated material LCY 40.9 $1.2 $49

Disposal of unsuitable excavated material‐Hauling LCY 40.9 $21.4 $876
Grading SY 160.0 $0.5 $80
Subgrade preparation SY 160.0 $3.0 $480
Loading  of suitable material for backfill LCY 11.1 $1.2 $13
Hauling of suitable material for backfill LCY 11.1 $7.6 $85
Back fill by suitable screened material LCY 11.1 $3.9 $44
Compact backfilled material ECY 8.6 $0.6 $5
Water for compaction ECY 8.6 $2.0 $17
Base Course 8" thk SY 12.2 $17.0 $208
Subbase Course 12" thk SY 12.2 $17.7 $216
Prime  coat  SY 10.7 $5.2 $55
Asphalt Pavement, 4" thk SY 10.7 $28.0 $299
PCC side walk,  SY 1.6 $33.0 $51
Curb & Gutter LF 2.0 $14.0 $28
Marking & Painting SF 3.0 $1.5 $5
Concrete road barrier LF 1.0 $60.0 $60
Storm drain allowance   LS 1.0 $380.0 $380 $276 4.76% 380

Utility (electrical system, sewer, water line) allowance  LS 1.0 $368.0 $368 $268.13 4.61% 368
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Description Unit Quantity Unit Cost Extended Cost Round Up Ref.
Lincoln Blvd New Route Construction per LF of Blvd

Table AF‐4

Landscape & planting modifications Allowance  LS 1.0 $220.0 $220 158.802 2.76% 220
Demolish Existing fence and install new fence LF 2.0 $55.0 $110

Total $7,980 $0
7980

Options Unit Total Blvd
Tunnel 
Length

 Sloped Blvd 
Length 

Depressed 
Blvd Length

Total  
Depressed & 

sloped & tunnel  Flat Blvd
Blvd Construction Cost 

(without Tunnel)
Lincoln 
Tunnel 

New 
Westchester 
Overpass

Total NEW 
Lincoln Blvd 

Cost Round Up
100N LF 3700 0 600 250 850 2850 $16,217,374 $0 $0 $16,217,374 $16,220,000
200N LF 3700 200 600 130 930 2770 $14,957,953 $8,000,000 $0 $22,957,953 $22,960,000
300N LF 3700 350 600 280 1230 2470 $15,023,037 $14,000,000 $0 $29,023,037 $29,020,000
400N LF 3700 500 600 450 1550 2150 $15,172,259 $20,000,000 $12,860,000 $48,032,259 $48,030,000

Demolish part of Lincoln Blvd Per LF of Blvd
Demolish Base & Subbase Course 18" thk SY 12.2 $7.0 $86
Demolish Asphalt Pavement, 4" thk SY 10.7 $6.0 $64
Demolish PCC side walk,  SY 1.6 $8.0 $12
Demolish Curb & Gutter LF 2.0 $5.0 $10
Demolish Concrete road barrier LF 1.0 $12.0 $12
SD & Utility Removal @ 20 % demolition cost LS 1.0 $20.0 $20
Grading SY 110.0 $0.5 $55
Subgrade preparation SY 110.0 $3.0 $330
Loading  of suitable material for backfill LCY 17.5 $12.0 $210
Hauling of suitable material for backfill LCY 17.5 $6.0 $105
Back fill by suitable screened material LCY 17.5 $3.9 $69
Compact backfilled material ECY 13.4 $0.6 $8
Water for compaction ECY 13.4 $2.0 $27

Total $1,006

Total Length of Lincoln Blvd to be demolished LF 4010 Round UP
Total Demolition cost for Lincoln Blvd $4,035,772.85 $4,040,000

Westchester Blvd New Overpass
unclassified excavation BCY 10185 $15.0 $152,778 Estimated Form work Dimensions scaled from Neol aerial photo
Hauling  excavated material LCY 13241 $7.6 $100,630 Deck 145000
Screen excavated material LCY 13241 $7.1 $93,943 Sides and internal supports 57840
Disposal of unsuitable excavated material‐Loading LCY 2648 $2.7 $7,150 Footings 9000

Disposal of unsuitable excavated material‐Hauling LCY 2648 $21.4 $56,657 Side Bearing Walls 20000
Loading  of suitable material for backfill LCY 3972 $2.7 $10,725 Columns 2560
Hauling of suitable material for backfill LCY 3972 $7.6 $30,189 Central barrier 1000
Back fill by suitable screened material LCY 3972 $3.9 $15,599 Struts 6960
Compact backfilled material ECY 3056 $0.6 $1,714 Total SF 242360 SF
Water for compaction ECY 3056 $2.0 $6,057 Estimated Concrete Work
Round Bar @ 300 Lb/CY Lb 2060889 $1.4 $2,885,244 Deck 55000
 Formwork SF 242360 $14 $3,393,040 Sides and internal supports 28920
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Description Unit Quantity Unit Cost Extended Cost Round Up Ref.
Lincoln Blvd New Route Construction per LF of Blvd

Table AF‐4

Concrete CY 6870 $150 $1,030,444 Footings 54000
Expansion & Construction joints LS 1 $400,000 $400,000 Side Bearing Walls 30000
Slope adjustment of West chester blvd for 300' Columns 5120
Removal of AC pavement SY 7333 $6 $44,000 Central barrier 2000
Demolish PCC side walk,  SY 933 $8.0 $7,467 Struts 10440
Demolish Curb & Gutter LF 1200 $5.0 $6,000 Total CY 6870
Prime & Tack coat emulsion SY 7333 $5.8 $42,607
Asphalt Pavement, 4" thk SY 7333 $20.9 $153,104
PCC side walk,  SY 933 $26.0 $24,267
Curb & Gutter LF 1200 $11.1 $13,320
Marking & Painting SF 1800 $1.5 $2,700 643.9189131
Allowance for traffic control @20%  LS 1 $800,000.0 $800,000 $7,308,729

Total $9,277,634
Round Up $9,280,000 $37,120 $128 644

Demolish Westchester Existing Overpass 

Excavate classified material on and around the bridge BCY 5093 $2.7 $13,593
Hauling  excavated material LCY 6620 $7.6 $50,315
Spreading dumped material LCY 6620 $2.3 $15,075
Screen excavated material LCY 6620 $7.1 $46,972

Disposal of unsuitable excavated material‐Loading LCY 1655 $2.7 $4,418

Disposal of unsuitable excavated material‐Hauling LCY 1655 $21.4 $35,411
Loading  of suitable material for back fill LCY 26481 $2.7 $70,683
Hauling of suitable material for back fill LCY 26481 $7.6 $201,259
Saw cut ‐Deck slab LF 29000 $13.1 $380,886
Saw cut ‐ wall LF 2500 $520.7 $1,301,850 Wall saw cut in 10'x10' segments so the total wall saw cut is estimated=2x(25*20+3*250)
Saw Cut columns LF 48 $694.3 $33,327
Demolish Bridge Concrete structure CY 5152 $120.0 $618,267
Loading demolished concrete CY 5152 $30.0 $154,567
Hauling Demolished concrete CY 5152 $37.5 $193,208
Demolished concrete dumping charges CY 5152 $60.0 $309,133
Back fill by suitable screened material LCY 26481 $3.9 $103,993
Compact back filled material ECY 20370 $0.6 $11,428
Water for compaction ECY 20370 $2.0 $40,378
Total Construction Cost (Tunnel back fill by borrowed 
material) $3,584,762
Round Up (Tunnel back fill by borrowed material) $3,580,000

Total cost of demolishing of existing Westchester 
overpass and constructing new overpass $12,860,000

Option 260'
Total Demolished section as per Exh. 1 4290

Deck Slab saw cut is in 10'x10' segments so the total estimated deck slab saw cut length f
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Description Unit Quantity Unit Cost Extended Cost Round Up Ref.
Lincoln Blvd New Route Construction per LF of Blvd

Table AF‐4

Total Rerouted including slope, depressed & tunnel 6080

Options Unit Total Blvd
Tunnel 
Length

 slopped Blvd 
Length 

Depressed 
Blvd Length

Total  
Depressed & 

sloped & tunnel  Flat Blvd
Blvd Construction Cost 

(without Tunnel)
Lincoln 
Tunnel 

New 
Westchester 
Overpass

Total NEW 
Lincoln Blvd 

Cost Round Up
100N LF 6080 0 600 250 850 5230 $25,197,069.38 $0 $0 $25,197,069 $25,200,000
200N LF 6080 200 600 130 930 5150 $23,937,648 $8,000,000 $0 $31,937,648 $31,940,000
260N LF 6080 290 600 220 1110 4970 $23,976,699 $11,600,000 $0 $35,576,699 $35,580,000
300N LF 6080 350 600 280 1230 4850 $24,002,732 $14,000,000 $0 $38,002,732 $38,000,000
350'N (as per Lincoln Blvd 350' N 40 scale) LF 420 1500 2550 4470 2250 $37,511,375 $16,800,000 $0 $54,311,375 $54,310,000

Total Demolish Cost

Source:  Los Angeles World Airports and AECOM, 2011.

$4,317,572.45
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Tunnel Sketch
Description 110' wide X 25' Height X 1' Long Unit Quantity Unit Cost Extended Cost Round Up Ref.
unclassified excavation BCY 187 $15.0 $2,806
Hauling  excavated material LCY 243 $7.6 $1,859 p1022, i1016
Screen excavated material LCY 243 $7.1 $1,725 p1070, i350
Disposal of unsuitable excavated material‐Loading LCY 49 $2.7 $131
Disposal of unsuitable excavated material‐Hauling LCY 49 $21.4 $1,040
Subgrade preparation SY 130 $3.0 $390
Loading  of suitable material for backfill LCY 85 $2.7 $228
Hauling of suitable material for backfill LCY 85 $7.6 $646 p1022, i1016
Back fill by suitable screened material LCY 85 $3.9 $332 p1018, i3320
Compact backfilled material ECY 65 $0.6 $36 p1029, i5100
Water for compaction ECY 65 $2.0 $129 p1030, i9040
Round Bar @ 300 Lb/CY Lb 11011 $1.4 $15,416
 Formwork SF 296 $20 $5,920 p68, i2350
Concrete CY 37 $150 $5,506
Expansion & Construction joints LS 1 $1,342 $1,342
Storm drain allowance  approximately @ 5% LS 1 $1,600 $1,600
electrical system allowance approximately@ 2 % LS 1 $600 $600

Total $39,706
Round Up Per Tunnel LF $40,000 363.6363636

Options Cost
100 N, as per EXH‐1 the tunnel length is 0' LF 0 $40,000 $0
200 N, as per EXH‐2 the tunnel length is 200' LF 200 $40,000 $8,000,000
260 N,  LF 290 $40,000 $11,600,000
300 N, as per EXH‐3 the tunnel length is 350' LF 350 $40,000 $14,000,000 Total RB per 5 CF of concrete is 6' off #11 and 12' off #5 
350N, (as per Lincoln Blvd 350' N 40 scale) LF 420 $40,000 $16,800,000
400 N, as per EXH‐4 the tunnel length is 500' LF 500 $40,000 $20,000,000 11 LB/CF

284 LB/CY
Source:  Los Angeles World Airports and AECOM, 2011. 177 KG/CM

0.62

Lincoln Blvd ‐ Subgrade Segment
Table AF‐5

55' 55' 20' 25'

25'
12' x 6' footings

Avg. roof slab thickness 5'
Avg . wall thickness 3'

1'

5'

# 11 RB

# 5 RB
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Description Unit Quantity Unit Cost Extended Cost Round Up Comments
Demolish Runway 6R‐24L‐Existing  10285' x 150' SF 1542750 8.66 $13,356,095 $13,360,000 For Runway Assume 

19" PCC over 12" 
Econocrete over 
12"aggregate base 
course. For shoulder 
assume 4" AC over 
12" aggregate base.

Demolish Taxiways as per Arial figure 6 SF 1908390 4.9 $9,361,701 $9,360,000

Existing Runway is 
8925' x 150'

Construct Runway 6R‐24L‐NEW 11535' x 200' SF 2307000 $37.4 $86,297,634 $86,300,000 Avg width of shoulder 
and erosion control is 
taken 40'

Construct New Taxilanes & Taxiways, 100' wide‐Option A
TLF 36921 $3,360.6 $124,078,210 $124,080,000

Construct New Taxilanes & Taxiways, 100' wide‐Option B
34740 $3,360.6 $116,748,653

Section of Taxilane D  constructed by changing pavement 
markings and paintings

SF 65595 $6.0 $393,570 $390,000

Construct New service road by changing pavement 
markings and paintings

SF 34359 $6.0 $206,154 $210,000

Total construction of new Taxiways, Taxilanes, & Service 
Road ‐ A

$124,680,000

Total construction of new Taxiways, Taxilanes, & Service 
Road ‐ B

$117,348,653

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways ‐ A

SY 66 $0 $0

3 mile haul avg. For 
backfilling screened 
material recovered 
from excavation work 

Table AF‐6
Additional Assumptions Regarding Runway 6R‐24L 100' South
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Description Unit Quantity Unit Cost Extended Cost Round Up Comments

Table AF‐6
Additional Assumptions Regarding Runway 6R‐24L 100' South

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways ‐ B

SY 642333 66 $42,394,000 $42,390,000

Electrical and navigation modification at & 58/SY ‐ A SY 666567 58 $38,660,867 $38,660,000
Electrical and navigation modification at & 58/SY ‐ B SY 642333 58 $37,255,333 $37,260,000
Other utility modifications (fire, fuel, water, sewer….) 
which are affected mainly by construction of Taxilane D & 
E  is estimated to be around $50/SY of new Taxilane 
construction ‐ A

SY 254511 50 $12,725,556 $12,730,000

Other utility modifications (fire, fuel, water, sewer….) 
which are affected mainly by construction of Taxilane D & 
E  is estimated to be around $50/SY of new Taxilane 
construction ‐ B

SY 205922 50 $10,296,111 $10,300,000

Total New Taxiways, Taxilanes, & Runways Option A SY 666567

Total New Taxiways, Taxilanes, & Runways Option B 642333

Removal of   Asphalt Pavement  4" thick SY 313588 $6.0 $1,881,529
Asphalt Concrete 4" thick SY 313588 $18.0 $5,644,586

$7,526,115 $7,530,000

No Increase in Separation Option ‐ 1250' 6R‐24L extension

Demolish Taxiways as per Arial figure SF 328074 $4.9 $1,609,383
Construct New Taxilanes & Taxiways SF 1275812 $33.6 $42,875,455
Section of Taxilane D   constructed by changing pavement 
markings and paintings 2191'

SF 32865 $6.0 $197,190

Total Taxilane & Taxiway Construction Cost $43,072,645
Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways

SY 195924 66 $12,930,955

Electrical and navigation modification at & 58/SY of new 
Taxiways, Taxilanes, & Runways

SY 195924 58 $11,363,566
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Table AF‐6
Additional Assumptions Regarding Runway 6R‐24L 100' South

Other utility modifications (fire, fuel, water, sewer….) 
which are affected mainly by construction of Taxilane D & 
E  is estimated to be around $50/SY of new Taxilane 
construction

SY 56467 50 $2,823,333

No Increase in Separation Option ‐ 835' 6R‐24L extension

Construct New Taxilanes & Taxiways SF 1192812 $33.6 $40,086,124
Section of Taxilane D  constructed by changing pavement 
markings and paintings 2191'

SF 32865 $6.0 $197,190

Total Taxilane & Taxiway Construction Cost $40,283,314
Construct Runway 6R‐24L Extension  835'*150 and 2000' 
construction of runway for slope adjustment

$12,409,000

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways

SY 179785 66 $11,865,788

Electrical and navigation modification at & 58/SY of new 
Taxiways, Taxilanes, & Runways

SY 179785 58 $10,427,511

Other utility modifications (fire, fuel, water, sewer….) 
which are affected mainly by construction of Taxilane D & 
E  is estimated to be around $50/SY of new Taxilane 
construction

SY 56467 50 $2,823,333

100' S Option
New Taxiways and Taxilanes layout is adjusted as per 260' 
north option and the area will be equal to 100' north 
option plus section of Taxilane E (which is not constructed 
in option 100' north but is constructed in 100' south) ‐ 
Option A

SF 3877491 $33.6 $130,308,521

Total Service Road Cost (11258' x 25' ) ‐ Total Construction $3,993,202

Total construction of new Taxiways, Taxilanes, & Service 
Road A

$134,301,723
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Table AF‐6
Additional Assumptions Regarding Runway 6R‐24L 100' South

New Taxiways and Taxilanes layout is adjusted as per 260' 
north option and the area will be equal to 100' north 
option plus section of Taxilane E (which is not constructed 
in option 100' north but is constructed in 100' south) ‐ 
Option B

SF 3659391 $33.6 $122,978,964

Total Service Road Cost (11258' x 25' ) ‐ Total Construction $3,993,202

Total construction of new Taxiways, Taxilanes, & Service 
Road B

$126,972,166

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways & Taxilanes & Runways ‐ A

SY 687166 66 $45,352,931

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways & Taxilanes & Runways ‐ B

SY 662932 66 $43,753,531

Electrical and navigation modification at & 58/SY ‐ A SY 687166 58 $39,855,606

Electrical and navigation modification at & 58/SY ‐ B SY 662932 58 $38,450,073
No Increase in Separation Option ‐ 1250' 6R‐24L extension

Increase in taxiway and taxilanes as per new option 260'N 
layout (for details refer to electronic file)

SF 554500

Total Taxilane & Taxiway Construction Cost SF 1830312 $33.6 $61,510,207
Total Service Road Cost (11258' x 25' ) ‐ Total Construction $3,993,202

Total construction of new Taxiways, Taxilanes, & Service 
Road B

$65,503,410

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways

SY 257535 $66.0 $16,997,288

Electrical and navigation modification at & 58/SY of new 
Taxiways, Taxilanes, & Runways

SY 257535 $58.0 $14,937,011

South distances between TLN‐D and 
service road per 350'N option
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Table AF‐6
Additional Assumptions Regarding Runway 6R‐24L 100' South

No Increase in Separation Option ‐ 835' 6R‐24L extension

Total Taxilane & Taxiway Construction Cost SF 1747312 $33.6 $58,720,876
Total Service Road Cost (11258' x 25') ‐ Total Construction $3,993,202

Total construction of new Taxiways, Taxilanes, & Service 
Road B

$62,714,078

Storm Drain Modifications is estimated as per $66/SY of 
new Taxiways, Taxilanes, & Runways

SY 241396 $66.0 $15,932,121

Electrical and navigation modification at & 58/SY of new 
Taxiways, Taxilanes, & Runways

SY 241396 $58.0 $14,000,955

No Increase in Separation Option 835' 6R‐24L extension Alt‐
4
Total construction of new Taxiway, TXL Alt‐4 SF 65300 $33.6 $2,194,498

Service Road SY
Demolish Existing Pavements
Concrete Saw Cut  (AC & PCC) LF 6 12.0 $72
Removal of Runway Concrete pavement  & AC pavement SY 1 $20.0 $20

Total $/SY $92
Construct Service Road
Crushed aggregate base course, 12" thick CY/SY 0.3 $47.0 $16
Asphalt Concrete 4" thick SY 1.0 $18.0 $18
Runway Painting SF/SY 1.4 $1.5 $2

Total $/SY $36
Unit Service Road Cost $/SY $128

$/SF $14.19
Total Service Road Cost (11258' x 25' ) 281450 $3,993,202.18

Source:  Los Angeles World Airports and AECOM, 2011.

In previous 
estimate we had 
service road for 
south option only 
and it was assumed 
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Description Unit Quantity Unit Cost Extended Cost Ref. Comments
Demolition of Concourse Bldg , 177' L x 125' W x 40' H CF 885000 $1.0 $885,000 p47, i0020
Saw cut ‐Floor slab LF 1077 $8.3 $8,932 p96, i0400 & 0420 Total Concrete Struts length= 8*125+5*177=1885 LF. 
Saw cut ‐ wall LF 80 $52.6 $4,208 Total Concrete Struts Volume

Saw cut ‐Struts LF 6 $13.1 $72 p96, i0400 & 0420
Concrete Strut section is 1' x 1' so the demolished  volume will be 
=1885x1/27=70 CY

Demolish Piles VLF 80 $20.0 $1,600 p43, 0500e Total Concrete Slab volume= 177x125*8/12/27=546 CY
Demolish Concrete  CY 804 $150.0 $120,600 p64, i0060 Total Concrete Foundation Volume= 8x5x3x4x3/27=54CY
Load, Haul dump, wheeled CY 2165 $72.5 $156,930 p50, i2205
Loading demolished concrete & Building CY 4329 $30.0 $129,873 p51, i3080e  Total no. of Piles=8x5=40

Hauling Demolished concrete & Building CY 4329 $37.5 $162,341 p51, i5100

Demolished concrete dumping charges CY 4329 $60.0 $259,746 Estimated 
Lime treated subgrade 18" SY 2458 $21.0 $51,620 1729303
Econocrete, 12" thick SY 2458 $48.0 $118,000
Plain pcc pavement (p‐501), 19" thick SY 2458 $105.0 $258,125
Pavement Painting modifications SF 12000 $6.0 $72,000
Precast concrete wall, 4" thk SF 5463 $48.0 $262,224 p93, i0150 Rebuild cost from item 18 to 26
Stud Wall LF 280 $25.0 $7,000 p156, i6210
5/8" Gyp. Board SF 5463 $1.8 $9,833 p319, i2195
6" Insulation SF 5463 $1.1 $6,009 p214, i0186
Window frame SF 882 $24.0 $21,168 p278, i0100
Glazing SF 882 $20.0 $17,640 P301, I0900

Bracing line 8 spans  LF 1152 $44.5 $51,264

Stairs Riser 40 $620.0 $24,800
Roof SF 1250 $3.0 $3,750 $2,632,737 62
Allowance for false ceiling, paintings, patching LS 1 $1,500,000.0 $1,500,000
Allowance for fire fighting / fire life safety LS 1 $2,000,000.0 $2,000,000
Allowance for HVAC & Plumbing modification LS 1 $4,000,000.0 $4,000,000 $403,689 131637
Allowance for Electrical, communication, security, modification LS 1 $3,000,000.0 $3,000,000 15.33%
Relocating bridges LS 1 $1,500,000.0 $1,500,000 220

Total $14,632,737 407100

Total Demolition Cost without Allwances   $2,632,737
 5% allowance for utility disconnections and modificatios 5% $131,637
Total Demolition Cost $2,764,373
Terminal 1 demolished section app. area SF 44,250
Avg Demolition Bare cost (Assumed 2 story Concourse) $62 22125
The avg demolition cost including 10% contingency, 12% General Contractor O&P and 
27% LAWA soft cost will be SF $98 Per SF 30

Total demolished area= 3 floors (1st+2nd+roof) + North, east & 
west walls = 3x125x177+(2x177+125)x40=85535 2 Cf/Sf is assumed 
as demolished volume=85535x2/27=6336 CY

Two floors on line 8 needs bracing, each span by double 3" angel, 
the total length for 8+1 span (each span is taken 30'W x 12.5'H) 
=9*4*32 =1152'

As it is decided for the cost of terminal demolition  and rebuild a separate table be prepared above estimate is adjusted for the cost of demolition of Terminals Bus Gates, warehouses and other bldgs. The Allowances were for upgrading of 
Terminal one which are not included for only demolition costs. 

Table AF‐7
North Airfield Improvement‐Demolition

Terminal 1 Modification
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Table AF‐7
North Airfield Improvement‐Demolition

Terminal 1 Modification

ROM Estimated Terminals Demolition Cost Say $100 Per SF
6.1

Other building demolition cost
The construction cost of demolished buildings is not included in this 
estimate

Demolition of Bus Gate Bldg ,  Bus gates are similar to Terminals
Demolish  bus gate Bldg , 170' L x 70' W x 30' H CF 357000 $1.0 $357,000 p47, i0020
Demolish Piles VLF 32 $20.0 $645 p43, 0500e
Demolish Concrete  CY 324 $150.0 $48,649 p64, i0060
Load, Haul dump, wheeled CY 873 $72.5 $63,304 p50, i2205
Loading demolished concrete & Building CY 873 $30.0 $26,195 p51, i3080e 
Hauling Demolished concrete & Building CY 873 $37.5 $32,743 p51, i5100
Demolished concrete dumping charges CY 873 $60.0 $52,389 Estimated 
Lime treated subgrade 18" SY 1322 $21.0 $27,764
Econocrete, 12" thick SY 1322 $48.0 $63,467
Plain pcc pavement (p‐501), 19" thick SY 1322 $105.0 $138,833
Pavement Painting modifications SF 2400 $6.0 $14,400

$825,390
Utility disconnecting cost allowance @ 5% 5% $41,269
Total Demolition Cost $866,659 36
Bus Gate  app. area SF 23,800
Avg Demolition Bare cost (Assumed 2 story Concourse) $36

This is cheaper than Terminal 1 because this is total demolition. 
Terminals are assumed to be partially demolished and there are 
reconstructon cost and patching also Terminal height is 40' and the 
Bus Gate Height is 30'

Demolition of Warehouse/Miscellaneous
Demolish  warehouse 180'L x 100'W x 40'H CF 720000 $1.0 $720,000
Demolish Piles VLF 60 $20.0 $1,200 assume 1' Dia pile
Demolish Concrete  CY 654 $150.0 $98,115
Loading demolished concrete & Building CY 2152 $30.0 $64,564
Hauling Demolished concrete & Building CY 2152 $37.5 $80,705

Base Course 8" thk SY 12.2 $20.4 $249
AF 1.2 is used to adjust unit prices from Lincol. Blvd as the 
demolished buildings are scattered

Prime  coat  SY 10.7 $6.2 $67
Asphalt Pavement, 4" thk SY 10.7 $33.6 $358
Total $965,259 54
Allowance for utility cut outs @ 5% demolition cost LS 5% $48,263
Total Demolition Cost $1,013,522 $56 $/SF
Warehouse  app. Volume 180'L x 100'W x 40'H= CF 720000
Avg Demolition Bare cost  $/CF $1.4
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Table AF‐7
North Airfield Improvement‐Demolition

Terminal 1 Modification

100'N, 200'N, 260'N, 300'N, 400'N and No. Sep. Option Buildings demolition cost
For 2 Bus Gates 170' x 70 'x30' and one Bus Gate 120'x40'x30' SF 57200 $36 $2,082,895.69 Bus Gates are equal to two story buildings
Cost for other buildings   CF 282460 $1.4 $397,610

Total  demolition cost  $2,480,506
Total Buildings demolition cost North (Except 350'N) & No. Separation options  $2,480,506 $5,016,071.43

Options: 100' S & 350' N 
The demolition limit for 350'N and 100'S SPAS options are the same and is 1052' from 
6R‐24L ctr line. For 350'N option this distance is 1016'. The Facilities demolished in all 
these cases are the same. 
Bus Gates 2‐170x70x30 plus 2‐120x40x30 SF 66800 $36 $2,432,472.59 Assumed 2 story Bus Gate
Cost for other demolished warehouses, hangers, etc. CF 1775460 $1.4 $2,499,261.09

Total  demolition cost  $4,931,734
Total Buildings demolition cost 100' S & 350' N  Options  $4,931,734 7856250

Option 340'S
The demolition limit for 340'S is 1292' from 6R‐24L ctr line
Bus Gates 2‐170x70x30 plus 3‐120x40x30 SF 76400 $36 $2,782,049
Cost for other demolished warehouses, hangers, etc. CF 2894460 $1.4 $4,074,443
Tank Farm, modifications LS 1 $1,000,000 $1,000,000
Total Buildings demolition cost 340' S Option  $7,856,493

Source:  Los Angeles World Airports and AECOM, 2011.
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Excavate classified material on and around the tunnel BCY 76148 $2.7 203,249$           p1013, i0250 & 0020

Runway pavement & shoulder on the tunnel 
demolition is included in pertinent item. 10% is 
added for excavation ramps.

Hauling  excavated material LCY 98992 $7.6 752,339$           p1022, i1016
Assume excavated material is hauled 0.5 mile
(1 mile cycle) to a dumping area for screening.

Spreading dumped material LCY 98992 $2.3 225,405$          p1019, i0011 1.3 is excavated soil expansion factor

Screen excavated material LCY 98992 $7.1 702,348$           p1070, i350
Assume 80% of excavated material is recycled, and 
20% needs to be disposed.

Disposal of unsuitable excavated material‐Loading LCY 19798 $2.7 52,845$           
Disposal of unsuitable excavated material‐Hauling LCY 19798 $21.4 423,586$          50 miles Cycle
Loading  of suitable material for back fill LCY 79194 $2.7 211,379$         
Hauling of suitable material for back fill LCY 79194 $7.6 601,871$          p1022, i1016 0.5 mile haul

Saw cut ‐roof slab LF 14717 $71.2 1,048,042$       p96, i0400 & 0420

Saw cut segments are taken 10'x10' for roof slab and 
wall will have 3 x 720 longitudinal and 3x72x4 
vertical cuts and 2x120.4 for end walls

Saw cut ‐ wall LF 3265 $711.7 2,323,486$      p96, i0800, 0820 Avg wall thickness is 4.1'
Demolish Concrete roof & wall sections CY 17293 $150.0 2,593,929$      p64, i0060 Demolished to one Cy pieces.

Loading demolished concrete CY 17293 $30.0 518,786$           p51, i3080e 
Shovel/excavator rental is about $1500, assuming 50 
CY/day or 7 CY/hr

Hauling Demolished concrete CY 17293 $37.5 648,482$          p51, i5100 50 mile hauling
Demolished concrete dumping charges CY 17293 $60.0 1,037,571$      Estimated from Google
Back fill by suitable screened material LCY 79194 $3.9 310,993$          p1018, i3320

Back fill by borrowed material LCY 152110 $49.8 7,578,118$       p1019, i0035
Borrow material from 20 mile Note: this could be 
used from new Runway excavation left over

Compact back filled material ECY 117008 $0.6 65,641$            p1029, i5100
Water for compaction ECY 117008 $2.0 231,933$          p1030, i9040
Total Construction Cost (Tunnel back fill by borrowed material) 19,530,003$    $8,170,296
Round Up (Tunnel back fill by borrowed material) 19,530,000$    $27,125

Most probably Tunnel back fill will be from left over materials from runway projects. In this case the back fill cost will be less.
Estimated volume of tunnel and excavation over and 
around it

LCY 152110 $14.2 2,159,376$      162800 CY
Total Construction Cost (Tunnel back fill by left over materials from runway projects) 14,111,261$   
Round Up (Tunnel back fill by left over materials from runway projects) $14,111,000

Source:  Los Angeles World Airports and AECOM, 2011.

Table AF‐8
Removal/Filling of Abandoned Tunnel Under North Airfield
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Description
Existing Floor
Area (SF)

Demolished
Floor Area (SF) 

New Construction
 Floor Area (SF)  

Total Floor
Area (SF)

Demolition &
Excavation Cost ($)    

Rebuild Cost    
($)    

Total Cost      
($)            

Terminal Zero Concourse and Passenger Processing 0 0 330,000 330,000 $0 $396,000,000 $396,000,000
Terminal One Concourse 138,000 24,000 0 114,000 $2,400,000 $0 $2,400,000
Terminal Two Concourse 306,000 0 0 306,000 $0 $0 $0
Terminal Three Concourse  279,000 242,000 186,000 223,000 $24,200,000 $223,200,000 $247,400,000
Bradley West Northen Concourse 123,500 0 113,800 237,300 $0 $136,560,000 $136,560,000
Midfield Satellite Northen Concourse 328,900 0 249,400 578,300 $0 $299,280,000 $299,280,000

Total 1,175,400 266,000 879,200 1,788,600 $26,600,000 $1,055,040,000 $1,081,640,000

Terminal Zero Concourse and Passenger Processing 0 0 325,000 325,000 $0 $390,000,000 $390,000,000
Terminal One Concourse 138,000 24,000 0 114,000 $2,400,000 $0 $2,400,000
Terminal Two Concourse 306,000 0 0 306,000 $0 $0 $0
Terminal Three Concourse  279,000 242,000 168,000 205,000 $24,200,000 $201,600,000 $225,800,000
Bradley West Northen Concourse 123,500 0 64,400 187,900 $0 $77,280,000 $77,280,000
Midfield Satellite Northen Concourse 328,900 0 190,700 519,600 $0 $228,840,000 $228,840,000

Total 1,175,400 $897,720,000 $924,320,000

Terminal Zero Concourse and Passenger Processing 0 0 330,000 330,000 $0 $396,000,000 $396,000,000
Terminal One Concourse 138,000 24,000 0 114,000 $2,400,000 $0 $2,400,000
Terminal Two Concourse 306,000 0 0 306,000 $0 $0 $0
Terminal Three Concourse  279,000 242,000 186,000 223,000 $24,200,000 $223,200,000 $247,400,000
Bradley West Northen Concourse 123,500 0 73,300 196,800 $0 $87,960,000 $87,960,000
Midfield Satellite Northen Concourse 328,900 0 204,800 533,700 $0 $245,760,000 $245,760,000

Total 1,175,400 $952,920,000 $979,520,000

New Linear Concourse  0 1,245,000 1,400,000 1,400,000 $236,500,000 $1,235,900,000 $1,472,400,000
New Terminal Processors (1‐4) 0 2,980,000 2,151,000 2,151,000 $319,200,000 $2,680,700,000 $2,999,900,000
South Terminal Improvements $182,600,000 $182,600,000

Total $4,654,900,000

Notes:

5‐Demolition & Construction Costs estimated to be $100/SF based on projects at LAX and other areas.
6‐Exisiting floor area for Midfield Satellite Concourse refers to floor area that would exist in the future independent of SPAS.

Source:  Los Angeles World Airports and AECOM, 2011.
96

Table T‐1

3‐Based on data provided in "SPAS Terminal Assumptions", T0 is two story, T1 is two story, T2 is three and half story,  and T3 is three story.  

1‐For Terminals 1 & 2 there will not be any new construction.
2‐For Alternatives 1, 2 and 6, the distance between parking limit (south side of service road) to terminal buildings is assumed 100' (i.e aircraft park around northern ends of concourses).

4‐All costs shown in table include "contingency" and "soft" (i.e design/engineering) costs.

Alternative 7

Alternatives 1, 2, and 6

Alternative 5

Alternative 3

Terminals Cost Comparison Table

Page 1 of 1



Forecast 
Construction 

Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Non‐APM 
Impvmts

APM

(A) B=(Cont.%) x (A) C=(27%) x (A + B) D=(A+B+C)

96th Street Bridge Realignment  $   19,000,000   $   3,000,000   $   6,000,000   $    28,000,000   $  28,000,000   $   28,000,000   $   28,000,000 
98th Street Transportation Center  $ 143,000,000   $ 21,000,000   $ 44,000,000   $  208,000,000   $208,000,000   $ 208,000,000   $ 208,000,000 
Parking Lot C $0  $0  $0  $0     
Busway $57,000,000  $9,000,000  $18,000,000  $84,000,000  $84,000,000  $84,000,000 
Busway Stations  $   10,000,000   $   1,000,000   $   3,000,000   $    14,000,000   $  14,000,000   $   14,000,000 
Manchester Square Parking   $   71,000,000   $ 11,000,000   $ 22,000,000   $  104,000,000   $104,000,000     
Manchester Square ‐ Site Prep and Public Parking  $   63,000,000   $   9,000,000   $ 20,000,000   $    92,000,000   $   92,000,000   $   92,000,000 
Busway ‐ Additional busway in Manchester Square  $   14,000,000   $   2,000,000   $   4,000,000   $    20,000,000   $   20,000,000 
Manchester Square ‐ ConRAC and Service Site Parking  $ 284,000,000   $ 43,000,000   $ 88,000,000   $  415,000,000 
APM Guideway Structure ‐ Fixed Facility  $   80,000,000   $ 12,000,000   $ 24,000,000   $  116,000,000   $ 116,000,000 
CTA Parking Garage Demo/Rebuild for APM  $   75,000,000   $ 11,000,000   $ 23,000,000   $  109,000,000   $ 109,000,000 
APM Stations ‐ Fixed Facility  $   79,000,000   $ 12,000,000   $ 24,000,000   $  115,000,000   $ 115,000,000 
APM Maintenance Facility ‐ Manchester Square  $   43,000,000   $   7,000,000   $ 14,000,000   $    64,000,000   $   64,000,000 
Additional Employee Parking ‐ "Avis Lot"  $   30,000,000   $   4,000,000   $   9,000,000   $    43,000,000   $   43,000,000   $   43,000,000 
APM Operational System Cost Estimate  $ 325,000,000  $0  $0   $  325,000,000   $ 325,000,000 

 $438,000,000   $ 489,000,000   $ 371,000,000   $ 729,000,000 

Source:  Los Angeles World Airports and AECOM, 2011.

Ground Access Cost Summary (Alternatives 1, 2, 8, and 9)
Table GA‐1

Total Estimated Costs for Alternatives

Alternatives 1 
and 2

Alternative 8

Alternative 9

Alternatives  
Cost Components

Improvement
 (See Table GA‐2 for details)
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Improvement
Forecast 

Construction 
Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

96th Street Bridge Realignment
Demolish existing structures east of Sky Way  $     2,800,000   $       420,000   $      869,400   $      4,089,400  There are three low‐rise structures in the footprint.  Estimate 400,000 sq. ft. of demolition at $7 per.  

96th Street Bridge Demolition  $     5,500,000   $       825,000   $   1,707,750   $      8,032,750  Demolish the existing 96th Street Bridge, ramps and other supporting roads on the site.  The.  
Includes an allowance for traffic maintenance during the period.

Site Preparation / Utilities  $     2,250,000   $       337,500   $      698,625   $      3,286,125  Demolish existing hardscape and landscape (5‐acres).  Demolish and relocate utilities including the 
above ground electrical lines, protect the sewer outfall(s), and implemen any necessary storm water 
drainage modifications.  

Realign Sky Way leading to / from the CTA  $     8,800,000   $   1,320,000   $   2,732,400   $    12,852,400  Sky Way is realigned to the east, in what is currently the eastern half of Park One.  The new roadway 
to the lower level  provides one lane from southbound Sepulveda Blvd. and one lane from westbound 
96th stree bridge.  The new Sky Way roadway will widen to four lanes as it approaches World Way.  A 
new signalized intersection will be created approximately 600‐feet east of the current signal near 
Terminal 1.  The new roadway to the upper level will provide one lane from southbound Sepulveda 
Blvd. and one lane from westbound 96th street bridge.  The new sky way roadway swill widen to 
three lanes as it approaches World Way.  

Subtotal  $   19,350,000   $   2,902,500   $   6,008,175   $    28,260,675 
Facility Total: Rounded  $   19,000,000   $   3,000,000   $   6,000,000   $    28,000,000 

98th Street Transportation Center
Site Preparation / Utilities
Demolish existing structures between 96th St. 
and 98th St.

 $     1,000,000   $       150,000   $      310,500   $      1,460,500  An allowance to demolish existing low‐rise buildings on the site.  

Relocate DWP Electrical Station 0  0  0  0 As of this estimate date, the 98th Street Transportation Facility does not impact the DWP Electrical 
Station.  Should the facility footprint or site conditions change, this station may be impacted and 
costs may be incurred.

Site Preparation / Utilities  $     6,300,000   $       945,000   $   1,956,150   $      9,201,150  Demolish existing hardscape and landscape (14‐acres).  Demolish and relocate utilities including the 
above ground electrical lines, protect the sewer outfall(s), and implemen any necessary storm water 
drainage modifications.  

Subtotal  $     7,300,000   $   1,095,000   $   2,266,650   $    10,661,650 

Passenger Service Area (PSA)
Passenger Service Area  $   23,300,000   $   3,495,000   $   7,234,650   $    34,029,650  This estimate is based upon Program‐Level information and broad planning guidelines.  Constructs 

the Passenger Service Area (CSA) on the 2nd level of the garage.  The enclosed PSA is about 85,000 
sq. ft. ; and provides concessions space, a large lobby for meet‐n‐greet, restrooms, etc.  Includes 
passenger circulation.  Finishes are "terminal quality;" and FIDS and CCTV systems are included.  Also 
including is building maintenance office space.

Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2
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Improvement
Forecast 

Construction 
Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

Bus Plaza / Kiss‐n‐Fly drop‐off  $     8,700,000   $   1,305,000   $   2,701,350   $    12,706,350  This estimate is based upon Program‐Level information and broad planning guidelines.  The Bus Plaza 
consists of an open bus‐drop‐off area.  The project includes feature concrete bollards and 
architectural enhancements; curbs and gutters on both sides of the bus lanes and road markings; 
natural and colored concrete sidewalks; high‐quality and energy efficient lighting; and an allowance 
for benches, trash recepticles and planters.  The pedestrian plaza features colored concrete, 
landscaping, lighting and an allowance for benches, trash receptices and planters.

Pedestrian Plaza  $     5,900,000   $       885,000   $   1,831,950   $      8,616,950  This estimate is based upon Program‐Level information and broad planning guidelines.  The 
Pedestrian Plaza knits the Bus Plaza and Kiss‐n‐Fly drop‐off area with the Passengers Service Area.  
The pedestrian plaza features colored concrete, landscaping, lighting and an allowance for benches, 
trash receptices and planters.

Subtotal  $   37,900,000   $   5,685,000   $ 11,767,950   $    55,352,950 

Parking Structure
Foundations  $   10,332,000   $   1,549,800   $   3,208,086   $    15,089,886   This estimate is based upon Program‐Level information and broad planning guidelines.  The 

structural system includes spread footing foundations, interior ramps and two 2‐lane one‐way 
circulation ramps.   

Superstructure  $   34,513,200   $   5,176,980   $ 10,716,349   $    50,406,529  This estimate is based upon Program‐Level information and broad planning guidelines.  Constructs a 
multi‐level pre‐cast superstructure consisting of roughly 1,440,000 square feet of garage area housing 
a total of 4,000 parking spaces; and includes perimeter walls on the top‐most level and code‐
mandated fire exits.  The second level of this garage houses the Passenger Service Area (CSA). 

Exterior Closure  $   10,404,000   $   1,560,600   $   3,230,442   $    15,195,042  This estimate is based upon Program‐Level information and broad planning guidelines.  The top‐level 
has a standing seam flat metal panel roof canopy covering about 80% of the floor area.  There is also 
an exterior architectural screen or similar façade allowing natural ventilation .  

Interior  $     6,100,000   $       915,000   $   1,894,050   $      8,909,050  This estimate is based upon Program‐Level information and broad planning guidelines.  This includes 
the signage, painting, lighting and drainage, and special systems such as CCTV.

Cast‐in‐Place construction premium  $   15,347,000   $   2,302,050   $   4,765,244   $    22,414,294  This estimate is based upon Program‐Level information and broad planning guidelines.  A pre‐cast 
construction technique is described above.  This line item is a premium cost if the cast‐in‐place 
approach is selected.

Double Helix Ramp Premium  $   12,277,600   $   1,841,640   $   3,812,195   $    17,931,435  This estimate is based upon Program‐Level information and broad planning guidelines.  Interior 
ramps are used for vehicle circulation in the above garage.  This line item is a premium if double‐helix 
ramps are employed.

Parking Revenue Control System  $     3,800,000   $       570,000   $   1,179,900   $      5,549,900  This estimate is based upon Program‐Level information and broad planning guidelines.  This state of 
the art revenue collection system includes license plate recognition capability; automatic garage 
routing and parking availability indicators; credit card "swipe‐at‐entry" and traditional "cash‐at‐
booth" payment plans.  

Subtotal  $   92,773,800   $ 13,916,070   $ 28,806,265   $ 135,496,135 
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Improvement
Forecast 

Construction 
Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

Other Costs
Access / Egress roadway modifications  $     2,500,000   $       375,000   $      776,250   $      3,651,250  The specific access/egress have yet to be determined, but there would likely be driveways on 96th 

street, 98th street and Airport Boulevard.  Separate driveways for private vehicles and commercial 
vehicles would be provided.  

Commercial Lot / Surface Parking  $     1,500,000   $       225,000   $      465,750   $      2,190,750  There is envisioned to be some commercial lot / surface parking on the site.  This allowance prices a 
125,000 sq. ft. (approximately 400‐spaces) of surface parking and includes striping, a traffic control 
guard shack, and lighting; sidewalk modification, perimeter fence enhancement, etc.

Landscape Allowance  $         528,000   $         79,200   $      163,944   $         771,144  An allowance to provide 53,000 sq. ft. (assuming 10‐foot landscape/buffer for 5,280 linear feet).   
Assumes light landscaping.

Budget Relocation $0  $0  $0  $0 At this time, there is no budgetary provision for relocating Budget.
Subtotal  $     4,528,000   $       679,200   $   1,405,944   $      6,613,144 

Facility Total  $ 142,501,800   $ 21,375,270   $ 44,246,809   $ 208,123,879 
Facility Total: Rounded  $ 143,000,000   $ 21,000,000   $ 44,000,000   $ 208,000,000 

Parking Lot C
Access / Egress roadway modifications 0  0  0  0 As of this estimate date, there are no anticipated impacts to this facility and its operation as a parking 

lot.
Landscape Allowance 0  0  0  0 As of this estimate date, there are no anticipated impacts to this facility and its operation as a parking 

lot.
Parking Revenue Control System 0  0  0  0 As of this estimate date, there are no anticipated impacts to this facility and its operation as a parking 

lot.
Miscellaneous site modifications, utility 
relocations, etc.

0  0  0  0 As of this estimate date, there are no anticipated impacts to this facility and its operation as a parking 
lot.

Subtotal  $                    ‐     $                  ‐     $                 ‐     $                     ‐   
Facility Total: Rounded  $                    ‐     $                  ‐     $                 ‐     $                     ‐   

Busway
Manchester Square Site ‐ ramp from at‐grade to 
busway elevation over Aviation

 $     4,000,000   $       600,000   $   1,242,000   $      5,842,000  Constructs 500 lf. of ramped guideway starting with at‐grade elevation in the Manchester Square and 
ramping to busway grade over Aviation Blvd.  The exact alignment is not yet determined; though it is 
likely that raised median islands would be constructed to house the support columns for the elevated 
busway.  The cross section of the busway is 36‐feet wide; and provides one‐lane of traffic each way, 
with shoulders to accommodate vehicle breakdowns.
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Improvement
Forecast 

Construction 
Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

Aviation Blvd. to Transportation Facility entrance 
‐ Elevated

 $   20,400,000   $   3,060,000   $   6,334,200   $    29,794,200  Constructs 2,400 lf. of elevated guideway in the 98th St. alignment between Aviation Blvd. and the 
entrance of the 98th St. Transportation Facility.  The exact alignment is not yet determined; though it 
is likely that raised median islands would be constructed within the 98th St. right‐of‐way to house the 
support columns for the elevated busway.  The cross section of the busway is 36‐feet wide; and 
provides one‐lane of traffic each way, with shoulders to accommodate vehicle breakdowns.

98th St. Transportation Facility ‐ Elevated $0  $0  $0  $0 The 1,200 lf. of busway inside the 98th St. Transportation Facility is included in that estimate.  

98th St. Transportation Facility ‐ Ramp to 
Ground Level

$0  $0  $0  $0 This 400 lf. of busway inside the 98th St. Transportation Facility is included in that estimate.  

98th St. Transportation Facility to (realigned) Sky 
Way crossing ‐ Elevated

 $     6,800,000   $   1,020,000   $   2,111,400   $      9,931,400  Constructs 1,600‐lf. of elevated guideway from the 98th St. Transportation Facility, the aerial busway 
will continue along the 98th St. corridor, crossing over Sepulveda Blvd. into the current Park One 
property.  The busway will cross over the relocated Sky Way so it will be on the terminal side upon 
entering the CTA.  The exact alignment is not yet determined; though it is likely that raised median 
islands would be constructed within the 98th St. right‐of‐way to house the support columns for the 
elevated busway.  The cross section of the busway is 18‐feet wide; and provides one‐lane of traffic, 
with shoulders to accommodate vehicle breakdowns.

Sky Way crossing to CTA Second Level Roadway ‐ 
Elevated

 $     3,400,000   $       510,000   $   1,055,700   $      4,965,700  Constructs 800‐lf. of elevated guideway from the Sky Way crossing into the Second‐level Roadway for 
CTA access.  Once the busway enters the CTA, it will be required to use Mixed flow lanes on the upper 
level roadway.  The exact alignment is not yet determined; though it is likely that raised median 
islands would be constructed along the right‐of‐way to house the support columns for the elevated 
busway.  The cross section of the busway is 18‐feet wide; and provides one‐lane of traffic, with 
shoulders to accommodate vehicle breakdowns.

Build Busway capable of supporting APM System  $   22,200,000   $   3,330,000   $   6,893,100   $    32,423,100  The busway is purposefully sized to accommodate an APM.  

Subtotal  $   56,800,000   $   8,520,000   $ 17,636,400   $    82,956,400 
Facility Total: Rounded  $   57,000,000   $   9,000,000   $ 18,000,000   $    84,000,000 

Busway Stations
Manchester Square
Manchester Square ‐ elevated Platform #1  $     9,800,000   $   1,470,000   $   3,042,900   $    14,312,900  Constructs elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐

architectural metal canopy roof covering a portion of the platform.  Includes a stairwell flanked by 
two escalators for vertical circulation.

Manchester Square ‐ elevated Platform #2 $0  $0  $0  $0 Concept Alts 1,2 does not include a second busway station at Manchester Square (as of 24‐Oct‐2011).

98th Street Transportation Facility $0  $0  $0  $0 The platform is estimated as part of the 98th St. Transportation Facility.
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(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

CTA Stations $0  $0  $0  $0 There is no bus stop required in the CTA.  Shuttle buses will use existing curbs for passenger drop‐off 
and pick‐up.

Subtotal  $     9,800,000   $   1,470,000   $   3,042,900   $    14,312,900 
Facility Total: Rounded  $   10,000,000   $   1,000,000   $   3,000,000   $    14,000,000 

Manchester Square Parking (Alternatives 1,2)
Site Preparation / Utilities  $   50,000,000   $   7,500,000   $ 15,525,000   $    73,025,000  Demolish existing hardscape and landscape (100‐acres).  Demolish and relocate utilities including the 

above ground electrical lines, demolish existing curbs and gutters, etc.
Surface Parking  $   12,150,000   $   1,822,500   $   3,772,575   $    17,745,075  Construct surface parking for 90‐acres of the site for 4,200 public spaces and 3,500 employee spaces 

totaling 7,700 spaces.  This includes thicker pavement for designated shuttle bus routes, some 
sidewalk, curb and gutter construction around the bus platforms, site lighting, an allowance for wheel 
stops, and all striping and signage.

Parking Revenue Control System  $     3,990,000   $       598,500   $   1,238,895   $      5,827,395  This state of the art revenue collection system includes license plate recognition capability; automatic 
garage routing and parking availability indicators; credit card "swipe‐at‐entry" and traditional "cash‐at‐
booth" payment plans.  It is activated for the 4,200 public spaces.

Miscellaneous site modifications, utility 
relocations, etc.

 $     2,500,000   $       375,000   $      776,250   $      3,651,250  This allowance provides for minor revisions to the site that may be required resulting from the bus 
platforms and/or site entry or egress modifications.

Landscape Allowance ‐ Manchester Square site.  $     2,376,000   $       356,400   $      737,748   $      3,470,148  An allowance to provide 158,400 sq. ft. (assuming 20‐foot landscape/buffer for approximately 7,900 
linear feet).   Assumes a mix of heavy and light landscaping.

Subtotal  $   71,016,000   $ 10,652,400   $ 22,050,468   $ 103,718,868 
Facility Total: Rounded  $   71,000,000   $ 11,000,000   $ 22,000,000   $ 104,000,000 

Manchester Square ‐ Site Prep and Public Parking (Alternatives 8, 9)
Site Preparation / Utilities  $   50,000,000   $   7,500,000   $ 15,525,000   $    73,025,000  Demolish existing hardscape and landscape (100‐acres).  Demolish and relocate utilities including the 

above ground electrical lines, demolish existing curbs and gutters, etc.
Surface Parking  $     4,050,000   $       607,500   $   1,257,525   $      5,915,025  Construct surface parking for 30‐acres of the site for 4,200 public spaces.  This includes thicker 

pavement for designated shuttle bus routes, some sidewalk, curb and gutter construction around the 
bus platforms, site lighting, an allowance for wheel stops, and all striping and signage.  It is not yet 
determined whether the site is adequately sized to construct this number of surface parking 
positions; or whether a structured garage will be required.

Parking Revenue Control System  $     3,990,000   $       598,500   $   1,238,895   $      5,827,395  This state of the art revenue collection system includes license plate recognition capability; automatic 
garage routing and parking availability indicators; credit card "swipe‐at‐entry" and traditional "cash‐at‐
booth" payment plans.  It is activated for the 4,200 public spaces.

Miscellaneous site modifications, utility 
relocations, etc.

 $     2,500,000   $       375,000   $      776,250   $      3,651,250  This allowance provides for minor revisions to the site that may be required resulting from the bus 
platforms and/or site entry or egress modifications.

Landscape Allowance ‐ Manchester Square site.  $     2,376,000   $       356,400   $      737,748   $      3,470,148  An allowance to provide 158,400 sq. ft. (assuming 20‐foot landscape/buffer for approximately 7,900 
linear feet).   Assumes a mix of heavy and light landscaping.

Subtotal  $   62,916,000   $   9,437,400   $ 19,535,418   $    91,888,818 
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Table GA‐2

Facility Total: Rounded  $   63,000,000   $   9,000,000   $ 20,000,000   $    92,000,000 

Busway 
Manchester Square Site ‐ elevated guideway  $   14,000,000   $   2,100,000   $   4,347,000   $    20,447,000  Constructs 1,500 lf. of elevated guideway on Manchester Square site to Aviation Boulevard.  The 

exact alignment is not yet determined; though it is likely that raised median islands would be 
constructed to house the support columns for the elevated busway.  The cross section of the busway 
is 36‐feet wide; and provides one‐lane of traffic each way, with shoulders to accommodate vehicle 
breakdowns.

Subtotal  $   14,000,000   $   2,100,000   $   4,347,000   $    20,447,000 
Facility Total: Rounded  $   14,000,000   $   2,000,000   $   4,000,000   $    20,000,000 

Manchester Square ‐ CONRAC and Service Site Parking
Service Center Site Facilities  $     6,075,000   $       911,250   $   1,886,288   $      8,872,538  Construct surface parking for 45acres of the site for 4,200 public spaces.  This includes thicker 

pavement for designated shuttle bus routes, some sidewalk, curb and gutter construction around the 
bus platforms, site lighting, an allowance for wheel stops, and all striping and signage.

Subtotal  $     6,075,000   $       911,250   $   1,886,288   $      8,872,538 
Customer Service Area / Pedestrian Plaza
Customer Service Area  $   45,042,360   $   6,756,354   $ 13,985,653   $    65,784,366  Constructs the Customer Service Area (CSA) on the 4th level of the Ready/Return Garage.  The 

enclosed CSA is about 85,000 sq. ft. ; and provides 262 rental positions with 40‐foot queuing, a large 
lobby, restrooms, etc.  Includes customer circulation.  Finishes are "terminal quality;" and FIDS and 
CCTV systems are included.  Also included is 85,000 sq. ft. of solid canopy curved‐roofing over the 
CSA area with necessary supporting infrastructure.

Bus Plaza / Customer Drop‐off  $     8,700,000   $   1,305,000   $   2,701,350   $    12,706,350  The Bus Plaza consists of an open bus‐drop‐off area.  The project includes feature concrete bollards 
and architectural enhancements; curbs and gutters on both sides of the bus lanes and road markings; 
natural and colored concrete sidewalks; high‐quality and energy efficient lighting; and an allowance 
for benches, trash recepticles and planters.  The pedestrian plaza features colored concrete, 
l d l h d ll f b h h d lPedestrian Plaza  $     5,900,000   $       885,000   $   1,831,950   $      8,616,950  The Pedestrian Plaza knits the Bus Plaza and Customer Drop‐off area with the ConRAC Customer 
Service Area.  The pedestrian plaza features colored concrete, landscaping, lighting and an allowance 
for benches, trash receptices and planters.

Subtotal  $   59,642,360   $   8,946,354   $ 18,518,953   $    87,107,666 
Ready Return Parking Structure
Foundations  $   13,969,725   $   2,095,459   $   4,337,600   $    20,402,783   The structural system includes spread footing foundations, interior ramps and two 2‐lane one‐way 

circulation ramps.   
Superstructure  $   46,664,723   $   6,999,708   $ 14,489,396   $    68,153,827  Constructs a four‐level cast‐in‐place superstructure consisting of 1,947,000 square feet of garage area 

housing a total of 5,249 parking spaces; and includes perimeter walls at Level 4 and code‐mandated 
fire exits.  The second level of this garage houses the Customer Service Area (CSA). 
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Exterior Closure  $   14,067,075   $   2,110,061   $   4,367,827   $    20,544,963  Level 4 has a roof canopy approximately 419,000 sq. ft.  There is also an exterior architectural screen 
or similar façade allowing natural ventilation .  

Interior  $     8,247,708   $   1,237,156   $   2,560,913   $    12,045,778  This includes the signage, painting, lighting and drainage, and special systems such as CCTV.

Cast‐in‐Place construction premium  $   20,750,423   $   3,112,563   $   6,443,006   $    30,305,993  A pre‐cast construction technique is described above.  This line item is a premium cost if the cast‐in‐
place approach is selected.

Double Helix Ramp Premium  $   12,277,600   $   1,841,640   $   3,812,195   $    17,931,435  Interior ramps are used for vehicle circulation in the above garage.  This line item is a premium if 
double‐helix ramps are employed.

Rental Car Storage Parking  $   20,520,000   $   3,078,000   $   6,371,460   $    30,000,000  This provides rental car storage parking.
Subtotal  $ 136,497,254   $ 20,474,588   $ 42,382,397   $ 199,384,779 
Quick Turn‐around Facility
Vehicle Service (Fueling / Vacuuming)  $     8,300,000   $   1,245,000   $   2,577,150   $    12,122,150  The fueling and vacuum island provide fuel nozzles and vacuum hoses.  The fuel queuing area is 

165,000 sq. ft. and the fuel/vacuum islands occupy 110,000 sq. ft.  
Fuel Storage / Dispensing Area.  $     4,700,000   $       705,000   $   1,459,350   $      6,864,350   Installs ten (10) 20‐gallon underground fuel tanks with networked fuel management system, pumps, 

leak detectors at a facility on the site.  The facility includes a fuel delivery area and a fuel tunnel to 
the Quick Turnaround Area (QTA).   

Washing and Maintenance Bays  $   15,480,000   $   2,322,000   $   4,806,540   $    22,608,540   Constructs wash and maintenance bays.   
Equipment Allowance  $   17,800,000   $   2,670,000   $   5,526,900   $    25,996,900  Car wash equipment, car fueling and processing equipment and fuel distribution cost.
Build three‐story QTA Garage  $   35,389,831   $   5,308,475   $ 10,988,542   $    51,686,847  Construct a three‐story QTA facility of 594,000 sq. ft. that provides vehicle queuing, fueling and 

vacuuming islands, wash and maintenance bays.
Subtotal  $   81,669,831   $ 12,250,475   $ 25,358,482   $ 119,278,787 
Subtotal  $ 283,884,444   $ 42,582,667   $ 88,146,120   $ 414,643,770 
Facility Total: Rounded  $ 284,000,000   $ 43,000,000   $ 88,000,000   $ 415,000,000 

APM Guideway Structure ‐ Fixed Facility
Demolish busway from Sepulveda Blvd. to CTA  $     2,550,000   $       382,500   $      791,775   $      3,724,275  Demolishes some 1,200 lf. of busway for revised APM alignment.

98th St. Transportation Facility to (realigned) Sky 
Way  ‐ Elevated

 $   13,720,000  $2,058,000  $4,260,060  $20,038,060 Constructs 1,400‐lf. of elevated APM guideway from the 98th St. Transportation Facility, crossing 
over Sepulveda Blvd. into the current Park One property.  The APM guideway will not cross over the 
relocated Sky Way so it will be on the garage side upon entering the CTA.  The exact alignment is not 
yet determined; though it is likely that raised median islands would be constructed within the 98th St. 
right‐of‐way to house the support columns for the elevated APM guideway.  The cross section of the 
APM guideway 30‐feet wide; and provides one‐lane of traffic each way, with shoulders to 
accommodate vehicle breakdowns.

Sky Way to CTA  ‐ Elevated  $     7,840,000   $   1,176,000   $   2,434,320   $    11,450,320  Constructs 800‐lf. of elevated APM guideway from the Sky Way into the CTA.  The exact alignment is 
not yet determined; though it is likely that raised median islands would be constructed along the right‐
of‐way to house the support columns for the elevated APM guideway.  The cross section of the APM 
guideway is 30‐feet wide; and provides one‐lane of traffic each way, with shoulders to accommodate 
vehicle breakdowns.
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CTA "Pinched Loop" Configuration  $   55,890,000   $   8,383,500   $ 17,353,845   $    81,627,345  Constructs 4,400 lf. of elevated APM guideway within the CTA.  Within the CTA, the APM would be 
located above the upper level roadway and, for the most part, follow the alignment of World Way, 
with the exception that it would use the realigned West Way corridor to transition from the north to 
the south side of the CTA.  Pedestrian bridges over the upper level roadway would connect 
passengers to the terminals.  This is a more complex and costly guideway to build.  If a lower platform 
height is selected, e.g. beneath the pedestrian bridges, the cost savings identified in the Premium 
below may be realized.

Subtotal  $   80,000,000   $ 11,617,500   $ 24,048,225   $ 113,115,725 
Facility Total: Rounded  $   80,000,000   $ 12,000,000   $ 24,000,000   $ 116,000,000 

CTA Parking Garage Demo/Rebuild for APM ‐ Fixed Facility
Demolish Garages #2a and 7  $   25,000,000   $   3,750,000   $   7,762,500   $    36,512,500  The APM Guideway and Station alignment currently impact the garages.  This project demolishes the 

entire garage as it is unclear how the structural integrity of a partial garage would be maintained.

Rebuild Garages #2a and 7  $   50,000,000  $7,500,000  $15,525,000  $73,025,000 Rebuilds roughly 2,500 structured spaces in the available space.
Subtotal  $   75,000,000   $ 11,250,000   $ 23,287,500   $ 109,537,500 
Facility Total: Rounded  $   75,000,000   $ 11,000,000   $ 23,000,000   $ 109,000,000 

APM Stations ‐ Fixed Facility
Manchester Square
Manchester Square ‐ Platform #1 $0  $0  $0  $0 The platform is estimated as part of the Busway cost.
Manchester Square ‐ Platform #2  $     9,800,000   $   1,470,000   $   3,042,900   $    14,312,900  Constructs elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐

architectural metal canopy roof covering a portion of the platform.  The platform includes a stairway, 
two escalators and an elevator for vertical circulation.

98th Street Transportation Facility $0  $0  $0  $0 The platform is estimated as part of the 98th St. Transportation Facility.
CTA Station #1 $17,210,000  $2,581,500  $5,343,705  $25,135,205 Constructs an elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐

architectural metal canopy roof covering a portion of the platform.  The platform includes a stairway, 
two escalators and an elevator for vertical circulation.  This platform includes two 25‐foot by 200‐foot 
concrete deck passenger walkway to the terminal.  Depending upon the location of the station and 
the passenger walkway connection to the terminal, the Terminal Modification Premium may be 
triggered.

CTA Station #2 $17,210,000  $2,581,500  $5,343,705  $25,135,205 Constructs an elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐
architectural metal canopy roof covering a portion of the platform.  The platform includes a stairway, 
two escalators and an elevator for vertical circulation.  This platform includes two 25‐foot by 200‐foot 
concrete deck passenger walkway to the terminal.  Depending upon the location of the station and 
the passenger walkway connection to the terminal, the Terminal Modification Premium may be 
triggered.
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Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

CTA Station #3 $17,210,000  $2,581,500  $5,343,705  $25,135,205 Constructs an elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐
architectural metal canopy roof covering a portion of the platform.  The platform includes a stairway, 
two escalators and an elevator for vertical circulation.  This platform includes two 25‐foot by 200‐foot 
concrete deck passenger walkway to the terminal.  Depending upon the location of the station and 
the passenger walkway connection to the terminal, the Terminal Modification Premium may be 
triggered.

CTA Station #4 $17,210,000  $2,581,500  $5,343,705  $25,135,205 Constructs an elevated, open‐air, concrete‐deck platform.  This minimalist platform includes a non‐
architectural metal canopy roof covering a portion of the platform.  The platform includes a stairway, 
two escalators and an elevator for vertical circulation.  This platform includes two 25‐foot by 200‐foot 
concrete deck passenger walkway to the terminal.  Depending upon the location of the station and 
the passenger walkway connection to the terminal, the Terminal Modification Premium may be 
triggered.

Subtotal  $   78,640,000   $ 11,796,000   $ 24,417,720   $ 114,853,720 
Facility Total: Rounded  $   79,000,000   $ 12,000,000   $ 24,000,000   $ 115,000,000 

APM Maintenance Facility ‐ Manchester Square (Alternative 9)
Manchester Square
Access Guideway  $   17,400,000   $   2,610,000   $   5,402,700   $    25,412,700  Provides 6,000 lf. of guideway for the maintenance facility.
Maintenance Facility Building ‐ Shell and rough‐
in

 $   15,180,000   $   2,277,000   $   4,713,390   $    22,170,390  The APM is expected to require a maintenance facility with an access guideway of approximately 
6,000 lf.  The maintenance facility is approximately 92,000 sq. ft. (2.1 acres) and is located in 
Manchester Sq.

Maintenance Facility Building ‐ Finish  $     8,400,000   $   1,260,000   $   2,608,200   $    12,268,200  An allowance to finish out the interior space by: building out the office space; partitioning out the 
light maintenance area, heavy maintenance area, car wash area, and open area; partitioning out the 
mechanical shop, the electrical shop, etc.

Power Distribution Substation ‐ Building only  $     2,500,000   $       375,000   $      776,250   $      3,651,250  Constructs five (5) Power Distribution Substation buildings along the route to provide power to the 
APM guideway.  Each building is assumed to be 3,000 sq. ft.  An approach is to get two within 
Manchester Sq., one within the Transportation Facility, and the final two within the CTA.  This does 
not include the Power Distribution Equipment.

Maintenance Tools / Equipment $0  $0  $0  $0 The maintenance tools and equipment, such as wash racks, etc. is not included in the facility cost.

Subtotal  $   43,480,000   $   6,522,000   $ 13,500,540   $    63,502,540 
Facility Total: Rounded  $   43,000,000   $   7,000,000   $ 14,000,000   $    64,000,000 

Additional Employee Parking ‐ "Avis Lot"
"Avis Lot"
Site Preparation / Utilities  $   22,500,000   $   3,375,000   $   6,986,250   $    32,861,250  Demolish existing low‐rise structures; and demolish existing hardscape and landscape (32‐acres).  

Demolish and relocate utilities including the above ground electrical lines, demolish existing curbs 
and gutters, etc.
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Ground Access Cost Detail (Alternatives 1, 2, 8, and 9)
Table GA‐2

Surface Parking  $     4,320,000   $       648,000   $   1,341,360   $      6,309,360  Construct surface parking for 30‐acres of the site for 4,200 public spaces.  This includes thicker 
pavement for designated shuttle bus routes, some sidewalk, curb and gutter construction around the 
bus platforms, site lighting, an allowance for wheel stops, and all striping and signage.

Miscellaneous site modifications, utility 
relocations, etc.

 $     2,500,000   $       375,000   $      776,250   $      3,651,250  This allowance provides for minor revisions to the site that may be required resulting from the bus 
platforms and/or site entry or egress modifications.

Landscape Allowance ‐ "Avis Lot"  $         528,000   $         79,200   $      163,944   $         771,144  An allowance to provide 26,200 sq. ft. (assuming 10‐foot landscape/buffer for approximately 2,620 
linear feet).   Assumes a mix of heavy and light landscaping.

Avis Relocation $0  $0  $0  $0 At this time, there is no budgetary provision for relocating Avis.
Subtotal  $   29,848,000   $   4,477,200   $   9,267,804   $    43,593,004 
Facility Total: Rounded  $   30,000,000   $   4,000,000   $   9,000,000   $    43,000,000 

APM Operational System Cost Estimate (Alternative 9)
Forecast Operational System Cost $325,000,000  $0  $0  $325,000,000 This estimate is based upon Program‐Level information and broad planning guidelines.  
Subtotal $325,000,000  $0  $0  $325,000,000 
Facility Total: Rounded $325,000,000  $0  $0  $325,000,000 

Source:  Los Angeles World Airports and AECOM, 2011.
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CONRAC (Lot C) ‐ See Table GA‐4 for details  $     487,000,000   $   73,000,000   $ 151,000,000   $     711,000,000 

Ground Transportation Center (Manchester Sq.) ‐ See Table GA‐5 for details  $ 1,894,000,000   $ 284,000,000   $ 588,000,000   $ 2,766,000,000 

Intermodal Transit Center (Continental City)   
(includes Pedestrian Bridge and Landside APM Maintenance Facility) ‐ See Table GA‐
6 for details

 $     349,000,000   $   52,000,000   $ 108,000,000   $     509,000,000 

APM  Infrastructure  ‐  See Table GA‐7 for details                                                                    $     636,633,336   $   95,495,000   $ 257,000,000   $     929,802,988 

APM Cars and Equipment ‐  See Table GA‐7 for details    $     197,674,651   $   92,340,000   $ 191,143,800   $     900,000,000 

Access Roadways                                                                                                           
(includes I‐405 and I‐105 improvements)  ‐ See Table GA‐8 for details

 $     354,000,000   $   53,000,000   $ 110,000,000   $     517,000,000 

West Employee Parking Lot ‐ See Table GA‐9 for details  $     336,000,000   $   50,000,000   $ 104,000,000   $     490,000,000 

Source:  Los Angeles World Airports and AECOM, 2011.

Ground Access Cost Summary (Alternative 3)
Table GA‐3
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As of: 16‐Sep‐2011
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Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Site Preparation
1 Site Preparation / Utilities  $ 151,300,000   $ 22,695,000   $        46,978,650   $  220,973,650  Demolish the existing Budget and Avis Facilities (approx. 100,000 sq. ft. combined); Demolish existing 

hardscape and landscape (159‐acres).  Demolish and relocate utilities including the above ground 
electrical lines, the gas line near 96th Street, protecting the sewer outfall(s), and implementing the 
necessary storm water drainage modifications.

Subtotal  $ 151,300,000   $ 22,695,000   $        46,978,650   $ 220,973,650 

Customer Service Area (CSA)
2 Customer Service Area  $   24,600,000   $   3,690,000   $          7,638,300   $    35,928,300  Constructs the Customer Service Area (CSA) on the 2nd level of the Ready/Return Garage.  The CSA is 

89,000 sq. ft. (approximately 240‐feet by 420‐feet); and provides 100 service counters with 40‐foot 
queuing, a large lobby, restrooms, etc.  Customer circulation is accomplished by providing six (6) 
escalators, eight (8) elevators and a central staircase.  Finishes are "terminal quality;" and FIDS and 
CCTV systems are included.

Subtotal  $   24,600,000   $   3,690,000   $          7,638,300   $    35,928,300 

Bus and Pedestrian Plaza
3 Bus Plaza / Customer Drop‐off  $     5,900,000   $       885,000   $          1,831,950   $      8,616,950  The Bus Plaza consists of an open bus‐drop‐off area (82,300 sq. ft.) concrete, paved area.  The project 

includes feature concrete bollards and architectural enhancements; curbs and gutters on both sides 
of the bus lanes and road markings; natural and colored concrete sidewalks; high‐quality and energy 
efficient lighting; and an allowance for benches, trash recepticles and planters.     

4 Pedestrian Plaza  $     8,700,000   $   1,305,000   $          2,701,350   $    12,706,350  The Pedestrian Plaza is approximately 1,400‐feet by 70‐feet (98,000 sq. ft.) between the 
Ready/Return Garage and Airport Boulevard.  The project includes feature pedestrian colored 
concrete, landscaping, lighting and an allowance for benches, trash recepticles and planters.

Subtotal  $   14,600,000   $   2,190,000   $          4,533,300   $    21,323,300 

Ready Return Parking Structure
5 Foundations  $   20,664,000   $   3,099,600   $          6,416,172   $    30,179,772   The structural system includes spread footing foundations, interior ramps and two 2‐lane one‐way 

circulation ramps.   
6 Superstructure  $   69,026,400   $ 10,353,960   $        21,432,697   $  100,813,057  Constructs a four‐level cast‐in‐place superstructure consisting of 2,880,000 square feet of garage area 

housing a total of 8,000 parking spaces; and includes perimeter walls at Level 4 and code‐mandated 
fire exits.  The second level of this garage houses the Customer Service Area (CSA). 

7 Exterior Closure  $   20,808,000   $   3,121,200   $          6,460,884   $    30,390,084  Level 4 has a standing seam flat metal panel roof canopy approximately 576,000 sq. ft. covering 
about 80% of the floor area.  There is also a 40‐foot high exterior architecutral screen or similar 
façade allowing natural ventilation .  

8 Interior  $   19,800,000   $   2,970,000   $          6,147,900   $    28,917,900  This includes the signage, painting, lighting and drainage, and special systems such as CCTV.

Table GA-4
Ground Access Improvements - Alternative 3 Consolidated Rental Car (CONRAC) Facility
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Table GA-4
Ground Access Improvements - Alternative 3 Consolidated Rental Car (CONRAC) Facility

8a Cast‐in‐Place construction premium  $   30,694,000   $   4,604,100   $          9,530,487   $    44,828,587  A pre‐cast construction technique is described above.  This line item is a premium cost if the cast‐in‐
place approach is selected.

8b Double Helix Ramp Premium  $   12,277,600   $   1,841,640   $          3,812,195   $    17,931,435  Interior ramps are used for vehicle circulation in the above garage.  This line item is a premium if 
double‐helix ramps are employed.

8c
Subtotal  $ 173,270,000   $ 25,990,500   $        53,800,335   $ 253,060,835 

Quick Turn Around Facility
9 Vehicle Queuing  $     6,500,000   $       975,000   $          2,018,250   $      9,493,250  The vehicle queuing area is approximately 1,700‐feet by 250‐feet (425,000 sq. ft.) and includes 

concrete paving, curbds, road markings, lighting, drainage and signage.
10 Vehicle Service (Fueling / Vacuuming)  $     8,300,000   $   1,245,000   $          2,577,150   $    12,122,150  The fueling and vacuum island provide fuel nozzles and vacuum hoses.  The fuel queuing area is 

165,000 sq. ft. and the fuel/vacuum islands occupy 110,000 sq. ft.  
11 Underground Fuel Storage / Dispensing Area.  $     4,700,000   $       705,000   $          1,459,350   $      6,864,350   Installs ten (10) 20‐gallon underground fuel tanks with networked fuel management system, pumps, 

leak detectors at a facility along Westchester Parkway.  The facility includes a fuel delivery area and a 
fuel tunnel to the Quick Turnaround Area (QTA).   

11 Washing and Maintenance Bays  $   15,480,000   $   2,322,000   $          4,806,540   $    22,608,540   Constructs concrete masonry wash and maintenance buildings totaling 96,000 sq. ft. (80‐bays at 20‐
feet by 60‐feet each).   

Subtotal  $   34,980,000   $   5,247,000   $        10,861,290   $    51,088,290 

Road and Intersection Improvement
12 Road and Intersection Improvement  $   19,400,000   $   2,910,000   $          6,023,700   $    28,333,700  This roadway revision includes:  Jenny Avenue will be replaced with a new 4‐lane road (Rental Car 

Drive) ramped to meet grade requirements; the traffic signals at Jenny Avenue and Westchester 
Parkway and at Rental Car Drive and 98th Street will be replaced; mitigation of four (4) MMRP 
intersections; and builds a two‐lane open‐cut culvert‐box tunnel under Westchester Parkway to the 
North Overflow Parking Area. 

Subtotal  $   19,400,000   $   2,910,000   $          6,023,700   $    28,333,700 

RAC Surface Overflow Parking Area
13 RAC Surface Overflow Parking Area  $   30,100,000   $   4,515,000   $          9,346,050   $    43,961,050  Constructs an overflow parking area of roughly 89.5 acres, and includes: paving, curb and gutter, road 

markings; a 6‐foot high wall to match the other perimeter walls; a high‐quality and energy efficient 
sight lighting; and security systems.

Subtotal  $   30,100,000   $   4,515,000   $          9,346,050   $    43,961,050 
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Table GA-4
Ground Access Improvements - Alternative 3 Consolidated Rental Car (CONRAC) Facility

Other Costs
14 Landscape Allowance  $   11,000,000   $   1,650,000   $          3,415,500   $    16,065,500  Provides landscaping for roughly 105,000 sq. ft. and assumes 51,000 sq. ft. of existing landscape and 

wall along Sepulveda Boulevard and #Westchester Parkway for existing Lot C remains.  This 
landscaping budget provides a 20‐foot wide by 5,240‐foot long from the intersection of 96h street 
and Sepulveda south to 98th and east to Airport to the intersection with Westchester.  There is an 
allowance for heavy landscaping in front of the Bus Plaza.

15 Budget and Avis Relocation  $   27,600,000   $   4,140,000   $          8,569,800   $    40,309,800  Construct temporary facilities in kind for Avis and budget operations on the 37.2 acre site north of 
Westchester Parkway prior to demolition of their existing facilities.  This cost includes traffic control 
modifications, ramp work, and construction phasing requirements.

Subtotal  $   38,600,000   $   5,790,000   $        11,985,300   $    56,375,300 

Report Total  $ 486,850,000   $ 73,027,500   $      151,166,925   $ 711,044,425 

Notes:
1) This estimate is based upon LAX Advanced Planning ConRAC Project Definition Report dated November 30, 2006; and all costs are in 2011‐dollars.
2) This estimate does not include the cost of environmental mitigation and/or soil remediation; or the potential land acquisition and/or business relocation costs, other than Budget and Avis.
4) It is anticipated that the tenant(s) will provide their improvements; and equip the wash and maintenance bays, provide specialty signage, etc.
5) The APM1 Station is included in the APM1 Estimate.
6) Line 12.  The MMRP Intersections are: Airport & Arbor Vitae; Century and Sepulveda; La Tijera and Machester; and Sepulveda and La Tijera.
7) Line 12.  Does not include the cost of any LACMTA Metro Rapid Bus Line Expansion Program or provide other transit enhancements.

Source:  Los Angeles World Airports and AECOM, 2011.
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Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Site Preparation
1 Site Preparation / Utilities  $       64,960,630   $     9,744,094   $        20,170,276   $       94,875,000  Demolish the existing Manchester Square hardscape and landscape (115‐acres + 11‐acres south of 

Century Blvd. and east of Aviation Blvd.).  Demolish and relocate utilities including any above ground 
electrical lines, protecting the sewer outfall(s), and implementing the necessary storm water drainage 
modifications.

Subtotal  $       64,960,630   $     9,744,094   $        20,170,276   $       94,875,000 

GTC Site Roadways
2 Elevated Roadways  $    182,800,000   $   27,420,000   $        56,759,400   $    266,979,400  Constructs a variety of different lane configurations at a low elevation.  The Passenger Processing 

Piers are envisioned to be three‐levels; and this roadway must allow curbside drop‐off and vehicle 
circulation at the third‐level Departure level.  Most of the vehicular traffic is envisioned to be above 
grade.  Includes curbfront interface for buses, private autos, taxis, limos, etc.

3 On‐Grade Roadways  $       20,900,000   $     3,135,000   $          6,489,450   $       30,524,450  Constructs a menu of different lane configurations at grade level.  Includes curbfront interface for 
buses, private autos, taxis, limos, etc.

Subtotal  $    203,700,000   $   30,555,000   $        63,248,850   $    297,503,850 

Parking (Short and Long Term)
4 Foundations  $       19,630,800   $     2,944,620   $          6,095,363   $       28,670,783   The structural system includes spread footing foundations, interior ramps and two 2‐lane one‐way 

circulation ramps.   
5 Superstructure  $       65,575,080   $     9,836,262   $        20,361,062   $       95,772,404  Constructs three (3) multi‐level pre‐cast superstructure consisting of a total of 7,600 parking spaces; 

and includes perimeter walls at the top level. 
6 Exterior Closure  $       21,964,000   $     3,294,600   $          6,819,822   $       32,078,422  The top level has a standing seam flat metal panel roof canopy covering over half of the floor area.  

There is also an architectural screen or similar façade allowing natural ventilation .  

7 Interior  $       11,590,000   $     1,738,500   $          3,598,695   $       16,927,195  This includes the signage, painting, lighting and drainage, and special systems such as CCTV.

7a Cast‐in‐Place Construction Premium  $       29,159,300   $     4,373,895   $          9,053,963   $       42,587,158  A pre‐cast construction technique is described above.  This line item is a premium cost if the cast‐in‐
place approach is selected.

7c Double‐helix Ramp Premium  $         9,467,320   $     1,420,098   $          2,939,603   $       13,827,021  Interior ramps are used for vehicle circulation in the above garage.  This line item is a premium if 
double‐helix ramps are employed.

7c Commercial Vehicle Holding Area  $         2,000,000   $         300,000   $              621,000   $         2,921,000  Constructs a 125,000 sq. ft. lot for commercial vehicles, including taxis, hotel/motel shuttles, door‐to‐
door vans and limosines, to hold while awaiting pick‐up circulation.  

8 Parking Revenue Control System  $         7,220,000   $     1,083,000   $          2,241,810   $       10,544,810  This state of the art revenue collection system includes license plate recognition capability; automatic 
garage routing and parking availability indicators; credit card "swipe‐at‐entry" and traditional "cash‐at‐
booth" payment plans.  

Subtotal  $    166,606,500   $   24,990,975   $        51,731,318   $    243,328,793 

Table GA-5
Ground Access Improvements - Alternative 3: Ground Transportation Facility (GTC)
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As of: 16‐Sep‐2011
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(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Table GA-5
Ground Access Improvements - Alternative 3: Ground Transportation Facility (GTC)

Passenger Processing Piers
9 North Pier   $    448,900,000   $   67,335,000   $      139,383,450   $    655,618,450  Constructs a three‐level pier facility: a departures level, an arrival level, and an APM level.  This is 

envisioned to be about 700,000 sq. ft. facility of similar look and feel to the new Terminal Processing 
Facilities.  Also included is one (1) elevated APM station on the second level utilizing a flow‐through 
design with three platforms: the side platforms are approximately 30‐feet by 300‐feet and the center 
platform is approximately 55‐feet by 300‐feet.  Deboarding passengers use the side platforms; 
whereas boarding passengers use the center platform.  These platforms are elevated to an assumed 
height of 45‐feet.

10 South Pier  $    448,900,000   $   67,335,000   $      139,383,450   $    655,618,450  Constructs a three‐level pier facility: a departures level, an arrival level, and an APM level.  This is 
envisioned to be about 700,000 sq. ft. facility of similar look and feel to the new Terminal Processing 
Facilities.  Also included is one (1) elevated APM station on the second level utilizing a flow‐through 
design with three platforms: the side platforms are approximately 30‐feet by 300‐feet and the center 
platform is approximately 55‐feet by 300‐feet.  Deboarding passengers use the side platforms; 
whereas boarding passengers use the center platform.  These platforms are elevated to an assumed 
height of 45‐feet.

11 Construct 14‐passenger bridges from the Piers to 
the Garages.

 $       37,800,000   $     5,670,000   $        11,736,900   $       55,206,900  Build 12 bridges each 200‐feet long and 14‐feet wide.  The cost includes foundations and structure, 
exterior closure and interior finish, and all mechanical and electrical requirements.

Subtotal  $    935,600,000   $ 140,340,000   $      290,503,800   $ 1,366,443,800 

Baggage Tunnel (GTC to Terminal Processing Facilities via RAC)
12 Baggage Tunnel Construction  $    408,000,000   $   61,200,000   $      126,684,000   $    595,884,000  Constructs 13,000 linear feet of underground tunnel.  Assumes that half the tunnel is open‐cut 

construction (less expensive) and the other half is bore/drill construction (more expensive).  

13 Baggage Tunnel Conveyance Equipment  $    105,400,000   $   15,810,000   $        32,726,700   $    153,936,700  Constructs a total of 26,000 linear feet (13,000 linear feet each way) of high‐speed baggage 
conveyance in the tunnel.

Subtotal  $    513,400,000   $   77,010,000   $      159,410,700   $    749,820,700 

Other Costs
14 Landscape Allowance  $         5,000,000   $         750,000   $          1,552,500   $         7,302,500  This landscaping budget provides a 20‐foot wide by 5,240‐foot long (roughly 105,000 sq. ft.) around 

the perimeter of the GTC.
15 MMRP Road and Intersection Improvements  $         4,500,000   $         675,000   $          1,397,250   $         6,572,250  This is an allowance for the mitigation of nine (9) MMRP intersections. 

Subtotal  $         9,500,000   $     1,425,000   $          2,949,750   $       13,874,750 

Report Total  $ 1,893,767,130   $ 284,065,069   $      588,014,694   $ 2,765,846,893 
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Table GA-5
Ground Access Improvements - Alternative 3: Ground Transportation Facility (GTC)

Notes:
1) This estimate is based upon LAX Advanced Planning Ground Transportation Center (GTC) Phase 1 Final Report dated November 2005; and all costs are in 2011‐dollars.
2) This estimate does not include the cost of environmental mitigation and/or soil remediation; or the potential land acquisition and/or business relocation costs of Manchester Square.
3) Line 15.  Does not include the cost of any LACMTA Metro Rapid Bus Line Expansion Program or provide other transit enhancements.

Source:  Los Angeles World Airports and AECOM, 2011
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As of: 16‐Sep‐2011
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Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Site Preparation
1 Site Preparation / Utilities  $     8,500,000   $   1,275,000   $     2,639,250   $    12,414,250  Demolish existing hardscape and landscape (10‐acres).  Demolish and relocate any utilities that may be 

on the site.  Relocation of the electrical substation is not included in this estimate, since this ITC option 
works around it.  This estimate assumes the large storm sewer under 111th Street is not impacted.

Subtotal  $     8,500,000   $   1,275,000   $     2,639,250   $    12,414,250 

Customer Service Area (CSA)
2 Customer Service Area  $   28,200,000   $   4,230,000   $     8,756,100   $    41,186,100  Constructs the Customer Service Area (CSA) on the ground floor of the garage.  The CSA is 75,000 sq. ft.; 

and provides about kiosk check‐in queuing and related space; security zones; a greeter lobby; a 
concessions area; public amenities, such as washrooms, etc.; public circulation; and various support 
offices.

Subtotal  $   28,200,000   $   4,230,000   $     8,756,100   $    41,186,100 

Itermodal Transportation Center (ITC) Garage
5 Foundations  $   24,321,528   $   3,648,229   $     7,551,834   $    35,521,591   The structural system includes spread footing foundations and the two 2‐lane double helix ramps and 

two 2‐lane one‐way circulation ramps.   
6 Superstructure  $   81,244,073   $ 12,186,611   $   25,226,285   $  118,656,968  Constructs a seven‐level cast‐in‐place superstructure consisting of 9,400 parking spaces; and includes 

perimeter walls at Level 7 and code‐mandated fire exits.  The ground level of this garage houses the 
Customer Service Area (CSA). 

7 Exterior Closure  $   27,212,240   $   4,081,836   $     8,449,401   $    39,743,477  Level 7 has a standing seam flat metal panel roof canopy covering about 80% of the floor area.  There is 
also a an exterior architectural screen or similar façade allowing natural ventilation .  

8 Interior  $   14,374,600   $   2,156,190   $     4,463,313   $    20,994,103  This includes the signage, painting, lighting and drainage, and special systems such as CCTV.
8a Cast‐in‐Place Construction Premium  $   36,126,838   $   5,419,026   $   11,217,383   $    52,763,247  A pre‐cast construction technique is described above.  This line item is a premium cost if the cast‐in‐

place approach is selected.
8b Double‐helix Ramp Premium  $   11,729,511   $   1,759,427   $     3,642,013   $    17,130,951  Interior ramps are used for vehicle circulation in the above garage.  This line item is a premium if double‐

helix ramps are employed.
8c Parking Revenue Control System  $     8,930,000   $   1,339,500   $     2,772,765   $    13,042,265  This state of the art revenue collection system includes license plate recognition capability; automatic 

garage routing and parking availability indicators; credit card "swipe‐at‐entry" and traditional "cash‐at‐
booth" payment plans.  

Subtotal  $ 203,938,790   $ 30,590,818   $   63,322,994   $ 297,852,603 

Road and Intersection Improvement
9 Road and Intersection Improvement  $   12,250,000   $   1,837,500   $     3,803,625   $    17,891,125  This roadway revision includes an allowance to revise the surface streets, as required, for this ITC; and 

includes an allowance for the mitigation of nine (9) MMRP intersections. 
Subtotal  $   12,250,000   $   1,837,500   $     3,803,625   $    17,891,125 

Table GA-6
Ground Access Improvements - Alternative 3: Intermodal Transportation Center (ITC)

Page: 1 of 2



As of: 16‐Sep‐2011

Line

Forecast 
Construction 

Cost

Construction 
Contingency

Soft Costs
 (27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Table GA-6
Ground Access Improvements - Alternative 3: Intermodal Transportation Center (ITC)

Pedestrian bridge between ITC and Green Line Station
9a Green Line Station platform modifications  $     7,800,000   $   1,170,000   $     2,421,900   $    11,391,900  Construct modifications to the existing Green Line Station, including modifications to the existing 

escalator.
9b Pedestrian bridge between ITC and Green Line 

Station
 $     6,200,000   $       930,000   $     1,925,100   $      9,055,100  Construct a linear passenger bridge approximately 500‐feet long by 12‐feet wide.  This is a simple, "train‐

station" style walkway and does not include any architectural detailing.  To facilitate passenger 
movement, 400‐feet of moving walkways are installed (200‐feet each way).  

Subtotal  $   14,000,000   $   2,100,000   $     4,347,000   $    20,447,000 

APM Maintenance and Storage Facility
10 Facility Shell  $   12,000,000   $   1,800,000   $     3,726,000   $    17,526,000  Construct the shell for the underground level of the ITC which contains the APM maintenance facility, 

washing facility, employee parking and office space.  It is anticipated the ceiling trusses for this facility 
are elaborate.

11 Power Distribution Substations  $   60,000,000   $   9,000,000   $   18,630,000   $    87,630,000  An allowance to construct six (6) power substations feeding the DC power distribution rails at various 
points along the APM1 and APM2 route.

12 Facility Fit‐out  $   10,000,000   $   1,500,000   $     3,105,000   $    14,605,000  An allowance to finish out the interior space by; marking and striping the employee parking area, 
building out the office space, partitioning the maintenance and wash bays, etc.

Subtotal  $   82,000,000   $ 12,300,000   $   25,461,000   $ 119,761,000 

Report Total  $ 348,888,790   $ 52,333,318   $ 108,329,969   $ 509,552,078 

Notes:
1) This estimate is based upon LAX Advanced Planning ITC Phase 1 Final Submittal dated November 2005; and all costs are in 2011‐dollars.
2) This estimate does not include the cost of environmental mitigation and/or soil remediation.
3) Line 1: The Master Plan describes moving the DWP electrical substation on the south side of the site.  However, the ITC option described in this estimate does not require it to be relocated; 
     and the cost for relocating it are not included in the estimate.
4) The APM1 Station is included in the APM1 Estimate.
5) Line 9.  Does not include the cost of any LACMTA Metro Rapid Bus Line Expansion Program or provide other transit enhancements.
6) Line 6.  Assumes the APM Maintenance Station is below grade and underneath the parking structure.  The ceiling truss‐work to support that facility is extensive; and an allowance is provided in Line 10.

Source:  Los Angeles World Airports and AECOM, 2011.
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APM1:  ITC ‐ RAC ‐ CTA 
Guideway ‐ Dual Lane ‐ On‐Grade  $         5,897,000   $         884,550   $          1,831,019   $         8,612,569  Constructs 2,000 linear feet of on‐grade guideway.  The guideway is configured as dual lane tracks.

Guideway ‐ Dual Lane ‐ Depressed  $       15,480,000   $     2,322,000   $          4,806,540   $       22,608,540  Constructs 3,000 linear feet of depressed guideway: 750‐linear feet is directed to the underground 
maintenance facility; and 750‐linear feet is directed to the underground ITC station.  The guideway is 
configured as dual‐lane tracks.

Guideway ‐ Dual Lane ‐ Elevated 25‐feet  $    112,787,136   $   16,918,070   $        35,020,406   $    164,725,612  Constructs 12,750 linear feet of guideway elevated 25‐feet above grade.  The guideway is configured 
as dual‐lane tracks.

Guideway ‐ Dual Lane ‐ Elevated 45‐feet  $       53,076,300   $     7,961,445   $        16,480,191   $       77,517,936  Constructs 4,000 linear feet of guideway elevated 45‐feet above grade.  The guideway is configured 
as dual‐lane tracks.

Subtotal  $    187,240,436   $   28,086,065   $        58,138,155   $    273,464,657 

APM1 Stations
CTA  $                       ‐     $                    ‐     $                         ‐     $                       ‐    Four stations are priced as part of the Terminal Processing Facilities estimate.
RAC (Above ground station)  $       25,000,000   $     3,750,000   $          7,762,500   $       36,512,500  Constructs one (1) elevated APM station utilizing a flow‐through design with three platforms: the side 

platforms are approximately 30‐feet by 300‐feet and the center platform is approximately 55‐feet by 
300‐feet.  Deboarding passengers use the side platforms; whereas boarding passengers use the 
center platform.  The platform is elevated to an assumed height of 25‐feet; and includes a passenger 
bridge connection to the RAC.

ITC (Below ground station)  $       25,000,000   $     3,750,000   $          7,762,500   $       36,512,500  Constructs one (1) underground APM station utilizing a flow‐through design with three platforms: the 
side platforms are approximately 30‐feet by 300‐feet and the center platform is approximately 55‐
feet by 300‐feet.  Deboarding passengers use the side platforms; whereas boarding passengers use 
the center platform.  The platform is underground; and includes a passenger bridge connection to the 
ITC.

Subtotal  $       50,000,000   $     7,500,000   $        15,525,000   $       73,025,000 

APM2:  GTC ‐ CTA 
Guideway ‐ Dual Lane ‐ On‐Grade  $         5,897,000   $         884,550   $          1,831,019   $         8,612,569  Constructs 2,000‐linear feet of on‐grade guideway.  The guideway is configured as two pairs of dual 

lane tracks and provides a connection between APM1 and APM2 for the Maintenance Facility.

Guideway ‐ Dual Lane ‐ Elevated 25‐feet  $    152,594,400   $   22,889,160   $        47,380,561   $    222,864,121  Constructs a total of 17,250 linear feet of guideway elevated 25‐feet above grade.  The guideway is 
configured as two pairs of dual‐lane track.

Guideway ‐ Dual Lane ‐ Elevated 45‐feet  $    126,056,300   $   18,908,445   $        39,140,481   $    184,105,226  Constructs 9,500 linear feet of guideway elevated 45‐feet above grade.  The guideway is configured 
as two pairs of dual‐lane track.

Guideway ‐ Dual Lane ‐ Elevated 65‐feet  $       77,845,200   $   11,676,780   $        24,170,935   $    113,692,915  Constructs 4,400 linear feet of guideway elevated 65‐feet above grade.  This 65‐foot elevation 
accomplishes the Century Blvd. crossings of APM1.  The guideway is configured as two pairs of dual‐
lane track.

Subtotal  $    362,392,900   $   54,358,935   $      112,522,995   $    529,274,830 

Ground Access Improvements - Alternative 3: Automated People Mover (APM)
Table GA-7
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(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Ground Access Improvements - Alternative 3: Automated People Mover (APM)
Table GA-7

APM2 Stations
CTA  $                       ‐     $                    ‐     $                         ‐     $                       ‐    Four stations are priced as part of the Terminal Processing Facilities estimate.
GTC   $                       ‐     $                    ‐     $                         ‐     $                       ‐    Two stations are priced as part of the GTC Estimate: one in the North Pier and one in the South Pier.

Subtotal  $                       ‐     $                    ‐     $                         ‐     $                       ‐   

APM Maintenance and Storage Facility
Facility Shell  $       12,000,000   $     1,800,000   $          3,726,000   $       17,526,000  Construct the shell for the underground Airside APM maintenance facility, washing facility, employee 

parking and office space.  It is anticipated the ceiling trusses for this facility are elaborate; and would 
support airplane movement and/or parking at surface level.  The excavation of this facility is expected 
to be done in parallel with the MSC construction; via a cut‐and‐cover technique.  This estimate also 
includes a hatch to the surface which is large enough to periodically extract a train car.

Power Distribution Substations  $       20,000,000   $     3,000,000   $          6,210,000   $       29,210,000  An allowance to construct two (2) power substations feeding the DC power distribution rails and 
necessary redundancy for the Airside APM.  This allowance covers the "drive room" if a cable‐
propelled technology is selected.

Facility Fit‐out  $         5,000,000   $         750,000   $          1,552,500   $         7,302,500  An allowance to finish out the interior space by; building out the office space, partitioning the 
maintenance and wash bays, etc.

Subtotal  $       37,000,000   $     5,550,000   $        11,488,500   $       54,038,500 

APM Infrastructure Subtotal  $    636,633,336   $   95,495,000   $      197,674,651   $    929,802,987 
APM Cars and Equipment  $    615,600,000   $   92,340,000   $      191,143,800   $    900,000,000  An allowance for cars and equipment.
APM System Total  $ 1,252,233,336   $ 187,835,000   $      388,818,451   $ 1,829,802,987 

 

Notes:
1) This estimate is based upon LAX Advanced Planning APM Phase 1 Final Submittal dated November 2005; and all costs are in 2011‐dollars.
2) This estimate does not include the cost of environmental mitigation and/or soil remediation.
3) This estimate does not include the cost of the actual APM Systems, which could be approximately $350m for APM1, $550m for APM2 and $110m for the Airside APM.  

Source:  Los Angeles World Airports and AECOM, 2011.
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As of: 16‐Sep‐2011

Line

Forecast 
Construction 
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Construction 
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(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Roadways connecting ITC and GTC (parallel to 
Aviation Blvd.)

1 Elevated Roadways  $       52,400,000   $     7,860,000   $        16,270,200   $       76,530,200  Constructs a variety of different lane configurations at a low elevation of elevated roadways that 
connect the ITC and the GTC.  This roadway includes on/off ramp connections to Century Blvd. and 
Aviation Blvd.

2 On‐Grade Roadways  $       17,500,000   $     2,625,000   $          5,433,750   $       25,558,750  Constructs a variety of different lane configurations at grade level to connect the ITC and the GTC.  
This roadway includes on/off ramp connections to Century Blvd. and Aviation Blvd.

Subtotal  $       69,900,000   $   10,485,000   $        21,703,950   $    102,088,950 

Freeway Access Revisions
3 I‐405  $    234,000,000   $   35,100,000   $        72,657,000   $    341,757,000  Constructs a variety of different lane configurations at grade and low elevations for a new on/off‐

ramp on the I‐405.  This project includes demolition of existing roadways, construction of new 
roadways, lighting, striping and an allowance for maintaining existing traffic during construction.  

4 I‐105  $       50,000,000   $     7,500,000   $        15,525,000   $       73,025,000  Constructs a variety of different lane configurations at grade and low elevations for a new on/off‐
ramp on the I‐105.  This project includes demolition of existing roadways, construction of new 
roadways, lighting, striping and an allowance for maintaining existing traffic during construction.  

Subtotal  $    284,000,000   $   42,600,000   $        88,182,000   $    414,782,000 

Report Total  $    353,900,000   $   53,085,000   $      109,885,950   $    516,870,950 

Notes:
1) This estimate is based upon LAX Advanced Planning Ground Transportation Center (GTC) Phase 1 Final Report dated November 2005; and all costs are in 2011‐dollars.

Table GA-8
Ground Access Improvements - Alternative 3: Access Roadways

2) This estimate does not include the cost of environmental mitigation and/or soil remediation; or the potential land acquisition and/or business relocation costs of impacted areas along Aviation Blvd. and/or near the I‐105 
and I‐405 modifications.

Source:  Los Angeles World Airports and AECOM, 2011
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As of: 16‐Sep‐2011

Line West Employee Parking Facility

Forecast 
Construction 

Cost

Construction 
Contingency

Soft Costs
(27%)

Forecast Total 
Project Cost

Scope Summary

(A) B=(15%) x (A) C=(27%) x (A + B) D=(A+B+C)

Site Preparation
1 Site Preparation / Utilities  $   10,500,000   $   1,575,000   $          3,260,250   $    15,335,250  Demolish any existing facilities, hardscape and landscape (22‐acres).  Demolish and relocate utilities; 

and implement the necessary storm water drainage modifications; grading and site preparation.

Subtotal  $   10,500,000   $   1,575,000   $          3,260,250   $    15,335,250 

Security Screening Area
2 Security Screening Area  $   29,600,000   $   4,440,000   $          9,190,800   $    43,230,800  Constructs the Security Screening Area (SSA) on the ground floor level of the garage.  The SSA is 

89,000 sq. ft. (approximately 240‐feet by 420‐feet); and provides screening counters with 40‐foot 
queuing, a large lobby, restrooms, TSA office space, etc.  Employee circulation is accomplished by 
providing six (6) escalators, eight (8) elevators and a central staircase.  This area will be similar to 
passenger terminal screening checkpoints, including magnetometers, x‐ray, ETD, search stations, 
CCTV monitoring and other employee verification. 

Subtotal  $   29,600,000   $   4,440,000   $          9,190,800   $    43,230,800 

Bus and Employee Plaza
3 Bus Plaza / Employee Drop‐off  $     5,900,000   $       885,000   $          1,831,950   $      8,616,950  The Bus Plaza consists of an open bus‐drop‐off area (82,300 sq. ft.) concrete, paved area; and 

consists of two sections.  On the north side of the garage is the smaller bus plaza designed for MTA 
bus drop‐off and "kiss‐n‐ride" employee drop‐off.  The larger bus plaza is on the east side of the 
facility; and serves the shuttle busses that carry outbound employees to the site and inbound 
employees to the garage.  The project includes security features to separate the inbound busses 
from outbound; curbs and gutters on both sides of the bus lanes and road markings; concrete 
sidewalks; high‐quality and energy efficient lighting; and an allowance for benches, trash recepticles 
and planters.     

4 Employee Plaza  $     8,700,000   $   1,305,000   $          2,701,350   $    12,706,350  The Employee Plaza is approximately 1,400‐feet by 70‐feet (98,000 sq. ft.); and consists of two 
sections.  The smaller section is north of the facility and serves the MTA and "kiss‐n‐ride" employee 
drop‐off areas.  Employees from these areas will have sidewalk access to the Secured Screening 
Area.  The larger employee plaza is on the east side of the facility serves the larger bus plaza.  This 
project includes security features designed to separate screened outbound employees separate 
from unscreened or inbound employees; landscaping, lighting and an allowance for benches, trash 
recepticles and planters.

Subtotal  $   14,600,000   $   2,190,000   $          4,533,300   $    21,323,300 

Ready Return Parking Structure
5 Foundations  $   32,029,200   $   4,804,380   $          9,945,067   $    46,778,647   The structural system includes spread footing foundations and necessary circulation ramps.   
6 Superstructure  $ 106,990,920   $ 16,048,638   $        33,220,681   $ 156,260,239  Constructs a four‐level cast‐in‐place superstructure consisting of 12,400 parking spaces; and 

includes perimeter walls at Level 4 and code‐mandated fire exits.  The ground floor houses the 
Secure Screening Area (SSA). 

7 Exterior Closure  $   35,836,000   $   5,375,400   $        11,127,078   $    52,338,478  Level 4 has a standing seam flat metal panel roof canopy approximately 576,000 sq. ft. covering 
about 80% of the floor area.  There is also a 40‐foot high exterior architecutral screen or similar 
façade allowing natural ventilation .  

Table GA-9
Ground Access Improvements - Alternative 3: West Employee Parking
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Table GA-9
Ground Access Improvements - Alternative 3: West Employee Parking

8 Interior  $   18,910,000   $   2,836,500   $          5,871,555   $    27,618,055  This includes the signage, painting, lighting and drainage, and special systems such as CCTV.
8a Cast‐in‐Place Construction Premium  $   47,575,700   $   7,136,355   $        14,772,255   $    69,484,310  A pre‐cast construction technique is described above.  This line item is a premium cost if the cast‐in‐

place approach is selected.
8b Double‐helix Ramp Premium  $   15,446,680   $   2,317,002   $          4,796,194   $    22,559,876  Interior ramps are used for vehicle circulation in the above garage.  This line item is a premium if 

double‐helix ramps are employed.
8c Parking Revenue Control System  $   11,780,000   $   1,767,000   $          3,657,690   $    17,204,690  This state of the art revenue collection system includes license plate recognition capability; 

automatic garage routing and parking availability indicators; credit card "swipe‐at‐entry" and 
traditional "cash‐at‐booth" payment plans.  

Subtotal  $ 268,568,500   $ 40,285,275   $        83,390,519   $ 392,244,294 

Road and Intersection Improvement
9 Road and Intersection Improvement  $   11,750,000   $   1,762,500   $          3,648,375   $    17,160,875  This roadway revision includes an allowance for revising the Pershing Drive and World Way West 

interchanges; an allowance for modifying World Way West traffic flows; an allowance for AOA 
Security gates and revising airfield access roads; and mitigation of seven (7) MMRP intersections.

Subtotal  $   11,750,000   $   1,762,500   $          3,648,375   $    17,160,875 

Other Costs
10 Landscape Allowance  $     1,000,000   $       150,000   $             310,500   $      1,460,500  Provides landscaping for roughly 45,000 sq. ft.; and includes the building perimeter and World Way 

West frontage area.
Subtotal  $     1,000,000   $       150,000   $             310,500   $      1,460,500 

Report Total  $ 336,018,500   $ 50,402,775   $      104,333,744   $ 490,755,019 

Notes:
1) Line 9: This cost does not include the potential fair share contribution to LACMTA or the LA County Marina Expressway.
2) This estimate does not include the cost of environmental mitigation and/or soil remediation.
3) This estimate does not include the cost of shuttle buses; and does not provide maintenance or fueling.
5) Costs are expressed in 2011‐dollars.

Source:  Los Angeles World Airports and AECOM, 2011
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