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Introduction

Terminals 2 & 3 Modernization (Delta Sky Way)
The California Environmental Quality Act (CEQA) requires the adoption of a Mitigation Monitoring and Reporting Program (MMRP)
to report on environmental impacts associated with a development project. The adopted MMRP describes the procedures for the
implementation of a project’s mitigation measures. Monitoring and implementation of all of the measures are the responsibility
of Los Angeles World Airports (LAWA), and/or the party implementing the project. LAWA, at its discretion, may delegate
implementation responsibility or portions thereof to a licensed contractor or other responsible party.
The primary purpose of this report is to document and report on the status of the current and recently completed mitigation
measures set forth in the adopted MMRP for the period from January 1, 2019 through December 31, 2019.

**To view the project’s adopted MMRP and previous annual progress reports, please visit https://www.lawa.org/en/lawa-ourlax/studies-and-reports/mitigation-monitoring-reporting-program.
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Project Background

Terminals 2 & 3 Modernization (Delta Sky Way)
The Terminals 2 & 3 Modernization Project (also known as “Delta Sky Way”) is a tenant-initiated project that will modernize two
terminals and add approximately 830,000 square feet of new building space. The project will provide additional space for
ticketing, passenger and baggage check-in, and security screening. The Terminals 2 & 3 Modernization Project will ease passenger
congestion and provide enhanced connectivity between the two terminals – both within the ticketing and check-in portion as well
as post-security screening.
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MMRP Summary Table Overview

Terminals 2 & 3 Modernization (Delta Sky Way)
The MMRP Summary Table provides an overview of the progress of the implementation of mitigation measures during the
reporting period. The following are included in the table:
•

Resource Category – lists the environmental factor/resource category

•

Measure ID – lists the mitigation number as identified in the project’s MMRP

•

Status – the following categories state the progress of the implementation at time of reporting:
–
–
–
–

Completed: Mitigation measure was completed during this reporting period.
In Progress: Mitigation measure was implemented or is ongoing during the reporting period.
Not Applicable: Mitigation measure is not applicable or feasible to the project (these are not included in this report).
Not Triggered: Mitigation measure was not triggered during the reporting period. These measures may be triggered
in future reporting periods.
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Air Quality

Terminals 2 & 3 Modernization (Delta Sky Way)
Number of Mitigation Measures by CEQA Resource Category (25 Total)
16

Status of Air Quality Mitigation Measures
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Air Quality
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Cultural Resources
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2
67%

Transportation/Traffic
No Evidence of Compliance
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Not Applicable/Triggered

No Evidence of Compliance

Measure ID

Overview

Status

Summary of Compliance

LAX-AQ-1a

Post signage for dust complaints

Completed

The contractor posted signage in compliance with this measure.

LAX-AQ-1b

Cover or treat all ground surfaces

In Progress

The contractor treats all ground surfaces on the project site with water
in order to minimize dust on the airfield and uses also asphalt grindings
for dust control at the project’s laydown area.

LAX-AQ-1d

Prohibit idling/queuing of diesel-fueled
vehicles in excess of 5 minutes

In Progress

No violations were noted during the reporting period.

LAX-AQ-1e

Outfit construction diesel-fueled
equipment with the best available
emission control devices

In Progress

The contractor submitted equipment lists to LAWA for review and
approval. Eighty-one (81) pieces of on-road construction equipment and
one hundred and four (104) pieces of off-road equipment were
approved during the reporting period.
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Air Quality (cont.)

Terminals 2 & 3 Modernization (Delta Sky Way)

Measure ID or

Overview

Status

Summary of Compliance

LAX-AQ-1g

Have construction employees’
work/commute during the off-peak
hours to the extent feasible

In Progress

The standard work hours for construction employees is 7:00 a.m. to 3:30
p.m., which avoids peak commute hours. Peak commuter traffic periods
are defined as 7:00 a.m. – 9:00 a.m. and 4:30 p.m. – 6:30 p.m.

LAX-AQ-1h

Make on-site lunch trucks available
during construction

In Progress

Lunch trucks were available to construction workers on a regular basis
during the 2019 reporting period, including in airside areas.

LAX-AQ-1j

Provide electricity from the electric
grid and portable generators using
clean-burning diesel

In Progress

The project site has access to grid power from the nearby terminal and
apron areas. When portable generators were utilized, "clean diesel" fuel
(i.e., sulfur content less than 15 ppm) was used.

LAX-AQ-1m

Designate a person(s) to ensure
implementation of all constructionrelated measures

Completed

The contractor designated a individual to ensure implementation in
compliance with this measure.

LAX-AQ-1n

Locate rock-crushing operations and
laydown/stockpile areas away from
LAX-adjacent residents, to the extent
possible

In Progress

The project's assigned laydown/stockpile area is located near the
intersection of Westchester Parkway and La Tijera Parkway, which is over
1,000 feet from the nearest residential land use. Rock-crushing operations
did not occur during the reporting period.

LAX-AQ-1o

On-road trucks 14,001lbs or more must
comply with USEPA 2010 on-road
standards for PM10 and NOx

In Progress

The contractor submitted equipment lists to LAWA for review and
approval. Eighty-one (81) pieces of on-road construction equipment
were approved during the reporting period. Multiple violations were
noted during the reporting period and reported to the contractor.

LAX-AQ-1p

Off-road diesel-powered construction
equipment greater than 50
horsepower shall meet minimum
USEPA Tier 4 (final) off-road emission
standards

In Progress

The contractor submitted equipment lists to LAWA for review and
approval. One hundred and four (104) pieces of off-road construction
equipment plus one (1) Portable Equipment Registration Program (PERP)
piece of equipment were granted approval status by LAWA. Multiple
violations were noted during the reporting period and reported to the
contractor.
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Air Quality (cont.)

Terminals 2 & 3 Modernization (Delta Sky Way)

Measure ID

Overview

Status

Summary of Compliance

LAX-AQ-1q

LAX-AQ-1o and LAX-AQ-1p above shall
apply unless exceptions are granted

In Progress

Two (2) exceptions were granted by LAWA during the reporting period.
Both exceptions were granted the under the 120 mile exception.

No Evidence of
Compliance

The contractor did not provide records of renewable diesel use for any of
the construction equipment. Furthermore, LAWA monitors reported no
visible evidence of renewable diesel being used on the project. The
LAWA monitors made a number of suggestions to the contractor for
procuring and/or meeting the renewable diesel requirement. LAWA will
ensure that this requirement is met in 2020.

MM-AQ (T2/T3)-1

Renewable diesel fuel requirement for
construction equipment and on-road
trucks
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Cultural Resources

Terminals 2 & 3 Modernization (Delta Sky Way)
Number of Mitigation Measures by CEQA Resource Category (25 Total)
16

Status of Cultural Resources Mitigation Measures
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Measure ID

Overview

Status

Summary of Compliance

LAX-AR-1

LAWA Archaeological Treatment Plan
conformance

No Evidence of
Compliance

The contractor did not have a cultural monitor on-site prior to conducting
excavation activity scheduled during the reporting period. LAWA will
address this with the contractor and ensure that monitoring occurs for
excavation activity scheduled in 2020.

LAX-AR-2

Archaeological resources briefing

No Evidence of
Compliance

An archeological and paleontological briefing did not occur during the
reporting period prior to scheduled excavation activity. LAWA will ensure
that a briefing occurs in 2020.

LAX-PR-1

LAWA Paleontological Management
Treatment Plan conformance

No Evidence of
Compliance

See LAX-AR-1 above.

LAX-PR-2

Paleontological resources briefing

No Evidence of
Compliance

See LAX-AR-2 above.
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Transportation/Traffic

Terminals 2 & 3 Modernization (Delta Sky Way)
Number of Mitigation Measures by CEQA Resource Category (25 Total)
16

Status of Transportation/Traffic Mitigation Measures
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Status

Summary of Compliance

LAX-ST-1a

Construction Deliveries [with Lane
Closures Shall Receive prior Approval
from CALM]

In Progress

Construction deliveries are coordinated with the LAWA Coordination and
Logistics Management (CALM) team and implemented through Area
Shutdown Requests (ASR). One hundred (100) ASRs were issued for the
project during the reporting period.

LAX-ST-1b

Designated Truck Delivery Hours [Shall
be Scheduled During Off-Peak Hours]

In Progress

During the reporting period, construction deliveries and hauling occurred
during off-peak hours. Several violations were noted during the reporting
period and addressed by the contractor.

LAX-ST-1c

Construction Employee Shift Hours
[Shall Avoid Peak Commuter Traffic
Periods]

In Progress

The standard work hours for construction employees is 7:00 a.m. to 3:30
p.m., which avoids peak commute hours. Peak commuter traffic periods
are defined as 7:00 a.m. – 9:00 a.m. and 4:30 p.m. – 6:30 p.m.
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Transportation/Traffic (cont.)

Terminals 2 & 3 Modernization (Delta Sky Way)

Measure ID

Overview

Status

Summary of Compliance

LAX-ST-1d

Designated Truck Routes

In Progress

Approved truck routes were used by the contractor. No violations noted in
2019.

LAX-ST-1f

Stockpile Locations

Completed

The project's assigned laydown/stockpile area is located near the
intersection of Westchester Parkway and La Tijera Parkway, which is over
1,000 feet from the nearest residential land use.

LAX-ST-1g

Construction Employee Parking
Locations

Completed

Construction employee parking locations are located on-site near the
project area.
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