
Airports Development

Executive Management

Program Status Report

April 30, 2010



TABLE OF CONTENTS

Project Status ______________________________________________________________ 3

Projects in Definition ______________________________________________________________ 44

Schedule ______________________________________________________________ 55

Financial ______________________________________________________________ 64

OCIP ______________________________________________________________ 87

MWBE/DBE ______________________________________________________________ 90

2



Purpose

This report is a tool to provide status of the Capital Projects for the Airports Development Group.  The report presents status per p ro j e c t  
followed by the Master Program Schedule, a Financial section with Budget, Cash Flow and Change Orders, OCIP, MWBE/DBE, and a 
section listing Projects in Definition.

Airside Element

The Airside Element consists of multiple projects necessary for accommodating the movement of large aircraft between the north and 
south runways; reconfiguring traffic movement to accommodate the Tom Bradley International Terminal (TBIT) expansion and 
modernization program; and provide airfield improvements as required by Airfield Operations, the Federal Aviation Authority and other 
Federal and State regulatory bodies.

Bradley West Element

The Bradley West Element provides for certain improvements identified in the approved LAX Master Plan, specifically related to 
development of new aircraft gates at the Tom Bradley International Terminal. The new gates will support the airport's ability to effectively 
and efficiently accommodate new large aircraft, such as the Airbus A380, Boeing 747 and Boeing 747-8.  In addition, the project calls for 
substantial improvements related to the concourses and central core area of the Tom Bradley International Terminal, including:

- construction of new north and south concourses at the terminal, west of the existing concourses, which would be removed;
- construction of eight aircraft gates and associated loading bridges and apron areas, along the west side of the new terminal 

concourses; 
- relocation and consolidation of existing aircraft gates along the east side of the Tom Bradley Terminal; 
- renovation and enlargement of the existing U.S. Customs and Border Protection areas within the central core of the terminal; and
- construction of the secure passenger corridors between Terminals 3 and 4, and the Bradley Terminal. 

ELEMENT OVERVIEW
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Central Utility Plant (CUP) Replacement Element

The CUP Replacement Element includes replacing the existing CUP, constructed in 1961, and the co-generation facility, brought into 
service in 1985, which are considered obsolete and inefficient relative to present-day technology, the distribution network between the 
CUP and the terminals, and various mechanical/electrical infrastructure improvements within the terminals. 

Utilities and Infrastructure Element

These capital improvement projects are critical utility and infrastructure elements that support Terminal and Airport operations within the 
Central Terminal Area (CTA). Current construction projects include the In-Line Baggage Screening System program consisting of the 
construction of fully integrated Transportation Security Administration (TSA) screening equipment in Terminal 3 and removal of lobby 
machines, plus, the IT Fiber Loop Backbone project which will provide new connectivity between all Terminals and the Telecommunication 
Building.  

Landside Element

The Landside Element undertakes capital projects designed to provide for the efficient and effective movement of people through the 
airport; and to provide convenient parking for individuals using the airport.  Landside projects are typically related to parking lots, public 
transportation, train stations, tank farms, warehouse and cargo areas and access roads and perimeter fencing.

Residential / Soundproofing Element

LAWA has implemented a voluntary Airport Residential Soundproofing Program (RSP) for aircraft noise impacted areas in the City of Los 
Angeles. This program is for impacted homes adjacent to the Los Angeles International Airport (LAX) and other jurisdictions. 

ELEMENT OVERVIEW - Continued
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Terminals Element

Most of LAX’s Terminals have been serving their purpose without major renovations or modernization efforts over the years.  As needs 
change, the Terminal spaces and structures need repairs, upgrades, modernization, and standardization to satisfy these changing 
demands.  From modernizing elevators and escalators with standardized devices to updating fire/life safety systems, the Terminals 
Element is focused on implementing these necessary improvements.  

TBIT Renovation Element

The Tom Bradley International Terminal (TBIT) was designed in 1982 and constructed for the opening of the 1984 Olympics that were 
held in Los Angeles.  In the intervening years, other than minor improvements and concessions additions, the terminal had not been 
remodeled or modernized and did not provide comparable standards, amenities, and aesthetics realized at other international and national 
airports around the world.  The aesthetics and finishes at TBIT were based on 1980s design.  The lighting in most areas was not up to 
current standards, the paging system was inadequate, and some areas did not meet current building code requirements including the 
Americans with Disabilities Act (ADA).  Contact gates at TBIT were inadequate to accommodate the “New Large Aircrafts”, e.g. Airbus 
A380.  Lastly, due to the events following September 11, 2001, the Transportation Security Administration (TSA) mandated requirements 
for in-line 100% checked baggage screening of the outbound baggage system at TBIT.  The proposed project addresses these 
deficiencies and new security baggage screening requirements through a comprehensive modernization and upgrade of TBIT.

Projects in Definition

This section lists the projects that are in various stages of initiation and definition and are being further developed to ensure a shared 
understanding of purpose, objective, scope, funding and mandate.  Projects in Definition are by their very nature subject to change in 
scope, schedule and cost as the purpose and objectives are agreed upon and business analyses are conducted.

ELEMENT OVERVIEW - Continued
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AIRSIDE ELEMENT - Construction Support Facilities (M209A)

The project includes the construction of a new aircraft parking ramp/block, new emergency exits for American Airlines 
Maintenance Hangar, airfield security fencing, building modifications, and other miscellaneous construction activities as may 
be required.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
First construction contract awarded to Griffith Construction on April 21, 2009.
Notice to Proceed issued June 29, 2009.
Construction is 75% complete.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
This project is scheduled to complete May 25, 2010 but anticipates contract extension.

Issues
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AIRSIDE ELEMENT - Associated Projects (M000A)

The project includes the relocation and/or removal of facilities including the LAWA Records Retention Warehouse, 
Information Technology (IT) Communications Hub and demolition of the American Airlines Ground Support Equipment (GSE)
 Maintenance Shop to enable the Crossfield Taxiway Project.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction is complete.

Budget Status
Contingency may be allocated to fund budget variance.

Schedule Status
This project was completed on schedule.

Issues
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AIRSIDE ELEMENT - Crossfield Taxiway Project (M101A)

The project entails the construction of a 3,437-foot-long by 100-foot-wide taxiway that connects Taxiway 'B' on the south and 
Taxiway 'E' on the north. To facilitate this construction, there will be removal of existing deteriorated concrete pavement and 
the removal of asphalt pavement replaced with Portland Cement Concrete (PCC) and asphalt concrete pavement.  This 
project also constructs a new parallel service road and a replacement apron for Remain Overnight (RON) and the following 
facilities:

Realignment of World Way West and two bridges over the road; one for aircraft crossing as a part of taxiway C13 and the 
other for vehicular traffic;

Taxiway centerline electrical, lighting and signage; 

Pavement markings, including centerline, edge striping and edge reflectors; and

Installation of redesigned drainage and modifications to existing utilities.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to R & L Brosamer Inc. on March 23, 2009.
Notice to Proceed issued May 11, 2009.
Construction is 80% complete.

Budget Status
Contingency may be allocated to fund budget variance.

Schedule Status
Taxiway is scheduled to open on May 24, 2010 which is on schedule inclusive of rain delays.
The remainder of the project which includes Remain Overnight (RON) is anticipated to complete July 2010

Issues
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AIRSIDE ELEMENT - Crossfield Taxiway Project (M101A) - Continued
* LADWP modifications to Pump Station Ductbank and Equipment
* Wash Rack Design and Construction
* A Change Order is being prepared for presentation in June 2010 for the following items:  Main domestic water line 
installation; Pump station transformer relocation; Jet fuel pipe abatement; Utility Installation at Taxilane E11; and LAXFuel 
High Point Vent and Low Point Drain Adjustments Phase 2.
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AIRSIDE ELEMENT - LAX Aircraft Rescue and Fire Fighting Facility (M107A)

The new Aircraft Rescue and Fire Fighting Facility (ARFF) is proposed to be constructed as a replacement for the existing 
Fire Station No. 80. This new facility will be located on World Way West just west of Remain Over Night (RON) aircraft 
aprons situated relative to the mid-points of the outmost runways (Runway 6L/24R on the north and Runway 7R/25L on the 
south). The proposed ARFF would provide approximately 27,500 square feet of administrative office area and station living 
quarters within a 2-story structure, six bays for emergency vehicles along with a service bay, storage area for various 
emergency response equipments, and briefing and training rooms.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Tobo Construction on June 10, 2009.
Administrative Notice to Proceed issued July 10, 2009.
Construction is 60% complete.

Budget Status
This project is tracking on budget.

Schedule Status
This project is anticipated to complete September 2010 which is currently on schedule.

Issues
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AIRSIDE ELEMENT - Bradley West - Aprons (M205A)

The Bradley West Aprons project contains an East and West component.  The Bradley West Aprons project consists of 
approximately 34,000 square yards of pavement and associated drainage covering the aprons on the west side of the north 
and south Concourses as well as the apron west of the Core. This apron construction includes all grading, utilities, airfield 
signage and lighting; construction of LADWP power and communication ductbanks; and the LAWA power and 
communication ductbanks.

The Bradley East Aprons project entails construction of approximately 121,000 square yards of pavement and associated 
drainage from the edge of the new Concourses to the edge of Taxilanes C10/D10.  It includes all grading, drainage, utilities, 
airfield signage and lighting; construction of LADWP power and communication ductbanks; and the LAWA power and 
communication ductbanks.

Project Description

Project Definition is complete.
Planning and Programming Status

West Aprons awarded design is 100% complete.
East Aprons design is 15% complete.

Design Progress

Construction Progress
West Aprons - Anticipated Schedule - February 6, 2011 through February 1, 2012
The Bradley West Gates and Core contracts awarded to Walsh-Austin.

East Aprons -
No construction contracts awarded.

Budget Status
This project is tracking on budget.

Schedule Status
This project is progressing on schedule.

Issues
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AIRSIDE ELEMENT - Taxilane 'S' (M204A)

This project undertakes the relocation of certain ancillary and support facilities; and constructs a 3,785-foot long Taxilane to 
connect Taxiway 'B' on the south and Taxiway 'E' on the north. Taxilane 'S' will be constructed as part of a 400 foot wide 
Portland Cement Concrete (PCC) paved strip which will be the first part of the future Dual Taxilane / Taxiway System 
between the proposed Midfield Satellite Concourse and the Tom Bradley International Terminal.  The centerline is located 
242 feet west of the existing Taxiway 'Q' centerline. A 169-foot-Object Free Area (OFA) will be provided on the east side of 
the Taxilane 'S' centerline in accordance with the FAA approved Airport Layout Plan (ALP). This construction also includes 
the relocation of fuel lines and other utilities, all grading, airfield signage and lighting, construction of LADWP power and 
communication ductbanks; and the LAWA power and communication ductbanks.  Additionally, Taxiway D will be extended 
approximately 1,000 feet west from Taxiway Q.

The project also includes the construction of approximately 60,000 square yards of pavement and associated drainage 
covering the aprons on the west side of the north and south Concourses as well as the apron west of the Bradley Core.  This 
apron construction includes all grading, utilities and airfield signage; construction of LADWP power and ductbanks; and the 
LAWA power and communications ductbanks.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Flatiron West, Inc. on December 7, 2009.
Administrative NTP issued on December 18, 2009.
NTP for construction was issued for March 1, 2010.
Construction is 4% complete.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
This project is anticipated to complete February 16, 2012 which is currently on schedule.

Issues
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AIRSIDE ELEMENT - Taxilane 'T' (M306A)

The project consists of the construction of a 3,166-foot long Taxilane to connect Taxiway 'C' on the south and Taxiway 'D' on 
the north.  Taxilane 'T' will be constructed as part of a 300 ft. wide Portland Cement Concreate (PCC) paved strip which will 
be the second part of the future Dual Taxilane / Taxiway System replacing existing Taxiways 'Q' and 'S', west of 
reconfigured Tom Bradley International Terminal (TBIT).  The Taxilane 'T' centerline is located 818 feet west of the existing 
Taxiway 'Q' centerline.  A 169-foot-Object Free Area (OFA) will be provided on the west side of the Taxilane 'T' centerline in 
accordance with the FAA approved Airport Layout Plan (ALP). This construction also includes the Taxilane "T" Service 
Road, the relocation of fuel lines and other utilities, all grading, airfield signage and lighting, construction of LADWP power 
ductbanks; and the LAWA power and communication ductbanks. Includes associated projects.

Project Description

Project Definition is complete.
Planning and Programming Status

No design is awarded.

Design Progress

Construction Progress
No construction contracts awarded.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
This project is anticipated to complete on or ahead of schedule.

Issues
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AIRSIDE ELEMENT - Demolition of Existing Concourses (M210A)

Upon completion of the new Bradley West Concourses, this project includes demolition of the existing concourses with the 
exception of Gate 123, demolition of any existing utilities and restores the site to an appropriate state for Apron construction.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 15% complete.

Design Progress

Construction Progress
Construction contract awarded to Walsh-Austin Joint Venture on November 4, 2009.

Budget Status
This project is tracking on budget.

Schedule Status
This project is progressing on schedule.

Issues
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AIRSIDE ELEMENT - American Airlines Settlement (M309A)

This effort funds a Memorandum of Agreement (MOA) between LAWA and American Airlines (AA) related to the Right of 
Entry and Construction Commencement Agreement between LAWA and AA.  AA will make necessary improvements on a 
substituted premises.

Project Description

Project Definition is complete.
Planning and Programming Status

Design contract awarded to Hatch Mott MacDonald.
Design is 100% complete.

Design Progress

Construction Progress
American Airlines will be handling all improvements.

Budget Status
This project is anticipated to complete on or under budget.

Schedule Status
This project is anticipated to complete on or ahead of schedule.

Issues
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AIRSIDE ELEMENT - Southside Airfield Improvement Program - Airfield 
Intersection Improvements - Phase 2 (A001A)

This project consists of improving various airfield intersections and modifying service road locations to provide safe taxiing 
routes for current large aircraft and future New Large Aircraft (NLA). This second phase includes widening of 5 intersections 
throughout the north and south airfield complex at LAX, specifically in the vicinity of Taxiways E and C and Runways 24L 
and 25R. The project will include intersection pavement and shoulder reconstruction and relocation of all affected taxiway 
lighting and signage, demolition of existing vaults 2N and 2S, and construction of a new electrical vault.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to R & L Brosamer, Inc. on June 2, 2008.
Notice to Proceed issued July 1, 2008.
Construction is 99% complete.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
This project is anticipated to complete on schedule.

Issues
* Certificate of Occupancy for vault expected to be May 1, 2010.
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AIRSIDE ELEMENT - Pavement Management Program - VNY Taxilane A2 
Rehabilitation and RSA Improvements (A010A)

This project will rehabilitate the existing asphalt concrete pavement for Taxilane A2 and construct a dual taxilane, among 
other improvements.  Additionally, this project will improve airfield lighting and signage within the Runway 16L/34R Safety 
Area (RSA).

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
No construction contracts awarded.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
This project is out to bid and is anticipated to complete on schedule.

Issues
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BRADLEY WEST ELEMENT - Bradley West Gates (M201A)

The project consists of the construction of new double-loaded North and South Concourses at Tom Bradley International 
Terminal (TBIT). The configuration of the concourses will be based upon the approved aircraft parking layout consisting of 
nine (9) A380 gates and five (5) Airplane Design Group (ADG) V gates and three (3) narrow-body gates. In addition, the 
work will consist of constructing approximately 540,000 sq ft of space for passenger services (concessions, toilets etc.), 
building systems (mech/elect/plumbing), building maintenance, airline operations, retail/food service concessions, 
concessions storage areas, back of house secured circulation space and airline lounges. The project will also include 
Building Systems (pedestrian transportation systems, HVAC, electrical and plumbing, drainage, lighting), Telephone 
System, Life Safety Systems (PA and smoke/fire detection, alarm and sprinkler) and Terminal Systems such as Electronic 
Visual Information Display System (EVIDS), baggage conveyance, building management systems, access control, intrusion 
alarm, etc.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 98% complete.

Design Progress

Construction Progress
Pre-Construction contract awarded to Walsh-Austin Joint Venture on June 10, 2009.
Notice to Proceed for the Pre-Construction services was issued on June 11, 2009.
Construction contract awarded to Walsh-Austin Joint Venture on November 4, 2009.
Walsh-Austin Joint Venture has commenced field activities.
Interim West Busing Terminal – High Line of Utilities, Shoring & Overexcavation in progress. 
North & South Concourse Sitework – Cut & Cap Jet Fuel Lines completed.  Demolition of Taxiway Q in progress.

Budget Status
This project is anticipated to complete on or under budget.
Component Guaranteed Maximum Price 01 through 06 have been approved by the board.
Buy out is 60% complete and is continuing favorably,  Savings have funded the $14.1M OCIP charges.  The project is 
currently forecast to be 1% under budget.

Schedule Status
Milestone: West Gates Substantial Completion Target Date: December 12, 2012     Forecast Date: December 12, 2012 
Construction Notice to Proceed January 28, 2010
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BRADLEY WEST ELEMENT - Bradley West Gates (M201A) - Continued
Issues

Phasing milestones have been adjusted.
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BRADLEY WEST ELEMENT - Bradley West Core Improvements (M203A)

This project will provide improvements to the Federal Inspection Service (FIS) facilities in Tom Bradley International 
Terminal (TBIT) and allow for the development of new 693,000 sf improved departure level (post security) passenger 
amenities, including new restrooms, concessions, airline lounges, and administrative offices within TBIT's existing north and 
south concourses; renovates, improves and enlarges the space used by the FIS and the Customs and Border Patrol (CBP); 
constructs secure/sterile passenger corridors between TBIT and Terminals 3 and 4; and renovates and improves existing 
facilities throughout TBIT including re configuration of the security screening checkpoint.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 80% complete.

Design Progress

Construction Progress
Pre-Construction and construction contract awarded to Walsh-Austin Joint Venture on November 4, 2009.
Pre-Construction started  January 2010 and construction anticipated to begin May 2010.

Budget Status
Component Guaranteed Maximum Price 01 through 05 have been approved by the board.
Buy out is 23% complete and is continuing favorably.  Savings have funded the $15.1M OCIP charges.  The project is 
currently forecast to be 2% under budget.

Schedule Status
Milestone: Core Substantial Completion Target Date: December 12, 2012     Forecast Date: December 12, 2012 
Construction Notice to Proceed March 3, 2010

Issues
Phasing milestones have been adjusted.
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BRADLEY WEST ELEMENT - Construction Traffic Mitigations (M203B)

The general scope of work involves improving roadway capacity at the two intersections identified by the Bradley West 
Project Environmental Impact Report as being affected by the Bradley West construction activities and enhancing safety at 
the future construction contractor parking area.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 90% complete.

Design Progress

Construction Progress
No construction contracts awarded.
Advertised Request for Bids March 4, 2010.
Pre-Bid Meeting held March 23, 2010.
Bids due May 20, 2010.

Budget Status
This project is anticipated to complete on or under budget.

Schedule Status
This project is anticipated to be in construction Fall 2010 - Spring 2011.

Issues
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BRADLEY WEST ELEMENT - Art In Public Places (M308A)

The program, part of the City of Los Angeles commitment to the community, commissions local artists to produce original 
artwork for public places. The City passed a law in 1989 allocating one percent of all capital improvement costs to 
commission art in public places. The Department of Cultural Affairs administers this program through its Public Art Division, 
aiming to utilize this one percent to contribute enduring, contemporary art experiences to public facilities in the City.

Project Description

Proposals from six nominated Los Angeles-based artists have been received and are being reviewed by the Art Oversight 
Committee (AOC).

Planning and Programming Status

No design contract awarded.

Design Progress

Construction Progress
No construction contract awarded.

Budget Status
This project is tracking on budget.

Schedule Status
This project is proceeding on schedule.

Issues
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CUP REPLACEMENT ELEMENT - Central Utility Plant (C001A)

The project provides a replacement Central Utility Plant (CUP) to supply cooling, hot-water and chilled water to the Central 
Terminal Area (CTA); the required chillers, pumps generators, boilers and piping to produce and distribute the hot and cold 
water; and gas turbine driven generators with heat recovery steam generators (co-generation).  The project also includes:

Temporary Power and Associated Relocations Project (TPAR) includes construction of a new substation to feed power to 
the existing CUP and installation of replacement switchgear to allow for the relocation and subsequent demolition of the 
CUP Maintenance Shop building and its facilities. A new interim maintenance shop facility will be located in close proximity 
to the existing CUP. The TPAR work also includes installing new underground utilities to replace the existing utilities with the 
footprint of the new CUP.

The utility distribution system to be provided as part of this project includes interconnecting with existing piping as well as 
providing completely new services to new terminals and replacement or bypassing of some existing piping.

Demolition of the existing CUP, cooling towers, an electrical substation and existing maintenance buildings located at the 
footprint of the new CUP.

The conversion of the existing IS 2299 substation to supply power to the new CUP.

Facility Management and Control System (FMCS) and a new Fire Life Safety System will be located in the new CUP control 
room and related control equipment to be furnished for installation in the mechanical pump rooms of the terminals.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is complete for solicitation of a design build contractor.

Design Progress

Construction Progress
No construction contracts awarded.
Final technical proposals due June 8, 2010.
Final proposal evaluation June 9 - 23, 2010.

Budget Status
This Design Build contract is under procurement and upon award is anticipated to be on budget.
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CUP REPLACEMENT ELEMENT - Central Utility Plant (C001A) - Continued
Schedule Status

With the May 6, 2010 issuance of Addendum # 9, the RFP technical procurement has been extended to allow the bidders 
enough time to properly submit their technical submittal. This action has currently impacted the project schedule by 49 days, 
however upon contract award, this contact schedule slip may be mitigated.

Issues
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CUP REPLACEMENT ELEMENT - CTA - Utility Distribution - Phase 2, 3, 4 (C004A)

The primary intent of the proposed project is to complete the design of the Utilities Distribution Project Phases 2, 3 and 4.  
This design will provide approximately 4,500 linear feet of new hot and chilled water distribution piping from the new CUP 
Replacement Project, east through the Central Terminal Area (CTA) to Terminals 1, 2, 5, 6, 7, and 8 as well as the Theme 
Building and the East Admin Building.  The design will also include upgrades to the fire water and potable water system 
within the CTA as well as a reclaimed water distribution system.

Project Description

A scoping proposal is being developed.
Planning and Programming Status

No design contracts awarded.

Design Progress

Construction Progress
No construction contracts awarded.

Budget Status
A final budget has not been developed.

Schedule Status
A final schedule has not been developed.

Issues
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UTILITIES & INFRASTRUCTURE ELEMENT - Security Program In-Line Baggage 
Screening Systems (T3) North (U001A)

This project provides for in-line baggage screening system in LAX Terminal 3 pursuant to the requirements of TSA. This 
project's original budget also included construction of an in-line baggage screening system at Terminals 1 and 2. This 
project includes replacement of the existing airline baggage handling spaces; construction of new baggage screening 
rooms; replacement of the outbound baggage conveyor systems; and installation/integration of TSA-provided Explosive 
Detection System (EDS) machines. Also included are Explosives Trace Detection (ETD) work stations, On-screen 
Resolution (OSR) Control Room and CCTV systems.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Swinerton Builders May 16, 2007.
Construction is complete and project is in close-out.

Budget Status
This project is anticipated to complete under budget.

Schedule Status
This project was completed on schedule.

Issues
Completion of final Change Order negotiations.
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UTILITIES & INFRASTRUCTURE ELEMENT - Airport Response Coordination 
Center (ARCC) (U009A)

This project will provide  a centralized response coordination center on the 4th floor of the existing Badging Building located 
at 7333 World Way West at Los Angeles International Airport (LAX). The project will improve efficiency and communication 
for day to day operations and response to incidents by collocating various shared operational functionalities into one 
consolidated location.  The new Airport Response Coordination Center will co-locate Airfield Operations, Terminal 
Operations, Construction and Maintenance, non-emergency Airport Police functions, and traffic management staff into a 
joint use facility. This new office environment, will utilize information technology for audio, video, CCTV, voice, network, 
Cable TV connections, PCs, and associated video wall and peripherals to improve situational awareness and 
communication among various Divisions and staff at LAX.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
The IT Hardware and Software procurement contract  awarded by BOAC April 5, 2010.
Construction bids were received on March 30, 2010 and the BOAC award of the construction contract is scheduled to occur 
in May 2010.

Budget Status
This project is tracking to the budget.

Schedule Status
This project is currently anticipated to complete on schedule.

Issues
Procurement Division initial evaluation of Good Faith Effort (GFE) for the apparent low bidder found the documentation 
insufficient.  Final determination of GFE is scheduled for early May 2010.
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UTILITIES & INFRASTRUCTURE ELEMENT - IT Fiber Loop Backbone (U002A)

This project provided for a 216 strand fiber optic information technology loop throughout the Central Terminal Area (CTA) to 
serve all passenger terminals and to connect to the LAX Telecommunication Building.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Axxis Network & Telecommunications October 8, 2008.
Construction is complete and project is closed out.

Budget Status
This project was completed under budget.

Schedule Status
This project was completed on schedule.

Issues
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UTILITIES & INFRASTRUCTURE ELEMENT - Wired & Wireless* (U004A)

This project consists of a number of sub-projects which makes the data network at LAWA more secured as well as provides 
more bandwidth & capacity for data, voice, video, and security applications. The Wired & Wireless Networks Project consists 
of the following:
1) Upgrading the data network from the ATM backbone to the Gigabit Ethernet backbone.
2) Implementation of a wireless network throughout the campus, including the central terminal area.
3) Extending the wired Gigabit Ethernet network into the central terminal area.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
The Gigabit Ethernet network implementation is complete.
The four new radio frequencies and interim equipment were obtained & installed.
The wireless network implementation is in progress.
The wired network expansion into the central terminal area will begin soon.
Overall, the implementation/construction is about 76% completed.
LAWA staff is doing most of the implementation. Project management and subject-matter-expert services are obtained 
through the PMO services contracts (DA-4362 and DA-4363). Equipment are obtained through the AT&T Equipment 
Contract (DA-4341).

Budget Status
This project is tracking to the budget.

Schedule Status
This project progressing on schedule.

Issues
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UTILITIES & INFRASTRUCTURE ELEMENT - Voice Over Internet Protocol* (U006A)

This project upgrades the phone system and phone sets throughout LAWA to the voice over IP (VOIP) model that features 
better feature sets and cost savings by leveraging the data network and the use of trunk lines at lower per unit costs. The 
VOIP phone system migration at LAWA is consistent with the trend in industry.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
LAWA staff is doing the majority of implementation/construction. The equipment are purchased from the AT&T equipment 
contract (DA-4341). Project management services and subject-matter-expert services are obtained through the PMO 
services contracts (DA-4362 and DA-4363). Another contract is being obtained for telephone site infrastructure 
improvements.
The implementation/construction is about 80% complete.

Budget Status
This project is tracking on budget.

Schedule Status
This project is progressing on schedule.

Issues
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UTILITIES & INFRASTRUCTURE ELEMENT - Enhanced Access Control 
Monitoring System (ACAMS)* (U007A)

The Enhanced Access Control Alarm Monitoring System (ACAMS) Project will replace the existing 16-years-old ACAMS 
System with the new state-of-the-art technologies & enhanced security features to provide better security measures in and 
around the Airports. The badge reader system will be replaced. The new badge reader system will integrate with the CCTV 
system. Network equipment will be added to support the new system. The enhanced security features include Identity 
Management (IDM) and Public Key Infrastructure (PKI).

Project Description

Currently in Project Definition.
Planning and Programming Status

Design Notice to Proceed was issued February 8, 2010.
Design is 65% complete.

Design Progress

Construction Progress
No construction contract awarded.

Budget Status
This project is tracking to the budget.

Schedule Status
This project is progressing on schedule.

Issues
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UTILITIES & INFRASTRUCTURE ELEMENT - CCTV System Enhancement and 
Expansion* (U013A)

The CCTV project will upgrade the existing CCTV system with a digital Centralized Video Management System, Video 
Storage, and Video Analytics. Digital Video Encoders will be specified to enable LAWA to use the existing cameras to end-of-
life. Some new digital cameras will be added to improve the camera coverage based on the business rules established by 
the Stake Holders and approval from Executive Management.

Project Description

Project Definition is completed.
Planning and Programming Status

Design Notice-to-Proceed was issued on February 8, 2010.
The design is 65% complete.

Design Progress

Construction Progress
No construction contracts awarded.

Budget Status
This project is tracking on budget.

Schedule Status
This project is progressing on schedule.

Issues
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LANDSIDE ELEMENT - Demolition of Facility SW Corner of Arbor Vitae and La 
Cienega (L001A)

This project includes abatement and demolition of a one-story commercial building, two metal storage sheds, asphalt and 
concrete pavement, masonry wall and other miscellaneous items at a one-acre site at specific parcels on West Arbor Vitae 
Street.  After demolition, activities include placement of compacted fill, geo-fabric, and a layer of crushed rock/gravel.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Pena Grading & Demolition on September 21, 2009.
Notice to proceed issued October 26, 2009.
Construction is complete and project is in close-out.

Budget Status
This project was completed under budget.

Schedule Status
This project was completed on schedule.

Issues
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LANDSIDE ELEMENT - Air Freight 1 - Roof Renovation (L002A)

This project will provide for the renovation of roof and roof top parking of Air Freight No.1 at LAX and provide a long term 
solution to the drainage problem on the roof of the building.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction is complete and project is in close-out.

Budget Status
This project was completed on budget.

Schedule Status
This project was completed on schedule.

Issues
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LANDSIDE ELEMENT - AOA Perimeter Fence (World Way West) Phase 3 (L003A)

This project will enhance approximately 2.2 miles of fence from Taxiway AA to Coast Guard Road of LAX and will be 
constructed in the same manner as Phases 1 and 2.  This project also provides security lighting and electrical duct banks 
along portions of World Way West from Taxiway AA to Coast Guard Road.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Griffith Company December 8, 2008.
Notice to Proceed issued January 22, 2009.
Construction is 70% complete.

Budget Status
This project is anticipated to complete on or under budget.

Schedule Status
Installation of security fencing, electrical duct bank and lighting will be substantially completed within schedule.  
Procurement and installation of security gates is currently behind schedule; however, efforts are underway to bring this 
element of the project back into schedule.  The project is anticipated to complete in summer.

Issues
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LANDSIDE ELEMENT - I-105 Ramp Improvements (Caltrans) (L010A)

This project releases funds not to exceed $2M to the State of California Department of Transportation (Caltrans) for the 
widening from two lanes to three lanes the westbound I-105 (Glenn Anderson) Freeway off-ramps to northbound Sepulveda 
Boulevard leading to LAX.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction is complete and project is in close-out.

Budget Status
This project was completed under budget.  LAWA has not yet made any payment to Caltrans, but anticipates transferring the 
entire $2M.

Schedule Status
This project was completed as scheduled in January 2010.

Issues
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LANDSIDE ELEMENT - Theme Building Restoration (L005A)

This project provides for the reconstruction of the upper and lower arches to restore the appearance and provide weather 
protection. The entire structure will be seismically retrofitted using FEMA 356/ASCE 41 as the design guideline to a Collapse 
Prevention level. This will be accomplished using a Tuned Mass Damper on top of the elevator core and conventional 
shotcrete at various locations in the basement and first floor.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Tower General Construction Group on July 7, 2008.
Notice to Proceed issued August 18, 2008.
Construction is 98% complete.

Budget Status
This project is tracking to the budget.

Schedule Status
The project has a 365 calendar day construction contract. Adding approved weather delays, the project was to have been 
completed on September 15, 2009. The project is behind schedule. It is anticipated that construction will be substantially 
completed by early June.

Issues
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RESIDENTIAL/SOUNDPROOFING ELEMENT - Aircraft & Noise Monitoring & 
Management System (ANMMS)-LAX (S004A)

LAWA installed a state of the art Aircraft and Noise Monitoring and Management System (ANMMS) in 1990. The monitors 
measure noise 24 hours a day, 365 days a year. ANMMS measures airport generated noise in the community, tracks and 
identifies aircraft within a certain radius of the airport, and is used to help LAWA produce maps showing the noise impact 
area, as required by the State of California. LAWA continually monitors its ANMMS to ensure the accuracy of noise data and 
related operations information, and to improve the access to and utilization of the various types of available data.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Lochard Corporation on October 4, 2004.

Budget Status
This project is anticipated to complete on budget.

Schedule Status
The system is in final acceptance.  Anticipate meeting a June completion.

Issues
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RESIDENTIAL/SOUNDPROOFING ELEMENT - Noise Mitigation/Soundproofing 
(City of LA) (S002A)

This project will provide soundproofing of approximately 9,400 eligible dwelling units making them land use compatible.

Project Description

Not applicable.
Planning and Programming Status

Acoustic Design in progress by Corlett, Skaer & Devoto Architects at LAX.
Acoustic Design in progress by Wyle Labs at Van Nuys.

Design Progress

Construction Progress
Various Construction Contracts ongoing.
This component of the Noise Mitigation / Soundproofing Program is 85% complete.

Budget Status
This project is trending to complete on budget.

Schedule Status
This project is on track to be completed in 2012.

Issues
The City Attorney is handling a claim.

39



TERMINAL ELEMENT - Elevators and Escalators Replacement (T001A)

This project will upgrade / replace all aging elevators, escalators and moving walkways at LAX, which have exceeded their 
useful life expectancy.  These units will be upgraded/replaced in staggered Priority Groups.

Project Description

Project Definition is complete.
Planning and Programming Status

Priority I Procurement - Design is 100% complete.
Priority I Site Mods - Design is 100% complete.
Priority II-IV Procurement - Design is 100% complete.
Priority II-IV Site Mods - Design is 38% complete.
Priority II-IV GC MRLE Elevators - Design is 21% complete.

Design Progress

Construction Progress
Priority I Procurement - Contract awarded to Kone, Inc. on May 18, 2009 - Procurement is 33% complete.
Priority I Site Mods - Construction contract awarded to W.E. O’Neil Construction Company on August 17, 2009 - 
Construction is 20% complete.
Priority II - Procurement - NTP issued to Schindler Elevator Corporation on April 19, 2010.  
Priority II-IV Site Mods - No construction contracts awarded.
Priority III-IV GC MRLE Elevators - No construction contracts awarded.

Budget Status
Each active project is tracking to the budget.

Schedule Status
Each active project is progressing on schedule.

Issues
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TERMINAL ELEMENT - Passenger Boarding Bridge at Gate 64 (T003A)

The Project consists of the demolition, removal and disposal of the existing Passenger Boarding Bridge (PBB) at Terminal 6 
Gate 64, and the fabrication, delivery, installation, testing, training and commissioning of the new  PBB.  The new PBB will 
include a bridge mounted potable water unit, 400-Hertz ground power unit, and preconditioned air (PCA) unit.  The electrical 
work consists of installation of new wiring, conduit, junction boxes and cabinets, molded circuit breakers in existing 
distribution boards, and basic connections to the PBB in both interior and exterior locations.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction is complete and project is in close-out.

Budget Status
This project was completed within budget.

Schedule Status
This project was completed on schedule.

Issues
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TBIT RENOVATION ELEMENT - TBIT Interior Improvements and Baggage 
Screening Facilities (B001A)

This project will renovate the interior public spaces (including the departure lobby; departure concourses; arrival concourses; 
bus hold room; meeter-greeter area; in-transit lounge; in-bound and outbound baggage system; upgrade the building's 
paging system, all IT Systems and upgrade the existing elevators, escalators, and moving walks) and construct the North 
New Large Aircraft Gates.  The outbound baggage system will be pursuant to the requirements of the TSA and will include 
new "matrix" buildings to house the security screening equipment and TSA personnel.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
Construction contract awarded to Clark/McCarthy Joint Venture September 8, 2006.
Construction was substantially complete on February 7, 2010.
The contract is in close-out phase.

Budget Status
This project is anticipated to complete under budget.

Schedule Status
The closeout phase is forecast to complete by June 2010.

Issues
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TBIT RENOVATION ELEMENT - Passenger Boarding Bridges (PBB) 
Replacements & Extensions (B002A)

This project will deliver and install 26 new passenger boarding bridges (PBBs) at LAX, 19 at Tom Bradley International 
Terminal, 4 at West Remote Boarding Facilities and 3 at Terminal 3.  This project also constructs 6 extension PBBs at 
Ontario Terminals 2 and 4.

Project Description

Project Definition is complete.
Planning and Programming Status

Design is 100% complete.

Design Progress

Construction Progress
This project is complete.

Budget Status
This project was completed under budget.

Schedule Status
This project is completed.

Issues
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User’s Guide - Projects in Definition

This section lists the projects that are in various stages of initiation and definition and are being further 
developed to ensure a shared understanding of purpose, objective, scope, funding and mandate.  Projects in 
Definition are by their very nature subject to change in scope, schedule and cost as the purpose and objectives 
are agreed upon and business analyses are conducted.

Estimated Cost - Provides a rough order of magnitude (ROM) estimate of the total project cost.  It is anticipated 
this cost will vary as the project proceeds through the definition phase and the scope is defined and agreed upon.
 
Estimated Decision Date - Is a forecast date by which the Planning Group and Project Sponsor are ready to 
present the Project Definition Document to LAWA Executive Management for review and approval.

PROJECTS IN DEFINITION OVERVIEW
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PROJECTS IN DEFINITION - Interim Taxiway Safety Improvement Project (ITSIP) 
(A006B) 

The Interim Taxiway Safety Improvement Project (ITSIP) relocates three high-speed exit taxiways between the North Airfield Runways. The 
relocated taxiways reduce the likelihood and severity of potential runway incursions without significant impacts to runway occupancy and 
operational efficiency.

Project Description

An on-call Aviation Services contract was awarded to URS Corporation on December 7, 2009. 
Task No. 1 authorizing project definition, 30% preliminary design and an initial environmental assessment was issued on December 22, 2009.

Planning and Programming Status

Estimated Cost
$70.00 M

July 2010

Estimated Decision Date 

An EIR is required.
Issues
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PROJECTS IN DEFINITION - CTA Security Barriers - Phase 2 (L009A) 

This project consists of installing permanent bollards at critical locations in the Central Terminal Area (CTA) to mitigate potential vehicular 
threats.

Project Description

Project Definition was completed in April 2010.

Planning and Programming Status

Estimated Cost
$2.00 M

September 2010

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Coastal Dunes Improvement Project (L012A) 

The scope of this project includes the removal of existing pavement from abandoned streets and sidewalks in the coastal dunes areas north of 
Sandpiper Street and the subsequent planting of appropriate native vegetation.  This project is in accordance with Exhibit A, Item G of the 
Stipulated Settlement Agreement, dated February 17, 2006.

Project Description

Currently in Project Definition.

Planning and Programming Status

Estimated Cost
$3.00 M

June 2010

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Passenger Boarding Bridges Replacement (T1, T3, 
T6, Remotes) (T004A) 

This project will determine the replacement options of Passenger Boarding Bridges (PBBs) as well as the provision for either new, replacement 
or upgraded bridge mounted preconditioned air (PCA), aircraft power units (APU), and potable water at various gates in Terminals 1, 3, 6 and 
the Remotes.  Up to 10 PBBs may require complete replacement.  The project estimate includes an allowance for civil work required to 
accommodate a new PBB, such as minor electrical power reconfiguration, footings or foundation modifications, and / or terminal modifications.

Project Description

Currently in Project Definition.

Planning and Programming Status

Estimated Cost
$22.37 M

July 2011

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Fire Life Safety System Replacement (T1) (T006A) 

This project will enhance the fire life safety system by installing audio annunciation devices, smoke detectors in electrical closets and electrical 
rooms, smoke detectors in mechanical rooms, strobes in tenant spaces and in the corridors and in the areas with limited visibility, smoke 
detectors for elevator recall, pull stations in elevator lobbies, and strobes on arrival level.  This project will also include relocation of pull stations 
in compliance with ADA, synchronization of strobes and integration of conveyors into Fire Life Safety System.

Project Description

Project Definition was completed in April 2010.

Planning and Programming Status

Estimated Cost
$2.25 M

August 2010

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Fire Life Safety System Replacement (T2) (T007A) 

This project will enhance the fire life safety system by installing audio annunciation devices, smoke detectors in electrical closets and electrical 
rooms, smoke detectors in mechanical rooms, strobes in tenant spaces and in the corridors and in the areas with limited visibility, smoke 
detectors for elevator recall, pull stations in elevator lobbies, and strobes on arrival level.  This project will also include relocation of pull stations 
in compliance with ADA, synchronization of strobes and integration of conveyors into Fire Life Safety System.

Project Description

Project Definition was completed in April 2010.

Planning and Programming Status

Estimated Cost
$2.25 M

August 2010

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - IT Infrastructure Construction (U003A) 

The IT Infrastructure Construction Project consists of a number of sub-projects which impact the underlying LAWA IT passive infrastructure 
including: telecom rooms, duct banks, conduits, and cable and fiber. The IT Infrastructure Construction Project consists of the following:
Phase I:  Using the authority from the pending contract awards to En Pointe Technologies, Inc. and General Dynamics Information Technology 
to provide upgrade services, IMTG will upgrade and expand the existing IT infrastructure at LAX. 
Below are some of the proposed IT infrastructure improvements under this phase: 
1. Upgrade telephone site infrastructure for the Voice-Over-IP System;
2. Extend existing south-side fiber backbone for voice and data redundancy;
3. Repair damaged underground vaults and pull-boxes;
4. Upgrade existing IT equipment rooms at Telecommunications and Airport Police Building;
5. Build-out additional IT rooms in Terminals 1, 2, 3, 5 and 6; and
6. Provide interim infrastructure upgrades to the existing Administration East/West data centers and install infrastructure for a temporary 
Performance-Optimized Datacenter (POD).
At the same time, IMTG will seek to award contract to develop a Multi-year/Multi-phase Plan for IT Infrastructure.

Phase II: Using the ITSSS RFP, IMTG will request contract awards to implement a Cable Management System and to provide LAX 
Underground Duct-bank Survey. Additionally, IMTG will need to develop another RFB/RFP to acquire additional contract authorities for the 
installation of standard-based structured cabling for Terminals 1, 2, 3, 5 and 6.

Phase III: Future contract authorities and funding will need to be obtained for the installation of a new duct bank to the northern and southern 
perimeters of LAX, including outdoor distribution enclosures and underground maintenance vaults.

Phase IV: New contract authorities and additional funding will be required to continue the IT room expansions and the installation of a standard-
based structured cabling in Terminals 4, 7 and 8.

Project Description

Currently in Project Definition.

Planning and Programming Status

Estimated Cost
$66.30 M

May 2010

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Electrical Switchboard & Panelboard Replacements 
(T2, 3, 5, 6, 7,8) (U011A) 

This project consists of replacing old and outdated equipment and switchgear in the terminals to comply with the Department of Building and 
Safety directive.  Specifically, this project replaces existing 1960's switchgear, replaces panel boards and distribution boards to code 
compliance, replaces cloth-type cabling, and upgrades the 1960's Emergency Generator System, where applicable.  This project will not 
increase the electrical capacity within the terminals; but will comply with the Department of Building and Safety directive.

Project Description

Currently in Project Definition.

Planning and Programming Status

Estimated Cost
$54.10 M

July 2011

Estimated Decision Date 

Issues
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PROJECTS IN DEFINITION - Parking Revenue Control System  (VNY) (U015A) 

This project will replace the existing Parking Control System at the Van Nuys Airport Flyaway Terminal with a state-of-the-art web-based 
system.  The new system includes automated entry and exit lanes that track and accept payment for parking at the facility.  This system will be 
cash-less, meaning that all payments are to be made by either credit or debit cards.  Attendant booths will not be required (staff-less) and, as a 
result, will be removed.  This new parking control system will automatically control and monitor vehicle inventory and parking space availability.  
During emergencies and for exceptional transactions, with the use of remote access, the system has the ability to communicate and view the 
driver and release the gates.  

The current Parking System equipment is 20+ years old and is now obsolete and it is very difficult to find the spare parts and the people with 
the knowledge and skill-set to repair the equipment and recover the system from failure in a timely manner.

Project Description

Project Definition is complete.

Planning and Programming Status

Estimated Cost
$0.39 M

June 2010

Estimated Decision Date 

Issues
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PROGRAM MASTER SCHEDULE OVERVIEW

User’s Guide - Schedule

The information provided herein is designed to furnish users of the Airport Development Group (ADG) 
Program Construction Schedule Report with greater knowledge and a better understanding of the 
composition of the various components of the schedule report.

Data Date - Is a vertical line showing the current date of the report.  Dates to the left side of the data date are 
known.  Dates to the right side of the data date are projected.

Project Schedule Bar - Is the blue bar which represents the construction phase for each project; with the 
exception of the Residential / Soundproofing projects which contains planning, design and construction 
phases.  

Project Number - Is a unique identifier for each project that enables the reader to easily correlate scope, 
schedule and budget.
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PROGRAM MASTER SCHEDULE - Continued
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PROGRAM MASTER SCHEDULE - Continued
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PROGRAM MASTER SCHEDULE - Continued
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PROGRAM MASTER SCHEDULE - Continued
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PROGRAM MASTER SCHEDULE - Continued

6061 



PROGRAM MASTER SCHEDULE - Continued
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PROGRAM MASTER SCHEDULE - Continued
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BUDGET OVERVIEW

User’s Guide - Budget Reports

The information provided herein is designed to furnish users of the Airport Development Group (ADG) Budget 
Reports with greater knowledge and a better understanding of the composition of the various components of 
the budget report.

Current Budget - Is the estimated cost of the project as it was planned plus or minus any processed revisions.

Committed to Date - Is the total contractual obligation to date for the project, e.g. awarded design contracts, 
awarded construction contracts, authorized task orders, etc.

Incurred to Date - Is the total of invoices received to date for the project.

Estimate at Completion (EAC) - Is the latest estimate of the total cost of the project.

Variance - Is the difference between Budget minus Estimate at Completion (EAC).

Percent (%) Incurred - Calculated as Incurred to Date divided by Estimate at Completion, this column 
provides a financial-oriented progress indicator.

Percent (%) Contingency Used: Calculated as the change in Contingency divided by Original Contingency, 
this column provides an indicator for project contingency-usage.
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Committed to 
Date

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Current
Budget

Description Variance
(Budget-EAC)

%
Incurred

% Cont 
Used

31% 20%42,034Airside Element 656,257 370,955 192,724 614,223

8% 0%178,654Bradley West Element 1,545,020 584,632 105,045 1,366,366

6% 12%39,015CUP Replacement Element 444,185 44,349 24,692 405,170

73% 31%8,311Utilities & Infrastructure Element 228,956 180,028 161,789 220,646

71% 12%1,237Landside Element 33,435 31,969 22,966 32,198

86% 0%0Residential/Soundproofing Element 163,233 144,434 139,686 163,233

9% 0%64,915Terminal Element 271,150 93,934 19,182 206,235

98% 89%18,369TBIT Renovation Element 755,343 737,140 721,933 736,973

37%Subtotal 23%4,097,579 2,187,441 1,388,017 3,745,044 352,535

N/AN/A N/AUnallocated Contingency 304,873 0 0 N/A

Subtotal N/A N/A N/A N/A4,402,452 2,187,441 1,388,017

N/AN/A N/AProjects in Definition 222,658 8,576 5,766 N/A

Program Total 1,393,7832,196,0174,625,110 N/A N/A N/A N/A

Notes:
1. The current budget and estimate at completion excludes escalation

as of 3/31/2010

PROGRAM COST SUMMARY REPORT

6465 



as of 3/31/2010  
AIRSIDE ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

53%7,506M209A Construction Support Facilities 14,790 6,822 3,846 7,284 0%

92%)(267M000A Associated Projects 1,340 1,605 1,476 1,607 0%

66%)(1,087M101A Crossfield Taxiway Project 137,780 128,235 92,254 138,867 79%

39%1,397M107A LAX Aircraft Rescue and Fire Fighting Facility 14,190 11,643 5,026 12,793 8%

10%9,183M205A Bradley West - Aprons 111,870 24,927 10,652 102,687 0%

13%6,383M204A Taxilane 'S' 150,918 128,137 18,494 144,535 4%

4%7,207M306A Taxilane 'T' 96,500 5,813 3,504 89,293 0%

2%9,240M210A Demolition of Existing Concourses 52,600 1,332 797 43,360 0%

85%1,497M309A American Airlines Settlement 27,250 22,063 21,980 25,753 39%

85%393A001A Southside Airfield Improvement Program - Airfield 
Intersection Improvements - Phase 2

41,049 40,378 34,695 40,656 80%

0%582A010A Pavement Management Program - VNY Taxilane A2 
Rehabilitation and RSA Improvements

7,970 0 0 7,388 0%

Airside Element Total 656,257 370,955 192,724 614,223 42,034 31% 20%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
BRADLEY WEST ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

10%85,587M201A Bradley West Gates 742,954 384,073 64,859 657,367 0%

6%92,795M203A Bradley West Core Improvements 793,164 194,853 39,936 700,369 0%

8%272M203B Construction Traffic Mitigations 3,542 346 250 3,270 0%

0%0M308A Art In Public Places 5,360 5,360 0 5,360 0%

Bradley West Element Total 1,545,020 584,632 105,045 1,366,366 178,654 8% 0%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
CUP REPLACEMENT ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

6%32,915C001A Central Utility Plant 438,085 44,349 24,692 405,170 12%

0%6,100C004A CTA - Utility Distribution - Phase 2, 3, 4 6,100 0 0 0 0%

CUP Replacement Element Total 444,185 44,349 24,692 405,170 39,015 6% 12%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
UTILITIES & INFRASTRUCTURE ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

96%7,411U001A Security Program In-Line Baggage Screening 
Systems (T3) North

160,100 152,689 146,264 152,690 25%

4%506U009A Airport Response Coordination Center (ARCC) 14,250 5,723 546 13,744 0%

80%394U002A IT Fiber Loop Backbone 2,200 1,806 1,451 1,806 71%

56%0U004A Wired & Wireless* 15,808 12,482 8,811 15,808 0%

49%0U006A Voice Over Internet Protocol* 3,521 2,908 1,732 3,521 0%

11%0U007A Enhanced Access Control Monitoring System 
(ACAMS)*

14,519 2,212 1,558 14,519 0%

8%0U013A CCTV System Enhancement and Expansion* 18,558 2,208 1,427 18,558 0%

Utilities & Infrastructure Element Total 228,956 180,028 161,789 220,646 8,311 73% 31%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
LANDSIDE ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

69%252L001A Demolition of Facility SW Corner of Arbor Vitae and 
La Cienega

550 298 205 298 0%

87%43L002A Air Freight 1 - Roof Renovation 2,200 2,128 1,882 2,157 35%

58%942L003A AOA Perimeter Fence (World Way West) Phase 3 17,162 16,020 9,421 16,220 14%

0%0L010A I-105 Ramp Improvements (Caltrans) 2,000 2,000 0 2,000 0%

99%0L005A Theme Building Restoration 11,523 11,523 11,458 11,523 0%

Landside Element Total 33,435 31,969 22,966 32,198 1,237 71% 12%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
RESIDENTIAL/SOUNDPROOFING ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

87%0S004A Aircraft & Noise Monitoring & Management System 
(ANMMS)-LAX

3,233 3,233 2,810 3,233 0%

86%0S002A Noise Mitigation/Soundproofing (City of LA) 160,000 141,201 136,876 160,000 0%

Residential/Soundproofing Element Total 163,233 144,434 139,686 163,233 0 86% 0%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
TERMINAL ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

9%64,830T001A Elevators and Escalators Replacement 270,000 93,036 18,515 205,170 0%

63%85T003A Passenger Boarding Bridge at Gate 64 1,150 898 667 1,065 0%

Terminal Element Total 271,150 93,934 19,182 206,235 64,915 9% 0%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010
TBIT RENOVATION ELEMENT BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

98%17,644B001A TBIT Interior Improvements and Baggage Screening 
Facilities

750,174 732,696 717,823 732,529 89%

92%725B002A Passenger Boarding Bridges (PBB) Replacements & 
Extensions

5,169 4,444 4,110 4,444 0%

TBIT Renovation Element Total 755,343 737,140 721,933 736,973 18,369 98% 89%

Notes:
1. The current budget and estimate at completion excludes escalation
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as of 3/31/2010  
PROJECTS IN DEFINITION BUDGET REPORT

(dollars in thousands)

Estimate at 
Completion

Incurred to 
Date

Committed 
to Date

Current
Budget

Project 
#

Description Variance
(Budget-EAC)

% Cont 
Used

%
Incurred

N/AN/AN/AN/AA006B Interim Taxiway Safety Improvement Project (ITSIP) 70,000 1,615 0

N/AN/AN/AN/AU003A IT Infrastructure Construction 66,300 6,961 5,766

N/AN/AN/AN/AU011A Electrical Switchboard & Panelboard Replacements 
(T2, 3, 5, 6, 7,8)

54,099 0 0

N/AN/AN/AN/AU015A Parking Revenue Control System  (VNY) 393 0 0

N/AN/AN/AN/AL009A CTA Security Barriers - Phase 2 2,000 0 0

N/AN/AN/AN/AL012A Coastal Dunes Improvement Project 3,000 0 0

N/AN/AN/AN/AT004A Passenger Boarding Bridges Replacement (T1, T3, 
T6, Remotes)

22,366 0 0

N/AN/AN/AN/AT006A Fire Life Safety System Replacement (T1) 2,250 0 0

N/AN/AN/AN/AT007A Fire Life Safety System Replacement (T2) 2,250 0 0

N/AN/AN/AN/AProjects in Definition Element Total 222,658 8,576 5,766

Notes:
1. The current budget and estimate at completion excludes escalation
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User’s Guide - Cash Flow

The information provided herein is designed to furnish users of the Airport Development Group (ADG) Cash 
Flow Reports with greater knowledge and a better understanding of the composition of the various 
components of the cash flow report.

Current Budget - Is the estimated cost of the project as it was planned plus or minus any processed revisions.

Prior Expended - Represents the sum of all payments made through the end of the previous fiscal year.

FY2010 - Is the forecast expenditure for the Fiscal Year 2010 (1-Jul-09 thru 30-Jun-09).

FY2010 Actual - Represents the sum of all payments made during the Fiscal Year 2010.

FY2011, FY2012, and FY2013 - Is the forecast expenditure for the Fiscal Years 2011, 2012, and 2013, 
respectively.

Remaining Years - Represents any expenditure currently forecast beyond FY2013.

PROGRAM CASH FLOW OVERVIEW
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as of 3/31/2010  
PROGRAM CASH FLOW

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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AIRSIDE ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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BRADLEY WEST ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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CUP REPLACEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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UTILITIES & INFRASTRUCTURE ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.

80



LANDSIDE ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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RESIDENTIAL/SOUNDPROOFING ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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TERMINALS ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.

83



TBIT RENOVATION ELEMENT CASH FLOW
as of 3/31/2010  

Notes:
1. Unallocated Contingency is not included.
2. Escalation is not included.
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CHANGE ORDERS
Element

> $1Mil$150K - $1Mil$0 - $150K Notes
Change 
Order NoContract

Project
as of 4/30/2010 

Airside Element
A001A - SOUTHSIDE AIRFIELD IMPROVEMENT PROGRAM - AIRFIELD INTERSECTION IMPROVEMENTS - PHASE 2

Area 7 Pavement, Service Road C, E & S Striping, Service Road E 
Repairs, Vault Building Fiber Cable, Kohler Mounting Modifications, Slab 
for Fuel Tank Steps, Generator Feeder Wire, Basement Electric Trap 
Primer

0013 $109,305DA-4284

M101A - CROSSFIELD TAXIWAY PROJECT
Industrial Waste Clarifier Installation & Fire Water Line Modifications0018DA-4331 $740,158

Compensation for PWL0019DA-4331 $1,025,000

Brosamer Contract Award0020 $138,829DA-4331

Phase 1 Concrete-Encased RCP & Coast Guard Road Traffic Reroute 
thru Gate 402P

0021 $77,917DA-4331

Phase 3 Econocrete0022 $143,918DA-4331

RON Fire Water Line Modification0023 $8,091DA-4331

Bradley West Element

CUP Replacement Element

Utilities & Infrastructure Element

Landside Element
L003A - AOA PERIMETER FENCE (WORLD WAY WEST) PHASE 3

Attachment of Type-C Light Fixtures to Perimeter Fence Posts0005 $15,000DA-4315

Credit for Eliminated Field Office, Addition of AOA Temporary Fence 
Type 4, Resolution of Footing Conditions in Zone 18, Demolition and 
Removal of Reinforced Concrete Structure in Zone 1, Additional Concrete 
Remove at Continental Airlines

0007 $56,274DA-4315

Residential/Soundproofing Element

Terminal Element
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CHANGE ORDERS
Element

> $1Mil$150K - $1Mil$0 - $150K Notes
Change 
Order NoContract

Project
as of 4/30/2010 

TBIT Renovation Element
B001A - TBIT INTERIOR IMPROVEMENTS AND BAGGAGE SCREENING FACILITIES

Conduit Conflict with Catwalk, Electrical Floor Boxes, Impact Protection 
Repairs, Underground Conduit Conflict

0381 $65,186DA-4141

Add Corian Tops to Pony Walls, CCTV Equipment Relocate to Post 12, 
Additonal Safety Rail, Post 21 Guard Costs, LEV and FEV Parking Spaces

0382 $52,723DA-4141

Ducts Conflict with Soffit, Programming Site Groups, Bus Gates 
Expansion Joint

0383 $31,513DA-4141

Pivot Location Door 1201, Fire Caulking Existing Penetrations0384 $6,099DA-4141

86



OCIP
as of 3/31/2010  
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OCIP - Continued
as of 3/31/2010  

88



OCIP - Continued
as of 3/31/2010  
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Subcontractor Utilization Summary Report
as of 3/31/2010  

MWBE/DBE
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