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1. Terminal 2 / 3 Head House Construction Update 

 Construction continues on the future Head 
House building between Terminals 2 & 3 as 
part of the Delta Sky Way program 

 Pictured right and below, steel erection is 
making progress with the help of two 
airside tower cranes 

 Upon completion, the Head House will 
facilitate ticketing, check-in and baggage 
claim and also connect to the pedestrian 
walkway bridge from the Automated 
People Mover’s Center CTA Station 

 

 
  

Above: Steel erection 
continues on the future 
Head House building 
between Terminals 2 & 3 
 
 
Left: Two tower cranes are 
located airside between 
Terminals 2 & 3 to assist 
with construction 
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2. Lane Restrictions & Arrivals Level Barricades at Terminal 2 / 3 

 The innermost Arrivals Level pick-up lane between Terminals 2 and 3 remains closed through 
mid-November 2021 while a temporary pedestrian walkway and curbside barricading is in place 
for Head House construction as part of the Delta Sky Way program 

 Barricades are still being constructed but are scheduled to be completed this month 

 Pedestrian access is maintained at all time 
 

 
 

 
 
  

Terminal 2 / 3 Innermost Pick-up Lane Closure & Curbside Barricading pictured looking 
west from Terminal 2 (progress photo from 6.15.20) 
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3. Automated People Mover Construction Update #2 

 Last week a construction update on the APM’s future East CTA Station was provided; this week 
we look at progress on the future West CTA Station 

 Pictured below, foundation work is underway and a crane has mobilized to the work area 
(located across from Terminal B and between Parking Structures 3 and 4) to assist with 
construction 

 As a reminder, construction of the APM guideway and future East, Center and West CTA 
Stations has closed or restricted the majority of Center Way through July 2020 

  

Foundation work is underway between Parking Structures 3 & 4 for the APM’s future West CTA Station 
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4. Extended: Parking Structure 2B Impacts 

 The Arrivals / Lower Level entrance to Parking Structure 2B is closed nightly (11PM to 5AM) 
through Monday, June 22, for potholing work by the Automated People Mover project 

 This work was extended one week, originally scheduled to finish Monday, June 15 

 Vehicles can use the Departures / Upper Level entrance to access Parking Structure 2B, or park 
in Parking Structure 2A or Parking Structure 3  

 Wayfinding signage is posted 
 

 

P-2B Arrivals Level entrance closed nightly through 6/22/20 


