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Connector Building - Passenger Flow To/From Gate 134 

December 2012 

May 2013 

May 2013 is the current target for the opening of the new Central Core and the re-
maining west side gates, which is the next major milestone.  At this point the east 
side gates are not yet operational and routing of passengers into the new central 
core will be through the existing Security Screening Check Points (SSCP) until the 
final consolidated SSCP on the mezzanine level in TBIT is operational.   

The next milestone, December 2012, will open the north concourse for operations 
at Gates 130 & 132 in addition to Gate 134 which opened in September 2012. 

 

 

Revised Key Milestones 
Each drawing in this insert illustrates the revised key mile-
stones for operation of the various concourses and gates. 
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Q3 2014 

Q4 2014 

The next two milestones following the May 
2013 opening will be the demolition of the 
existing north and south concourses to allow 
completion for the new east gates.  The new 
south east gates are scheduled to open in Q3 
2014 and the demolition of the north con-
course will follow this opening, clearing the 
way for final construction and opening of 
the north east gates in Q4 2014. 

 

 


