Construction Hot Topics

Week of: May 7, 2017 - May 13, 2017

1. CTA: Curbside

- The Upper Level curbside (between Terminal 3 and Terminal B) "red carpet" has been laid (left image). The red carpet is intended to be a path of travel indicator for north side passengers whose airline is a split operation between checking in on the north side and departing from Terminal B. The red carpet leads to the center set of Terminal B doors, corresponding with Aisle B, in order to best disperse high density pedestrian traffic.
- On the Lower Level curbside at Terminal B, three Inner Roadway columns were selected to be wrapped with graphics (right image) that welcome the International Olympic Committee (IOC). The IOC flies into LAX early this week, and these graphics, designed by LA24, incorporate the Los Angeles symbol for the city's bid for the 2024 Olympic games.



2. Terminal 1: Airside

• The Terminal 1 modernization efforts will soon touch the remaining gates and holdrooms. From the Airside, this progress is currently most apparent at Gates 18 and 16. Gate 18B opened on May 5, and Gate 18A is due to open in mid-June. From the exterior, the finishes are sleek and modern and continue the use of glass that has been used throughout the terminal. Next door, work at Gates 16A and 16B has the side of the structure wide open for work. These gates are anticipated to open in October.





3. Terminal 6: Concourse

• Terminal 6 will open its final new concession on Tuesday, May 9. The latest addition to concourse dining is Peet's Coffee. Behind curtains for one more day, a peek inside shows much activity, and they'll be ready to open tomorrow! Peet's is located on the concourse near the escalators leading to the tunnel.



3. Parking Structure 3: Level 5, Rooftop

- A weatherproof coating will be applied to the rooftop (Level 5) of Parking Structure 3.
- During the weatherproofing work, the Up and Down ramps to Level 5 will be closed. Signage is posted at the entrance of the parking structure (left image). Barricades and k-rail have been installed on Level 4 at the stairwells, elevator lobbies and ramps (right image) to ensure that guests do not access the rooftop.
- The work is scheduled to early July, after which time, parking will again be available on Level 5.
- Weatherproofing at Parking Structure 1 is nearly complete.



