

CONSTRUCTION DESIGN-BUILD MATOC

9-MONTH PROJECT LOOK AHEAD

LAWA | LAX VNY

ADP - AIRPORTS DEVELOPMENT PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
LAX Gateways	Design Build	\$100,000,000	15-Apr-25
Century Blvd. Rehabilitation	Design Build	\$100,000,000	15-Apr-25
Employee Lot C Electric Bus Charging Lot	Design-Bid Build	\$10,000,000	1-Apr-25
Century Blvd Beautification Project	Design Build	\$100,000,000	30-May-25
LAX South Terminal Taxilane Reconstruction (Taxilane C)	Design-Bid Build	\$65,000,000	1-Jun-25
LAWA Integrated Operations Center	CMAR	\$50,000,000	1-Aug-25
Imperial Highway Northside Aesthetic Improvements	Design-Bid Build	\$19,000,000	1-Oct-25

TDIP - TERMINAL DEVELOPMENT & IMPROVEMENT PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
T5 Renovation and Reconstruction Project (AWARDED)	Design Build	\$1,300,000,000	17-Jan-25
TBIT Terminal Refresh (Includes ICP Work)	CMAR	\$250,000,000	27-Jan-25
T5 Enabling Component Project A: T1 & T2	CMAR	\$20,000,000	10-Feb-25
T5 Enabling Component Project B: TBIT & MSC & T6	CMAR	\$20,000,000	10-Feb-25
TBIT West Ticketing	CMAR	\$10,000,000	10-Feb-25
Terminal 2 Refresh - Arrivals & Departures	CMAR	\$15,000,000	14-Mar-25
Terminal 2 Refresh - Terrazo Only (AWARDED)	Design-Bid Build	\$1,000,000	7-Apr-25
Emergency Responder Radio Communication System Installation Project (T1, T2, T6, P3 & P4)	Design Build	\$20,000,000	2-Jun-25
CTA West Station - Corridor	Design Build	\$10,000,000	28-Mar-25
CTA Departure Level Exterior Refresh	CMAR	\$75,000,000	17-Apr-25
CTA Exit Lane Breach Control Devices	Design Build	\$50,000,000	1-Jul-25
Century Sewer Connection Project	Design-Bid Build	\$20,000,000	1-Oct-25
Terminal 4 Concessions Concourse - Landlord Work	CMAR	\$25,000,000	1-Feb-26

LAMP - LANDSIDE ACCESS MODERNIZATION PROGRAM

Project Name	Delivery Method	Estimated Value*	RFI Issuance Date*
ERRCS - Interference Mitigation (AWARDED)	Design-Bid Build	\$400,000	28-Mar-25

*Dates and Values subject to change. (5/30/2025)