


Construction Hot Topics

Week of August 31, 2020

1. Terminal 2 / 3: Construction Update

- Foundation work and steel erection continues on the Terminal 2 / 3 future Head House as part of the Delta Sky Way program
- Upon completion, the Head House will facilitate ticketing, check-in and baggage claim for the two terminals and also connect to the pedestrian walkway bridge from the Automated People Mover's Center CTA Station




Terminal 2 / 3 Head House from (right) Airside and (bottom) Parking Structure 2B Roof



Change is in the Air(port).

LAX WAY BETTER. REALLY.



Construction Hot Topics

Week of August 31, 2020

2. Terminal 4.5: Construction Update

- Construction continues on the Terminal 4.5 Terminal Cores and APM Interface project, with foundation work for the future elevator and escalator pits occurring airside while a temporary pedestrian walkway is built curbside on the Departures Level to detour passengers and around future construction
- Scheduled for completion in late 2022, the Terminal 4.5 building will feature check-in and security processing areas, and a pedestrian bridge that connects to the APM's West Station




Terminal 4.5 foundation work pictured airside



Terminal 4 Departures Level Curbside facing east: Temporary pedestrian walkway under construction

Change is in the Air(port).

LAX WAY BETTER. REALLY.



Construction Hot Topics

Week of August 31, 2020

3. Terminal 2: Airline Gate Changes

- Airline Gate 26A is scheduled to close Tuesday, September 1 through Thursday, October 15 while construction occurs airside
- Airline Gate 28, which closed late July 2020, is scheduled to re-open Thursday, September 3

Gate 26A closes this week for a month and a half, while Gate 28 reopens after a month of closures



Change is in the Air(port).

LAX WAY BETTER. REALLY.

