
Construction Hot Topics


Week of November 2, 2020

1. Terminal 3: Pedestrian Bridge Demolition

- The pedestrian bridge between Terminal 3 & Parking Structure 3 is scheduled to be demolished
 November 11 12, 2020 as part of the Automated People Mover project
- Currently the Departures Level sidewalk at Terminal 3 is closed nightly to facilitate soft demolition activity; temporary wayfinding is in place directing guests to the Arrivals Level
- During both nights of structural demolition (11/11 & 11/12), vehicular and pedestrian detours will be in place, including for shuttle operations; temporary signage will be in place



Departures Level sidewalk closure









Construction Hot Topics

Week of November 2, 2020

2. Construction Update: Airport Police Facility

- Construction continues on the Airport Police Facility (APF) with the parking deck nearing completion (pictured right)
- Ongoing exterior construction includes the installation of glass curtain walls and the roofing system, while inside the building crews are installing mechanical, electrical, plumbing, and fire sprinkler piping
- The APF headquarters building is scheduled to be complete Summer 2021; the parking structure is scheduled to open later this year



APF Parking Deck



The new Airport Police Facility is located at the intersection of Westchester Parkway and Lincoln Boulevard



Construction Hot Topics

Week of November 2, 2020

3. Construction Update: Midfield Satellite Concourse

- Construction of MSC North is nearing the finish line with substantial completion scheduled for Q4 2020
- Inside the future new concourse, work is ongoing to install signage, furniture, advertising, light fixtures and more, while gate fit activates continue airside and the passenger tunnels undergo final testing



MSC North Core Concourse Level



Passenger Tunnel



MSC North Final Rendering



