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Overview

• Summary of FAA report on VNY Part 150

• Part 161 Update

– Findings

– Estimated Implementation Timeline 

– Cost Estimates 

• Next Steps
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Noise Management Efforts at VNY

PROCESSES ACTIONS PENDING

Part 150 Study
Part 161 Study
Title 21 Variance

VNY Curfew
Curfew Extension
Non-Addition Rule
Ongoing Compliance 
w/Noise Variance

Part 150 Record of      
Approval

Voluntary Measures:
• Fly Friendly
• Helicopter Routes
• No Early Turns
• Noise Complaints

Noisier A/C Phaseout
Part 150 Implementation
Update Pt. 150 Noise Maps
Part 161 Completion
Full Title 21 Compliance
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VNY Part 150 Study

• FAA Issued Record of Approval October 15, 2009

• Noise Compatibility Program contained 35 proposed measures

• 15 measures were approved by FAA

• 20 measures were disapproved by FAA

• 7 of the 20 measures were rejected as violating ANCA if 
implemented without Part 161 analysis  

• Updated Noise Exposure Maps required prior to eligibility of Federal 
funding for sound insulation 
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VNY Part 161 Study Noise Mitigation Measures:

1. Incentives / disincentives in rental rates

2. Incentives / disincentives in landing fees

3. Mandatory Fly Friendly Program with fines

4. Maximum 77 dBA daytime noise limit

5. Limit number of based Stage 3 jets

6. Non-emergency jet and helicopter curfew

7. Cap or phase out helicopter fleet

8. Phase out Stage 2 aircraft in shortest possible time

9. Extend existing VNY Curfew to 9AM on Saturday, Sunday, and holidays

Note: the FAA has disapproved measures 1 to 7 (from the Part 150 
Study) conditioned upon completion of the Part 161 analyses

VNY Part 161 Alternatives
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Fundamental Requirements for 
Part 161 Submissions

ANCA PURPOSEFULLY SET THE BAR VERY HIGH 
(Requires FAA approval of Stage 3 restrictions)

LAWA must demonstrate that:
1. Restriction must be reasonable, nonarbitrary, and nondiscriminatory
2. Restriction does not place unreasonable burden on interstate or 

foreign commerce
- Requires demonstrating that benefits have a reasonable 

chance of exceeding costs
3. Restriction maintains the safe and efficient use of the navigable 

airspace
4. Restriction does not conflict with U.S. laws or regulations
5. Restriction does not place unreasonable burden on national aviation 

system (NAS)
6. LAWA has provided adequate opportunity for public comment
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Part 161 Findings

The results and conclusions of the Part 161 
Consultant’s extensive analyses

• Stage 1 and 2 Ban via Part 161 shows positive benefit-cost ratio.
• Curfew Measures show negative benefit-cost ratio and would shift 

noise to other airports.  FAA recently disapproved BUR curfew 
application.

• Helicopter Measures show negative benefit-cost ratio, would shift 
noise to other airports, and is probably discriminatory.

• Mandatory Fly Friendly Program, FAA considers this type of 
restriction unsafe. Voluntary program has 95% compliance rate and 
produced measurable noise reduction

• Stage 3 Jet Limit shows large negative benefit-cost ratio, would 
shift noise to other airports.
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Part 161 - Estimated Implementation Timeline 
of Approved Restrictions

Upon notice of FAA approval of a Proposed Stage 3 Restriction or 
compliance with Part 161 Process for Proposed Stage 2 Restriction, LAWA 
would initiate the process of obtaining BOAC and City Council approval of 
the implementing ordinance

FAA Notice of 
Approval
Received

CEQA
Analysis

of Proposed
Ordinance

BOAC and 
City Council

Approval
Process

Resolve
Potential

Third Party
Litigation and

FAA Enforcement 
Action

Implement
Restriction

1 to 1½
Years

6 Months
to 1 year

4 to 5
Years

3 to 4
Months
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Part 161 - Cost Estimates of Moving Forward

Amount spent to date: $ 3,576,843
• Includes costs for Part 161 analyses and for grandfathered Noisier 

Aircraft Phaseout Ordinance
• Does not include staff time and legal costs

Estimated cost of completing and submitting applications to 
the FAA:

• Stage 1 and 2 ban application: $800,000
• Curfew related application: $200,000
• Helicopter related application: $200,000
• Fly Friendly application: $175,000
• Stage 3 Jet application: $150,000
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Next Steps

• Brief VNY CAC on Part 161 Findings
• Return to BOAC with Recommendations
• Pursue program improvements to the voluntary Fly 

Friendly Program to increase compliance 
• Implement VNY Noisier Aircraft Phase-out Ordinance 

upon Council approval
• Monitor Congressional passage of FAA Reauthorization 
• Update Part 150 Noise Exposure Maps (NEMs)
• Consider soundproofing to updated Part 150 NEMs as 

Federal Funds available
• Analyze costs and benefits of implementing other 

approved Part 150 measures
• Achieve compliance with Title 21 requirements
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THANK YOU
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