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SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS AND SYMBOLS 
 
 
1-1  TERMS.  To this SSPWC subsection add the following: 
 
References to Sections shall refer to Sections and Subsections of this document, and to the 
Sections and Subsections of the SSPWC as modified by this document.  
 
1-2  DEFINITIONS.  To this SSPWC subsection add the following (replacing like terms): 
 
AGENCY. City of Los Angeles, Department of Airports, also known as Los Angeles World 

Airports (LAWA). 
 
AIRPORT MAINTENANCE SUPERVISOR.  The Airport Maintenance Supervisor of the [Airport] 

or this Supervisor's authorized representative. 
 
AIRCRAFT PARKING POSITIONS: That portion of an apron used for parking aircraft to 

enplane and deplane passengers, or to load, or unload cargo. 
 
AIRCRAFT SERVICE AREA: Portion of an apron adjacent to an aircraft parking position. They 

are used by airline personnel and equipment for servicing aircraft and staging of baggage, 
freight, and mail for loading and unloading of aircraft. 

 
AIRPORT MANAGER.  The Airport Manager of the [Airport] Airport or this Manager's 

authorized representative, having administrative responsibility for Operations and 
Security at the Airport, including enforcement of all airport rules and regulations 
affecting the Work.   

 
AIRPORT MAINTENANCE SUPERVISOR.  The Airport Maintenance Supervisor of the 

[Airport] Airport or this Supervisor’s authorized representative. 
 
AIRPORT MANAGER:  The Airport Manager of the [Airport] Airport or this Manager's 

authorized representative, having administrative responsibility for Operations and 
Security at the Airport, including enforcement of all airport rules and regulations 
affecting the Work.   

 
AIR OPERATIONS AREA (AOA).  Any area of the airport used or intended to be used for the 

landing, takeoff or surface maneuvering of aircraft and all of the area within the airport 
security fence. 

 
ALLOWANCE. An amount established in the Bid by the Agency to reimburse the Contractor for 

its actual expenses for an item of Work. 
 
APRON: That non-movement area prepared for the positioning or parking of aircraft during 
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ground operations not involving landing and takeoff of airplanes. The areas are usually 
designed according to use, such as terminal, cargo, parking, service hangar, or holding 
apron. Such terms as “ramp”, “hardstand,” turnaround,” etc., are synonymous with apron. 

 
AWARD OF CONTRACT.  The date the Board approves and awards the contract. 
 
BOARD.  The Board of Airport Commissioners of the City of Los Angeles. 
 
CITY.  The City of Los Angeles or the City of Los Angeles acting through the Board of Airport 

Commissioners. 
 
CLAIM.  A separate written demand by the Contractor for:  

1) A time extension. 
2) Payment of money or damages arising from Work done by or for the Contractor 

pursuant to the Contract and payment of which is not otherwise expressly 
provided for or to which the claimant is not otherwise entitled. 

3) An amount, the payment of which is disputed by the Agency. 
 

CONSTRUCTION MANAGER.  [Insert name here.]   
 
CONTRACT COMPLETION DATE.  The date the City accepts the entire Work as being in 

compliance with the Contract Documents, and authorizes the final payment in accordance 
with the requirements set forth in these Contract Documents. 

 
CONTRACT DOCUMENTS.  Including but not limited to (listed in no particular order): 
 

1) Formal Construction Contract executed by the Executive Director. 
2) Notice Inviting Bids. 
3) Instructions to Bidders. 
4) Contract Addenda (which pertain to the Contract Documents). 
5) Bid (including documentation accompanying the Bid and any post-bid 

documentation submitted prior to the Notice of Award) when attached as an 
exhibit to the Contract. 

6) Bonds. 
7) Permits from other Agencies. 
8) Special Provisions. 
9) Plans. 
10) Standard Plans. 
11) SSPWC. 
13) Reference Specifications 
14) Reference Drawings 

 
COORDINATION:  The Contractor shall be responsible for furnishing all labor, material and 

equipment including all suppliers, subcontractors, specialty contractors, utility 
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companies, any and all 3rd party entities to make a project complete, in accordance with 
the contract documents.  Coordination includes all communication, setting up meetings, 
meeting minutes, scheduling, escorting onto AOA, vehicle permits and all other 
requirements required by the contract documents. 

 
DAY.  Whether capitalized or not, unless otherwise specifically provided, means calendar day, 

including weekends and legal holidays.   
 
DESIGN CONSULTANT/ARCHITECT.  [Insert name here]. 
 
ENGINEER. The Chief Airports Engineer of LAWA or this Engineer's authorized 

representative. 
 
EQUAL/OR EQUAL.  The product, equipment, or material which is proposed by the Contractor 

for use in the Work at no additional cost which in the sole judgment of the Engineer is 
equal to or better than the product or material specified in the Contract Documents as to 
function, performance, reliability, quality, and general configuration. 

 
EXECUTIVE DIRECTOR.  The Executive Director of LAWA or duly authorized 

representative. 
 
FIELD MEMO.  A letter issued by the Engineer to the Contractor directing Contract Work or a 
change in Work. 
 
FOREIGN OBJECT DEBRIS (FOD):  Any object capable of being ingested into aircraft engines 

or penetrating aircraft tires. Examples are knives, forks, spoons, hand tools, bolts, nails, 
nuts, cable, polyurethane, vehicle parts, sand, gravel, paper, rocks, dirt, cans, glass, wood, 
etc. 

 
IMAGINARY SURFACE:  Surfaces defined in FAR Part 77, centered on the runways, above 

which no equipment or objects are allowed to penetrate. 
 
INSPECTOR. An authorized representative of the Engineer assigned to inspect the Work of the 

Contractor. 
 

JET BLAST:  Jet blast is the force of jet exhaust produced by the aircraft engines. The high 
velocities produced by aircraft engines are capable of causing bodily injury to personnel 
and damage to equipment. 

 
LIQUIDATED DAMAGES.  The amount the Contractor shall pay to the Agency due to the 

Contractor's failure to complete the Work or submit the schedule within the time specified, 
or for non-compliance with other Contract requirements.   

 
MATERIALS CONTROL INSPECTOR.  An authorized representative of the Engineer assigned to 
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inspect materials, equipment, and fabricated articles furnished by the Contractor at sources 
other than the project Site. 
 

MOVEMENT AREA:  The movement area consists of runways, taxiways, and other areas of the 
airport which are used for taxiing or hover taxiing, air taxiing, takeoff and landing of 
aircraft, exclusive of loading aprons and aircraft parking areas. 

 
MUNICIPAL CODE.  The Municipal Code of the City of Los Angeles, which includes the 

Building Code, the Electrical Code, the Mechanical Code, the Plumbing Code, and all 
other ordinances of the City. 

 
NON-MOVEMENT AREA:  That area of the AOA not defined as a movement area and 

including the exterior of buildings on or adjacent to the non-movement area. 
 
NOTICE OF AWARD.  The date on which the Board awards the contract for this Project. 
 
NOTICE TO PROCEED.  The written notice by LAWA to the Contractor stating that the Work 

or portions of the Work may commence. 
 
OWNER:  Los Angeles World Airports. 
 
PARTIAL ACCEPTANCE.  Any portion of the Work which has been completed in accordance 

with the Contract Documents and has been accepted in writing by the Engineer and the 
Inspector. 

 
PROJECT.  All Work and/or construction operations required by the Contract Documents. 
 
QUALITY ASSURANCE.  Those standards and procedures exercised by the Agency, Inspector and 

the Engineer to ensure that the Contractor constructs the Work in accordance with the 
Contract Documents. 

 
QUALITY CONTROL. Those standards, systems, processes, procedures and activities exercised by 

the Contractor, Subcontractors and Suppliers to ensure that the Work is constructed in 
accordance with the Contract Documents. 

 
RUNWAY:  A clearly defined area on the airport which has been prepared and is suitable for 

landing and takeoff of airplanes. The principal runway elements include the structural 
pavement, shoulders, blast pads, runway safety area, extended runway safety area, and 
airport imaginary surfaces. The runway drainage system, lighting, marking and areas 
required for landing aids are also integral design parts of the runway. 

 
SERVICE ROADS:  Identified rights-of-way on apron designated for aircraft ground service 

vehicles and fire equipment. 
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SITE.  The physical location where the Project is to be constructed, including all  areas designated 
for staging, storage, parking, and temporary offices as shown on the plans. 

 
SUBSTITUTION. Any product, equipment, or material which is proposed by the Contractor for use 

in the Work at no additional cost to the Agency which in the sole judgment of the Engineer 
is equal to or better than the product or material specified in the Contract Documents as a 
function, performance, reliability, quality, and general configuration. 

  
STANDARD SPECIFICATIONS / PLANS:  The Standard Specifications for Public Works 

Construction, 2009 edition as modified by City of Los Angeles Bureau of Engineering 
Brown Book; referenced Standard Plans (current version) of the City of Los Angeles, 
Department of Public Works, Bureau of Engineering.  The Standard Plans include details 
of standard structures, devices or instructions referred to on the Project Plans or in the 
Specifications by title or number.  Unless otherwise indicated, the applicable Standard 
Plans designated in the Contract Documents are the City of Los Angeles, Bureau of 
Engineering, Standard Plans.  Sets of Standard Plans are available for purchase from 
Building News Inc. (Tel: (800) 873-6397), from Builders Books (Tel: (800) 273-7375, or 
from the City's Public Counter, Suite 600, 600 S. Spring St., Los Angeles, CA 90014. 

 
STREET-SIDE OF BUILDINGS:  Exterior of building and roof on street side, outside of the 

AOA streets, multilanes, drives, parking garage, and remote parking lots. This area is 
also referred to as the landside of the airport. 

 
SUBSTANTIAL COMPLETION. The point at which the Work or a portion of the Work is 

sufficiently complete and accepted, as determined by the Agency, in accordance with 
Contract Documents, to be occupied and utilized by the Agency for its intended purpose 
pursuant to Subsection 6-10. 
 

SUBSTITUTION:  Any product, equipment, or material which is proposed by the Contractor for use 
in the Work at no additional cost to the Agency which in the sole judgment of the Engineer 
is equal to or better than the product or material specified in the Contract Documents as a 
function, performance, reliability, quality, and general configuration. 
 

SUPERVISOR:  Any individual proposed by the Contractor that has active and direct 
superintendence of details of Work. 

 
SURETY.  The person, firm, or corporation that executes as Bonding Co. Surety the Contractor’s 

Performance Bond and the Labor and Material Bond. 
 
SURVEYOR.  A surveyor with a current California land surveyor license or registered civil 

engineer authorized to practice land surveying in California. 
 
TAXILANES:  Pavement areas reserved to provide taxing aircraft with access to and from parking 

positions. 
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TAXIWAY:  A defined path over which airplanes can taxi from one part of an airport to another. It 

includes the structural pavement, shoulder, taxiway safety area, and obstacle-free area. 
 
UNSUITABLE WEATHER:  Atmospheric or environmental conditions which restrict 

construction activities and/or affect operation of aircraft while approaching a runway to 
land; during landing; taxiing between runways, ramps, aprons, hangars, or loading zones; 
standing by to takeoff; or during takeoff as determined by the Airport Operations or the 
Engineer or his authorized representative.  In addition, if a cloud condition is below 
1,000 feet above ground level and or the prevailing visibility is below 3 statue miles, as 
reported by the air traffic control tower at [Airport] Airport, or if environmental 
conditions which may, in the opinion of the Engineer, affect the final outcome, position, 
or condition of construction work, maintenance work, or improvement of any sort or 
nature.   

 
VEHICLE SERVICE ROADS:  Identified rights-of-way in the non-movement area designated 

for vehicular movement on the AOA. Drive lanes are delineated by white lines or traffic 
markings painted on the pavement. 

 
WORK.  All labor, materials, equipment, services, permits, licenses and taxes, and all other 

things necessary for the Contractor to perform its obligations and complete the Project. 
 
WORKING DAY.  For purposes of the working day, working hours shall begin at 7:00 a.m. and, 

unless otherwise approved by the Engineer, shall end at 3:00 p.m.  Anything received 
after 3:00 p.m. will be considered to be received on the next day. 

 
1-3 ABBREVIATIONS. 
 
1-3.1  General.  This subsection applies as written in the SSPWC. 
 
1.3.2  Common Usage.  To this SSPWC subsection, add the following and include the 
abbreviations defined and shown on the Plans: 
e 
ACAMS  ......................................Access Control and Monitoring System 
ADA  ............................................Americans with Disabilities Act 
AGB  ............................................Alley grating basin 
AL   ..............................................Allowance  
ALCMS ........................................Airfield Lighting Control and Monitoring System 
ALSF ............................................Approach Lighting System with Sequence Flashing Lights 
AOA  ............................................Air Operations Area 
ARHM  .........................................Asphalt-rubber hot-mix 
ASDE  ..........................................Airport Surface Detection Equipment 
ASOS ...........................................Automated Surface Observing System 
ASR  .............................................Airport Surveillance Radar 
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ATSAC ........................................Automated Traffic Surveillance and Control System 
BAGR ..........................................Bridge approach guard railing 
BB  ...............................................Beginning of Bridge 
BMP  ............................................Best Management Practices 
BPW .............................................Board of Public Works 
BSJ ...............................................Bell and spigot joint 
BSL  .............................................Bureau of Street Lighting 
BTRC ...........................................Business Tax Registration Certificate 
C&M ............................................Construction and Maintenance 
CAB  ............................................Crushed Aggregate Base 
CCD  ............................................Charged Coupled Device 
CGB  ............................................Curbside grating basin 
CIDH  ...........................................Cast-in-drilled-hole 
CIP  ..............................................Cast-in-place 
CLSM ...........................................Controlled Low Strength Material 
CQC  ............................................Contractor Quality Control  
CTB ..............................................Cement Treated Base 
DBE ..............................................Disadvantaged Business Enterprise 
DMBB  .........................................Double metal beam barrier 
EB  ...............................................End of bridge 
ESA  .............................................Environmentally Sensitive  
FAR ..............................................Federal Aviation Regulations 
FTA  .............................................Fully traffic actuated 
GC  ...............................................Grade change 
GCASP .........................................General Construction Activity Stormwater Permit 
HS  ...............................................High strength  
IITL ..............................................Independent Inspection and/or Testing Laboratory  
ILS ...............................................Instrument Landing System 
IPW  .............................................Inspector of Public Works 
ITD ...............................................Information Technology Division 
LAMC ..........................................Los Angeles Municipal Code  
LIR ...............................................Low Impact Resistant 
LLWAS ........................................Low Level Wind Sheer Alert System 
LOC ..............................................Localizer 
 
MA  ..............................................Mast Arm 
MALSR ........................................Medium Intensity Approach Lighting System 
MB  ..............................................Metal beam 
MBB  ............................................Metal beam barrier 
MBGR  .........................................Metal beam guard railing 
MBE  ............................................Minority Business Enterprise 
MCR . ...........................................Middle of curb return 
MED  ............................................Median 
MM  .............................................Multimode 
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MSM  ...........................................Mandatory subcontracting minimum 
MTH  ............................................Month 
MTL  ............................................Material  
NFPA ...........................................National Fire Protection Association 
NOI ..............................................Notice of Intent 
NPDES .........................................National Pollutant Discharge Elimination Permit  
NTP ..............................................Notice to Proceed 
OH  ...............................................Overhead 
OSA  .............................................Office of the State Architect 
OBE  .............................................Other Business Enterprise 
PAPI  ............................................Precision Approach Path Indicator 
PCC ..............................................Portland Cement Concrete 
PE .................................................Polyethylene (jacket of cable) 
PMB .............................................Processed Miscellaneous Base 
QA  ...............................................Quality Assurance 
QC  ...............................................Quality Control  
RCP ..............................................Reinforced Concrete Pipe 
RFI  ..............................................Request for Information 
RVR  ............................................Runway Visual Range 
RWY ............................................Runway 
SCHED  .......................................Schedule 
SM ................................................Single Mode 
SOCB ...........................................Side opening catch basin 
SRJ  ..............................................Steel ring joint (for RCP) 
SSC ..............................................Systems Service Center 
SSPWC ........................................Standard Specification for Public Works Construction 
STDP ............................................Standard Plans 
SWMP ..........................................Storm Water Management Plan 
SWPPP .........................................Storm Water Pollution Prevention Plan 
TCP  .............................................Traffic control plan 
TF .................................................Top of footing 
TH ................................................Test hole 
TIA ...............................................Telecommunications Industry Alliance 
TWY ............................................Taxiway 
V-NET ..........................................Video Network 
VT  ...............................................Variable thickness  
WATCH .......................................Work Area Traffic Control Handbook 
WBE  ............................................Women Business Enterprise 
WDID ...........................................Waste Discharge Identification Number 
WWECP .......................................Wet Weather Erosion Control Plan 
 
1-3.3  Institutions.  To this SSPWC subsection, add the following and include the abbreviations 
defined and shown on the Plans: 
AQMD  ........................................Air Quality Management District 
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DWP .............................................Los Angeles Department of Water & Power 
DWPPS ........................................Los Angeles Department of Water & Power, Power System 
DWPWS  ......................................Los Angeles Department of Water & Power, Water System 
FAA ..............................................Federal Aviation Administration 
IITL ..............................................Independent Inspection and/or Testing Laboratory 
LADGS  .......................................Los Angeles Department of General Services 
LADOT  .......................................Los Angeles Department of Transportation 
LADWP .......................................Los Angeles Department of Water and Power 
LACDPW  ....................................Los Angeles County Department of Public Works 
LAWA ..........................................Los Angeles World Airports 
MTA  ............................................Metropolitan Transportation Authority (of Los Angeles 

County) 
MWD  ..........................................Metropolitan Water District 
NWS .............................................National Weather Service 
PACBELL  ...................................Pacific Bell (Pacific Telesis Group) 
RCC ..............................................Rail Construction Corporation 
SBC ..............................................SBC (telephone – formerly Pacific Bell) 
SCAQMD  ...................................South Coast Air Quality Management District 
SCG  .............................................Southern California Gas Company 
SCE  .............................................Southern California Edison 
SCRRA ........................................Southern California Regional Rail Authority 
SWRCB ........................................State Water Resources Control Board 
UBC  ............................................Uniform Building Code 
USA ..............................................Underground Services Alert 
 
 
1-4  UNITS OF MEASURE.  This subsection applies as written in the SSPWC. 
 
 
 
 

END OF SECTION 1 
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SECTION 2 - SCOPE AND CONTROL OF THE WORK 
 
2-1  AWARD AND EXECUTION OF CONTRACT. This subsection applies as written in the 
SSPWC. 
 
2-2  ASSIGNMENT.  This subsection applies as written in the SSPWC. 
 
2-3  SUBCONTRACTS. 
 
2-3.1  General.  Delete this SSPWC subsection and replace with the following: 
 
The Contractor shall comply with the Chapter of Public Contract Code including Sections 4100 
through 4113.  A copy of the Public Contract Code may be found at www.leginfo.ca.gov. 
 
If the Contractor fails to specify a Subcontractor, or specifies more than one Subcontractor for 
the same portion of the Work to be performed under the Contract (in excess of one-half of one 
percent [1/2%] of the Contractor's total Bid), the Contractor shall be qualified to perform that 
portion itself, and shall perform that portion itself, except as otherwise provided in the Code. 
 
Unless otherwise provided in the Contract Documents or when direct communications have been 
specifically authorized, communications between any Subcontractor and the Agency shall be 
through the Contractor. 
 
2-3.2  Additional Responsibility.  Delete the second paragraph in this SSPWC subsection and 
replace with the following:   
 
The contractor shall perform, with its own organization, Contract Work amounting to at least 
twenty percent (20%) for building work, and thirty-five percent (35%) for civil work,  of the 
Contract price.  The subcontracting of any portion of the Work shall not relieve the Contractor of 
its responsibilities under the contract.  General provisions, profit, bonds, supervision, etc., shall 
not be included in the percentage of Work required to be completed by the Contractor. 
 
2-3.3  Status of Subcontractors. This subsection applies as written in the SSPWC. 
 
2-3.4  Listed Subcontractors.  To the SSPWC add subsection 2-3.4 as follows: 
 
The Contractor shall have submitted with the Bid a list that specifies both of the following: 

1) The name and address of each Subcontractor who will perform work or labor or 
render service to the bidder in or about the construction of the work or improvement 
in an amount in excess of one-half of one percent (1/2%) of the Contractor's total 
Bid, or $10,000, whichever is greater. 

2) That portion of the Work, as defined in the Bid, which will be done by each listed 
Subcontractor. 
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On any portion of the Work shown in the Bid to be done by a listed Subcontractor, the 
Contractor shall submit to the Engineer, prior to commencement of said Work, a written 
statement giving the Work to be subcontracted and the name, business, address, phone number, 
and Contractor License Number of the proposed Subcontractor together with a copy of the 
completed and signed Subcontractor's Equal Employment Practices or Affirmative Action forms. 
 Consent in writing by the Engineer shall be received before said subcontracted Work is started. 
 
2-3.4.1  Substitution. 
 
The Contractor may not substitute any person as Subcontractor in place of the Subcontractor 
listed in the original Bid or offer, except in the following instances: 

1) When the Subcontractor listed in the Bid after a reasonable opportunity to do so 
fails or refuses to execute a written contract when such written contract, based 
upon the general terms, conditions, other Contract Documents for the Project 
involved, or the terms of such Subcontractor's written bid, is presented to it by the 
Contractor. 

2) When the listed Subcontractor becomes bankrupt or insolvent. 
3) When the listed Subcontractor fails or refuses to perform its subcontract.  
4) When the listed Subcontractor fails or refuses to meet the bond requirements of 

the Contractor as set forth in the Subcontractor's Performance Bonds Subsection 
of this Section.  

5) When the Contractor demonstrates to the satisfaction of the Engineer that the 
Subcontractor was listed by inadvertent clerical error.  

6) When the Engineer determines that work being performed by the listed 
Subcontractor is substantially unsatisfactory and not in substantial accordance 
with the Contract Documents, or the listed Subcontractor is substantially delaying 
or disrupting the progress of the Work. 

7) When the listed Subcontractor fails to submit an Affirmative Action Plan 
acceptable to the Board. 

8) When a listed Subcontractor becomes or is unlicensed. 
 
The Contractor, as a condition of asserting a Claim of inadvertent clerical error in a listing of a 
Subcontractor, shall within two (2) Working Days after the time of the bid opening by the 
Engineer, give written notice to the Engineer and copies of such notice to both the Subcontractor 
it claims to have listed in error and the intended Subcontractor who had bid to the Contractor 
prior to the bid opening.  Any listed Subcontractor who has been notified by the Contractor in 
accordance with this Section as to an inadvertent clerical error, shall be allowed six (6) Working 
Days from the time of the bid opening within which to submit to the Engineer and to the 
Contractor written objection to the Contractor's Claim of inadvertent clerical error. 
 
In all cases, the Contractor must make a request in writing, to the Engineer for the Substitution 
of listed Subcontractors.  Each written request shall include reasons for the Substitution. The 
Engineer shall mail a written notice to the listed Subcontractor giving reasons for the proposed 
substitution.  The listed Subcontractor shall have five (5) Working Days from the date of such 
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notice within which to file with the Engineer written objections to the Substitution. 
 
Failure to file written objection pursuant to this Section within the times specified herein, shall 
constitute a waiver of objection to the substitution by the listed Subcontractor and, where the 
ground for Substitution is an inadvertent clerical error, an agreement by the listed Subcontractor 
that an inadvertent clerical error was made. 
 
If written objections are filed, the Engineer shall give five (5) Days' notice to the Contractor and 
to the listed Subcontractor of a hearing by the Board or its duly authorized officer on the 
Contractor's request for Substitution.  The determination by the Board or its duly authorized 
officer shall be final. 
 
2-3.5  Unlisted Subcontractors.  To the SSPWC add subsection 2-3.5 as follows: 
 
Permission to use Subcontractors for any portion of the Work not required to be listed as 
indicated above shall be requested in writing to the Engineer.  Such requests shall give a 
description of the Work to be subcontracted and the name, business, address, phone number 
Contractor License Number of the proposed Subcontractor together with a copy of the completed 
and signed Subcontractor's Equal Employment Practices or Affirmative Action forms.   Consent of 
the Engineer in writing shall be received before the subcontracted Work is started.  
 
When a portion of the Work which has been subcontracted by the Contractor to an unlisted 
Subcontractor is not being prosecuted in a satisfactory manner, this Subcontractor shall be 
removed immediately on the written request of the Engineer and shall not again be employed on 
the Work. 
 
2-3.6  Subcontractor's Performance Bonds. To the SSPWC add subsection 2-3.6 as follows: 
 
In the event any Subcontractor submitting a bid to the Contractor does not, upon request of the 
Contractor and at the expense of the Contractor at the established charge or premium thereof, 
furnish to the Contractor a bond or bonds issued by an admitted surety wherein the Contractor 
shall be named the obligee, guaranteeing prompt and faithful performance of such subcontract 
and the payment of all claims for labor and materials furnished or used in and about the Work to 
be performed and performed under such subcontract, the Contractor may reject such bid and 
make a Substitution of another Subcontractor subject to the Substitution provisions of this 
Section.  Such bond or bonds may be required at the expense of the Subcontractor only if the 
Contractor in its written or published request for sub-bids: 

1)  Specifies that the expense for such bond or bonds shall be borne by 
Subcontractor. 

2) Clearly specifies the amount and requirements of such bond or bonds. 
 
2-3.7  Assignment. To the SSPWC add subsection 2-3.7 as follows: 
 
The Contractor shall not permit any subcontract to be voluntarily assigned or transferred or allow 



<Project Name>  Special Provisions ___% Submittal 
 Date 
  
 
 

<LOGO> Scope And Control Of The Work Page 2-4 
      
   

it to be performed by anyone other than the original Subcontractor listed on the original Bid 
without the consent of the Board or its duly authorized officer. 
 
2-3.8  Penalties. To the SSPWC add subsection 2-3.8 as follows: 
 
A Contractor violating this Subsection 2-3 shall be deemed in violation of the Contract and the 
Agency may, at its discretion, cancel the contract and/or assess the Contractor a penalty of not 
more than ten percent (10%) of the amount of the subcontract involved.  The Contractor is in 
violation of the California Business and Professions Code if the Contractor utilizes inactive 
license holders or unlicensed Subcontractors.  Violation of this Code may result in the Board 
declaring the Bid to be non-responsive.  The Agency will report all violations to the Contractor's 
State License Board. 
 
In any proceeding under this Subsection 2-3, the Contractor shall be entitled to a public hearing 
and to five (5) Days' notice of the time and place thereof. 
 
2-4  CONTRACT BONDS.  To the first paragraph of this SSPWC subsection add the 
following: 
 
The Executive Director shall act in the place of the Board in approving surety bonds. 
 
Replace the fourth paragraph of this SSPWC subsection with the following: 
 
The Faithful Performance Bond shall be for one hundred percent (100%) of the Contract price.  
The Contractor shall arrange to have the Faithful Performance Bond remain in full effect for the 
warranty period or one (1) year after acceptance of the Work by the Executive Director, 
whichever is longer.  This shall be done as a guarantee that the Contractor shall satisfactorily 
correct any deficiencies in materials or workmanship of which the Agency notifies the 
Contractor within that year.  The Contractor shall submit all bonds within thirty (30) Days of the 
Notice of Award. 
 
2-5  PLANS AND SPECIFICATIONS. 
 

[The Design Codes MUST be referenced on the plans] 
 
2-5.1 General.  To the first paragraph of this SSPWC subsection add the following: 
 
The Contractor shall maintain at the Project Site, a copy of the Project Plans and Specifications, 
apart from documents used for construction.  The Contractor shall maintain documents in a 
clean, legible condition and make documents available at all times for inspection by the Engineer 
and Inspector. 
 
At the end of this SSPWC subsection add the following: 
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[Six (6)] copies of the Project Plans and Special Provisions  will be available at no cost to the 
Contractor. The Contractor must obtain and pay for sufficient copies of the SSPWC, Reference 
Specifications, and Standard Plans to maintain supervision of the Work. 
 
Plans and Special Provisions furnished by the Agency are its property.  They are not to be used 
on other work.  Models are the property of the Agency and shall be returned upon completion. 
 
[PE: If B-permit is involved, include paragraph below.] 
 
All Work on traffic signal installations shall conform to the latest edition including amendments 
of the LADOT "Special Provisions and Standard Plans for the installation and modification of 
traffic signals."  All Work on parking meter posts shall conform to the Department of 
Transportation Specifications No. 82-012-02, "Detail of Parking Meter Posts" available at 221 
N. Figueroa Street, Suite 500, Los Angeles, CA 90012. 
 
2-5.2  Precedence of Contract Documents.  Delete this SSPWC subsection and replace with the 
following: 
 
If there is a conflict between Contract Documents, the document highest in precedence shall 
control.  Unless otherwise specified the precedence shall be: 

1) Federal and State requirements. 
2) Permits from other agencies as may be required by law. 
3) Addenda, Change Orders, Supplemental Agreements, and approved revisions to 

Plans and Specifications. 
4) Formal Construction Contract executed by the Executive Director. 
5) Special Provisions  
6) Plans (detailed plans shall have precedence over general plans). 
7) Standard Plans. 
8) Standard Specifications for Public Works Construction. 
9) Reference Specifications. 
10) Reference Drawings. 

 
In case of a conflict within a Contract Document, the provision with the more restrictive/highest 
stringent interpretation shall govern.  Anything mentioned in the Special Provisions and not 
shown on the drawings or shown on the drawings and not mentioned in the Special Provisions 
shall be of like effect as if shown or mentioned in both.  The Contractor may request clarification 
from the Engineer of the governing provision. The Contractor shall not be entitled to extra 
compensation or time extension due to possible conflicts between the provisions of these 
documents. 
 
2-5.3  Shop Drawings and Submittals. 
 
2-5.3.1  General.  Delete the third paragraph of this SSPWC subsection and replace with the 
following: 
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The Contractor shall allow a minimum of thirty (30) Days for each shop drawing and submittal 
review, unless otherwise modified in the Contract Documents.  Review periods are not 
cumulative.  The aforementioned time frames begin anew upon each submission of shop drawing 
and/or submittal whether it is the initial submission or a resubmission after review by the 
Engineer.  Each set of shop drawings or submittals shall be accompanied by a letter of 
transmittal describing exactly what is being transmitted. 
 
All Contractor submittals shall be carefully reviewed for completeness and compliance with the 
Contract Documents, by an authorized representative of the Contractor, prior to submission to 
the Engineer.  Each submittal shall be dated, signed and certified by the Contractor as being 
correct and in strict conformance with the Contract Documents.  No consideration for review by 
the Engineer of any Contractor submittals will be made for any items, which have not been 
certified by the Contractor.  All non-certified submittals will be returned to the Contractor 
without action taken by the Engineer and any delays caused thereby shall be the total 
responsibility of the Contractor. 
 
The Contractor shall be responsible for delivering reviewed copies of shop drawings and 
submittals to all others whose work is dependent herein.  The Contractor shall maintain at the 
Site a complete file of approved shop drawings and submittals for this Project. 
 
2-5.3.2  Shop Drawings and Coordination Drawings.  Delete this SSPWC subsection and replace 
with the following:  
 
Shop drawings are drawings, diagrams, illustrations, schedules, performance charts, brochures, 
and other data which are prepared by the Contractor or any Subcontractor, manufacturer, 
supplier, or distributor and which illustrates some portion of the Work. The Contractor shall 
submit, for review by the Engineer, [seven (7)] copies of shop drawings as called for in this 
Section and the Contract Documents and as requested by the Engineer.  All shop drawings shall 
be of a size and scale to show clearly all necessary details.  Shop drawings shall show in detail 
the size, sections, and dimensions of all the member(s); the arrangement and construction of all 
connections and joints; all holes, straps, and other fittings required for attaching work; and other 
pertinent details.  When required, engineering computations by a Professional Engineer licensed 
by the State of California, Board of Professional Engineers and Land Surveyors shall be 
submitted.   
 
Shop drawings shall be accompanied by the Engineer's standard submittal transmittal form, 
which may be obtained from the Engineer. The transmittal form forwarding shop drawings shall 
list the number of drawings submitted, the name of the Project, the name of the Contractor, and, 
if any, the names of Suppliers, manufacturers, and Subcontractors.  Shop drawings shall be 
submitted at a time sufficiently early to allow a thirty (30) Day review period by the Engineer 
and to accommodate the rate of construction progress required under the Contract.  Any delays 
to the Project schedule due to late submission of shop drawing shall be the sole responsibility of 
the Contractor. 
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Shop drawings shall be complete in all respects. If the shop drawings show any deviations from 
the requirements of the Contract Documents, because of standard shop practices or other 
reasons, the deviations and the reasons therefore shall be clearly set forth in the letter of 
transmittal.  By submitting shop drawings, the Contractor represents that material, equipment, 
and other Work shown thereon conforms to the Contract Documents, except for any deviations 
set forth in the letter of transmittal.  The Contractor, in the letter of transmittal accompanying 
resubmitted shop drawings, shall direct specific attention to revisions other than the corrections 
requested by the Engineer on previous submittals.  
 
The review by the Engineer is only of general conformance with the design concept of the 
Project, and general compliance with the Contract Documents and shall not relieve the 
Contractor of the full responsibility for providing materials, equipment, and Work required by 
the contract; the proper fitting and construction of the Work; the accuracy and completeness of 
the shop drawings; selecting fabrication processes and techniques of construction; and 
performing the Work in a safe manner.  Any fabrication or other Work performed in advance of 
the receipt of accepted submittals shall be entirely at the Contractor's risk and expense.  
Revisions indicated on submittals shall be considered as changes necessary to meet the 
requirements of the Contract Documents and shall not be taken as the basis for Claims for extra 
Work. 
 
Except as otherwise noted, the Engineer will return [two (2)] prints of each submittal to the 
Contractor, with its comments noted thereon, within thirty (30) Days from the following their 
receipt by the Engineer. 
 
No portion of the Work, including fabrication, requiring a shop drawing submittal shall be 
commenced until the submittal has been reviewed by the Engineer and returned to the Contractor 
with a notation indicating that resubmittal is not required.  A separate transmittal form shall be 
used for each specified item or call of material or equipment for which a submittal is required.  
All Work for which shop drawings are required shall be performed in accordance with the 
reviewed and approved copies. 
 
Within 10 days of the Notice of Award, the Contractor shall submit for approval a list of 
proposed submittals and shop drawings which he intends to submit.  The Engineer will modify 
the list and return it to the Contractor within 5 days of receipt, adding any items that the 
Contractor has neglected to list, but which the Engineer feels warrants a submittal. 
 
Without waiving any specific requirements of the Contract Documents, the following table lists 
items that are examples of but not limited to, items that require the submittal of shop drawings: 
 
[Append table as appropriate to the project:] 

 
TABLE 2-5.3.2(A) 

 4BSection   
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3BItem Number 5BTitle 6BSubject 
1 7-10.4.1 Safety Orders Trench shoring 
2 207-2.5 Joints Reinforced concrete pipe 
3 207-8.4 Joints Vitrified clay pipe 
4 207-10.2.1 General Fabricated steel pipe 
5 300-3.2 Cofferdams Structure excavation and backfill 
6 303-1.6.1 General Falsework 
7 303-1.7.1 General Placing reinforcement 
8 303-3.1 General Prestressed concrete construction 
9 304-1.1.1 Shop Drawings Structural steel 
10 304-1.1.2 Falsework Plans Structural steel 
11 304-2.1 General Metal hand railings 
12 306-2.1 General Jacking operations 
13 306-3.1 General Tunneling operations 
14 306-3.4 Tunnel Supports Tunneling operations 
15 306-6 Remodeling Existing Sewer 

Facilities 
Polyethylene liner installation 

16 306-8 Microtunneling Microtunneling operations 
17 307-4.3 Controller Cabinet Wiring 

Diagrams 
Traffic signal construction 

18 306-1.2.2 Pipe laying Pipeline shop drawings 
19 5-2 Protection Utility Supports 
20 7-10.3.7 Temporary Bridges Temporary Bridge Reconstruction 
21  Dewatering  

 
Shop drawings listed above as Items 5, 6, 8, 9, 10, 12, 13, 14, 16 and  20 shall be prepared by a Civil 
or Structural Engineer registered by the State of California. 
 
The Contractor shall submit Coordination Drawings to the Engineer for review within forty-five 
[(45)] Days after the NTP.  Coordination Drawings are necessary when close and careful 
coordination is required for installation of products and materials fabricated off-site by separate 
entities and/or where limited space availability necessitates maximum utilization of space for 
efficient installation of different components. 
 
The Coordination Drawings submittals shall comply with the following: 

1) Show the interrelationship of components shown on shop drawings. 
2) Show the interrelationship of all utility and/or trade work (e.g., electrical, telecom, 

mechanical, piping, plumbing, fire, and life safety). 
3) Indicate required installation sequences. 
4) All of the submittal requirements contained in Subsection 2-5. 

 
2-5.3.3  Submittals.  To this SSPWC subsection add the following: 
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Coordinate preparation and processing of submittals with performance of construction activities.  
 
Submittals shall be made only by the Contractor and not by Subcontractors, Suppliers, or 
manufacturers, along with a letter of transmittal to the Engineer, using the form described in 
Subsection 2-5.3.2 above.  Any submittals received directly from the Subcontractors, Suppliers 
or manufacturers will be rejected and returned to the Contractor. 
 
For product data, the Contractor shall include manufacturers' schematic drawings, catalogue 
sheets, brochures, diagrams, schedules, performance charts, illustrations, test reports, certificates 
of compliance, and other descriptive data not included on shop drawings.  The Contractor shall 
modify standard descriptive data to delete information that is not applicable and clearly identify 
pertinent data.  See additional Product Data information in 2-5.6. 
 
2-5.4  Maintenance of  Documents   To the SSPWC add subsection 2-5.4 as follows:  
 
In addition to the provisions in Subsection 2-5.1, the Contractor shall maintain at the Site, one 
copy of contract Plans, Specifications, Addenda, approved submittals, Change Orders, field 
memos, RFI's, field test records and other Agency-approved documents submitted by the 
Contractor in compliance with the Contract Documents. 
 
The Contractor shall designate a person who will maintain As-Built Construction Plans on a daily 
basis for all information in the field and/or corrections or changes requested by the Engineer. These 
As-Built Construction Plans must be made available upon request by the Engineer or Inspector.  The 
notes on the As-Built Construction Plans must be verifiable when requested by the Engineer.  
Failure to maintain an up-to-date set of As-Built Construction Plans may be cause for the 
Engineer to withhold the monthly payment. 
 
The Contractor shall submit one set of As-Built Construction Plans upon final Project 
completion.  These plans shall include all original permits, including final Building and Safety 
approval for the Project.  As-Built Construction Plans shall not include copies of RFI's, Field 
Memo's etc. directly attached to the plan, but shall be clearly marked in red ink pen on the Plans, 
showing the actual installed or deleted Work.  Submittal and acceptance of the final As-Built 
Construction Plans is a condition precedent to the release of retention holdings.   
 
2-5.5  Record Documents and Drawings  To the SSPWC add subsection 2-5.5 as follows:  
 
The Contractor shall be responsible for maintaining one up-to-date set of Record Drawings at the 
Site, available for review by the Engineer at all times.  The Contractor shall label each document 
“PROJECT RECORD COPY” in two (2) inch high printed letters.  These documents and drawings 
shall be neat, legible and show all deviations from the original Contract Documents.  The Contractor 
shall not permanently conceal any Work until required information has been recorded.   
 
Prior to monthly payments, Contractor submittals of payment requests shall not be made until the 
Contractor submits updated Record Drawings to the Engineer for review and approval.  The final set 
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of Record Drawings shall be given to the Engineer upon completion of the Work.  The Notice of 
Completion will not be filed until the Engineer receives approved completed Record Drawings. 
 
The Contractor shall legibly mark most appropriate drawings to record, where applicable: 

1) Horizontal and vertical location of underground utilities and appurtenances 
referenced to permanent surface improvements. 

2) Location of internal utilities and appurtenances concealed in construction, 
referenced to visible and accessible features of structure. 

3) Field changes of dimension and detail made during construction process. 
4) Changes made by Change Order or Field Memo. 
5) Details not on original contract drawings but approved via shop drawings or the 

submittal process. 
 
The Contractor shall legibly mark each Specification and Addendum to record: 

1) Manufacturer, trade name, catalog number, and supplier of each product and item 
of equipment actually installed. 

2) Other matters not originally specified. 
3) Changes made by Change Order or Field Memo. 

 
At completion of Project, the Contractor shall deliver Record Documents and Drawings to the 
Engineer.  Submittal shall be made in duplicate, shall include a transmittal letter, and shall 
contain: 

1) Date, Project title and number. 
2) Contractor's name and address. 
3) Title and number of each Record Drawing. 
4) Certification that each drawing as submitted is complete and accurate. 
5) Signature of Contractor or his authorized representative. 

 
[PE: Use this language if it's a Unit Price Contract:] 
 
Full compensation for complying with requirements of this Section, with the exception of 
maintaining and delivering Record Drawings, shall be considered as included in Contractor's Bid 
and no additional compensation will be allowed.  The Contractor shall be paid under Bid Item 
"Maintain and Deliver Record Documents" the price as indicated in the "SCHEDULE OF 
WORK AND PRICES." 
 
[PE: Use this language if this is a Lump Sum Contract:] 
 
Full compensation for complying with requirements of this Section, with the exception of 
maintaining and delivering Record Drawings, shall be considered as included in Contractor's Bid 
and no additional compensation will be allowed. 
 
2-5.6 Product Data To the SSPWC add subsection 2-5.6 as follows: 
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Collect Product Data into a submittal for each element of construction or system.  Product Data 
includes printed information such as manufacturer's installation instructions, catalog cuts, 
standard color charts, roughing-in diagrams and templates, standard wiring diagrams and 
performance curves.  Where Product Data must be specially prepared because standard printed 
data is not suitable for use, submit as "Shop Drawings." 
 
Mark each copy to show applicable choices and options.  Where printed Product Data includes 
information on several products, some of which are not required, mark copies to indicate the 
applicable information.  Include the following information: 

1) Manufacturer's printed recommendations. 
2) Compliance with recognized trade association standards. 
3) Compliance with recognized testing agency standards. 
4) Application of testing agency labels and seals. 
5) Notation of dimensions verified by field measurement. 
6) Notation of coordination requirements. 

 
Modify Product Data sheets to delete information that is not applicable to the Work.  Edit all 
materials to conform to job requirements, and to clearly show model number, type or size 
proposed.  Provide additional information, if necessary, to supplement standard information.  
The Engineer will return to the Contractor Product Data sheets without review that are submitted 
with extraneous information not deleted and/or modified. Do not submit Product Data until 
compliance with requirements of the Contract Documents has been confirmed. 
 
Distribution:  Furnish copies of the final Product Data submittal to installers, Subcontractors, 
Suppliers, manufacturers, fabricators, and others required for performance of construction 
activities.  Show distribution on transmittal forms. 
 
Do not proceed with installation until an applicable copy of an Engineer-approved Product Data 
submittal is in the installer's possession. 
 
2-6  WORK TO BE DONE..  Delete this SSPWC subsection and replace with subsections 2-6.1 
through 2-6.2 as follows: 
 
2-6.1  General. 
 
[PE: Add a brief paragraph describing general Project scope of Work, specify sequence of Work 
if applicable:] 
 
The Contractor shall furnish all supervision, labor, materials, tools, equipment and incidentals 
necessary to construct the project: [Project Name] at [Airport] Airport, and other appurtenant 
work and incidental work, all as indicated on Drawing No.[           ], Sheets 1 through [  ] and as 
specified in the Municipal Code, the Standard Specifications for Public Works Construction, 
2006 edition as modified by City of Los Angeles Bureau of Engineering Brown Book, as 
amended and modified herein, and in the Federal Aviation Administration requirements and the 
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specifications as noted herein and the other provisions as specified herein.   
 
[Some work may be accomplished during night work hours and will require tight coordination 
between airfield operations, field inspectors, suppliers, subcontractors and others.  Specific 
phasing requirements are shown on the plans and discussed in Section 11 of these 
Specifications.] 
 
Specific work tasks include, but are not limited to  [Select / Remove / Modify / Add as 
appropriate to the project:]: 

A. Installation and maintaining construction area barricades, barricade lights, 
signs and flags. 

B. Mobilization and set up of field offices, trailers, [batch plants,] [crushing 
facilities,] [service roads] and other improvements to the Contractor’s 
staging area.   

C. Demolition and removal of existing [asphalt pavement,] [concrete 
pavement,] [concrete with asphalt overlay pavements,] [including crushing 
and blending to satisfy Processed Miscellaneous Base requirements.] 

D. [Demolition, removal, and/or adjustment of miscellaneous drainage 
structures.] 

E. Demolition, removal and/or relocation of miscellaneous electrical items 
including signs and lights. 

F. Grading, excavation, fill, scarification and compaction of existing 
subgrade. 

G. [Construction of Lime-Treated Subgrade.] 

H. Construction of [Crushed Aggregate][Aggregate][Cement-
Treated][Econocrete] Base Course, including associated subgrade 
preparation. 
 

I. [Construction of jointed Portland Cement Concrete pavement.] 
 

J. [Construction of Asphalt Concrete pavement – [base course and] surface 
course - including subgrade preparation,  base and/or subbase courses, 
prime and tack coats.  Some areas  must be open to taxiing aircraft 
between work periods.] 

K. [Construction of permanent [and temporary] asphalt shoulder pavement, 
[erosion control pavement,] [and service roads,] [including aggregate base 
course,] [PMB base] [or subbase courses,] [cement-treated base course,] 
and associated subgrade preparation.] 
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L. [Construction of miscellaneous storm drain [pipes] [and structures,] 
including [catch basins,] [and manholes]]. 

M. [Modifications to miscellaneous utility [manholes,] [valves,] [access 
boxes,] etc. to accommodate changing grades.] 

N. Installation of[, and/or modifications to,] various airfield electrical items 
including [taxiway] [and/or] [runway] [lights,] [signs,]  [lighting 
regulators,] [conduit,] [duct banks,] [pullboxes,] and miscellaneous 
electrical work. 

O. [Construction and maintenance of an unpaved haul road for the 
Contractor’s use.] 

P. [Installation of[, and/or modifications to,] vault electrical equipment.] 

Q. [Installation and/or relocation of various Navigational Aid systems 
(NAVAIDS).  This work requires a highly specialized and experienced 
subcontractor.] 

R. [Installation [and/or relocation] of various fiber optic systems.  This work 
requires a highly specialized and experienced subcontractor.] 
 

S. [Modifications to the Airport Lighting Control System (ALCS). This work 
requires a highly specialized and experienced subcontractor.] 
 

T. [Temporary and] [permanent] pavement marking. 
 

U. Temporary [and permanent] erosion control measures. 
 

V. [Seeding] 
 

W. [Other Work - Describe] 
 

X. Other appurtenant work and incidental work, all as indicated on Drawing 
No. [               ], Sheets 1 through [     ] and as specified in the Municipal 
Code, the Standard Specifications for Public Works Construction, 2009 
edition, as amended and modified herein, and in the Federal Aviation 
Administration requirements and specifications as noted herein and other 
provisions as specified herein. 

 
The Work shall include the furnishing of all labor, materials, supervision, tools, equipment, 
services and incidentals necessary to prescribe and provide for the complete and finished 
performance of and accomplishment, in every respect, of the entire contemplated Work or 
improvement indicated by the Contract Documents relating directly to this particular Project; and 
it shall be understood that the Contractor undertaking the execution of all or any part of such 
Work or improvement will be required to perform, construct and complete the same in a 
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thorough, satisfactory, and skillful manner in accordance with the provisions of the Contract 
Documents. 
 
2-6.2 Site Investigation.   
 
The Contractor shall investigate the Site to ascertain conditions affecting necessary procedure 
and sequence of Work operations for execution of the Contract, and to ascertain Site conditions, 
character, quality and quantity of surface and subsurface materials that will be encountered.  The 
Contractor shall verify all dimensions in the field and shall check field conditions continuously 
during construction.  The Agency assumes no responsibility whatsoever with respect to the 
Contractor's interpretation of subsurface investigations. There is no guarantee or warranty, either 
expressed or implied, that conditions indicated in the Contract Documents, are representative of 
those existing throughout the Work, or any part of it, or that unexpected developments may not 
occur. 
 
2-6.3 Contractor’s Operations and Storage Yard. 

 
Storage of equipment and materials left overnight shall be in the area designated by the Engineer.  
Areas adjacent to the construction will be made available for temporary use by the Contractor 
without cost whenever such use will not interfere with other purposes, although the Contractor shall 
be liable for any damage caused to such premises or areas. 
 
 
2-7  SUBSURFACE DATA.  To this SSPWC subsection add the following: 
 
[PE: If subsurface data is available, add the following; otherwise state that no data is available.] 
 
Certain test borings were made on the Site by [insert name].  [The boring logs are contained on 
sheets [      ] through [      ] of the Contract Drawings.]  The said investigations of subsurface 
conditions were made for the purposes of design studies and the Agency assumes no 
responsibility whatsoever for the Contractor's interpretation thereof.  There is no guarantee or 
warranty, either expressed or implied, that conditions indicated are representative of those 
existing throughout the Work, or any part of it, or that unexpected developments may not occur. 
 
Copies of the following reports are available for the Contractor's review and information at the 
offices of the Los Angeles World Airports, 7301 World Way West, 5th floor, Los Angeles, CA, 
during normal business hours: 
 
[PE: Insert names of reports here.] 
 
2-8  RIGHT-OF-WAY.  This subsection applies as written in the SSPWC. 
 
2-9  SURVEYING.  
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2-9.1 Permanent Survey Markers. Delete this SSPWC subsection and replace with the 
following: 

 
[PE: If Contractor will be responsible for survey, add the following.  Otherwise keep Greenbook 
language and edit subtitle and Subsection headings.] 
 
The Contractor shall be responsible for the preservation of survey monuments and bench marks 
except as noted herein.  Where monuments are to be removed or damaged by the Contractor, the 
Contractor shall notify the Engineer in writing seven (7) Days before starting the Work. 
 
At least two (2) Working Days before the start of construction, the Contractor shall submit 
acceptable pre-construction survey tie notes to the Engineer's office.  These survey tie notes will 
be for all survey markers or bench marks that may be lost or disturbed due to construction.  Lost 
or disturbed monuments shall be replaced at the Contractor's expense by a California licensed 
Land Surveyor or registered Civil Engineer authorized to practice land surveying.  Post 
construction survey monument ties acceptable to the Engineer shall be submitted to the Engineer 
before the completion of the Work (see "Monuments," Section 8771, Land Surveyors Act, 
Division 3, Chapter 15 of the Business and Professions Code).  
 
Survey provided by the Contractor shall be certified and stamped by a licensed surveyor in the 
state of California. 
 
2-9.2  Survey Services by Contractor.  Delete this SSPWC subsection and replace with the 
following:  
 
Unless otherwise specified, the Contractor will perform and be responsible for the accuracy of 
surveying necessary to adequately construct the Project per the Contract Documents. All Work 
under this Section shall be accomplished by or under the direct supervision of a Surveyor with a 
current California land surveyor license or a registered Civil Engineer authorized to practice land 
surveying in the State of California.   
 
The Surveyor shall be approved by LAWA and shall be on site whenever surveying activities are 
occurring. Within 5 days of Notice of Award, the resume and qualifications of the proposed 
Surveyor shall be submitted for review and approval. The Contractor shall not subcontract with a 
Surveyor until this approval is received. 
 
The Contractor shall provide all reference stakes and form checks necessary for construction and 
inspection of the Work.  The Contractor shall preserve construction survey stakes and marks for 
the duration of their usefulness.  All construction staking shall be documented in survey field 
notes, which shall be made available to the Engineer and Inspector upon request. Except as 
otherwise specified, stakes shall be set and stationed by the Contractor as follows: 

1) For items that include, but are not limited to, curbs, headers, sewers, storm drain 
Site structures, pavement finish grades, and rough grade with corresponding cut 
or fill to finished grade (or flow line) indicated on a grade sheet. 
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2) At a distance according to the City of Los Angeles, Bureau of Engineering, 
Standard Intervals for Construction, Part J, Survey (Please see Appendix [    ]). 

3) A reference or grade stake for each grade change or angle point on the Plan, 
Standard Plan, and shop drawing, in addition to the normal staking interval 
stipulated herein. 

4) For all utilities, public or private, that require location or relocation. 
5) Contractor shall provide copies of survey notes to be included in the QC daily 

reports as specified in Section 12 of these specifications. 
 

The Contractor shall establish the building baseline, building corners, and an elevation 
benchmark for building construction. The Contractor's Surveyor shall lay out the building 
construction and all Work, set grades, lines, levels and positions throughout, including the 
inverts or lines and grades for underground piping and conduits, and measure and monitor the 
actual lines, grades, elevations, and measurements of constructed Work for the purposes of 
determining any construction errors or deficiencies and for the record drawings. Before starting 
the Work, the Contractor and Surveyor shall locate general reference points, establish 
monuments, and take such action as is necessary to prevent their destruction; then lay out all the 
required lines, elevations, and measurements. The Contractor shall verify figures and dimensions 
shown on the plans and shall accept all responsibility for any error resulting from failure to so 
verify. 
 
See Section 18, Location of Underground Utilities, for requirements relative to potholing and 
determining location of utilities. 
 
The Contractor's Surveyor shall perform and/or supervise all surveying Work required by this 
Contract including the setting of grade stakes.  The Contractor's Surveyor shall be on-Site and 
available during  the Contractor's working hours to complete all necessary surveying Work, 
including setting of  stakes as well as monitoring actual construction for the purpose of 
determining grades, soil quantities, keeping As-Built Construction Plans and ensuring there are 
no construction errors.  The Contractor's Surveyor shall survey the elevation and alignment of all 
PCC forms prior to the placement of concrete.  The Engineer or Inspector may, at his/her 
discretion, direct the Contractor to perform additional survey Work as he/she deems necessary to 
verify accuracy of construction Work.  Any delay due to the unavailability of the Surveyor to 
perform Work as requested shall be the sole responsibility of the Contractor. 
 
At least fourteen (14) days prior to the start of each phase of the Work, the Contractor shall 
survey all the existing join elevations for said phase.  There may be some discrepancy between 
the existing join elevations and those shown on the Plans.  Any discrepancy between elevations 
shown on the Plans and the field elevations noted by the Contractor shall be brought to the 
attention of the Engineer immediately.  If necessary, the Engineer will modify the grading plans. 
Survey of elevation of base materials under proposed pavement joints and finished grade 
elevations of pavement joins shall be provided to the engineer to verify contract compliance. 
 
If no pay item is provided in the Contract for survey Work, full compensation for such work 
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shall be considered as included in the prices bid for other items of Work. No time extension or 
extra payment will be made if revisions to the grading plans are required. 
 
Surveying as necessary for setting out, checking, determining quantities and control of the Work 
shall be considered incidental to other items of Work and will not be measured for payment.  The 
Contractor may be required to furnish additional survey Work, such as profiles, restakes, and 
Change Orders at the request of the Engineer or Inspector.  The Contractor shall keep complete 
survey notes.  Copies of these notes and corresponding grade sheets shall be made available to 
the Inspector and/or the Engineer daily.  Upon completion of the Project, the original survey 
notes shall become the property of LAWA and shall be delivered to the Engineer along with the 
As-Built Construction Plans.  A copy of the horizontal and vertical controls that were established 
shall be provided to the Engineer. 
 
A licensed surveyor shall be on site whenever surveying activities are occurring. 
 
2-9.3  Private Engineers or Land Surveyors.  Delete this SSPWC subsection and replace with 
the following: 
 
Surveying shall be performed by a California licensed Land Surveyor or registered Civil 
Engineer authorized to practice land surveying in California.  Surveying Work shall conform to 
the quality and practice required by the Engineer. 
 
2-9.4 Line and Grade.  To this SSPWC subsection add the following: 
 
Unless otherwise specified, stakes will be set and stationed for any structures or construction 
items indicated in the Contract Documents and a corresponding cut-or-fill to the referenced point 
indicated on a grade sheet. 
 
2-10  AUTHORITY OF THE BOARD AND ENGINEER.  To this SSPWC subsection add the 
following: 
 
The Executive Director is authorized to approve necessary changes in plans up to $100,000 in 
cost, and to initiate changes in plans or the scope of the Work above $100,000, for submission to 
the Board for final action. 
 
The Engineer is authorized to enforce compliance with the Contract Documents, to determine the 
acceptability of materials and quality of Work, to administer requirements with respect to 
subcontracts, to approve accredited testing laboratories and to prepare and process progress 
payment estimates.   
 
2-11  INSPECTION.  Delete this SSPWC subsection and replace with the following:  
 
The Engineer is authorized to enforce compliance with the Contract Documents, to determine the 
acceptability of materials and the quality of Work.  The Engineer is authorized to sample and test 
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all materials to be incorporated into the Work.  The Engineer may delegate the authority to 
sample materials for construction and request the Los Angeles Department of General Services, 
Standards Laboratory, or an approved private testing laboratory to perform any necessary tests. 
 
The Work shall be conducted under the general observation of the Engineer and shall be subject 
to inspection by the Inspector to ensure compliance with the requirements of the Contract 
Documents.  Such inspection may include mill, plant, and shop or field inspection, as required.  
The Engineer shall be permitted access to all parts of the Work, including plants where materials 
or items are manufactured or fabricated. All materials and fabricated items furnished by the 
Contractor shall be subject to inspection in accordance with Subsection 4-1, and no materials or 
fabricated items shall be used in the Work until they have been inspected and accepted by the 
Engineer. 
 
No Work shall be backfilled, buried, cast in concrete, hidden or otherwise covered until it has 
been inspected by the Engineer, and other Agencies for which a permit is required.  Whenever 
the Contractor is ready to backfill, bury, cast in concrete, hide, or otherwise cover any Work 
under the Contract, the Contractor shall notify the Engineer not less than forty-eight (48) hours 
in advance to request inspection before beginning any such Work.  Failure of the Contractor to 
notify the Engineer at least forty-eight (48) hours in advance of any such inspections shall be 
cause for the Engineer to require a sufficient delay in the progress of Work to allow time for 
such inspections and any remedial or corrective Work required.  All costs of such delays, 
including its effect upon other portions of the Work, shall be borne by the Contractor. Any Work 
so covered in the absence of inspection shall be subject to uncovering at the sole expense of the 
Contractor.   
 
Where Work that was done without inspection cannot be uncovered, such as in concrete cast 
over reinforcing steel, all such Work shall be subject to demolition, removal, and reconstruction 
under proper inspection, and no additional payment will be allowed therefor. 
 
Whenever the Contractor intends to carry on the work of this Contract on a Sunday, or holiday, 
or more than the specified daytime shift on Monday through Saturday, or any variation in the 
time of the workday as set forth in these Specifications, length of the workday and work week, 
notification shall be given to the Engineer of such intention at least 48 hours in advance so that 
inspection may be arranged. Inspection costs during these times shall be paid by the Contractor 
at a rate equal to the Engineers actual hourly salary times a 2.75 benefit multiplier. No work 
shall be allowed during these times without inspection and the prior approval of the Engineer. 
 
Whenever the Contractor schedules work which requires City personnel to be present for testing, 
inspection or other similar work, and the Contractor fails to have the work performed, the 
Contractor shall be liable for all City personnel costs.   
 
Scheduling, coordination, and cost of all Building and Safety inspections shall be the 
responsibility of the Contractor and shall occur between the hours of 7:00 a.m. and 3:00 p.m.  In 
the event the Contractor schedules off hours inspections, the Contractor will also be responsible 
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for the additional premium charges. 
 
The presence of the Engineer or the Inspector shall not relieve the Contractor of the 
responsibility for the proper execution of the Work in accordance with all requirements of the 
Contract Documents.  Compliance is a duty of the Contractor, and any act or omission on the 
part of the Engineer or the Inspector shall not avoid said duty.  If the Contractor fails to replace 
any defective or damaged Work or material after reasonable notice, the Engineer may cause such 
Work or materials to be replaced.  The replacement shall be deducted from the amount to be paid 
to the Contractor; otherwise the Contractor shall pay the Agency if there remains an insufficient 
amount or no amount to be paid by the Agency to the Contractor. 
 
The Engineer shall have the right, at all times and places, to reject any articles or materials to be 
furnished hereunder which, in any respect, fail to meet the requirements of the Contract 
Documents, regardless of whether the defects in such articles or materials are detected at the 
point of manufacture or after completion of the Work at the Site.  If the Engineer or the 
Inspector, through an oversight or otherwise, has not rejected materials or Work which is 
defective or which is contrary to the Contract Documents, such material, no matter in what stage 
or condition of manufacture, delivery, or erection, may be rejected by the Engineer upon 
discovery.  The Contractor shall promptly remove rejected articles or materials from the Site of 
the Work after notification of rejection.  All costs of removal and replacement of rejected articles 
or materials as specified herein shall be borne by the Contractor. 
 
At the completion of Work, after completion of all corrections, the Inspector, the Engineer, and 
the Contractor will make a final inspection, as applicable.  The Engineer will provide a Final 
Inspection Correction List itemizing all Work necessary to complete the Project satisfactorily. 
 
In case of a dispute between the Contractor and the Engineer, the latter is authorized to reject 
materials or suspend the Work until any questions at issue can be referred to and decided by the 
Engineer. 
 
General inspection by LAWA personnel will be provided at no additional cost to the Contractor, 
except as specified elsewhere in the Contract Documents. 
 
2-12  MATERIAL AND EQUIPMENT SUBSTITUTIONS.  To the SSPWC add subsection 2-
12 as follows: 
 
Requests for changes in products, materials, equipment, and methods of construction required by 
Contract Documents proposed by the Contractor after award of the Contract are considered 
"substitutions."  All such Substitutions shall be submitted to the Engineer no later than fifteen 
(15) Days after the Notice to Proceed. The Contractor shall bear all consequences for 
substitutions including re-phasing, cost, time delay, samples, approvals, etc. 
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The Contractor's Substitution request will be received and considered by the Engineer when one 
or more of the following conditions are satisfied, as determined by the Engineer; otherwise 
requests will be returned without action except to record noncompliance with these requirements 

1) Extensive revisions to Contract Documents are not required. 
2) Proposed changes are in keeping with the general intent of Contract Documents. 
3) The request is timely, fully documented and properly submitted. 
4) The request is directly related to an "or Equal" clause or similar language in the 

Contract Documents. 
5) The specified product or method of construction cannot be provided within the 

Contract Time.  The request will not be considered if the product or method 
cannot be provided as a result of failure to pursue the Work promptly or 
coordinate activities properly. 

6) The specified product or method of construction cannot receive necessary 
approval by a governing authority, and the requested Substitution can be 
approved. 

7) A substantial advantage is offered the City, in terms of cost, time, energy 
conservation or other considerations of merit, after deducting offsetting 
responsibilities The Engineer may be required to bear.  Additional responsibilities 
for the Engineer may include additional compensation to the City for redesign and 
evaluation services, increased cost of other construction by the City or separate 
Contractors, and similar considerations. 

8) The specified product or method of construction cannot be provided in a manner 
that is compatible with other materials, and where the Contractor certifies that the 
Substitution will overcome the incompatibility. 

9) The specified product or method of construction cannot be coordinated with other 
materials, and where the Contractor certifies that the proposed Substitution can be 
coordinated. 

10) The specified product or method of construction cannot provide a warranty 
required by the Contract Documents and where the Contractor certifies that the 
proposed Substitution provides the required warranty. 

 
The Contractor's submittal and Engineer's acceptance of Shop Drawings, Product Data or 
samples that relate to construction activities not complying with the Contract Documents does 
not constitute an acceptable or valid request for Substitution, nor does it constitute approval. 
Substitutions will not be considered for acceptance when: 

1) They are indicated or implied on submittals without a formal request from the 
Contractor. 

2) They are requested directly by a Subcontractor or supplier. 
3) Acceptance will require substantial revision of the Contract Documents.   

 
Substitute products shall not be ordered without written acceptance of the Substitution by the 
Engineer. 
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Contractors Representation:  Requests for "or equal" Substitutions constitute a representation 
that the Contractor: 

1) Has investigated proposed Substitution and determined it meets or exceeds, in all 
respects, the requirements of the Construction Documents. 

2) Will provide same warranty for Substitution as for specified product. 
3) Will coordinate installation and make other changes which may be required for 

Work to be complete in all respects. 
4) Waives Claims for additional costs and time impacts which subsequently become 

apparent. 
 
2-13  PROGRESS PHOTOGRAPHS.  To the SSPWC add subsection 2-13 as follows: 
 
Prior to the start of any construction Work, photographs shall be taken in sufficient number and 
as directed by the Engineer to show the existing conditions on and adjacent to the Site.  The 
Contractor shall be required to take [six (6)] [ten (10)] progress photographs for each two-week 
period until the Work is completed. The photographs shall be taken from points designated by 
the Engineer. The Contractor, at its expense, shall furnish the Engineer with the negative and 
three (3) color glossy prints for each negative, and deliver them to the Engineer within one week 
of being taken.  The prints shall be eight and one half (8 ½) by eleven (11) inches, mounted on 
muslin or double weight glossy paper, allowing an inch flap on the wide end for binding.  On the 
back of each print, permanently mark the job name, address, date, description of Work 
photographed, location from which taken identified on a key plan, direction in which the camera 
was pointed and the Contractor's name.  Negatives shall become the property of the Engineer. 
 
2-14  PROJECT MEETINGS.  To the SSPWC add subsection 2-14 as follows: 
 
2-14.1 General. This Subsection specifies administrative and procedural requirements for 
Project meetings including but not limited to: 

1) Pre-Scheduling Conference. 
2) Pre-Construction Conference. 
3) Coordination Meetings. 
4) Daily Meetings. 
5) Weekly Progress Meetings 
6) Weekly Schedule Meetings. 
7) Pre-installation Conferences. 

 
2-14.2  Pre-Construction Conference. 

Within twenty (20) Days after the Award of Contract or at least seven (7) Days prior to Notice to 
Proceed, the Engineer will schedule a Pre-Construction conference. 

Attendees:  The Engineer and its Construction Manager and/or Design Consultants, the 
Contractor and its Project Manager, Superintendent, major Subcontractors, and other concerned 
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parties shall each be represented at the conference by persons familiar with and authorized to 
conclude matters relating to the Work. 
 
Agenda:  Discuss items of significance that could affect progress including such topics as: 

1) Tentative demolition Work schedule. 
2) Critical Work sequencing. 
3) Designation of responsible personnel. 
4) Procedures for processing decisions and Change Orders. 
5) Procedures for processing Applications for Payment. 
6) Distribution of Contract Documents. 
7) Submittal of Shop Drawings, Product Data and Samples. 
8) Preparation of Record Drawings. 
9) Coordination with other contracts/personnel. 
10) Office, Work, and storage areas. 
11) Equipment deliveries and priorities. 
12) Safety procedures. 
13) Security. 
14) Housekeeping. 
15) Working hours. 

 
2-14.3  Coordination Meetings 
 
Supplement progress meetings and preinstallation meetings with coordination meetings as 
required to ensure careful coordination of various activities involved.  
 
Request representation at each meeting by every party currently involved in coordination or 
planning for construction activities involved. 
 
Meeting results will be distributed to everyone in attendance and to others affected by decisions 
or actions resulting from each meeting by the Engineer. 
 
2-14.4  Progress Meetings. 

The Engineer will schedule and administer weekly progress meetings.  Progress meetings shall 
be at the job Site in office space provided by the Contractor.  Minutes of each meeting will be 
distributed to those in attendance by the Engineer to those in attendance. 
 
Attendees:  In addition to the Engineer and its Construction Manager and/or Design Consultants, 
the Contractor shall attend with applicable Subcontractors, or other entity concerned with current 
progress or involved in planning, coordination or performance of future activities, familiar with 
the Project and authorized to conclude matters relating to progress. 
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Agenda:  Agenda items include reviewing, correcting or approving minutes of the previous 
progress meeting and reviewing other items of significance that could affect progress.  Include 
topics for discussions as appropriate to the current status of the Project such as: 

1) Contractor's Construction Schedule:  The Contractor shall prepare a two week 
look-ahead schedule to be distributed at each weekly progress meeting.  This 
schedule shall show all items of Work to be performed in the two (2) weeks 
following the meeting and the work performed in the one week prior to the 
meeting.  Include schedule activity numbers in the two-week look-ahead 
schedule. During the weekly progress meeting, review progress since the last 
meeting.  Determine where each activity is in relation to the Contractor's 
Construction Schedule, whether on time or ahead of or behind schedule.   
Determine how Work behind schedule will be expedited; secure commitments 
from parties involved to do so.  Discuss whether schedule revisions are required 
to ensure that current and subsequent activities will be completed within the 
Contract Time. 

2) Review the present and future needs of each entity present, including such items 
as: 
a) Interface requirements. 
b) Time. 
c) Sequences. 
d) Hazardous Materials. 
e) Access 
f) Site utilization. 
g) Temporary facilities and services. 
h) Hours of Work. 
i) Hazards and risks. 
j) Housekeeping. 
k) Quality and Work standards. 
l) Change Orders. 
m) Documentation of information for payment requests. 

3) Project Costs:  Budget, commitment and progress payments. 
4) Project Record File additions (Change Orders, meeting minutes, etc.). 
5) Payment Requests. 

 
[2-14.5  Preinstallation Conferences 
 
Conduct preinstallation conference at Project Site before each construction activity that requires 
coordination with other construction. 
 
Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected 
by installation, and its coordination or integration with other materials and installations that have 
preceded or will follow.  Advise Engineer of scheduled meeting dates. 
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1) Review progress of other construction activities and preparations for particular activity 
under consideration at each preinstallation conference, including, but not limited to,  
requirements for following, as applicable: 

 
a) Contract Documents. 
b) Installation Options. 
c) Related Change Orders. 
d) Purchases. 
e) Deliveries. 
f) Shop Drawings, Product Data, and quality-control samples. 
g) Review of mockups. 
h) Possible conflicts. 
i) Compatibility problems. 
j) Time schedules. 
k) Weather limitations. 
l) Manufacturer's recommendations. 
m) Warranty requirements. 
n) Compatibility of materials. 
o) Acceptability of substrates. 
p) Temporary facilities. 
q) Space and access limitations. 
r) Governing regulations. 
s) Safety. 
t) Inspecting and testing requirements. 
u) Required performance results. 
v) Recording requirements. 
w) Protection. 

 
2) Minutes of meeting will be distributed to those in attendance and other interested parties 

by Engineer. 
3) Do not proceed with installation if conference cannot be successfully concluded.  Initiate 

whatever actions are necessary to resolve impediments to performance of Work and 
reconvene conference at earliest feasible date.] 

 
2-15  TECHNICAL MANUALS.  To the SSPWC add subsection 2-15 as follows: 
 
Before final payment, the Contractor shall prepare and deliver to the Engineer, four (4) copies of 
operations and maintenance manuals.  The manuals shall contain, but not be limited to, 
installation, instruction, start-up and shut-down procedures, operating and maintenance 
procedures, illustrations, drawings, tests, adjustments, safety precautions, and parts lists for all 
machinery apparatus and equipment.  The manual shall also contain "AS BUILT" electrical 
schematics on all equipment and control circuitry. 
 
The manuals shall be approved and stamped by the respective Subcontractors. 
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The manual shall be bound in a three-ring, loose-leaf binder with maintenance manual letters on 
the front cover.  No sheets larger than eight and one-half (8 ½) by eleven (11) inches should be 
used.  If larger sheets are required for clarification, they shall be folded to this size and used as a 
pullout. 
 
2-16  NOTICES AND CORRESPONDENCE.  To the SSPWC add subsection 2-16 as follows: 
 
During the term of the contract, all correspondence, requests for information and approvals, and 
payment requirements related to this Project shall be addressed to:   
 

Chief Airports Engineer 
7301 World Way West, 5th Floor 
Los Angeles, California 90045 

 
Unless otherwise approved by the Engineer, all communications from the Engineer will be sent 
to the Contractor's field office at the Site.  The Contractor will make arrangements for U.S. 
Postal Service delivery at his/her field office. 
 
2-17   SECURITY SERVICES  To the SSPWC add subsection 2-17 as follows: 
 
During the term of the contract, the Contractor shall provide all services required by the plans, or 
as described in the specifications, to ensure airport security, in accordance with FAA, and 
LAWA regulations, as it relates to the Contractor’s operations.   
 
2-18  COMPENSATION 
 
Full compensation for complying with the requirements of this Section, except as noted in the 
bid items listed below, shall be considered as included in Contractor's Bid and no additional 
compensation will be allowed.   
 
Payment will be made under: 

 
Item 2.1 Maintain and Deliver Record Drawings ...................... per lump sum 
Item 2.2 Survey Services ............................................................ per lump sum 
Item 2.3 Security Services .......................................................... per lump sum 
 

END OF SECTION 2 
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SECTION 3 - CHANGES IN WORK 

 
3-1  CHANGES REQUESTED BY THE CONTRACTOR. 
 
3-1.1  General.  To this SSPWC subsection add the following: 
 
All changes and Substitutions shall be requested in writing by the Contractor to the Engineer. The 
request shall include an itemized cost proposal indicating a reduction in cost and time to the Contract 
or no additional cost and no additional time, including all appropriate backup.  If such change is 
approved by the Engineer, the Contractor shall accept full responsibility for cost and time impacts 
affected by the change. 
 
3-1.2 Payment for Changes Requested by the Contractor.  This subsection applies as written in 
the SSPWC. 
 
3-2  CHANGES INITIATED BY THE AGENCY. 
 
3-2.1  General.  To this SSPWC subsection add the following: 
 
[Unless the Contractor is directed to perform work on a Time and Materials basis, within] 
[Within] fourteen (14) Days of written notification by the Agency of a request for quotation, the 
Contractor shall provide the Engineer a detailed cost proposal for the purpose of evaluating 
proposed prices for changes to Plans, Specifications, character of the Work, or quantity of the 
Work as specified by Subsection 3-3.2.2 and elsewhere in the Contract Documents. The cost 
proposal shall be in such a form and have sufficient details as to clearly indicate separate cost 
breakdowns for labor by craft, materials by item, supervision, tools, equipment rental, other 
items and expenditures, markup and bond. If the proposed change will cause an impact to the 
critical path of the Project, the proposal must include a detailed Time Impact Analysis per 
Section 19 of this document. 
 
It is the intent of the Agency to settle each Change Order full and final at the time the Change 
Order is issued.  Therefore the following paragraph will be incorporated in writing on all Change 
Orders: 
 

“The undersigned hereby proposes and agrees to furnish any and all labor, material and 
Equipment, including all overhead and profit, in strict accordance with the requirements 
of the original Contract Documents except as specifically above noted otherwise, 
required in Connection with the above proposed changes, for the sum stated above.  By 
signing the Change Order, the Contractor acknowledges and agrees, on behalf of itself, 
all Subcontractors and All Suppliers, that the stipulated compensation constitutes 
payment in full for all work contained in the Change Order, plus all payment for the 
interruption of schedules, extended overhead costs, Delay, all impacts, and ripple effect 
of cumulative impact on all other work under this Contract.  The signing of the Change 
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Order indicates that the Change Order constitutes the Compensation (time and/or cost) 
set forth in the Change Order and comprises the total Compensation due the Contractor, 
all Subcontractors, and all Suppliers, for the work or change Defined in the Change 
Order, including impact on unchanged work.  It is further understood and agreed that 
payment under this Change Order constitutes a full mutual accord and Satisfaction for 
the change, and that payment of the Change Order constitutes the total Equitable 
adjustment owed the Contractor, all Subcontractors, and all Suppliers, as a result of the 
changes.  The Contractor, on behalf of the Contractor, all Subcontractors, and all 
Suppliers, agrees to waive all rights, without exception or reservation of any kind 
whatsoever, to file any further claims related to this Change Order.  No further claims or 
requests for Equitable adjustment of any type shall arise out of or as a result of this 
Change Order or the Impact of this Change Order on the remainder of the work under 
the Contract.  The Contractor further agrees to fully defend, indemnify and hold the 
Agency and its agents, employees and assigns harmless, to the fullest extent permitted by 
law, from any and all Claims, lawsuits, requests for equitable adjustments, damages, 
attorney’s fees and/or other costs raised by Subcontractors or Suppliers, at any tier, as a 
result of the work under this Contract.  The Contractor, on behalf of itself, the 
Contractor, all subcontractors, and all Suppliers, expressly waives the benefits of the 
Provisions of Section 1542 of the Civil Code, which reads as follows: "A GENERAL 
RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT 
KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE 
RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY AFFECTED HIS 
SETTLEMENT WITH THE DEBTOR."  The Owner and the Contractor hereby agree that 
this Change Order Constitutes full mutual accord and satisfaction for all time, all costs, 
related directly to This Change Order. However, by entering into this Change Order, the 
parties do not intend to alter, amend, or affect in any way, the warranty and 
indemnification provisions contained in the prime contract or any amendments thereto.  
Further, this Change Order does not, in any way, release the Contractor, its 
subcontractors and/or any and all Suppliers from their respective legal liability, of any 
kind, to the Owner for their respective work, activity or participation under this 
Contract.” 

 
The Engineer's request for quotation shall not be considered authorization to proceed with the 
changed Work prior to the issuance of a formal Change Order unless directed otherwise in 
writing by the Engineer.  Such request shall not constitute justification for a delay to the existing 
Work or a time extension under the Contract. 
 
3-2.2  Payment.  
 
3-2.2.1 Contract Unit Prices. This subsection applies as written in the SSPWC. 
 
3-2.2.2  Stipulated Unit Prices. This subsection applies as written in the SSPWC. 
 
3-2.2.3  Agreed Prices.  After the first sentence in this SSPWC subsection add the following: 
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Agreed prices shall be established prior to commencement of the Work, unless otherwise 
approved by the Engineer. 
 
3-3  EXTRA WORK. 
 
3-3.1  General.  This subsection applies as written in the SSPWC. 
 
3-3.2 Payment. 
 
3-3.2.1  General.  This subsection applies as written in the SSPWC. 
 
3-3.2.2  Basis For Establishing Costs.  This subsection applies as written in the SSPWC. 
 
3-3.2.3  Markup.  Delete this SSPWC subsection and replace with the following: 
 
The markups specified in Parts (a) and (b) below shall be considered as including, but not 
limited to, the Contractor's labor costs for personnel not working directly on the "extra Work," 
including the cost of any tools, equipment, and supervisors/superintendents which they may use. 
 Such costs shall not be reported as labor or equipment costs elsewhere except when they are 
actually used to physically construct the "extra Work."  Labor costs shall in that case be reported 
for the labor classification corresponding to the type and nature of "extra Work" done.  
 
1) Work by Contractor.  The following percentages shall be added to the Contractor's costs as 

determined under Subsection 3-3.2.2 and shall constitute the markup for all overhead and 
profits: 

(1) Labor..........................................  20 
(2) Materials……………………….. 15 
(3) Equipment Rental……………… 15 
(4) Other Items and Expenditures … 15 
 
To the sum of the costs and markups provided for in this Subsection, one percent (1%) 
shall be added as compensation to the Prime Contractor for bonding. 

 
The following percentages shall be applied to all deductive Change Orders in the 
Contractor's Work  and shall constitute the markup for all deductive Change Orders: 
(1) Labor........................................… 10 
(2) Materials……………………….. 7.5 
(3) Equipment Rental……………… 7.5 
(4) Other Items and Expenditures … 7.5 

 
(b) Work by Subcontractor.  When all or any part of the "extra Work" is performed by a 

Subcontractor, of any tier, the markup established in Subsection 3-3.2.3 (a) shall be 
applied to the net amount of the Subcontractor's actual cost of each additive Change 
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Order, to which a markup of ten percent (10%) on the first two thousand ($2,000) of the 
subcontracted portion of the "extra Work" and a markup of five percent (5%) on Work 
added in excess of two thousand ($2,000) of the subcontracted portion of the "extra 
Work" performed by that Subcontractor may be added by the Contractor.  Regardless of 
the number of hierarchical tiers of Subcontractors, the markup on Subcontractor's costs 
may only be applied once for each Change Order.   

 
[PE: For Projects greater than Twenty-Five (25) Million, you may want to use the alternative 
language outlined below for the Change Order Project, replacing 3-3.1 through 3-3.2.3 above.] 
 
[3-3.1  General.  To this SSPWC subsection add the following: 
 
Subject to all charter limitations, including those on competitive bidding, the Engineer may, at 
any time during the progress of the work, order alterations in, additions to, deviations or 
omissions from the Work contemplated by the original Contract Documents 
 
No extra work shall be performed or change be made unless in pursuance of a written order from 
the Engineer stating that the "extra Work" or change is authorized and no claim for an addition to 
the Contract amount shall be valid unless the "extra Work" or change is so ordered.  Each change 
will be identified by a Change Order Request Number. 
 
If any change involves an increase or decrease in the cost of the Contractor's Work, the Change 
Order shall state the amount to be added to or deducted from the Contract amount, and shall also 
state the additional time, if any, needed for the performance of the Work. 
 
Any change to the Contract amount shall be in a lump sum mutually agreed to by the Contractor 
and the Owner, except that when, in the opinion of the Engineer, such basis is not feasible, the 
change to the Contract amount shall be determined upon a cost-plus-percentage basis. 
Each lump sum quotation from the Contractor shall be accompanied by sufficient detailed 
estimates to permit verification of the total. 
 
When the Work is to be done on a cost-plus-percentage basis, the Contractor shall submit daily 
statements to the Engineer showing all labor, materials, and equipment costs incurred, and upon 
completion of the Work, a summary statement of costs including the appropriate percentage 
addition shown below. 
 
Estimates for lump sum quotations and accounting for cost-plus-percentage Work shall be 
limited to direct expenditure necessitated specifically by the subject "extra Work," and shall be 
segregated as follows: 

1) Direct labor (including the itemized time of the Job Superintendent spent solely 
on the Work of the Change Order) and materials for both temporary and 
permanent Work with proper allowance for salvage of temporary Work, and 
including direct engineering expenses. 

2) Equipment rental or use allowance. 
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3) Subcontractor's and Sub-Subcontractor's costs, including their overhead and 
profit. 

4) Social Security and unemployment taxes and other payroll surcharges. 
 
3-3.2 Payment.   
 
3-3.2.1  General.  This subsection applies as written in the SSPWC. 
 
3-3.2.2  Basis For Establishing Costs.  This subsection applies as written in the SSPWC. 
 
3-3.2.3  Markup.  Delete this SSPWC subsection and replace with the following: 
 
Any change in the Work involving both extras and credits shall show a net total cost, including 
Subcontracts.  Allowances for overhead and profit, as specified herein below, shall be applied if 
the net total cost is an extra; overhead and profit allowances shall not be applied if the net total 
cost is a credit.  The estimated cost of deductions shall be based on labor and material prices on 
the date the Contract was signed. 
 

(a) Work by Contractor.  In addition to the direct cost specified above, the 
Contractor will be paid a lump sum for his/her overhead, profit, salaries, and field 
office expense, and supervision not applied solely to the Work of the Change 
Order and bond.  Such lump sum shall conform to the following schedule of 
percentages of the total amount of the said direct expenditures: 

 
Direct Expenditures    Percentage Addition 
Under $1,000     20% 
$1,000 to $20,000    16% 
$20,000 to $100,000    12% 
$100,000 to $500,000    10% 
$500,000 to $1,000,000   8% 
$1,000,000 and greater   6% 
 

(b) Work by Subcontractor.  Subcontractors and Sub-Subcontractors will be 
allowed the following percentages for overhead (including bonds) and profit, 
respectively, on the amount of their direct expenditures: 

 
Direct Expenditures on Change Orders % for Lump Sum Addition 
Under $1,000     15% for Overhead; 10% for Profit 
$1,000 to $20,000    13.5% for Overhead; 8% for Profit 
$20,000 to $100,000    12% for Overhead; 6% for Profit 
$100,000 to $500,000    10% for Overhead; 4% for Profit 
$500,000 to $1,000,000   8% for Overhead; 3% for Profit 
$1,000,000 and greater   6% for Overhead; 2% for Profit 
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For work performed by a Sub-Subcontractor, the Subcontractor may add six (6) 
percent of the Sub-Subcontractor's total for its overhead and profit. 
 
The basis for determining the cost for Sub-Subcontractors shall be the same as for 
Subcontractors, and no increase shall be allowed, regardless of the number of 
layers of Subcontractors involved. 
 
For added or omitted work by Subcontractors, the Contractor shall furnish to the 
Engineer the Subcontractor's detailed estimate of the cost for labor, material, and 
equipment, including the markup by the Subcontractor for overhead and profit.  
Such estimate of cost shall be signed by the Contractor.  The same requirement 
shall apply to any Sub-Subcontractor. 
 

(c) Work by Vendor/Supplier.  For added or omitted Work furnished by a vendor 
or supplier, the Contractor shall furnish to the Engineer a detailed estimate or 
quotation of the cost to the Contractor for such Work, signed by the vendor or 
supplier.] 

 
3-3.3  Daily Reports by Contractor.  To the SSPWC subsection add the following as the first 
sentence: 
 
The Contractor shall notify the Engineer and the Inspector at the beginning of each day when 
"extra Work" is in progress.  All daily reports shall be signed by the Engineer for all disputed 
and Extra Work at the end of each work shift. 
 
3-3.4  Unilateral Change Order.   To the SSPWC add subsection 3-3.4 as follows: 
 
In case of failure on the part of the Engineer and the Contractor to arrive at an agreement on the 
amount of credit or extra cost for a proposed change to the Contract Documents, a Unilateral 
Change Order will be processed in the amount believed by the Engineer to be reasonable, and 
the Contractor shall proceed with the Work.  If the Contractor believes that the amount set forth 
in the Unilateral Change Order is not a reasonable payment for the Work required, the 
Contractor may file a Claim and request for review. 
 
The Contractor shall submit all supporting documentation of costs associated with a Unilateral 
Change Order within fifteen (15) Days of completing Work on the said change.  
 
3-4  CHANGED CONDITIONS.  This subsection applies as written in the SSPWC. 
 
3-5  DISPUTED WORK.  To this SSPWC subsection add the following: 
 
The Contractor shall submit all supporting documentation of cost associated with a disputed Work 
within fourteen (14) Days of completing said Work.  
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For all Claims for additional compensation, the Contractor shall certify, under penalty of perjury, 
that the Claim has been thoroughly prepared and has merit to its full value. 
  
 
 

END OF SECTION 3 
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SECTION 4 - CONTROL OF MATERIALS 

 
4-1  MATERIALS AND WORKMANSHIP. 
 
4-1.1  General.  To this SSPWC subsection add the following: 
 
Work that has been rejected by the Engineer or Inspector shall be remedied, or removed and 
replaced by the Contractor in an acceptable manner, and no added compensation will be allowed 
for such removal, replacement, or remedial Work.  Work done beyond the areas indicated or 
established by the Engineer, or any "extra Work" done without written authority will be 
considered as unauthorized Work.  Work shall be remedied, removed or replaced at the 
Contractor's expense.  Upon failure of the Contractor to comply with an order under this 
Subsection, the Engineer will cause rejected or unauthorized work to be remedied, removed, or 
replaced, and the cost of the Work shall be deducted from any moneys due or to become due to 
the Contractor. 
 
If the Contractor shall join Work with that of any other Contractor, or with any Work in place, 
and if such joint is not made in a skillful manner, or is not otherwise in conformity with 
provisions of the Contract, then such joint or Work shall be deemed and construed to be faulty 
workmanship and such materials shall be deemed and construed to be defective materials. 
 
Except as set forth in this Subsection, all non-conforming Work and materials, in place or not, 
shall be removed immediately from the Site or corrected to conform to all requirements of the 
Contract Documents, by the Contractor, at the sole expense of the Contractor.  If the Contractor 
fails to remove, replace, or correct any non-conforming Work or materials within seventy-two 
(72) hours of discovery, the Engineer may cause such Work or materials to be removed and 
replaced.  Such removal and replacement shall be at the sole expense of the Contractor and all 
such cost shall be deducted from any moneys that are due or may become due to the Contractor.  
Otherwise the Contractor shall pay the Agency if there remains an insufficient amount or no 
amount to be paid by the Agency to the Contractor. 
 
Failure of the Inspector or the Engineer to notify the Contractor of any non-conforming Work 
shall not constitute acceptance of any non-conforming Work.  The Contractor's obligation to 
remove, replace or correct any non-conforming Work, whenever discovered, shall continue to 
the end of the warranty period specified in the Contract Documents.  The Agency reserves and 
retains all rights and remedies at law against the Contractor and their Surety for correction of any 
and all latent defects discovered after the warranty period. 
 
Any delays or impacts arising on the Work as a result of construction or delivery of non-
conforming Work or materials shall be at the Contractor's sole expense, regardless of whether 
the Work ultimately becomes the subject of a Change Order, and no time extension shall be 
allowed to the Contractor. 
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Workers and installers shall be skilled, trained and experienced in the necessary crafts and shall 
be completely familiar with the specific requirements and methods needed for proper 
performance and completion of the Work.   
 
Fabricators shall be licensed by the City of Los Angeles.  All welding shall be performed by 
welders certified and licensed by the City of Los Angeles, Department of Building and Safety. 
 
No product containing asbestos shall be used for any purpose.  When removing asbestos 
products, the Contractor shall comply with the requirements of Title 8, CCR, General Industry 
Safety Orders and Construction Safety Orders. 

 
All references to specifications of national organizations and trade associations related to 
building industry such as, but not limited to, American Society for Testing and Materials, 
American Institute of Steel Construction, American Concrete Institute, Prestressed Concrete 
Institute, Post-Tensioning Institute, and the National Board of Fire Underwriters.  Refer to the 
latest revision of such specifications except as otherwise noted. 
 
4-1.2  Protection of Work and Materials.  To this SSPWC subsection add the following: 
 

1) Access to Work and Materials.  The Contractor shall provide access at any time to the 
Work and materials wherever same are stored, being fabricated, erected or installed, 
when requested to do so by a representative of the Agency or other regulatory 
subdivisions having jurisdiction. 

 
2) Facilities and Labor.  The Contractor shall provide sufficient, safe, and proper facilities 

and labor necessary to move, take and prepare samples for testing of materials, and shall 
move same for purposes of additional testing when ordered to do so by any of the 
Agency's representatives. 

 
4-1.3  Inspection Requirements. 
 
4-1.3.1  General.  To this SSPWC subsection add the following: 
 
All materials and fabricated articles furnished by the Contractor are subject to inspection at their 
source, and no materials or fabricated articles shall be used in the Work until they have been 
inspected and accepted by the Materials Control Inspector. The Materials Control Inspector shall 
be permitted access to all parts of the Work, including shops where materials and fabricated 
articles are manufactured or fabricated.  
 
All materials and fabricated items shall be manufactured or fabricated from Shop Drawings that 
have been approved by the Engineer. The Contractor shall ensure that legible copies of the 
approved submittals, shop drawings, approved mix designs, and/or the corresponding Contract 
Specifications are provided to its fabricators or suppliers, and that said documents are available 
to the Materials Control Inspector or Independent Inspection and/or Testing Laboratory (IITL) 



<Project Name>  Special Provisions ___% Submittal 
 Date 
  
 
 

<LOGO> Control Of Materials Page 4-3 
 
 

during the inspection. 
 

Any material or fabricated item which requires shop inspection and arrives at the Site without 
inspection by the Materials Control Inspector or IITL, will be subject to rejection by the 
Engineer and may be required to be removed from the Site by the Contractor at the Contractor's 
sole expense. 
 
Prior to shipment of any material or fabricated item, final inspection shall be performed by the 
Materials Control Inspector or IITL. Said inspection shall consist of a final visual inspection, 
identification, and tagging and/or stamping for release to the Project Site. Items received at the 
Site without the proper identification may be rejected and required to be removed from the Site. 
 
Without waiving any specific requirement of the Contract Documents, Appendix [    ] lists 
examples of equipment and/or material that are subject to shop inspection.  This list may not be 
all inclusive. 
 
4-1.3.2  Inspection of Materials Not Locally Produced.  Delete this SSPWC subsection and 
replace with the following: 
 
When the Contractor intends to purchase materials, fabricated products, or equipment from 
sources located more than fifty (50) miles from the Project work Site, an Independent Inspection 
and/or Testing Laboratory (IITL), approved by the Engineer, shall be engaged by the Contractor, 
at its expense, to inspect and/or test the materials, equipment, or process.  This approval shall be 
obtained before manufacturing or fabricating any material or equipment.  The approved inspector 
or laboratory shall forward all required reports to the Engineer. 
 
The Agency retains the right to perform inspection or testing at such remote sites with Agency 
personnel.  If the Agency exercises this right, the Contractor will be required to pay for all costs 
associated with this inspection and testing, except the Inspector's wages. 
 
Independent Inspection and/or Testing Laboratory (IITL) Procedures: 

1) The Contractor shall submit a request in writing to the Engineer for approval of each 
IITL at least thirty (30) Days prior to the anticipated start of fabrication. The 
request shall include the following information: 

 a) Complete title of the Project. 
b) Name of proposed testing laboratory or inspection agency.  [Note:  

Certification and/or licensing, issued by the City of Los Angeles, 
Department of Building & Safety, may be required for some projects.] 

c) Address and telephone number of proposed testing laboratory or 
inspection agency. 

d) Contact person at proposed testing laboratory or inspection agency. 
e) Description and history of the proposed testing laboratory or inspection 

agency. 
f) Resume of the inspectors who will perform inspection (minimum of two 
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inspectors, one primary and one alternate, will be required). 
g) Approved submittal number(s) and brief description of item(s) to be 

inspected or tested or both. 
h) Shop Name, contact person, address, and telephone number of shop where 

item(s) or material will be manufactured or fabricated. 
i) Fabrication/manufacturing schedule. 

2) The Contractor will be notified in writing of the approval by the Engineer of the IITL 
within fourteen (14) Days of the start of fabrication. 

3) Once the Contractor has received approval of the IITL, the Contractor shall contact 
LAWA Materials Control at (310) 646-3232 to schedule a pre-fabrication meeting. 
At a minimum, representatives from the following shall be present at the meeting: 
Contractor, Subcontractor (if applicable), manufacturer, the IITL, and LAWA 
Inspection. Items to be discussed will include required inspections, tests, and reports, 
as based on the approved applicable Submittals and in accordance with the Contract 
Documents. 

4) The Contractor shall provide approved Shop Drawings and the applicable Contract 
Specifications to the IITL for use in the inspection and testing of the items to be 
fabricated or manufactured.  

5) The IITL shall judge the materials and fabricated articles by the requirements of the 
Plans and Specifications and approved submittals. The IITL shall forward all 
required reports to the Materials Control Inspector for review and approval.  No 
materials or equipment shall be shipped nor shall any processing, fabrication and/or 
treatment of such materials be done without the required inspection by the IITL and 
approval by the Materials Control Inspector.   

6) An approved testing laboratory/inspection agency shall not sublet or assign its 
work to any other agency and shall take direction from and be responsible to the 
Inspector.  The work and activities of the third party testing laboratory/inspection 
agency shall be subject to examination and inspection by the Inspector to ensure 
strict compliance with the Contract Documents. 

 
Approval of an IITL shall not relieve the Contractor of responsibility for complying with the 
Contract requirements. 
 
4-1.3.3  Inspection by the Agency.  This subsection applies as written in the SSPWC. 
 
4-1.3.4  Third Party Inspection Requirements.  To the SSPWC add subsection 4-1.3.4 as 
follows: 
 
The Contractor shall obtain written approval from the Engineer for proposed use of third party 
inspectors or testing agency before the start of production of materials or fabrication of any 
product or equipment.  The Contractor's request for approval of a proposed third party inspection 
agency and/or test laboratory shall be submitted in writing to the Engineer.  The Engineer will 
respond to the Contractor's request in writing. 
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The Contractor shall follow IITL Procedures in Subsection 4-1.3.2.  
 
All third party inspections shall be at the Contractor's expense. 
 
4-1.4  Testing of Materials.  To this SSPWC subsection add the following: 
 

1) Testing by the Agency.  If initial tests made under the direction of the Engineer 
reveal that the Work does not comply with the Contract Documents, re-testing shall 
be performed.  If re-testing establishes that the Work complies with the Contract 
Documents, the costs for the re-testing shall be paid for by the Agency. If re-testing 
establishes that the Work does not comply with the Contract Documents, then all 
costs associated with the re-testing shall be the borne by the Contractor.  

 
 In addition to any other inspection or Quality Assurance provisions that may be 

specified, the Engineer shall have the right to independently select, test, and 
analyze, at the expense of the Agency, additional test specimens of any or all of 
the materials to be used.  Whenever any portion of the Work fails to meet the 
requirements of the Contract Documents as shown by the results of independent 
testing or investigation by the Engineer, all costs of such independent inspection 
and investigation, and all costs of removal, correction, and reconstruction or 
repair of any such Work shall be borne by the Contractor. 
 

2) Testing by Approved Testing Laboratory.  When the manufacturer, fabricator, or 
supplier provides the results of tests from samples taken at the mill, factory, or 
warehouse, the Engineer will accept the test reports provided the following 
conditions are met:  
a) The Testing Laboratory was approved by the Engineer prior to performing 

the tests, and that all necessary certifications were valid at the time the 
tests were performed. 

b) The tests were performed in conformance with the Contract Documents 
for the specified material or item. 

c) The reports are made in the form of an affidavit, as specified below. 
d) Tests performed by an approved Testing Laboratory are subject to be 

monitored by Agency Inspectors. 
 
Whenever the approved Testing Laboratory takes samples of materials other than 
at the Site, the deliveries to the Site of materials represented by such samples 
shall be identified as specified for the specific material.  The results of such tests 
shall be reported to the Materials Control Inspector in the form of affidavits 
attested to by the Testing Laboratory.  Such affidavits shall furnish the following 
information with respect to the material sampled: 
a) Manufacturer's name and brand. 
b) Place of sampling. 
c) Sufficient information to identify the lot, group, bin, or silo from which 
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the samples were taken. 
d) Amount of material in the lot sampled. 
e) Statement that the material has passed the requirements. 
f) Signature and title of the person creating the affidavit and the date of 

execution of the affidavit. 
 
4-1.5  Certification.  To this SSPWC subsection add the following: 
 
A Certificate of Compliance in triplicate shall be furnished prior to the use of materials for which 
the Contract Documents require that such a certificate be furnished.  The Engineer may permit 
the use of certain materials or assemblies prior to the sampling and testing if accompanied by a 
Certificate of Compliance. The certificate shall be signed by the manufacturer of the material or 
the manufacturer of assembled materials and the Contractor, and shall state that the materials 
involved comply in all respects with the requirements of the specifications.  A Certificate of 
Compliance shall be furnished with each lot of materials delivered to the work, and the lot so 
certified shall be clearly identified on the certificate. The form of the Certificate of Compliance 
and its disposition shall be as directed by the Engineer. 
 
Materials used on the basis of a Certificate of Compliance may be sampled and tested at any 
time.  The fact that material is used on the basis of a Certificate of Compliance shall not relieve 
the Contractor of responsibility for incorporating material in the Work which conforms to the 
requirements of the Contract Documents and such material not conforming to such requirements 
will be subject to rejection whether in place or not.   
 
The Engineer reserves the right to refuse to permit the use of material notwithstanding the 
submittal of a Certificate of Compliance. 
 
4-1.6 Trade Names or Equals. To this SSPWC  subsection add the following: 
 
The Contractor shall conform to the requirements stated in Subsection 2-12. 
 
4-1.7 Weighing and Metering Equipment.  This subsection applies as written in the SSPWC. 
 
4-1.8  Calibration of Testing Equipment.  This subsection applies as written in the SSPWC. 
 
4-2  MATERIALS FURNISHED BY THE AGENCY.  To the SSPWC add subsection 4-2 as 
follows: 
 
[PE:  You may want certain items longer than 30 Days; if so indicate on plans or list specific 
items here.] 
 
Upon receiving material furnished by the Agency for storage or installation in the Work, the 
Contractor shall give a signed receipt to the Engineer for the material delivered. Thereafter the 
Contractor shall be responsible for the care and necessary replacement of such material if 
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damaged. 
 
If, as determined by the Engineer, the material is not adequately protected by the Contractor, 
such material may be protected by the Agency and the cost thereto be charged to the Contractor 
or deducted from any payment due. 
 
Upon receiving such material, the Contractor shall inspect it, and should any damage, defects, or 
missing equipment or parts be found, the Contractor shall immediately notify the Engineer in 
writing.  By failing to notify the Engineer, it shall be deemed that the Contractor has accepted 
such material as being free from said damage, defects, or missing equipment or parts, except for 
latent defects. 
 
4-3  SAMPLES.  To the SSPWC add subsection 4-3 as follows: 
 
Where required in the Contract Documents, or when required by the Engineer, the Contractor 
shall submit to the Engineer representative samples of materials to be included in the Work.  
Except where otherwise specified, four (4) samples shall be submitted. 
 
The Engineer shall have thirty (30) Days to review a sample.  If the sample is rejected, the 
Engineer shall have thirty (30) Days to review the revised sample.  It is the Contractor's 
responsibility to submit the required samples in a timely manner such that the approval, 
purchase, and delivery of the material does not delay the Contract. 
 
Samples shall be properly identified, indicating the type and brand of materials, place of origin, 
the name of the producer, the Contractor's name, the name of the Project for which the material 
is intended, and the Specifications Section and page number where the material is described.  
The Contractor shall sequentially number the samples, with revised samples having an alpha 
suffix. 
 
Materials shall not be installed prior to written approval of the samples by the Engineer.  
Installed materials shall match the approved samples in all respects. 
 
4-4  YEAR 2000 (Y2K) COMPLIANCE WARRANTY.  To the SSPWC add subsection 4-4 as 
follows: 
 
The Contractor represents and warrants that any Products(s) furnished pursuant to this proposal 
that performs any date and/or time data recognition function, calculation, or sequencing, will: 

1) Support a four-digit year format. 
2) Be Year 2000 compliant through the year 2030. 
3) Provide accurate date/time data and leap year calculations on and after December 

31, 1999. 
4) Be Year 2000 compliant through the year 2030 at the same level of functionality 

for which originally acquired without additional cost to the User. 
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"Product" shall include, without limitation: any piece or component of equipment, hardware, 
firmware, custom or commercial software, or internal components or subroutines therein.  This 
warranty shall survive termination or operation of the contract, if any, arising form this proposal.  
 
Year 2000 Compliant means the Product(s) will: 

1) Function without interruption or human intervention with four-digit year 
processing on all Date Data, including errors or interruptions from functions 
which may involve Date Data from more than one century or leap years, 
regardless of the data of processing or date of Date Data (the term "Date Data" 
shall mean any data, input, or output which includes an indication of date). 

2) Provide results from any operation accurately reflecting any Date Data used in the 
operation performed, with output in any form, except graphics, having four-digit 
years. 

3) Accept two-digit year Date Data in a manner that resolves any ambiguities as to 
century in a defined manner. 

4) Provide data interchange in the ISO 8601.1998 standard of CCYYMMDD. 
 
In the event of any decrease in Product functionality or accuracy related to time and/or Date Data 
related codes and/or internal subroutines that impede the Product from operating correctly 
beyond December 31, 1999, the Contractor agrees to restore the Product to the same level of 
functionality as warranted herein or to repair or replace the Product with a conforming Product 
so as to minimize interruption to the User's ongoing business processes, time being of the 
essence.  In the event that such warranty compliance requires the acquisition of additional 
programs, in addition to the Contractor's other responsibilities, the expense for any such 
associated or additional acquisitions that may be required (including, without limitation, data 
conversion tools) shall be borne exclusive by the Contractor. 
 
 
 

END OF SECTION 4
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SECTION 5 - UTILITIES 

 
5-1  LOCATION.  To this SSPWC  subsection add the following: 
 
The Contractor, shall expose and verify by survey the depth and alignment of all underground 
utilities at the Site prior to commencing excavation.  The Contractor shall pothole and survey all 
utilities within a five (5) foot distance of any footing, prior to the excavation for said footing. All 
such exploratory excavations shall be performed as soon as practical after the Notice to Proceed 
and in any event, a sufficient time in advance of construction to avoid possible delays to the 
Contractor's Work.  When such exploratory excavations show the utility location as indicated on 
the drawings to be in error, the Contractor shall immediately notify the Inspector and the 
Engineer and shall note utilities on As-Built Construction Plans.  The Contractor should not rely 
upon plan designation of location of underground utilities.  The number of exploratory 
excavations and extent of potholing required shall be that number which is sufficient to 
determine the alignment and grade of the utility.   
 
All cost associated with potholing utilities that are shown on the plans shall be considered 
incidental to associated bid items, and no separate payment shall be made.  For utilities not 
shown on the plans, the Contractor will be paid for potholing under the terms of Section 18. 
For utilities not shown on the plans, the Contractor will be paid for potholing under the terms of 
Section 18. 
 
The Contractor shall contact utility owners after the I.D. number is obtained from the 
Underground Service Alert (USA) (1-800-227-2600) but not less than fourteen (14) Days before 
the excavation Work is started, to mark or identify existing utilities.  If the utility owner is the 
City of Los Angeles, a confirmation number indicating that the City has been notified shall be 
obtained by USA and/or the Contractor from the appropriate City Department.  The I.D. number 
together with the date acquired shall be reported to the Engineer when calling for inspection. Los 
Angeles World Airports (LAWA) will not mark utility lines owned and maintained by LAWA. 
 
The Contractor's attention is directed to the existence of certain underground facilities that may 
require special precautions be taken by the Contractor to protect the health, safety, and welfare 
of workers and of the public.  Facilities requiring special precautions include, but are not limited 
to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural 
gas in pipelines greater than 150 mm in diameter[, other,] or pipelines operating at pressures 
greater than 415 kPa (gage); underground electric supply system conductors or cables, with the 
potential to ground more than 300 V, either directly buried or in duct or conduit which do not 
have concentric grounded or other effectively grounded metal shields or sheaths. 
 
The Contractor will be required to mark all FAA utility lines prior to any work in a given area.  
Marking shall consist of 36 high inch lathe, placed 10 foot on center.  Lathe shall be marked with 
the words “DANGER – FAA” or equivalent, and shall be affixed with red or orange surveyors 
tape to enhance visibility.  No separate payment will be made for this marking, but it shall be 
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considered incidental to other bid items. 
5-1.1   Notification by the Contractor: 
 
Prior to any excavation in the vicinity of any existing underground facilities, the Contractor shall 
notify the Engineer, and the respective authorities representing the owners and agencies 
responsible for such facilities, not less than 3 working days, nor more than 5 working days, prior 
to excavation so that a representative of said owners or agencies can be present during such work 
if they so desire. 
 
[PE: Note any relevant contact information – for example:] 
 
The following includes a list, but is not limited to, of utility companies and representatives 
whose facilities may be impacted by this Project:   
 
Agency/Company    Contact Name   Phone Number 
 
Chevron Pipeline Co.        (805) 632-1060 
LAX Fuel         (310) 646-5915  
Pacific Bell         (310) 515-4212 
City of L.A., Dept. of Water and Power 
 Water         (213) 367-1218 
 Power         (213) 367-1743 
 
5-2  PROTECTION.   Delete this SSPWC subsection and replace with subsections 5-2.1 
through 5-2.2 as follows: 
 
5-2.1  General. 
 
All utilities encountered along the line of the Work shall be maintained continuously in service 
during all the operations under the Contract, unless other arrangements satisfactory to the utility 
owner and the Engineer are made.  Utilities shall include, but not be limited to, all above or 
below ground conduit, pipes, wet wells, ducts, cables, and appurtenances associated with oil, 
gas, water, steam, irrigation, sewer, storm drain, wastewater, air, electrical, power, 
instrumentation, communication, telephone, TV, and lighting systems, whether or not owned by 
the City.  All valves, switches, vaults, and meters shall be maintained readily accessible for 
emergency shutoff. 
 
Where protection is required to ensure support of utilities located as shown on the Plans or in 
accordance with Subsection 5-1, the Contractor shall, unless otherwise provided, furnish and 
place the necessary protection at its expense. 
 
Upon learning of the existence and location of any utility omitted from or shown incorrectly on 
the Plans, the Contractor shall immediately notify the Engineer in writing.  When authorized by 
the Engineer, support or protection of the utility will be paid for as provided in Subsection 3-
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2.2.3 or Subsection 3-3. 
 
Fire and police call boxes and conduits shall be protected by the Contractor.  Should said 
facilities be damaged by the Contractor's operations, immediate notification shall be given to the 
Agency.  Damaged facilities will be replaced by the Agency at the Contractor's expense. 
 
When placing concrete around or contiguous to any non-metallic utility installation, the 
Contractor shall at its expense: 

1) Furnish and install a 50mm (2 inch) cushion of expansion joint material or other 
similar resilient material; or 

2) Provide a sleeve or other opening which will result in a 50mm (2 inch) minimum-
clear annular space between the concrete and the utility; or 

3) Provide other acceptable means to prevent embedment in or bonding to the 
concrete. 

 
Where concrete is used for backfill or for structures which would result in embedment, or partial 
embedment, of a metallic utility installation; or where the coating, bedding or other cathodic 
protection system is exposed or damaged by the Contractor's operations, the Contractor shall 
notify the Engineer and arrange to secure the advice of the affected utility owner regarding the 
procedures required to maintain or restore the integrity of the system. 
 
Unless otherwise specified, all underground utility conduits shall have a minimum cover of 
eighteen (18) inches and shall have identifying detectable tape placed in the trench above the 
conduit.  The detection tape shall be made of metalized foil laminated between two layers of 
inert plastic film, six (6) inches wide and a minimum of 4.5 mils thick, as described here: 

1) Safety Red  = Electric and lighting conduit and cables. 
2) Safety Yellow = Gas, oil, steam, petroleum or gaseous materials. 
3) Safety Orange = Telephone, alarm, or signal cables and conduit. 
4) Safety Blue  =   Potable water or irrigation. 
5) Safety Green =  Sewer or drain lines. 

 
The detection tape shall be placed directly above and reasonably horizontal for the full length of 
the conduit.  For conduits with less than four (4) feet of cover, install tape four (4) to eighteen 
(18) inches below the subgrade surface and at least twelve (12) inches above the conduit. For 
conduits with more than four (4) feet of cover, install tape at least three (3) feet above the 
conduit. 
 
Upon completion of the Work, the Contractor shall remove all enclosures or protective coverings 
and leave the work area in a finished condition. 
 
Payment will be made for utility line investigations and/or relocations as noted Section 5-8. 
 
5.2.2  Protection of Existing Utilities: 
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The Contractor shall protect all existing utilities and improvements not designated for removal.  
Physical protection of utilities in proximity of pavement sections shall be provided by the 
Contractor in all cases. Except where noted on the plans, encasement protection of utilities in 
proximity of pavement sections shall require prior approval of the Engineer.   
 
The Contractor shall determine the exact locations and depth of all utilities indicated on the 
drawings. In addition to those indicated, the Contractor shall make exploratory excavations of all 
utilities. All such exploratory excavations shall be performed as soon as practicable after award 
of the Contract, and in any event, a sufficient time in advance of construction to avoid possible 
delays to the Contractor’s work. When such exploratory excavations show the utility locations as 
indicated on the drawings to be in error, the Contractor shall so notify the Engineer. The number 
of exploratory excavations required should be that number which is sufficient to determine the 
alignment of the utility. All costs for such work shall be absorbed by the Contractor.   
 
5-2.3  Damage to Existing Utilities and Improvements. 
 
Any utility or improvement that is damaged by the Contractor shall be immediately reported in 
writing to the Engineer and Inspector and immediately repaired to a condition equal to, or better 
than, the condition they were in prior to such damage.  Repair Work shall be continuous until the 
utility or improvement is placed back in service.  
 
The provisions of this Subsection shall not be abated even in the event such damage occurs after 
backfilling or is not discovered until after completion of the backfilling. 
 
All repairs to a damaged utility or improvement shall be inspected and approved by an 
authorized representative of the utility or improvement owner before being concealed by backfill 
or other Work. 
 
In case of damage which in the opinion of the Engineer or Inspector threatens the safety of 
persons or property, the Contractor shall immediately make all repairs necessary for removal of 
the hazard.  Should the Contractor fail to take prompt action to this end, the Agency has the 
option to remove any hazard resulting from damages caused by the Contractor without waiving 
any other rights the Agency may have, and costs shall be charged to the Contractor. 
 
In the event that the Contractor damages any existing utility lines that are not shown on the 
drawings or the locations of which are not made known to the Contractor prior to excavation, a 
written report thereof shall be made immediately to the Engineer and utilities shall be 
immediately repaired as stated above. Such repairs on damaged unknown utilities shall be made 
by the Contractor under the provisions for Changes In Work, Section 3, of this document. 
 
If, an existing utility or substructure was not shown in the original Contract Documents, but has 
been made known to the Contractor prior to excavation, the utility or substructure shall be 
considered as an existing known condition.  Under these circumstances, the Contractor shall be 
responsible for protecting the utility.  Damage to a utility, which has been made known to the 
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Contractor shall be repaired at the Contractor's sole cost.  The Contractor shall, at its own 
expense, satisfactorily repair damage to any known pipeline, sewer, conduit, utility, or other 
underground structure which may result from its operations or negligence.  If it is necessary for 
the Agency to repair such damage, the Contractor shall be billed for and shall pay the actual cost 
to the Agency for labor and materials plus fifteen percent (15%) administrative costs. 
 
5-3  REMOVAL.  To this SSPWC subsection add the following: 
 
[PE: Verify that removal boundaries are clearly outlined on the Plans.] 
 
The Contractor shall notify the Engineer, in writing, seven (7) Days in advance of taking any 
existing utility line out of service.  Arrangements satisfactory to the Engineer must be made prior 
to taking any existing utility line out of service for any purpose.  The Contractor shall confirm 
with the Inspector and the Engineer twenty-four (24) hours prior to disconnect. 
 
The Contractor shall pull out all wire from an electrical duct bank that is being abandoned and 
disconnect same from servicing panel. 
 
5-4  RELOCATION.  Delete this SSPWC subsection and replace with the following: 
 
Where the proper completion of the Work requires the temporary or permanent relocation and/or 
removal of an existing utility or other improvement which is shown on the Plans, the Contractor 
shall at its own expense, without unnecessary delay, temporarily or permanently relocate or 
replace such utility or improvement in a manner satisfactory to the Engineer and the Owner of 
the utility. All cases of such temporary relocation, removal, or restoration shall be accomplished 
by the Contractor in a manner that will restore or replace the utility or improvement as nearly as 
possible to its former locations and to as good or better condition than found prior to removal.   
 
[PE: Note in documents if there are any time constraints on shutdowns – for example:] 
All existing utilities being relocated by the Contractor shall not be out of service for more than 
an 8-hour period.  This eight (8) hour shut down period for switch over shall be performed at 
night. 
 
The Contractor must notify the Engineer thirty (30) Days in advance of any proposed connection 
and shall notify the Engineer and the Inspector twenty-four (24) hours prior to the actual 
connection to any existing utility. 
 
Payment will be made for utility line investigations and/or relocations as noted Section 5-8. 
 
[5-4.1 Specific Work Elements 
 
The following do not constitute a complete listing of utility work elements for the Project, but 
are selected for discussion because of their impact to the overall project.] 
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[Describe specific utility tasks / conditions / requirements / restrictions unique to the project.] 
 
5-5  DELAYS.  This subsection applies as written in the SSPWC. 
 
5-6  COOPERATION.  This subsection applies as written in the SSPWC. 
 
5-7 SCHEDULE COORDINATION 
 
Coordination of work between various utility agencies and work by the Contractor shall be the 
sole responsibility of the Contractor.  Delays to the schedule due to utility agency coordination 
issues that, in the opinion of the Engineer, could have been prevented by timely intervention and 
coordination on the part of the Contractor will not be credited to the Contractor’s contract 
schedule requirements.   
 
All costs incurred by the Contractor for coordination with the necessary agencies relative to the 
work affecting utilities shall be considered incidental to the bid items and no separate payment 
will be made. 
 
5-8 BASIS OF PAYMENT 
 
No payment will be made for fulfilling the requirements of this sections except for work 
involved in investigating and relocating unknown utilities (utilities not shown on the plans) 
which are encountered during the progress of the progress. 
 
Payment will be made under: 
 
 
 Item 5.1 Utility Investigation / Relocation ............................................ per allowance 
 
 
 

END OF SECTION 5 
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SECTION 6 - PROSECUTION, PROGRESS, AND ACCEPTANCE OF THE WORK 
 
6-1  CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK.  Delete this 
SSPWC subsection and replace with the following:  
 
For specific requirements regarding the construction schedule and related reports, see Section 19. 
 
6-2  PROSECUTION OF WORK.  To this SSPWC  subsection add the following: 
 
The Contractor shall operate at such locations as the Engineer may direct.  Should the Work be 
discontinued for any reason, the Contractor shall notify the Engineer at least twenty-four (24) 
hours in advance of resuming operations. 
 
[PE: Insert any potential interferences, delivery time constraints, etc. here – for example:] 
 
[In addition, and for information only, the Contractor is advised that Airline Tenants may be 
undertaking work on existing Terminal Buildings, Caltrans may be undertaking freeway off-
ramp improvements (I-105 at Sepulveda Boulevard) and signage improvements along Sepulveda 
Boulevard. [ 
 
[The Contractor or his/her Subcontractors will deliver to the Site all pre-cast members and heavy 
equipment between midnight and 6:00 a.m. and under escort by the Airport Police. At least 
forty-eight (48) hours notice shall be given to the Airport Police.] 
 
6-3  SUSPENSION OF WORK. 
 
6-3.1  General.  To this SSPWC subsection add the following: 
 
The Engineer shall have the authority to suspend the Work wholly or in part, for such period as 
may be deemed necessary, due to unsuitable weather, or to such other conditions as are 
considered unfavorable for the prosecution of the Work, or for such time as may be deemed 
necessary due to the failure on the part of the Contractor to carry out orders given or to perform 
any provision of the Contract. The suspended Work shall be resumed when conditions are 
favorable and methods are corrected, as ordered or approved in writing by the Engineer.  If the 
Engineer orders a suspension of all of the Work or a portion of the Work which is the current 
controlling operation or operations, due to unsuitable weather or to such other conditions as are 
considered unfavorable to the prosecution of the Work, the Days on which the suspension is in 
effect shall be considered as non-compensable time extension in accordance with Subsection 6-
6. If a portion of Work at the time of such suspension is not a current critical path operation but 
subsequently does become a current critical path operation, the determination of any time 
extension will be made in accordance with Subsection 6-6.  
 
[During this project it is anticipated that the work will be suspended at various time throughout 
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the project for the Engineer’s convenience. These suspensions may occur up to a maximum of 
10 times, for up to [2] hours each. The Contractor shall anticipate these various suspensions 
and any costs associated with these suspensions shall be considered incidental to the various 
items of work.] 
 
If a suspension of Work is ordered by the Engineer due to the failure on the part of the 
Contractor to carry out orders given or to properly perform any provision of the Contract, the 
Contractor will not be granted a time extension for the days on which the suspension order is in 
effect. 
 
In the event of a suspension of Work under any conditions, such suspension of Work shall not 
relieve the Contractor of its responsibilities. 
 
6-3.2  Archaeological and Paleontological Discoveries.  This subsection applies as written in 
the SSPWC. 
 
6-4  DEFAULT BY CONTRACTOR.  To this SSPWC subsection add the following: 
 
Failure by the Contractor to conform to the construction schedule referred to in Section 19 may 
be considered by the Executive Director as a lack of due diligence in prosecuting the Work. 
 
6-5  TERMINATION OF CONTRACT.  To this SSPWC subsection add the following: 
 
The Agency may terminate the Contract upon written notice to the Contractor if it is found that 
reasons beyond the control of either the Agency or the Contractor make it impossible, or it is 
found to be against the best interest of the Agency to continue the Work.  In such a case, the 
Contractor shall have no Claims against the Agency except for the following: 
 1) Value of Work satisfactorily performed and completed up to the date the Contract 

is terminated, less payment(s) previously made by the Agency. 
2) Cost of material and equipment on hand, in transit, or on definite commitment as 

of the date the Contract is terminated, which would be needed in the Work and 
which meet the requirements of the Contract Documents.  The Contractor shall 
provide documentary proof of such items when requested by the Agency. 

 
The value of the Work performed and the cost of materials and equipment delivered to the Site, 
as mentioned above, shall be determined by the Engineer in accordance with the procedure 
prescribed in the Contract Documents. 
 
6-6  DELAYS AND EXTENSIONS OF TIME. 
 
6-6.1  General.  Delete the first sentence of the second paragraph of this SSPWC subsection and 
replace with the following: 
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No extension of time will be granted for a delay caused by the inability to obtain materials unless 
the Contractor obtains from the supplier and furnishes to the Engineer documentary proof that 
such materials could not obtained due to war, government regulations, labor disputes, strikes, 
fires, floods, adverse weather necessitating the cessation of Work, or other similar action of the 
elements. 
 
6-6.2  Extensions of Time.  To this SSPWC subsection add the following: 
 
Extensions of time, when granted, will be based upon the effect of delays to the Work. They will 
not be granted for non-controlling delays to minor portions of the Work unless it can be shown 
that such delays did or will delay the progress of the Work. 
 

6-6.2.1  Critical Path Schedule  

All Work shall be performed in accordance with the requirements of the Contract and the Critical 
Path Schedule approved by the Engineer in accordance with Section 19.  The Critical Path 
Schedule shall indicate planned Milestone dates for completing all Contract tasks and the 
Scheduled Completion Date for completion of all Work, and Contractor shall provide the 
Agency notice of any Delay in the Critical Path Schedule.  

6-6.2.2 Inexcusable Delay  

An Inexcusable Delay shall not be a cause for granting additional Contract Time or 
compensation, and shall be cause for termination of the Contract, if the Engineer chooses to 
exercise this right, under the Article entitled Termination For Default per Section 6-4 and 6-5.  

6-6.2.3 Excusable Delay  

A delay to the Critical Path shall be an “Excusable Delay” to the extent that:  

Contractor provides notice to the Engineer describing the act or event that Contractor 
asserts was the cause of the Delay not more than three (3) Days after the day the act or 
event occurs;  

The act or event has caused, or will result in, an identifiable and measurable disruption of 
the Work, which has consumed all available Float and extended the Work required for 
Substantial Completion or Final Acceptance beyond the applicable completion deadline;  

 
The Delay to the Critical Path Schedule could not reasonably have been avoided by 
Contractor, including by re-sequencing, reallocating or redeploying its forces to other 
portions of the Work;  
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The act or event, and its causes and effects, were beyond the control of, and were not due 
to, the fault or negligence of the Contractor, and did not arise out of Contractor’s failure 
to perform or meet the requirements of the Contract; 

 
The act or event causing the Delay is not excluded from Excusable Delays under any 
other provision of the Contract; and  

 
A specific remedy for the Delay is not provided by any other provision of the Contract. 

 
Contractor shall have the burden of proving the Delay occurred, the Delay was an Excusable 
Delay (as defined above), the Delay could not be fully mitigated, and the length of time of the 
Excusable Delay. Contractor will not receive compensation for an Excusable Delay unless it is 
also a Compensable Delay, as provided in the Section entitled Compensable Delay in this 
Article. Upon adequate proof of an Excusable Delay, Contractor will be granted an extension of 
time and will not be assessed with liquidated damages to the extent of the Excusable Delay to the 
Critical Path Schedule. 
 

6-6.2.4 Force Majeure and Weather  

Subject to Contractor meeting the requirements of the Section entitled Excusable Delay in this 
Article, and the following requirements, Contractor will receive an extension of Contract Time 
for an Excusable Delay caused by a Force Majeure event or weather if:  

Contractor has taken reasonable precautions to prevent further Delays arising out of such 
Force Majeure event or weather; and  

Contractor provides written notice to the Engineer describing the Force Majeure event or 
weather and the cause(s) of the Delay within three (3) Days after the beginning of such 
Delay. 

 
The Engineer will grant an extension of time for weather Delays only to the extent the Critical 
Path Work is actually delayed as determined by the Engineer.  Contractor’s exclusive remedy for 
any Excusable Delay arising out of a Force Majeure event or weather shall be an extension of 
Contract Time, as provided in this Article. 
 

6-6.2.5 Compensable Delay  

An Excusable Delay shall be a Compensable Delay if the performance of all or any part of the 
Work is delayed or interrupted: 

By an act of an Authorized Representative of the Agency in the administration of this 
Contract that is not expressly or impliedly authorized by this Contract, or  
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By a failure of the Agency to act within the time specified in this Contract, or within a 
reasonable time if not specified.  

A Claim for a Compensable Delay shall not be allowed for any costs incurred more than three 
(3) Days before the Contractor shall have notified the Engineer of the act or Event causing the 
Delay.  

Contractor will have the burden of proving that the Delay is both an Excusable Delay and a 
Compensable Delay. If an Excusable Delay is found to be a Compensable Delay, the Agency 
will, by Change Order, extend the Contract Time for the increase in the time of performance, and 
will adjust the Total Contract Price (excluding profit). The Change Order will be Contractor’s 
sole remedy arising out of the Compensable Delay. 
 

6-6.2.6 Concurrent Delay  

If Contractor is delayed by any act or event that would otherwise be a Compensable Delay, but 
the Delay is concurrently caused by any Excusable (but not Compensable) Delay or any 
Inexcusable Delay, Contractor’s remedy shall be the same as for an Excusable Delay, and the 
Agency will, by Change Order, extend the Contract Time. Contractor will not be entitled to any 
change in the Total Contract Price or any other compensation. Delays will not be Concurrent to 
the extent that one Delay affects the Critical Path Schedule and the other Delay does not. In that 
event, the sole Delay will be the one that affects the Critical Path Schedule. The Change Order 
extending Contract Time for a Concurrent Delay will be Contractor’s sole remedy arising out of 
the Concurrent Delay. 
 
6-6.3   Payment for Delays to Contractor. Delete this SSPWC subsection and replace with the 
following: 
 
No payment or compensation shall be made to the Contractor for damages because of hindrance 
or delay from any cause, whether such delays are avoidable or unavoidable.  Normal delays to be 
expected while operating on an active airport shall not be entitled to time extensions.  Such 
normal delays include, but are not limited to, [delays in obtaining AOA access through LAWA 
Gate #433-B,] [delays in crossing active taxiways,] [other] and [delays due to periodic holding of 
truck traffic through NAVAID critical areas on the haul road.]  Whenever the Engineer orders a 
temporary suspension of Work due to unsuitable weather conditions, as defined in Section 1-2, 
the Contractor shall be entitled to a non-compensatory extension of time equal to the duration of 
the suspension.  Unsuitable weather conditions, exclusive of rain days, an average of [ten (10)] 
percent of the time at [Van Nuys][ Los Angeles International] [Ontario] Airport. 
 
6-6.4  Written Notice and Report.  This subsection applies as written in the SSPWC. 
 
6-7  TIME OF COMPLETION. 
 
6-7.1  General.  Delete this SSPWC subsection and replace with the following: 
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The Contractor shall conduct the Work in a manner and with sufficient material, equipment, and 
labor to insure completion within  [insert # of Days here]   (___) Days, plus any extra time 
allowed for delays or extra Work, commencing with and including the date stipulated in the 
Notice to Proceed. 
 
[PE: Specify specific work hour requirements, if any.] 
 
[The Contractor shall work the shifts required to comply with Section 11.] [No more than one 8-
hour shift per day shall be worked.]  Working hours shall be 7:00 a.m.– 3:00 p.m. unless 
otherwise approved by the Engineer, and no Work shall be done on Saturdays, Sundays, or legal 
holidays without the written permission of the Engineer.  The acceptance of nighttime deliveries 
and specified night Work are the exception to this requirement.  No construction activities shall 
take place the day after Thanksgiving and the day before Christmas.   
 
The acceptance of nighttime deliveries and specified night Work are the exception to this 
requirement.  No construction activities shall take place the day after Thanksgiving and the days 
before and after Christmas.   
 
The completion of the individual components of Work shall be in accordance with the following 
Completion Schedule. 
 
[PE: Insert intermediate milestones on the Completion Schedule here - see example below.] 
 

Completion Schedule 
9BComponent of Work/Milestones 10BStart* 11BFinish 

Fire Station No. 51 0 277 
Delta Maintenance Building 0 98 
Guard Post No. 2 0 217 
Completion of Entire Project 0 575 

        *No. of calendar Days after the Notice to Proceed has been issued by the Engineer 
 

6-7.2 Working Day.  This subsection applies as written in the SSPWC. 
 
6-7.3  Contract Time Accounting.  This subsection applies as written in the SSPWC. 
 
6-8  COMPLETION, ACCEPTANCE, AND WARRANTY Delete this SSPWC subsection 
and replace with the following:   
 
The Engineer and Inspector will inspect the Work for acceptance upon receipt of the Contractor's 
written assertion that the Work has been completed per the Contract Documents. 
 
If, in the Engineer's or Inspector's judgment, the Work has been completed and is ready for 
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acceptance, the Engineer will so certify in writing by issuance of the "Notice of Final 
Acceptance."  The Contractor is not relieved from the responsibility to protect the Work until 
such time as the Contractor receives the "Notice of Final Acceptance." 
 
All Work shall be warranted by the Contractor against defective workmanship and materials for 
the warranty period specified in these Contract Documents or one (1) year after the date of the 
final acceptance of the Work by LAWA, whichever is longer. Neither the final acceptance nor 
the final payment nor any provision in the Contract Documents shall relieve the Contractor of 
responsibility for faulty material or quality of Work. The Contractor shall have the faithful 
performance bond remain in full effect for the warranty period or one (1) year after final 
acceptance, whichever is longer. The Contractor shall replace or repair any such defective Work 
in a manner satisfactory to the Engineer, after notice to do so from the Engineer, and within the 
time specified in the notice.  If the Contractor fails to make such replacement or repairs within 
the time specified in the notice, the Agency may perform this Work and the Contractor's sureties 
shall be liable for the cost thereof. 
 
The Work shall be under the charge and care of the Contractor until final acceptance of the 
Work. The Contractor shall take every precaution against injury or damage to the Work from the 
action of the elements or any other cause, whether arising from the execution or non-execution 
of the Work.  The Contractor shall rebuild, repair, restore, and make good, at the Contractor's 
expense, all injuries or damage to the Work occurring before acceptance of the Work. 
 
Any loss or damage as described below shall be sustained by the Contractor: 
 

1) Arising from all unforeseen obstructions or difficulties, either natural or artificial, 
encountered in the prosecution of the Work. 

2) From any action of the elements prior to the final acceptance of the Work. 
3) From any act or omission not authorized by these Contract Documents on the part 

of the Contractor or Subcontractors. 
 

Near or at the completion of the Work, a final inspection will be made by a Project construction 
team consisting of the Engineer, Inspector, and the Contractor.  The Engineer will provide a final 
Inspection Correction List itemizing all Work necessary to complete the Project per the Contract 
Documents.  Upon determination that the Work has been completed in accordance with the 
Contract Documents as provided herein, a "Notice of Final Acceptance" will be issued to the 
Contractor by the Engineer. 
 
The improvements shall be placed in service upon issuance of the "Notice of Final Acceptance," 
unless otherwise provided in the Notice.  The Contractor will then be relieved of its contractual 
liability for subsequent injury or damage to persons, property, or the Work, and relieved of the 
duty to maintain and protect the Work.  However, in no event shall the Contractor be relieved of 
its obligation to have performed the Work completely and in strict accordance with the Contract 
Documents. 
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After the date of acceptance of the Work by the Executive Director, no additional Claims may be 
submitted. 
 
On Class "B" permits, the Permittee-Contractor, or its Surety will be held responsible for 
maintaining and protecting the Work until issuance of a "Certificate of Acceptance" by the City 
Engineer as provided in Section 62.113 of the Municipal Code.  After issuance of the "Notice of 
Final Acceptance" and after the completed improvements in dedicated areas are placed in 
service, the Permittee will be relieved of the duty to maintain and protect such completed 
improvements resulting from public use, action of the elements, or other cause not due to the 
Permittee's own operations or negligence.  Any dangerous or hazardous condition created by a 
Permittee or its Contractor as found and determined by the Engineer, shall immediately be 
corrected upon demand by the Agency.  Upon failure to correct as required, the Agency may 
make the correction without further notice to the Permittee-Contractor or its Surety, and all costs 
incurred shall be paid by the Permittee-Contractor or its Surety. 
 
 
6-9  LIQUIDATED DAMAGES. Delete this SSPWC subsection and replace with the 
following:  
 
 [PE: Prepare justification for the liquidated damage number.]  
 
Failure of the Contractor to complete the Work within the time allowed will result in damages 
being sustained by the Agency. For each consecutive day in excess of the time specified for the 
completion of Work, as adjusted in accordance with Subsection 6-6, the Contractor shall pay to 
the Agency, or have withheld from monies due it, the sum of [insert $ amount here]______, 
unless otherwise provided in the Contract Documents. 
 
Execution of the Contract shall constitute agreement by the Agency and Contractor that  [insert $ 
amount here]______ per day is the minimum value of the costs and actual damage caused by the 
failure of the Contractor to complete the Work within the allotted time.  Such sum is Liquidated 
Damages and shall not be construed as a penalty, and may be deducted from payments due the 
Contractor if such delay occurs. 
 
The Agency expressly denies that any progress payments made after the scheduled completion 
date constitute a waiver of Liquidated Damages. 
 
The Liquidated Damages shall apply to each Phase or component of Work to be done as well as 
to the total Contract. 
 
The amount of Liquidated Damages shall be as per the table of Liquidated Damages below: 
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[PE:  Long Form – Use this on large projects (greater than $10 million) or moderate sized 
projects with a high degree of complexity or interfaces with other projects.  Allow Construction 
Manager to review Section 10 prior to finalizing Specification. Also, determine appropriate 
Liquidated Damages charge for non-submitted schedules; base your cost on total contract dollar 
amount.  For example, the general guideline for establishing LD's is $150 per million per Day 
(i.e. A $20M project = $3000/Day of LD's).] 
 

 
Liquidated Damages 

12BComponent of Work 13BAmount 
Completion of the entire Project $10,000/Day 
Failure to open Sepulveda Boulevard lanes at the time specified on the Contract 
Plans after each night of Work 

$5,000/hour 

Completion of Fire Station No. 51 $1,000/Day 
Completion of the Delta Maintenance Building $1,000/Day 
Completion of Guard Post No. 2 $1,000/Day 
 
6-10  USE OF IMPROVEMENT DURING CONSTRUCTION.  To this SSPWC subsection 
add the following: 
 
The Agency shall have the right, upon ten (10) Days written notice to the Contractor and the 
Surety, to take possession of and use any completed or partially completed portion of the Work.  
Such taking possession and use shall not be deemed an acceptance of any Work.  If prior use 
materially impedes the operations of the Contractor, the Contractor shall be entitled to a 
reasonable extension of time.  The Engineer shall certify as to the amount of delay, which may 
have been caused by such prior use. 
 
[PE: The alternative language below is for Statement of Partial Acceptance.] 
 
[The Agency shall have the right, upon ten (10) Days written notice to the Contractor and the 
Surety, to utilize or place into service any item of equipment or other usable portion of the Work 
prior to completion of the entire Project.  Whenever the Agency plans to exercise said right, the 
Contractor will be notified in writing by the Agency, identifying the specific portion or portions 
of the Work to be so utilized or otherwise placed into service.  Following final inspection by the 
Inspector and establishment of a Final Inspection Correction List, a Statement of Partial 
Acceptance will be issued. 
 
It shall be understood by the Contractor that until a Statement of Partial Acceptance is issued, all 
responsibility for care and maintenance of all items or portions of the Work to be placed in use 
shall be borne by the Contractor.  Upon issuance of a Statement of Partial Acceptance, the 
Agency will accept responsibility for the protection and maintenance of all such items and 
portions of the Work described in the written notice, and it is further understood that the 
manufacturer's warranties of any affected equipment will commence not later than the date for 
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commencement of the warranties indicated on the Statement of Partial Acceptance.  However, 
the Contractor shall retain full responsibility for satisfactory operation of the total Project and the 
Contractor's guarantee period shall commence only after the final acceptance of the Contract by 
LAWA.  Such guarantee of total systems operation shall include that portion or portions 
previously placed into beneficial use by the Agency. 
 
The issuance of a Statement of Partial Acceptance for any part of the Work shall not relieve the 
Contractor of its obligation to promptly remedy any omissions and latent or unnoticed defects in 
the Work covered by the Statement of Partial Acceptance.  The Agency shall have the right to 
restrict the Contractor's use of occupied portion of the Work but shall allow the Contractor 
reasonable access to complete or correct items required by the Contract Documents. 
 
The Agency may, if the Work is progressing satisfactorily, release part of the retention on 
portions of the Work for which a Statement of Partial Acceptance has been issued, provided that 
all of the following conditions have been met: 

1) Partial final inspection corrections have been completed to the satisfaction of the 
Inspector. 

2) The Contractor submits a written request for release of retention, which includes a 
verifiable valuation of the identified portions of the Work covered by the 
Statement of Partial Acceptance. 

3) Impacted Subcontractors, major Suppliers and the Contractor's Surety all agree in 
writing to release of retention. 

4) If any minor corrections remain which do not directly affect operations or 
maintenance then twice the values of the remaining cleanup items shall be 
retained on each request for release. 

5) The Contractor signs a Change Order that specifically states the value of the 
retention being released. 

 
The Engineer shall issue a no-change-in-Contract cost Change Order reflecting the Work for 
which a Statement of Partial Acceptance has been issued and the amount of the retention to be 
released.  This Change Order shall authorize reduction of the retention on the next payment. 
 
[PE: Use the paragraph below if the building will be occupied during all phases of construction.] 
 
[The Contractor is hereby made aware that the building shall be continuously occupied during all 
phases of construction.  The Contractor must take any and all measures necessary to maintain 
cleanliness on both the interior and exterior of all Work areas.  The Contractor is responsible for 
the repair and/or replacement for any damage caused by the Contractor to the premises, the 
contents therein, or the adjacent areas.  The Contractor shall take actions to minimize disruption 
and disturbances to building occupants and adjacent roadways, structures, and landscaping.  The 
Contractor is to abide by all provisions of these Contract Documents regarding protection of 
existing structures, safety, and maintenance of ingress and egress to the building.  The 
Contractor shall draw special attention to the additional requirements for Site use, maintenance, 
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and cleanliness throughout the Contract Documents and on the Plans.] 
 

END OF SECTION 6
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

 
7-1  CONTRACTOR'S EQUIPMENT AND FACILITIES.  To this SSPWC subsection add 
the following: 
 
Storage of equipment and materials left overnight shall be in the area designated by the 
Engineer. Areas adjacent to the construction may be made available for temporary use by the 
Contractor without cost whenever such use will not interfere with other purposes. The Contractor 
shall be liable for any damage caused to such premises or areas. 
 
The Contractor shall restore the Operations and Storage Yard and adjacent areas to their original 
condition prior to final acceptance of the Project, or at the discretion/option of LAWA, left in 
place at completion of the Project and Ownership shall thereupon be vested to the City. 
 
Equipment and materials shall be stored off the Site until they are to be used on the Work.  
Equipment and materials located on the Site, but not being used, shall be left at locations to be 
designated by the Engineer or Inspector.  All equipment that is no longer needed shall be 
removed immediately from the Site.  All other operations of the Contractor shall be confined to 
the areas authorized or approved by the Engineer.   
 
7-2  LABOR. 
 
7-2.1  General. To this SSPWC subsection add the following: 
 
The Contractor's employees shall be restricted to immediate work areas at the Project Site, and 
shall not go beyond work limits noted on the Plans, except as otherwise directed by the Engineer. 
  
Only the Contractor, Contractor's employees, Subcontractors, Building and Safety Inspectors or 
Agency representatives are allowed access to the Site. 
 
7-2.2 Laws. To this SSPWC subsection add the following: 
 
The Director of the California Department of Industrial Relations has determined the general 
prevailing rate of wages applicable to the Work.  The schedule of general prevailing rate of 
wages is on file in the office of the Engineer.  Any worker whose work is not covered by any of 
the classifications listed in the schedule shall be paid not less than the minimum rate for the 
classification which most nearly corresponds to the work performed by the worker.  Such 
minimum rate shall be retroactive to the time of initial employment of the worker in such 
classification.  In the event of a dispute on the rates, the matter shall be referred for 
determination to the Executive Director, whose decision on the matter shall be conclusive with 
the same effect as if the work performed by the worker had been classified and the minimum rate 
specified in the schedule. 
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The Contractor shall comply with the provisions of Section 10.8 and Section 10.13 of the 
Administrative Code of the City of Los Angeles pertaining to nondiscrimination and affirmative 
action in employment.  A copy can be obtained from the offices of LAWA, 7301 World Way 
West, 5th floor, Los Angeles, CA, or from www.lacity.org/lacity102.htm.  The Contractor shall 
also comply with Division 2, Part 7, Chapter 1, Article 3 of the Labor Code, and all other 
applicable statues, ordinances, and regulations relative to employment, wages, and hours of 
labor.  The Contractor shall forfeit as penalty to the City, Twenty-five Dollars ($25.00) for each 
worker employed, for each calendar Day or portion thereof such person is paid less than the 
general prevailing rate of wages by the Contractor or any Subcontractor in violation of Division 
2, Part 7, Chapter 1, Article 2 of the Labor Code.  If the Contractor or any Subcontractor 
employs workers in any apprenticeable craft or trade in the performance of the Work, then the 
Contractor and Subcontractors shall comply with Section 1777.5 of the Labor Code. 
 
7-3  LIABILITY INSURANCE.  Delete this SSPWC subsection and replace with subsections 
7-3.1 through 7-3.4 as follows: 
 
7-3.1  General.  The Contractor and the Sureties shall defend, indemnify, and save harmless the 
City, its Boards, officers, agents, and employees, assigns, and successors in interest, from and 
against all suits, actions, or claims of any character, name, and description brought: 

1) For or on account of any injury or damage received or sustained by any person, 
persons, or property, by or from the Contractor, the Subcontractors, or their 
officers, agents or employees; or 

2) By or as a consequence of any neglect in safeguarding the Work, or 
3) Through the use of unacceptable materials in doing the Work; or 
4) By or on account of any act of omission, neglect, or misconduct of the Contractor 

or Subcontractors, or 
5) By or on account of an infringement of trademark or copyright; or 
6) From any Claim arising or amount recovered under the Workers' Compensation 

Law or any other law, ordinance, order, or decree, 
 

And so much of the money due the Contractor may be retained as considered necessary by the 
City, or in case no money is due, the Sureties shall be held until every such suit, action, or Claim 
has been settled and satisfactory evidence to that effect furnished to the City. 
 
7-3.2 Insurance Provisions.  
 
The Contractor shall procure at its expense, and keep in effect at all times during the term of this 
Contract, the following types of insurance: 

 
1) Aviation/Airport Liability. 
OR 
1) Comprehensive General Liability covering all its operations including, but not 

limited to: 
 a) Premises and Operations. 
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 b) Contractual (Blanket or Scheduled). 
 c) Independent Contractors. 
 d) Products/Completed Operations. 
 e) Broad Form Property Damage. 
 f) Personal Injury. 
 g) Explosion, Collapse and Underground Hazard. 
2) Comprehensive Automobile Liability covering Owned, Non-Owned and Hired 

Vehicles, if the Contractor's operations require the use of licensed vehicles on the 
Airport. 

3) Employer's Liability Insurance. 
 
In the event the Contractor fails to furnish the Agency evidence of insurance and maintain the 
insurance as required, the Agency, upon ten (10) Days prior written notice to comply, may (but 
shall not be required to) procure such insurance at the  expense of the Contractor, and the 
Contractor agrees to promptly reimburse the Agency for the cost thereof plus fifteen percent 
(15%) for administrative overhead. 
 
At least ten (10) Days prior to the expiration date of any of the above policies, documentation 
showing that the insurance coverage has been renewed or extended shall be filed with the 
Agency. If such coverage is intended to be canceled or reduced, the Contractor shall within 
fifteen (15) Days of such cancellation or reduction file with the Agency evidence that the 
required insurance has been reinstated or provided through another insurance company.  At no 
time shall work be allowed without insurance as required by the Contract Documents. 
 
Each of said policies shall cover loss or liability for damages in the amount specified in the 
Insurance Requirements of the Contract Documents. 
 
Policies and other documents evidencing such coverage as provided in this Subsection shall: 

1) Be filed with the Agency prior to the Contractor commencing Work (and the 
Contractor shall not allow any Subcontractor to commence Work until all 
insurance required of the Subcontractor has been approved). 

2) Contain LAWA Contract number, the applicable policy number, the inclusive 
dates for same and the insurance carrier's name. 

3) Bear an original signature of an authorized representative of said carrier. 
4) Provide that such insurance shall not be subject to cancellation, reduction in 

coverage, or non-renewal except after written notice by certified mail, return 
receipt requested, to the City Attorney of the City of Los Angeles (City Attorney, 
P.O Box 92216, Los Angeles, CA 90009-2216) at least thirty (30) Days prior to 
the effective date thereof. 

 
The Agency also reserves the right to request submittal of specific policies of insurance and 
complete information about the agent and carrier providing such insurance. 
 
The insurance specified herein shall, either by provisions in the policies or by special 
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endorsements attached thereto: 
1) Insure the City against the risks to which it is exposed by reason of the 

Contractor's operations hereunder, and where applicable except for Workers' 
Compensation and Employers Liability coverage. 

2) Include the City, LAWA and all of its officers, employees and agents, as insureds, 
as respects operations performed by or on behalf of the named insured. 

3) Contain the Severability of Interest Clause and Contractual Endorsement set forth 
below. 

4) Be primary and noncontributing with any other insurance held by the City's 
LAWA. 

 
The Agency shall have no liability for any premiums charged for such coverage, and the 
inclusion of the Agency as insureds is not intended to, and shall not, make the Agency a partner 
or joint venturer with the Contractor in the latter's operations for this Contract.  Such policies 
may provide for reasonable deductibles and/or retentions acceptable to the Executive Director 
based upon the nature of the Contractor's operations and the type of insurance involved. 
 
The City and the Contractor agree that the insurance policy limits specified in this Section  shall 
be reviewed for adequacy annually through the term of this Contract by the Executive Director, 
who may thereafter require the Contractor to adjust the amounts of insurance coverage to 
whatever amount the Executive Director deems to be adequate. 
 
Severability of Interest Clause.  Each liability insurance policy shall apply separately to each 
insured against whom claim is made or suit is brought except with respect to the limits of the 
company's liability. 
 
Contractual Endorsement.  Such insurance as is afforded by each liability insurance policy shall 
also apply to liability assumed by the insured under written contract with the City of Los 
Angeles. 
 
 NO PAYMENT WILL BE MADE TO THE CONTRACTOR UNLESS 
 THE CONTRACTOR HAS COMPLIED WITH THE ABOVE PROVISIONS. 
 
7-3.3 Diversity of Interest.   
 
If the Contractor shall procure or maintain any insurance upon any property in which the City 
has or may acquire an interest or upon which it has or may require a lien under this Contract or 
otherwise, such policies shall, in the following language, formally disclose the diversity of 
interest: 

"Notice is hereby given and accepted that the City of Los Angeles has or may 
acquire an interest in the subject matter of this insurance." 
 

Such policy or policies shall also contain a loss payable clause reading as follows: 
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"Loss, if any, under this policy shall be adjusted with the named insured and be 
made payable to the City of Los Angeles." 
 

Any payment thereunder shall insure to the benefit of the City to the extent of any loss suffered 
by the City and to the Contractor as to any remaining balance. 
 
7-3.4 Attorneys' Fees.   
 
If the City shall, without any fault, be made a party to any litigations commenced by or against 
the Contractor arising out of the Contractor's operations and as a result of which the Contractor 
is held liable, in whole or in part, by settlement, adjudication, or otherwise, then the Contractor 
shall pay all costs and reasonable attorneys' fees incurred by or imposed upon the City in 
connection with such litigation.  In any action by the City or the Contractor for recovery of any 
sum under the Contract, or the enforcement of any of the terms, covenants or conditions 
contained herein, the prevailing party shall be entitled to reasonable attorneys' fees in addition to 
costs, expenses and necessary disbursements incurred in such action.  Each party shall give 
prompt notice to the other of any claim or suit instituted against it that may affect the other party. 
 
7-4  WORKERS' COMPENSATION INSURANCE.  Delete this SSPWC subsection and 
replace with the following: 
 
Before execution of the Contract by the Executive Director, the Contractor shall file with the 
Engineer the following signed certifications:   
 

"I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work on this Contract." 

 
The Contractor shall also comply with Section 3800 of the Labor Code by securing, paying for, 
and maintaining in full force and effect for the duration of the Contract, complete Workers' 
Compensation Insurance, and shall furnish a Certificate of Insurance to the Engineer before 
execution of the Contract.  The Agency, its officers, or employees, will not be responsible for 
any claims in law or equity occasioned by failure of the Contractor to comply with this 
paragraph.   
 
Each compensation insurance policy shall by endorsement or rider provide that in the event of 
cancellation, reduction in coverage, or non-renewal for any reason, the City Attorney of the City 
of Los Angeles shall be notified by certified mail, return receipt requested, not less than thirty 
(30) Days before the effective date thereof.  Notice shall be sent to City Attorney of the City of 
Los Angeles, P.O Box 92216, Los Angeles, CA 90009-2216. 
 
The required insurance shall cover any assignee of the Contractor performing or causing to be 
performed any Work or labor in fulfillment of the Contract.  The insurance shall be issued by a 
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responsible insurance carrier authorized under the laws of California and satisfactory to the City. 
No payment will be made to the Contractor unless evidence of Worker's Compensation 
Insurance is in the possession of the Engineer. 
 
7-5  PERMITS.  Delete this SSPWC subsection and replace with the following: 
 
[PE: If Contract is unit price, use the paragraph below.] 
 
[The Contractor shall procure all permits, approvals, and licenses required, pay all charges and 
fees, and give all notices necessary, except that LAWA will procure and pay for the building 
permit.  The Contractor shall procure all required permits, approvals, and licenses thirty (30) 
Days prior to the commencement of the related Work.] 
 
[PE: If Contract is lump sum, use the paragraph below.] 
 
[The Contractor shall procure all permits, approvals, and licenses required, pay all charges and 
fees, and give all notices necessary.  The Contractor shall procure all required permits, 
approvals, and licenses thirty (30) Days prior to the commencement of the related Work.  The 
cost of the permits and licenses is incidental to the other Work and no additional payment shall 
be made for costs incurred in obtaining the permits and licenses or in conforming to the 
requirements thereof.] 
 
[PE: Insert agency name, type of permit, and contact person with phone number -- see 
abbreviated example below.] 
 
The Contractor shall procure all permits, approvals, and licenses required, pay all charges and 
fees, and give all notices necessary.  Permits, approvals, and licenses shall be acquired at least 
thirty (30) Days prior to the commencement of the related Work.   
 
The cost of permits required by outside agencies, including Los Angeles Building and Safety, 
Los Angeles Department of Public Works, Federal Aviation Administration and the State of 
California, will be reimbursed under the lump sum pay item 7.1 in this Section.   Because the 
scheduling of inspections related to these permits is in the control of the Contractor, all costs for 
inspection as required by these agencies for the permitted work shall be borne by the Contractor. 
These inspection costs will be considered incidental to the related work items and no separate 
payment will be made.   It will be the Contractor’s responsibility to ensure that inspections are 
scheduled in order to conform to time requirements as described elsewhere in these 
specifications.  Inspections not previously approved by the Engineer will be subject to 
interruption and/or rescheduling as necessary to accommodate active aircraft operations and/or 
other airport operations or security requirements.   
 
It is assumed that bidders qualified to perform the work are familiar with the requirements to 
complete such work under the regulation of various agencies for the disciplines involved in the 
project, and shall include such costs in their bids. 



<Project Name>  Special Provisions ___% Submittal 
 Date 
  
 
 

 
<LOGO> Responsibilities of the Contractor Page 7-7 
 

 
Inspection costs for work not requiring outside agency permitting (earthwork; pavement 
demolition; pavement construction; storm drain line installation) will be borne by LAWA.  The 
disciplines for which it will be the Contractor’s responsibility to provide permits and for which 
he shall be responsible for inspection costs, include, but are not limited to: 
 
The following list of permit/approval agencies has been contacted and Plans have been 
submitted to each for review, approval, and permit issuance: 
 
14BAgency 15BType of Permit/ Number (if 

appropriate) 
 

Contact Person/Phone No. 

Caltrans District 7 Encroachment Permit Refugio Dominguez 
(213) 897-5580 

City of Los Angeles 
Dept. of Building & Safety 

Building Permit 
#633338 

Raymond Chen 
(213) 977-6380 

City of Los Angeles 
Fire Department 

Approval Michael Reagan 
(213) 485-6274 

LAX Airport Police Approval Gary Green 
(310) 636-0200 

 
Prior to commencing Work on the Contract, the Contractor and its Subcontractors must supply 
either the Business Tax Registration Certificate Number, Business Tax exemption Number or the 
Vendor Number  obtained from the City Clerk.  The Contractor must also provide the effective 
dates of the number.  

 
7-6  THE CONTRACTOR'S REPRESENTATIVE.  To this SSPWC subsection add the 
following: 
 
The Engineer and the Inspector reserve the right to: 

1) Disapprove any candidate named as the Contractor's representative or alternate 
who fails to meet the provisions set forth herein. 

2) Remove, without any right to work on the Project, either the Contractor's 
representative or alternate, who in the sole opinion of the Engineer or the 
Inspector, has demonstrated incompetence, lack of ability, or other unsuitability 
to perform supervision of the Work and that individual shall not, without 
permission of the Agency, be re-employed on the Project. 

 
If the Contractor's representative or alternate leaves the employ of the Contractor, the Contractor 
will be required to replace the individual(s) within fifteen (15) Days and to fulfill the 
requirements of this Subsection. 
 
Failure to have the Contractor's representative or alternate present at the Site of the Work at all 
times while Work under the Contract is in progress shall constitute suspension of the Work by 
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the Contractor, until such time as said individual(s) are again present at the Site.  No payment or 
extension of time will be allowed for any Work performed in the absence of said representative 
or alternate. 
 
7-7  COOPERATION AND COLLATERAL WORK.  To this SSPWC subsection add the 
following: 
 
Paving of roadway areas shall be withheld until planned utility changes or installations have 
been made under City permits and until verifications of completion of all such changes or 
installations have been received by the Engineer.  The Contractor is responsible for assuring that 
verifications are submitted by the utilities.  Underground final inspection and acceptance of the 
sanitary sewer and storm drain installations shall precede paving operations.  The Contractor is 
required to notify affected City offices of Work to be done. 
 
[PE: Add the following table when B-permit is involved.] 
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The City may award other contracts and perform Work with its own forces concurrent with the 
Work of the Project.  Said Work may be in areas adjacent to and within the areas of this Project. 
 
The Contractor shall make every effort to cooperate and coordinate the Work with other 
contractors and City work forces, including location, and access to materials stored on the Site, 
to expedite completion of this Project.  All coordination of the Work is subject to the approval of 
the Engineer. 
 
[PE: Provide information on known coordination issues.  For example:] 
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[The Contractor shall coordinate with the City of Los Angeles Information Technology Agency 
(ITA) for the installation of the dispatch/fire phone/PA system in Fire Station 51.  The 
Contractor shall provide all junction boxes and cabinets as indicated on the Plans, and shall 
furnish all system components to the ITA as set for in these Contract Documents.  The ITA will 
install all components and wiring necessary to complete the dispatch/fire phone/PA system.  
Contractor shall notify ITA six (6) weeks prior to the expected start date of system installation.  
The system installation will require six (6) to eight (8) weeks. 
 
No Work that would impact aircraft traffic on Taxilane C shall be performed until the 
completion of construction on the Southside Taxiways WF, WG, and T Project.  Construction on 
this Project is scheduled to be completed by January 1, 2003. 
 
The Chevron Pipeline Company will extend six (6) pipe casings under the new Taxiway C 
alignment.  This work is shown in Phase I of the Construction Phasing Drawings.  The 
Contractor shall accommodate the work to be done by Chevron and its subcontractors.] 
 
7-8  PROJECT SITE MAINTENANCE. 
 
7-8.1  Cleanup and Dust Control.  Delete the second paragraph of this SSPWC subsection and 
add the following: 
 
The Contractor shall be responsible for removing from the Site and other public streets, 
excavated materials and debris resulting from the Work.  Vehicles exiting the Site shall have all 
dirt clods and mud removed from their tires. 
 
[The Contractor shall furnish and operate a self-loading vacuum sweeper trucks with spray 
nozzles and at least two (2) water trucks as required to maintain the work area, or as directed by 
the Engineer.  Vehicles exiting the Site shall have all dirt clods and haul routes mud removed 
from their tires.  A minimum of one vacuum sweeper and one water truck must be continuously 
operating at all times when the Contractor or any subcontractor is working on site. ] 
 
The Contractor shall contain dust and remove it from the Site at intervals sufficient to prevent 
contamination outside work limits and as directed by the Engineer. The Contractor shall use 
adequate watering techniques to alleviate accumulation of construction-generated dust. 
 

1) The Contractor shall be responsible for containment of dust emission from all 
construction, transport, storage or handling activities, in accordance with South 
Coast Air Quality Management District (SCAQMD) Rule 403: Fugitive Dust. 

2) The Contractor shall be responsible for clean-up of all construction-related dirt on 
approach routes to the Site. 

3) The Contractor shall furnish trash bins for all debris resulting from Construction.  
All debris shall be placed in trash bins daily.  Forms or false work that are to be 
reused shall be stacked neatly as they are being removed.  Forms and falsework 
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that are not to be reused shall be disposed of immediately upon their removal.   
 

[PE: Delete the next two paragraphs if there is no building as part of the Project.] 
 
[At completion of the Work, the interior and exterior of the building(s), including fixtures, 
equipment, floors, and hardware shall be thoroughly cleaned, with plaster spots, stains, paint spots, 
accumulated dust, and dirt removed.  Cleaning of the exterior shall include, but not be limited to, 
roofs, window sills, ledges, horizontal projections, steps, rails, sidewalks, and other surfaces. 
 
In addition to general cleaning, the Contractor shall do the following special cleaning at 
completion of Work: 

1) Remove putty stains from glazing, then wash and polish glazing. 
2) Remove marks, stains, fingerprints and other soil or dirt from painted, stained or 

decorated work. 
3) Remove temporary protection and clean and polish floors and waxed surfaces. 
4) Clean and polish hardware and plumbing trim; remove stains, dust, dirt, plaster 

and paint. 
5) Remove spots, soil, plaster and paint from tile work, and wash tile. 
6) Clean all fixtures and equipment, remove excess lubrication, clean light fixtures 

and lamps, polish metal surfaces. 
7) Vacuum-clean carpeted surfaces. 
8) Remove debris from roofs, gutters, downspouts and drainage system.] 

 
When requested by the Engineer, the Contractor shall furnish and operate a self-loading motor 
sweeper with spray nozzles at least once each Working Day for the purpose of keeping paved 
areas acceptably clean wherever construction, including restoration, is incomplete. 
 
7-8.2 Air Pollution Control.  This subsection applies as written in the SSPWC. 
 
7-8.3  Vermin Control.  This subsection applies as written in the SSPWC. 
 
7-8.4  Sanitation.   To this SSPWC subsection add the following: 
 
The Contractor is responsible for any sewage spills in accordance with the sewage spill 
prevention and response requirements as stated in this Subsection: 
 
The Contractor is responsible for preventing and containing any sewage spillage.  The 
Contractor is also responsible for the recovery and legal disposal of any spilled sewage, any 
fines, penalties, claims, and liability arising from negligently causing a sewage spillage.  The 
Contractor is additionally responsible for the violation of any law, ordinance, code, order, or 
regulation as a result of the spillage. 
 
The Contractor shall exercise care not to damage existing public and private improvements or 
interrupt existing services and/or facility operations that may cause a sewage spill.  Any 
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reasonably anticipated utility and/or improvement damaged by the Contractor shall be repaired 
immediately at the Contractor's expense.  The Contractor shall take all measures necessary to 
prevent further damage or service interruption to an impacted utility or service.  If the 
construction operations damage an existing utility or damage or interrupt an existing service 
which causes a sewage spill, the Contractor shall immediately notify the City's representatives.  
Before the start of construction the Contractor shall request and obtain from the Engineer an 
emergency roster of designated City representatives with their respective phone numbers, pager 
numbers, and cellular phone numbers. 
 
Before the start of construction, the Contractor shall develop and submit to the Engineer for 
approval a written Spill Response Plan to respond to any construction-related sewage spills.  
This includes, but is not limited to: 

1) Identifying all nearby waterways, channels, catch basins and entrances to 
underground existing storm drains. 

2) Furnishing all necessary materials, supplies, tools, equipment, labor and other 
services for spill containment and cleanup. 

3) Arranging for an emergency response unit that will be immediately dispatched to 
the Site in the event of a sewage spill.  The emergency response unit shall consist 
of emergency response equipment and personnel trained in its use. 

4) Developing and including an emergency notification procedure.  The procedure 
will include an emergency response roster with telephone numbers and 
arrangements for backup personnel and equipment and an emergency notification 
roster of the designated City representatives. 

5) Designating a primary and secondary representative, including their respective 
phone numbers, pager numbers, and cellular phone numbers.  The Contractor's 
representatives shall be accessible and available at all times to respond 
immediately to any construction-related emergencies. 

 
If a sewer bypass is called for in the Contract Documents, or is needed to construct the Project, 
the Contractor is responsible for continuously monitoring the flow levels downstream and 
upstream of the construction location.  This will allow the Contractor to make the earliest 
possible determination of a system failure that may result in a sewage backup and spill.  The 
Contractor shall include the means and methods of monitoring the flow in the Spill Response 
Plan. 
 
In case of a sewage spill, the Contractor shall, without instructions from the City, act 
immediately to control the spill and take all appropriate steps to contain it in accordance with the 
Spill Response Plan.  The Contractor shall immediately notify the City representatives of the 
spill and all actions taken.  The Contractor shall, within three (3) Working Days from the 
occurrence of the spill, submit to the Engineer a written confirmation describing the following 
information related to the spill: 

1) The location on a current "Thomas Brothers Guide Map."  
2) The nature and volume of the spill. 
3) The date and time of the spill. 
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4) The duration of the spill. 
5) The cause of the spill. 
6) The type of remedial and/or clean-up measures taken and the date and time of 

implementation. 
7) The corrective and/or preventive action taken to eliminate the possibility of a 

recurrence. 
8) The water body affected. 
9) The results of any necessary monitoring. 
 

The Engineer may institute further corrective actions, as deemed necessary, to fully comply with 
existing law, ordinance, code, order or regulation.  The Contractor shall be responsible for all 
costs incurred for the corrective actions. 
 
It shall be the Contractor's responsibility to assure that all field forces, including Subcontractors, 
know and obey all safety and emergency procedures to be maintained and followed at the Site, 
including those in the Spill Response Plan. 
 
7-8.5  Temporary Light, Power, and Water.  To this SSPWC subsection add the following: 
 
The Contractor shall obtain a permit to draw water from a public fire hydrant from the Los 
Angeles Department of Water and Power, Telephone (213) 267-2130, for projects in the City of 
Los Angeles, or  from  the Water Department of the City of Ontario, Telephone (909)-395-2050, 
for projects in the City of Ontario.  If feasible, permission for the use of hydrants located on 
Airport property may be obtained from the Engineer for hydrants owned and controlled by 
LAWA.  Hydrants will be metered and the cost of water usage will be billed to the Contractor.   
 
The Contractor shall obtain temporary power from the Los Angeles Department of Water and 
Power, Telephone  (213) 367-6000, for projects at Los Angeles International Airport and 
Telephone (818) 771-4100, for projects at Van Nuys Airport, or from Southern California 
Edison, Telephone (800)-655-4555, for projects in the City of Ontario.  
 
7-8.6 Water Pollution Control.  To this SSPWC subsection add the following: 
 
"Water Pollution" shall mean an alteration of the quality of waters by fuels, oils, and other 
harmful materials. The alteration shall be to a degree that adversely affects such waters for 
beneficial uses, or facilities that serve such beneficial uses.  "Beneficial Uses" shall include, but 
not necessarily be limited to, domestic, municipal, agricultural, and industrial supply; power 
generation; recreation; esthetic enjoyment; navigation; and preservation and enhancement of 
fish, wildlife, and other aquatic resources or preserves. 
 
Water pollution control Work shall consist of implementing good housekeeping pollution control 
measures to reduce the discharge of pollutants from construction sites to the maximum extent 
practicable. For construction sites with less than 0.8 hectares (2 acres) of disturbed soil, the 
Contractor shall implement the following water pollution control measures:  
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1) Minimum Water Quality Protection Requirements 

a) Eroded sediments and other pollutants must be retained on Site and may 
not be transported from the Site via sheet flow, swales, area drains, or 
natural drainage. 

b) Stockpiles of earth and other construction-related materials must be 
protected from being transported from the Site by water. 

c) Fuels, oils, solvents, and other toxic substances originating from the 
Contractor's operations shall not be allowed to enter the ground water or 
be placed where they will enter a live stream, channel, drain, or other 
water conveyance facility. Spills may not be washed into the live streams, 
channels, drains, or other water conveyance facilities. 

d) Excess or waste concrete may not be washed into the public way or any 
drainage system. Provisions shall be made to retain concrete wastes on-
site until it can be appropriately disposed of or recycled. 

e) Trash and construction-related solid wastes must be deposited into a 
covered receptacle to prevent contamination of rainwater and dispersal by 
wind. 

f) Sediments and other materials may not be tracked from the Site by vehicle 
traffic. The construction entrance roadways must be stabilized so as to 
inhibit sediments from being deposited into the public ways. Accidental 
depositions must be swept up immediately and may not be washed down 
by rain or by any other means. 

g) After the completion of the Work, the Site shall be cleared of debris and 
restored to a condition equal to or better than that existing before 
construction. 

2) Wet Weather Erosion Control Plan (WWECP) -- pursuant to Section 61.02 of the 
LAMC, whenever it appears that the construction Site will have grading during 
the rainy season (from October 15 to April 15), the Contractor shall submit a 
WWECP to the Engineer for approval within thirty (30) Days after the Notice to 
Proceed or get approval thirty (30) Days prior to the beginning of the rainy 
season, whichever is longer. 

 
Guidance on preparing the WWECP can be found in the Development Best Management Practices 
Handbook - Part A, Construction Activities adopted by the Board of Public Works, as authorized by 
Section 64.72 of the LAMC. This publication can be found on the City of Los Angeles' Stormwater 
website at http://www.cityofla.org/san/swmd/index.htm or by contacting the Program Manager at 
213-847-6350. 
 
When required, the Contractor shall obtain permits for erosion and water pollution control from 
the appropriate jurisdictional agency before the start of construction. The Contractor shall also 
conform to the following provisions with respect to water pollution control when working in live 
streams: 

1) Where working areas encroach on live streams, barriers shall be constructed or 

http://www.cityofla.org/san/swmd/index.htm
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other means provided to prevent muddying or polluting of such streams. 
2) Removal of materials from beneath a flowing stream shall not be started until 

adequate means, such as a bypass channel around the removal operations, are 
provided to carry the stream free from mud or silt. 

3) Should the Contractor's operations require transportation of materials across live 
streams, such operations shall be conducted without muddying the stream. 
Mechanized equipment shall not be operated in the stream channels of such live 
streams, except as may be necessary in the opinion of the Engineer. The Engineer 
will judge such Work to be necessary only if construction cannot be done 
reasonably using other means or methods. 

4) Fresh portland cement or fresh portland cement concrete shall not be allowed to 
enter the flowing water in streams, channels or drains. 

5) Material derived from the Work shall not be deposited in a live stream channel. 
 
The Contractor shall also prepare and implement a Storm Water Pollution Prevention Plan 
(SWPPP) and also implement Best Management Practices (BMP's) in addition to the other 
requirement of this Subsection for any construction sites that meet any one of the following 
conditions: 

1) Has between 0.8 hectare (2 acres) and two (2) hectares (5 acres) of disturbed soil. 
2) Has less than two (2) hectares (5 acres) of disturbed soil and: 

a) Is located in or adjacent to an environmentally sensitive area (ESA). 
b) Is located in a designated hillside area. 
c) A City Engineer's Estimate of Five Hundred Thousand Dollars 

($500,000.00) or more. 
d) A contract completion time of one hundred twenty (120) calendar Days or 

longer. 
 
A work site that is located in a designated hillside area and has less than 0.8 hectares (2 acres) of 
disturbed soil and is not in or adjacent to an ESA is exempted from the preparation of a SWPPP, 
if a grading permit is not required. Guidance on preparing the SWPPP can be found in the 
Development Best Management Practices Handbook - Part A, Construction Activities. 
 
The SWPPP document for permit Work shall include the following information: 

1) The name, location, period of construction, and a brief description of the Work. 
2) Contact information for the Contractor, including name, address, and telephone 

number. 
3) Name, location, and description of any environmentally sensitive areas located on 

or adjoining the Project. 
4) A list of major construction materials, waste, and activities. 
5) A list of BMP's to be used to control pollutant discharge from major construction 

materials, waste and activities. 
6) A site plan (a copy of the plans may be used) indicating the location of the BMP's 

where appropriate. 
7) A developer's certification statement that all required and selected BMP's will be 
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effectively implemented. 
 
The SWPPP document for publicly financed Work shall include the following information: 

1) A list of BMP's to be used to control pollutant discharge from major construction 
materials, waste and activities. 

2) A site plan (a copy of the plans may be used) indicating the location of the BMP's 
where appropriate. 

 
When the Contractor is required to get any type of permit from the Los Angeles Department of 
Building and Safety, the Contractor shall submit the SWPPP document to the Los Angeles 
Department of Building and Safety for review and approval before obtaining the permit as 
prescribed in LAMC Section 91.106. If the Contractor does not need any type of permit from the 
Los Angeles Department of Building and Safety, the Contractor shall submit the SWPPP 
document to the Engineer for review and approval. At least one copy of the approved SWPPP 
shall be kept at the construction Site and accessible to the Engineer. 
 
For any project that involves grading or disturbing two (2) hectares (5 acres) or more of surface 
drainage area, LAWA or the Permittee will apply for coverage under the General Construction 
Activity Stormwater Permit (GCASP) by filing a Notice of Intent (NOI) with the State Water 
Resources Control Board.  The address is State Water Resources Control Board, Division of 
Water Quality, Attention Storm Water Permit Unit, P.O. Box 1977, Sacramento, CA 95812-
1977.  The Contractor shall comply with all of the requirements of the GCASP, including the 
preparation and implementation of a Storm Water Pollution Prevention Plan (SWPPP). 
 
Whenever the Contractor is required to get any type of permit from the Department of Building 
and Safety, the Contractor shall show a Waste Discharge Identification Number (WDID) to the 
Los Angeles Department of Building and Safety as proof of submittal of the NOI.   
 
Such features as drainage gutters, slope protection blankets, and retention basins shall be 
constructed concurrently with other Work and at the earliest practical time. The Contractor shall 
exercise care to preserve vegetation beyond the limits of construction. 
 
Should the Contractor violate any of the provisions of this Subsection, or if pollution occurs in 
the work area for any reason, the Contractor shall immediately notify the Engineer. In addition 
the Contractor shall, within 10 Days, submit written confirmation to the Engineer describing the 
incident and corrective actions taken. If pollution, for whatever reason, is detected by the 
Inspector/Engineer before notification by the Contractor, the required written confirmation shall 
also include any explanation of why the Contractor had not notified the Engineer. 
 
The City may make any further corrective actions, as deemed necessary, for abatement of water 
pollution if the Contractor has violated any of the provisions of this Subsection. The Contractor 
shall be responsible for all costs incurred for the corrective actions. 
 
Failure to comply with the requirements of this Subsection may result in the suspension of Work 
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per Subsection 6-3. 
 
Compliance with the requirements of this Subsection shall in no way relieve the Contractor from 
its responsibility to comply with other provisions of the Contract, in particular its responsibility 
for repair of damage and for preservation of property. 
 
Costs for Work required to comply with the requirements of this Subsection shall be paid under 
Section 27 of these Specifications - Temporary Air and Water Pollution, Soil Erosion, and 
Siltation Control (FAA – 156). 
 
7-8.7 Drainage Control.  To this SSPWC subsection  add the following: 
 
The Contractor shall ensure that storm and drainage water does not pond due to the temporary 
blockage of exiting drainage facilities.  To this end, the Contractor shall provide temporary 
methods that allow for the passage of storm and drainage water in a manner equivalent to the 
existing drainage system. 
 
7-8.8.  Graffiti and Vandalism Control.  To the SSPWC add subsection 7-8.8 as follows: 
 
Throughout all phases of Work, including suspension of Work, and until final acceptance, the 
Contractor, at its sole expense, shall keep all equipment, field offices, storage facilities and other 
facilities at the Site free of graffiti and vandalism. Graffiti shall be painted over, masked or 
cleaned off within twenty-four (24) hours after notification by the Engineer or Inspector. 
 
7-8.9 Daily Reports. 
 
The Contractor and each Subcontractor, whose subcontract is greater than one-half of one 
percent of the Contract value, shall provide the Engineer with a written Daily Report on a daily 
basis of all Project activities for each day of the contract. Daily written reports are required for 
each foreman and each project superintendent from each company, and these reports must be 
submitted within 24 hours after the end of the work shift.  This report is in addition to any 
required report for Force Account or other form of Time and Materials work. The Daily Report 
shall include the items specified below for each shift associated with the project. Many of the 
items can be included in a checklist or fill-in-the –blank type form. The primary purpose of the 
report is to have an accurate, detailed daily report of the day’s activities. Each day’s entry shall 
include:  
 

1) Conditions – Weather: temperature, moisture, wind, site conditions, etc. 
2) Personnel – Number of workers by type and trades by employer, list of 

subconsultants and number of hours worked by QC inspectors. 
3) Equipment – Number by type. Hours used. 
4) Activities – Specific description and location of work accomplished each day of 

the work. 
5) Quantities – Approximate installations. 
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6) Materials – a list of all materials received for that day and whether checked and 
acceptable and where stored. 

7) Visitors – List of all visitors to job site. 
8) Dated and signed – Diary should also contain the number of days used in the 

contract.  
 
7-9  PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS.  Delete 
paragraphs 3 and 5 in this SSPWC subsection and add the following: 
 
The Contractor shall conduct the operations in a manner that avoids injury or damage to adjacent 
property and improvements.  Buildings, trees, shrubbery, lawns, pole lines, fences, guard rails, 
guide posts, culvert and Project markers, signs, structures, and other objects on or adjacent to the 
Site, that are not designated for removal, shall be protected from injury or damage. If damaged or 
removed due to Contractor's operations, they shall be restored or replaced in as nearly the 
original condition and location as is reasonably possible.  Lawns shall be reseeded and covered 
with suitable mulch.  When ordered by the Engineer, the Contractor shall provide and install 
suitable safeguards to protect any object from injury or damage. 
 
The Contractor shall protect existing pavement and pavement edges against damage or marking 
from equipment with steel tracks and from equipment loaded in excess of the strength of the 
pavement or pavement edge.  Areas and routes used by the Contractor or Subcontractors shall be 
restored to their original condition by the Contractor before final acceptance of the Work.  The 
Contractor shall protect all existing underground utilities against damage from equipment and 
equipment loads. 
 
The fact that any improvement or facility is not shown on the plans shall not relieve the 
Contractor of the responsibility to ascertain the existence of any structure that may be subject to 
damage by its operations.  The Contractor shall pay for and satisfactorily repair damage to any 
object which may be damaged as a result of the operations or negligence of the Contractor or 
Subcontractors.  If it becomes necessary for the Agency to repair such damage, the Contractor 
shall be billed for and shall pay the actual cost to the Agency for labor and materials plus fifteen 
percent (15%) administrative costs. 
 
The Contractor shall protect and maintain all existing traffic warning, regulatory and guide signs, 
street name signs (both of the intersection and advanced types) and signal equipment including 
those temporary control devices that may be required by the Work.  The Contractor shall notify 
the appropriate District Transportation Engineer of any signs maintained by LADOT that will 
interfere with the completion of its Work that cannot be properly protected.  The LADOT will 
remove, relocate, or reinstall signs at the appropriate times at no expense to the Contractor 
except for Class "B" permits, in which case the Permittee shall bear said expenses as required by 
Section 62.110 of the Los Angeles Municipal Code.  The Contractor shall bear the cost of 
installation by the Department of all signs in place at the start of construction that are necessary 
to the traffic operation of the completed improvements that are found to be missing or damaged 
upon completion of the Work. 
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The Contractor shall protect and maintain all existing parking meters and post mounted signs.  
The Contractor shall notify Parking Meter Planning and Administration at (213) 847-4230 or the 
Parking Meter Maintenance Shop at (213) 485-2273 of any parking meters or post mounted 
signs maintained by LADOT that will interfere with the completion of its Work that cannot be 
properly protected.  The LADOT will remove or reinstall parking meters and post mounted signs 
at the appropriate times at no expense to the Contractor Contractor except for Class "B" permits, 
in which case the Permittee shall bear said expenses as required by Section 62.110 of the Los 
Angeles Municipal Code.  The Contractor shall bear the costs for any parking meters and post 
mounted signs that are missing or damaged upon the completion of the Work. 
 
The Contractor shall protect all existing traffic signal equipment, and interconnect systems, 
including any existing Automated Traffic Surveillance and Control (ATSAC) system.  This may 
be achieved by installing temporary facilities, which may include overhead spans of fiber optic, 
communication cables and signal conductors, and any equipment necessary to maintain such 
facilities.  The temporary facilities are expressly to maintain normal traffic and interconnect 
operations.  If temporary facilities are installed, the Contractor shall maintain the facilities until 
the complete restoration of the permanent traffic signal and interconnect system.  At no time 
during the construction period is the traffic signal system to be "off-line" from the ATSAC 
system.  All Temporary and Restoration Traffic Signal Plans shall be designed by a Civil 
Engineer registered in the State of California.  These plans are also subject to approval by 
LADOT prior to their implementation. 
 
The Contractor shall maintain all existing traffic signal loop detectors.  In case of damage to loop 
detectors, the ATSAC Project Engineer shall be notified, and repairs made within 24 hours.  If 
the Contractor fails to make repairs, any Work done by City forces to restore the operation of 
damaged loop detectors will be at the Contractor's expense. 
 
All costs to the Contractor for protecting, removing, and restoring existing improvements shall 
be included in the Bid. 
 
7-10  PUBLIC CONVENIENCE AND SAFETY. 
 
7-10.1 Traffic and Access.  To this SSPWC subsection add the following: 
 
The Contractor shall conduct all operations in a manner that will cause no interference with 
airplane traffic or normal operation of the Airport.  In all operations the Contractor shall be 
governed by the regulations and rules of LAWA, comply with FAA AC No. 150/5370-2C, 
Operational Safety on Airports During Construction, and shall cooperate fully with the Engineer 
and Airport Manager.  All temporary blockages for the movement of construction materials or 
equipment shall be coordinated with and approved by the Engineer at least forty-eight (48) 
working hours in advance of any closure. 
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Within ten (10) Days after the date of the Notice to Proceed and before moving vehicles onto the 
Site, the Contractor shall submit to the Engineer the proposed Plan for vehicular and pedestrian 
traffic circulation, including the location and types of signs to be used.  Thereafter, and not later 
than fifteen (15) Days prior to subsequent changes required by the Engineer for said circulation, 
sign locations and types, the Contractor shall submit revised Plans to the Engineer. 
 
The Contractor shall provide and install steel plates to bridge any excavation in the public right-
of-way.  Such bridging shall be in accordance with the provisions of the latest edition of the 
Work Area Traffic Control Handbook (WATCH), and in addition, shall have a nonskid surface 
static coefficient of friction of 0.35 per California Test 342 for all steel plates within the traveled 
roadway of streets and alleys.  When required by the Engineer, the Contractor or Permittee shall 
certify in writing to the Engineer that steel plates to be used in the Work meet the required static 
coefficient of friction.  Also when required by the Engineer, the Contractor or Permittee shall 
have steel plates to be used in the Work tested in accordance with the above standards for the 
verification of required static coefficients of friction.  Testing shall be done by an independent 
laboratory approved by the Engineer.  The Contractor or Permittee shall pay for any costs 
associated with the testing of steel plates. 
 
7-10.2 Storage of Equipment and Materials.  This subsection applies as written in the 
SSPWC. 
 
7-10.3  Street Closures, Detours, Barricades.  To this SSPWC subsection add the following: 
 
Every excavation or hazard on or adjacent to runways, taxiways, ramps, other areas on the 
airfield, or areas accessible by the public shall be marked as indicated below, except as otherwise 
specified on the plans and in Section 62 of these Specifications:   
 
 [PE: Delete language that is not applicable.] 
 

1) Taxiways. 
a) Two foot high, weighted delineators, and 
b) Eighteen inch high, weighted flashing red lights, or standing red lights 

connected to the taxiway lighting system (as approved by the Engineer). 
 

2) Ramps and Other Aircraft Movement Areas. 
a) Two foot high, weighted delineators, and 
b) Eighteen inch high, flashing red lights, or standing red lights (as approved 

by the Engineer). 
 

3) Other Airfield Areas That Can Be Traversed By Vehicular Traffic. 
a) Standard wooden barricades, or two to four foot high, weighted 

delineators, and 
b) Flashing amber lights. 
c) Flaggers 
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4) Terminals and other Enclosed Public Areas.  

The Contractor shall provide a Barricade Plan to LAWA for review and approval. 
Barricades shall be a minimum of eight (8) feet high constructed of plywood, and 
painted off-white.  Visqueen shall be placed between the plywood barricade and 
the ceiling to seal off the construction area from the public area.  

 
Lights shall be portable electrical lamps such as "Neo-Flasher" or "Thoro-Flasher."  No lantern 
or open-flame device shall be used. The Contractor shall obtain the approval of the Engineer of 
the condition of the Work, including lights, before leaving the Work in the evening. 
 
There shall be no closure of streets and/or the AOA without the express written permission of the 
Engineer. 
 
Every excavation or hazard on or adjacent to the airfield or other areas shall be marked as 
specified herein.  No lantern or open-flame devices shall be used. See the plans for placement of 
barricades, lights, and work area perimeter flags. The Contractor shall obtain the approval of the 
Engineer of the condition of the Work, including lights, before leaving the Work in the evening. 

 
Barricade lights as shown on the drawings shall be placed across taxiway and closed infield 
areas at the locations and spacing directed by the Engineer. Barricade lights will be paid under 
Section 62 of the Specifications and, unless otherwise specified, will become the property of 
LAWA at the conclusion of the Project. 

 
Prior to shutting down barricade lights at the end of work shifts, the Contractor must get the 
approval of the Engineer. 

 
Nightly or other limited-time runway and/or taxiway closures will require the placement of 
lighted “X” runway closure markers as described and paid in Section 62 of the specifications. 
 
Taxiway closure markings shall be placed as shown on the Plans, or as directed by the Engineer 
and as described and paid in Section 62 of the specifications. 
 
Various unlighted reflective signs, for both temporary taxiway and service road traffic, shall be 
installed as shown on the Plans, and as described and paid in Section 62 of the specifications. 

 
No closures of non-airfield areas or public streets are anticipated for this project. 
 
The Contractor shall provide flaggers at locations necessary to assure safe operation of the 
Contractor’s vehicles.  All costs involved shall be included in the Bid under Specification 
Section 17.  
 
7-10.4  Safety. 
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7-10.4.1  Safety Orders.   To this SSPWC subsection add the following: 
 
The Contractor shall completely fence all excavations, to the satisfaction of the Engineer, to 
provide protection against anyone falling into the excavation and to the satisfaction of the 
Engineer.  The fencing shall be in place at all times except when workers are present and actual 
construction operations are in progress. 
 
The fencing material shall be chain link fabric or welded wire fabric (6x6-W9xW9 minimum) 
and 5 ft. high, constructed in accordance with one of the following: 
 

1) Tensioned fencing material and have top and bottom tension wires securely 
fastened to driven steel posts or other equally rigid elements at a maximum 
spacing of 12 ft.; or 

2) Untensioned fencing material securely fastened to extended trench shoring 
elements at a maximum spacing of 8 ft. and fastened to continuous top and 
bottom rails constructed of nominal 2 in. x 4 in. lumber or equally rigid material.  
Framed panels with suitable supporting elements fastened together to form a 
continuous fence may also be used. AOA fencing shall not have top rails. 

 
The Contractor shall provide the Engineer with a Competent Person trench/excavation 
certification form for Projects that require shoring and deep excavation.  It shall be filled out 
prior to any worker access to trench or excavation.  The Contractor shall certify by this form the 
name of the Competent Person administering the Work, the soil classification, and the type of 
excavation protective system provided and/or installed. 
 
[PE: If required, include following language:] 
 
[The Contractor shall file FAA Form 7460-1, Notice of Proposed Construction or Alteration.. 
Approval shall be obtained from the Federal Aviation Administration for the use of any 
equipment exceeding fifteen (15) feet in height. The Contractor shall file FAA Form 7460-1, 
Notice of Proposed Construction or Alteration.  A copy of the Form 7460-1 and filing 
instructions are included in Appendix [    ].] 
 
 
7-10.4.2 Use of Explosives.   Delete this SSPWC subsection and replace with the following: 
 
Use of explosives is prohibited. 
 
7-10.4.3 Special Hazardous Substances and Processes.  This subsection applies as written in 
the SSPWC. 
 
7-10.4.4  Confined Spaces.  This subsection applies as written in the SSPWC. 
 
7-10.4.5 Agency Worker Protection.    To the SSPWC add subsection 7-10.4.5 as follows: 
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The Contractor shall provide safety equipment, material, and assistance to Agency personnel to 
properly inspect all phases of the Work, including final inspection.  Such equipment, material 
and assistance shall include, but not be limited to, testing for the presence of explosive or toxic 
gases and oxygen deficiency in confined spaces, blowers, ventilators, first-aid supplies and 
equipment, ladders, scaffolds, shoring, harnesses, self-contained breathing apparatus, and 
personnel for standby assistance as required.  Personal equipment and clothing, such as hard 
hats, safety glasses, traffic vests and earplugs are not subject to these provisions.  When asbestos 
is being removed, the requirements of the CCR, Title 8, Div. 1, Chapter 4, Subchapter 4, 
"Construction Safety Orders," and Subchapter 7, "General Industry Safety Orders," shall be 
implemented. 
 
In all cases involving exposure of Agency personnel to toxic/hazardous materials and/or 
elements, the City of Los Angeles Personnel Department, Occupational Safety Office, shall have 
field review authority over the Contractor's operations. 
 
7-10.5 Operation of Vehicles.  To the SSPWC add subsection 7-10.5 as follows: 
 
The Contractor shall contact the Airport Police, Security Technology Section, Telephone (310) 
646-0508, or (909) 937-2512 for Ontario Airport, or (818) 909-3523 for Van Nuys regarding 
specific requirements for the operation of vehicles on airport property and for LAWA drivers' 
licenses and photo I.D. badges.  No passenger cars will be permitted in the restricted area of the 
Airport.  Employees' personal vehicles shall be parked in public lots or off the Airport.  
Employees shall be transported from there to the Site in vehicles provided and supervised by the 
Contractor.  The Contractor shall follow LAWA badging and driving instructions per Appendix [ 
     ]. 
 
Each vehicle or unit of equipment that travels or operates on any part of the AOA shall have an 
approved decal or painted company name applied to both sides of the vehicles in a location 
opposite the driver's seat.  The identification should be applied to the front door panels.  
Magnetic or temporary signs are not acceptable.  The name of the company should be spelled out 
in letters no less than three (3) inches high.  Use of logos or symbols in lieu of letters is subject 
to approval by the Airport Operations Manager.  
 
[PE: Include if necessary:]  
 
[Each vehicle or piece of equipment anywhere on the Airport that extends higher than fifteen 
(15) feet above ground shall be equipped with a checkered flag mounted firmly on the highest 
part of the vehicle, and shall be obstruction lighted per FAA Advisory Circular 70/7460-1K, 
Obstruction Marking and Lighting, when the visibility is less than three (3) miles.  This flag 
shall be not less than three (3) feet square consisting of five (5) 1-foot squares of international 
orange color and four (4) 1-foot squares of white color.] 
 
Delivery vehicles, materials trucks, and heavy equipment shall enter and depart through a point 
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designated by the Engineer.  Except as otherwise directed or approved by the Engineer, vehicles 
in use on the Airport shall be confined to the construction area work Site.  Only operators with 
current restricted area driving passes issued by the LAWA Airport Police, Security Technology 
Section, will be permitted to operate vehicles in the AOA.  When an operator does not have a 
current pass, a LAWA authorized driver must escort the operator.  
 
The maximum vehicular speed allowed at various locations will be established by the Airport 
Operations Manager. Vehicles shall be under safe control at all times, weather and traffic 
conditions being considered.  No vehicle shall at any time be permitted to interfere with or 
endanger aircraft traffic. 
 
7-10.6  Airport Security Fence. To the SSPWC add subsection 7-10.6 as follows: 
 
Any airport security fencing to be relocated or installed is important to the security of the 
Airport.  The Contractor shall schedule the Work to insure the security at all times.  Any 
temporary openings in the airport security fence to facilitate access, relocation, and/or 
replacement shall be assigned a full-time security guard(s) at the Contractor's expense.  Unless 
otherwise specified, the cost for security guards shall be considered incidental; therefore, no 
separate payment will be made. 
 
7-11  PATENT FEES OR ROYALTIES.  This subsection applies as written in the SSPWC. 
 
7-12  ADVERTISING.    Delete this SSPWC subsection and replace with the following: 
 
No sign will be permitted for advertising the name of the Contractor or any Subcontractor.  One 
neat sign with black lettering on a white background may be used to designate the Contractor's 
shipping and receiving area for this Project.  The face of the sign shall not exceed six (6) square 
feet.  This sign shall be subject to approval by the Engineer. 
 
7-13  LAWS TO BE OBSERVED.  This subsection applies as written in the SSPWC. 
 
7-14  ANTITRUST CLAIMS.  This subsection applies as written in the SSPWC. 
 
7-15  AUDITS AND RECORDS.   To the SSPWC add subsection 7-15 as follows: 
 
The Contractor shall maintain all data and records pertinent to the Work performed under the 
Contract, in accordance with generally accepted accounting principles.  The Contractor shall also 
preserve and make available all data and records until the expiration of four (4) years from the 
date of final payment under the Contract.  The authorized representative of the Agency shall 
have access to all such data and records for such time periods to inspect, audit, and make copies 
thereof during normal business hours.  The Contractor shall covenant and agree that it shall 
require any Subcontractor used in the performance of the Contract to permit the authorized 
representatives of the Agency to similarly inspect and audit all data and records of said 
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Subcontractor relating to the performance of said Subcontractors under contract for the same 
period. 
 
7-16  REMOVAL AND DISPOSAL OF STRUCTURES AND OBSTRUCTIONS. To the 
SSPWC add subsection 7-16 as follows: 
 
All structures or obstructions which are not to remain in place or to be used in the new 
construction shall be removed as directed by the Engineer.  All material found on the Site or 
removed and not salvaged shall become the property of the Contractor unless otherwise 
indicated. The Contractor must deliver to the Engineer a receipt evidencing that material 
removed from the Airport for disposal has been disposed of at a legally authorized dumping site.  
 
All disposal costs shall be considered incidental and will not be paid for separately but will be 
included in the Bid prices for removals. 
 
7-17  SOUND CONTROL. To the SSPWC add subsection 7-17 as follows: 
 
The Contractor shall comply with local sound control and noise level rules, regulations and 
ordinances which apply to Work performed pursuant to the Contract. 
 
Each internal combustion engine, used for any purpose on the job or related to the job, shall be 
equipped with a muffler of a type recommended by the manufacturer.  No internal combustion 
engine shall be operated on the Project without said muffler. 
 
 
 

END OF SECTION 7 
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SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

 
8-1  GENERAL.   To this SSPWC subsection add the following: 
 
[PE: Use the following sentence if no field office is required and delete all other language 
below.] 
 
[The Contractor need not provide a field office at the Site, either for its own use or for the use of 
Agency Inspectors, Surveyors or Construction Manager.] 
 
The Contractor shall provide a Construction Site Field Office in accordance with Subsection 8-2. 
 
The Contractor shall enclose the Site, staging site, and Construction Site Field Offices with 
fencing as shown on sheet [         ] of the plans. 
 
Trash receptacles shall be emptied daily. 
 
8-2  FIELD OFFICE FACILITIES. 
  
[PE: Before finalizing these Specifications, consult with Inspection, the Construction Manager, 
and General Services regarding the office space needed based on duration/size of the Project.] 
 
8-2.1  Class "A" Field Office.  This subsection applies as written in the SSPWC. 
 
8-2.2  Class "B" Field Office.  This subsection applies as written in the SSPWC. 
 
8-2.3  Class "C" Field Office.   This subsection applies as written in the SSPWC. 
 
8-2.4  Construction Site Field Offices  To the SSPWC add subsection 8-2.4 as follows: 
 
[PE:  Select one of the following highlighted paragraphs.  This language corresponds to the 
tables itemizing the required furniture, services and equipment for the offices.] 
 
[The Contractor shall provide two (2) separate Construction Site Field Offices in the Contractor's 
Operations and Storage Yard; one for its own use and one for the use of the Agency's Inspectors, 
Surveyors and Construction Manager. ] 
 
[The Contractor shall provide three separate Construction Site Field Offices in the Contractor's 
Operations and Storage Yard; one for the Contractor's own use, one for the use of the Agency's 
Inspectors/Surveyors and one for the use of the Construction Manager. 
 
[The Contractor shall provide four separate Construction Site Field Offices in the Contractor's 
Operations and Storage Yard; one for the Contractor's own use, one for the use of the Agency's 
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Inspectors/Surveyors, one for the use of the Construction Manager. and one for City Standard 
personnel.] 
 
The Contractor will have to provide his own site office for the entire duration of the project.  The 
Contractor may be required to site the Construction Site Field Offices at a different location from 
that shown on the plans for the Contractor’s Storage Yard.  
 
The Construction Site Field Offices shall be located in the Contractor's Operations and Storage 
Yard.  The Contractor's Operations and Storage Yard area shall be fenced by the Contractor. The 
fencing shall be chain link fencing of design and type needed to prevent entry onto the Site or any 
exterior Work area by the public.  The Construction Site Field Offices, including all furnishings, 
equipment,  utilities, and fencing shall be installed by the Contractor within fifteen (15) Days of the 
Notice to Proceed and shall be maintained by the Contractor through the duration of the Project at no 
additional expense to the Agency.  The Contractor's Operations and Storage Yard and access thereto 
shall be kept neat and orderly throughout construction and all deficiencies in the maintenance of this 
area shall be promptly corrected by the Contractor.  The Contractor's Operations and Storage Yard 
shall be restored to a condition equal to the condition prior to the start of construction and equal to 
the condition of areas adjacent to the Site and as approved by the Engineer.  Stock piling of earth 
and pavement material will not be permitted.  Stock piling of all other material shall be at the 
discretion of the Engineer. 
 
The Construction Site Field Office(s) shall have a minimum of two (2) doors and a window area 
of not less than forty-eight (48) square feet.  Windows shall be provided with security bars.  All 
doors and windows shall be provided with screens and secure locks.  Provide mini-blinds for all 
windows.   
 
Electric power shall be provided to include a minimum of four (4) 100-volt a/c duplex electric 
convenience outlets.  At least one such outlet shall be located on each wall.  The electrical 
distribution panel shall provide not less than two (2) circuits providing 110-volt, 60-Hertz 
service.   
 
[Contractor shall obtain power and telephone services from utility.]  [Water and sewer 
connections to the main shall also be provided by the Contractor, or portable water and sewer 
tanks shall be provided and maintained by Contractor.] 
 
Lighting shall be provided for office to provide illumination at the tables and desk at a level of 
100-foot candles.  An outdoor lighting fixture with three hundred (300) watts shall be provided 
at each door.  
 
Heating and air conditioning of sufficient capacity shall be provided at no expense to the Agency 
to adequately control the temperature at all times.   
 
The Contractor shall provide integral sanitary facilities within offices(s) for the sole use of office 
personnel.  Sanitary facilities shall include a water closet and wash basin with hot and cold 
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potable running water.  Each restroom shall be provided with liquid soap and dispensers, toilet 
paper and dispenser, toilet seat covers and dispenser, paper towels and dispenser, waste baskets, 
industrial first aid kits with eyewashers, and continuous on-going supply of all disposable goods. 
 
Extended area, non-coin-operated telephone service shall be provided within the office area.   
The installation shall include sufficient extension cord to serve the plan table and desk.  
Telephone system shall include voice mail accessible from outside phone line and shall 
accommodate keying in sufficient number of digits to allow access to outside voice mail by 
name or by number.  Submit system specifications for LAWA approval.  Include connection 
fees, usage fees, and full maintenance.   
 
Construction Site Field Office(s) for LAWA and City of Los Angeles Standards personnel shall 
be equipped with the furniture, services and equipment listed in the table below.  All furniture, 
services and equipment will be maintained by the Contractor for the period of time described 
above.   
 
[PE:  Use this language and table below if two (2) field offices are required (no separate 
Consultant Construction Manager Office is required).  Verify inclusion of radios, DSL, cell 
phones, PC's and laptops with Civil Engineer and ITD.] 
 
The Construction Site Field Office for use by Agency Inspectors, Surveyors and Construction 
Manager shall be equipped in accordance with the table below: 
 

0BFurniture, Services and Equipment Agency Inspectors, Survey 
and Construction 

Manager 
Total Quantity 

Minimum square feet of floor area  400 
Full height partitioned office with lockable door as well 
as a lockable door connecting directly to the exterior.  
(120 SF minimum) 

2 

Telephone with Dedicated Telephone Lines 3 
Dedicated Fax Line 1 
Digital Subscriber Lines (DSL) 3 
New Printer-Fax-Scanner-Copier machine (plain paper) 
with stand, model as specified by the Engineer, the cost 
of which shall not exceed $XXXX.  The Contractor shall 
pay for all costs including supplies, activation and 
service fees for duration of the Project 

1 

New Self-loading copier with automatic recirculating 
document feeder and sorter as specified by the Engineer, 
double side copy and collating capabilities, the cost of 
which shall not exceed $XXXX. The Contractor shall 
pay for all costs including supplies, activation and 

1 
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0BFurniture, Services and Equipment Agency Inspectors, Survey 
and Construction 

Manager 
Total Quantity 

service fees for duration of the Project 
Additional telephones 2 
New Metal double-pedestal desk, 30"x66" with drawers 
suitable for holding files and with locks 

3 

New Metal double-pedestal desk, 36"x72" with 
secretarial and with drawers suitable for holding files and 
with locks 

 

Plan table – 5'x8' 2 
Adjustable metal office chairs, Steelcase or approved 
Equal 

6 

Metal plan table chairs 2 
Lockable, four-drawer file cabinets (legal size) 2 
3-shelf bookcases 2 
Metal plan rack, 12 sticks 2 
In/Out Mailboxes 6 
Lockable metal supply cabinet 1 
Refrigerator, minimum 18 cubic feet 1 
Microwave, minimum 2.0 cubic feet 1 
Bulletin board and marker board, 4' x 8' 2 
Wastebasket 4 
Refrigerated bottled water dispenser unit, with hot and cold 
water dispenser  and paper cup supply 

1 

Cellular phone including service providers and batteries, 
Nextel Model 1000.  Minimum 500 air time weekday 
minutes per month 

? 

Conference room with table & chairs to accommodate 
___ number of persons 

1 

 
 
[PE:  Use this language and table below if three field offices are required.]  
 
The Construction Site Field Offices for use by the Agency's Inspectors/Surveyors and the 
Construction Manager shall be equipped in accordance with the table below:  
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1BFurniture, Services and Equipment Agency 
Inspectors and 

Survey 
 

Total Quantity 

Construction 
Manager 

 
 

Total Quantity 
Minimum square feet of floor area  400 400 
Full height partitioned office with lockable door as 
well as a lockable door connecting directly to the 
exterior.  (120 SF minimum) 

1 1 

Telephone with Dedicated Telephone Lines 2 2 
Dedicated Fax Line 1 1 
7BDigital Subscriber Lines (DSL) 2 2 
New Printer-Fax-Scanner-Copier machine (plain 
paper) with stand, model as specified by the Engineer, 
the cost of which shall not exceed $XXXX.  The 
Contractor shall pay for all costs including supplies, 
activation and service fees for duration of the Project 

1 1 

New Self-loading copier with automatic recirculating 
document feeder and sorter as specified by the 
Engineer, with double side copy and collating 
capabilities the cost of which shall not exceed 
$XXXX. The Contractor shall pay for all costs 
including supplies, activation and service fees for 
duration of the Project 

1 1 

Additional telephones 2 2 
New Metal double-pedestal desk, 30"x66" with 
drawers suitable for holding files and with locks 

2 2 

New Metal double-pedestal desk, 36"x72" with 
secretarial and with drawers suitable for holding files 
and with locks 

 1 

Plan table – 5'x 8' 2 1 
Adjustable metal office chairs, Steelcase or approved 
Equal 

2 5 

Metal plan table chairs 2 1 
Lockable, four-drawer file cabinets (legal size) 1 1 
3-shelf bookcases 1 1 
Metal plan rack, 12 sticks 1 1 
In/Out Mailboxes 6 6 
Lockable metal supply cabinet 1 1 
Refrigerator, minimum 18 cubic feet 1  
Microwave, minimum 2.0 cubic feet 1  
Bulletin board and marker board, 4' x 8' 1  
Wastebasket 4 4 
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1BFurniture, Services and Equipment Agency 
Inspectors and 

Survey 
 

Total Quantity 

Construction 
Manager 

 
 

Total Quantity 
Refrigerated bottled water dispenser unit, with hot and 
cold water dispenser  and paper cup supply 

1  

Cellular phone including service providers and 
batteries, Nextel Model 1000.  Minimum 500 air time 
weekday minutes per month 

? ? 

Conference room with table & chairs to accommodate 
___ number of persons 

0 1 

 
[PE:  Use this language and table below if four field offices are required.]  
 
The Construction Site Field Offices for use by the Agency's Inspectors/Surveyors, the 
Construction Manager, and City Standard personnel shall be equipped in accordance with the 
table below:  
 

2BFurniture, Services and Equipment Agency 
Inspectors 

and 
Survey 

 
Total 

Quantity 

Construction 
Manager 

 
 
 

Total 
Quantity 

City 
Standard 
Personnel 

 
 

Total 
Quantity 

Minimum square feet of floor area  400 400 400 
Full height partitioned office with lockable door as 
well as a lockable door connecting directly to the 
exterior.  (120 SF minimum) 

1 1 0 

Telephone with Dedicated Telephone Lines 2 2 1 
Dedicated Fax Line 1 1 0 
8BDigital Subscriber Lines (DSL) 2 2 0 
New Printer-Fax-Scanner-Copier machine (plain 
paper) with stand, model as specified by the Engineer, 
the cost of which shall not exceed $XXXX.  The 
Contractor shall pay for all costs including supplies, 
activation and service fees for duration of the Project 

1 1 0 

New Self-loading copier with automatic recirculating 
document feeder and sorter as specified by the 
Engineer, with double side copy and collating 
capabilities the cost of which shall not exceed 
$XXXX. The Contractor shall pay for all costs 
including supplies, activation and service fees for 

1 1 0 
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2BFurniture, Services and Equipment Agency 
Inspectors 

and 
Survey 

 
Total 

Quantity 

Construction 
Manager 

 
 
 

Total 
Quantity 

City 
Standard 
Personnel 

 
 

Total 
Quantity 

duration of the Project 
Additional telephones 2 2 0 
New Metal double-pedestal desk, 30"x66" with 
drawers suitable for holding files and with locks 

2 2 2 

New Metal double-pedestal desk, 36"x72" with 
secretarial and with drawers suitable for holding files 
and with locks 

 1 0 

Plan table – 5'x 8' 2 1 0 
Adjustable metal office chairs, Steelcase or approved 
Equal 

2 5 4 

3' x 6' work table adjacent to trailer 0 0 1 
3' x 8' table 0 0 1 
4'x6'x6" concrete slab adjacent to trailer 0 0 1 
Metal plan table chairs 2 1 0 
Lockable, four-drawer file cabinets (legal size) 1 1 0 
3-shelf bookcases 1 1 0 
Metal plan rack, 12 sticks 1 1 0 
In/Out Mailboxes 6 6 0 
Lockable metal supply cabinet 1 1 1 
Refrigerator, minimum 18 cubic feet 1 ? 0 
Microwave, minimum 2.0 cubic feet 1 ? 0 
Bulletin board and marker board, 4' x 8' 1  0 
Wastebasket 4 4 1 
Refrigerated bottled water dispenser unit, with hot and 
cold water dispenser  and paper cup supply 

1  0 

Cellular phone including service providers and 
batteries, Nextel Model 1000.  Minimum 500 air time 
weekday minutes per month 

? ? ? 

Conference room with table & chairs to accommodate 
___ number of persons 

0 1 0 

 
[PE:  If no field laboratory is required, use the choice below:] 
 
8-3  FIELD LABORATORIES.   Delete this SSPWC subsection and replace with the 
following:  
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The Contractor need not provide a field laboratory. 
 
[PE:  If a field laboratory is required, use the choice below.] 
 
8-3  FIELD LABORATORIES.   This subsection applies as written in the SSPWC.  
 
[PE:  If no bathhouse facility is required, use the choice below.] 
8-4  BATHHOUSE FACILITIES. Delete this SSPWC subsection and replace with the 
following 
 
The Contractor need not provide a bathhouse facility at the Site. 
 
[PE:  If a bathhouse facility is required, use the choice below.] 
8-4  BATHHOUSE FACILITIES. This subsection applies as written in the SSPWC. 
 
8-5  REMOVAL OF FACILITIES.   Delete this SSPWC subsection and replace with the 
following: 
 
Field offices, laboratories, and bathhouse facilities at the Project Site shall be removed upon 
completion of the Work.  Buildings and equipment furnished by the Contractor at the Project 
Site under the provisions of this Section are the property of the Contractor. 
 
Removal and cleanup of the field office(s) and laboratories at the Site shall be completed within 
five (5) Days following final acceptance of the Work under this Contract. The Contractor shall 
restore any damage to the Operations and Storage Yard and staging site in accordance with 
Subsection 8-2.4.[Payment for demobilization under Section 16 will not be paid until this work 
is completed.] 
 
 
8-6  BASIS OF PAYMENT.   To this SSPWC subsection add the following: 
 
Payment for office facilities and equipment will be considered part of the Mobilization and 
Demobilization item, paid under Section 16 of these specifications.   
 
[Payment for office facilities will be made as follows: twenty-five percent (25%) when 
completely installed, seventy-five percent (75%) prorated over the remainder of the Contract 
duration.] 
 
 
 

END OF SECTION 8
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SECTION 9 - MEASUREMENT AND PAYMENT 

 
9-1  MEASUREMENT OF QUANTITIES FOR UNIT PRICE WORK.  This subsection 
applies as written in the SSPWC. 
 
9-2  LUMP SUM WORK.  To this SSPWC subsection add the following: 
 
A cost breakdown for the Bid shall be submitted to the Engineer within fifteen (15) Days after 
Award of Contract for review and approval. The approved cost breakdown schedule (Schedule of 
Values) will be the basis for determining the value of the monthly progress payment. The cost 
breakdown shall correlate with the cost loaded schedule of activities required in the Contract 
Documents. The total value of all construction activities (including mobilization/demobilization) 
shall equal the total construction Bid amount. 
 
9-3  PAYMENT. 
 
9-3.1  General.  This subsection applies as written in the SSPWC. 
 
9-3.2  Partial and Final Payment.  To  this SSPWC subsection  add the following: 
 
[PE: $50K OR LESS START  Note: If contract is $50K or less but has a duration longer than 
three months, use the over $50K language.] 
 
[The Contractor shall prepare and submit for review and approval by the Engineer, two payment 
requests.  The first is for ninety percent (90%) of the contract price and is payable upon 
acceptance of the Work by the Engineer.  The second is for ten percent (10%) and is payable 
thirty-five (35) Days after acceptance of the Work provided no lien has been filed against the 
Work.] 
 
[PE: UNDER $50K  END] 
 
[PE: OVER $50K START] 
 
[Unless otherwise prescribed by law, five (5) Working Days prior to the last work day of each 
month, or other such date mutually agreed upon by the Contractor and the Engineer, the 
Contractor shall prepare and submit to the Engineer, an estimate of the cumulative amount and 
value of acceptable Work performed by the Contractor at the Site up to that date. Said amount 
shall also include the value of all acceptable materials and equipment for the Contract that have 
been delivered and suitably stored but not yet used in the Work, subject to the requirements of 
Subsection 9-3.3. and the Contract Documents.  

 
The Contractor shall promptly submit the following in response to requests by the Engineer 
and/or the Engineer: 
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1) All information and records necessary to determine the cost of the Work for 
purposes of estimating monthly payment. 

2) All itemized statements, in a form satisfactory to the Engineer, of the actual cost 
of all acceptable materials delivered by the Contractor to the Site. 

 
All monthly progress payments, except for the final progress payment, shall include Work 
performed up to and including the last day of the calendar month.  The Contractor may defer a 
request for progress payment to the succeeding month by written notification to the Engineer.  
The Contractor's failure to sign a pay request promptly at the end of any month may cause the 
payment to be deferred.  No payment will be made for any Work performed during a month until 
an Ethnic Composition of Work Force form (properly executed for that month) is received by the 
Engineer. 
 
The Contractor may elect to utilize the provisions of Public Contract Code Section 22300.  The 
Contractor has the option, at its expense, to substitute securities equivalent to the amount 
withheld for any money withheld by the Agency.  Securities eligible for such Substitution are 
bank or savings and loan Certificates of Deposit, interest bearing demand deposit accounts, 
standby letters of credit, any other security mutually agreed to by the Contractor and the City, or 
securities eligible for investment pursuant to Government Code Section 16430 and approved by 
the City.  Such securities include: 

1) U.S. Treasury Bonds and Notes, Government National Mortgage Association 
Debentures. 

2) State of California General Obligation Bonds. 
3) General Obligation Bonds of any California county, city, metropolitan water 

district, municipal utility district, or school district.  (In addition, other issues are 
eligible by statutory authority authorizing the issuance; each issue has to be 
determined on request). 

4) Banks for Cooperative Debentures, Federal Intermediate Credit Bank Debentures, 
Federal Home Loan Bank Notes and Bonds, Federal Land Bank Bonds, Federal 
National Mortgage Association Debentures, Tennessee Valley Authority Bonds. 

5) Certificates of Deposit issued by banks authorized to transact business in 
California, which are members of the Federal Deposit Insurance Corporation. 

 
NOTE:  No security shall be pledged which has a life to maturity exceeding five (5) years from 
the date it is pledged. 
 
As to any such security or securities so substituted for moneys withheld, the Contractor shall be 
the beneficial owner of same and shall receive any interest thereon. 
 
Securities shall, at the request and expense of the Contractor, be deposited with the Agency or 
with a State or Federally chartered bank as the escrow agent.  The Agency shall then, upon 
notification by the Executive Director, pay any retained moneys to the Contractor in an amount 
not exceeding the value of the securities.  Securities will be returned to the Contractor at the 
expiration of thirty-five (35) Days from the date of acceptance of the Work or as prescribed by 
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law. There must, however, be a continued retention of the necessary securities to cover such 
amounts as are required by law to be withheld pursuant to properly executed and filed notices to 
stop payment or as may be authorized by the Contract to be further retained.  A notification of 
release will be issued by the Executive Director. 
 
Any Agreement entered into pursuant to this provision shall contain, at a minimum, the 
following provisions: 

1) The amount of securities to be deposited. 
2) The terms and conditions of conversion to cash in case of default by the 

Contractor. 
3) The termination of Assignment or escrow upon completion of the Contract and 

other requirements as herein provided. 
4) Endorsement by the Contractor's Surety. 

 
The monthly payments will be withheld or reduced for any of the following reasons: 

1) Defective Work not remedied. 
2) Materials not properly stored or protected at Site. 
3) If the Contractor is not diligently or efficiently complying with the express intent 

of the Contract. 
4) Third party claims filed. 
5) Failure of the Contractor to make payments to the Subcontractor or for labor, 

materials and equipment. 
6) Reasonable evidence that the Work cannot be completed for the unpaid balance of 

the Contract Sum. 
7) Damage to the Agency or another Contractor. 
8) Failure of the Contractor to submit construction schedule and updated progress 

schedules. 
9) There are unresolved Notices of Non-Compliance. 
10) Damage to adjacent property. 
11) Technical Manuals are not submitted. 
12) As-Built Construction Plans are not kept up-to-date. 
13) Failure of the Contractor to complete and submit a daily construction report. 
14) Reasonable evidence that Work will not be completed within the Contract Time 

and that the unpaid balance will not be adequate to cover actual or Liquidated 
Damages for the anticipated delay. 

15) Failure to carry out the Work in accordance with the Contract Documents. 
16) Failure to return all equipment or tools paid for by the Agency to perform extra 

Work. 
17) Progress photographs are not submitted. 
18) Failure to submit coordination drawings.] 

 
[OVER $50K?  END] 
 
9-3.3  Delivered Materials.  Delete this SSPWC subsection and replace with the following: 
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Partial payment for materials or equipment delivered to, and stored at, the Site may be paid in the 
partial progress payments pending the approval of the Engineer. The balance of the material cost 
shall be paid together with the installation of such material or equipment. Partial payment shall be 
subject to the following conditions: 

1) The payment for the materials or equipment shall not exceed seventy percent 
(70%) of the invoice cost.  The amount paid shall not exceed the total amount of 
the bid item less an amount estimated for installation. 

2) Payment will not be made for any materials or equipment unless each individual 
piece of the material or equipment becomes a permanent part of the Work and has 
a value of more than five thousand dollars ($5,000). 

3) The material or equipment is required by the Contract Documents and is 
specifically manufactured for the Project and could not readily be utilized or 
diverted to another job. 

4) The Contractor shall provide secure storage facilities that have been approved by 
the Engineer or Inspector. 

5) No payment will be made for living or perishable plant material, or for degradable 
materials such as rock, sand, cement, or for reinforcing steel, miscellaneous 
piping, off the shelf and catalog items, and similar items of construction, until 
they are incorporated into the Work. 

6) The Contractor shall include cost loaded activities for the materials and 
equipment, for which payment will be requested, in the Schedule of Values.  The 
Contractor shall provide all documentation necessary to establish the cost of the 
materials or equipment. 

7) All Suppliers, fabricators, or manufacturers who intend to furnish materials or 
equipment to the Agency must file a notice with the Agency in accordance with 
the State of California lien laws. 

8) Each Supplier, fabricator or manufacturer shall file a list with the Engineer, 
indicating the materials or equipment to be furnished to the Project.  They shall 
also provide a notarized declaration from their company indicating the employees 
authorized to sign an unconditional release for the company.  The persons signing 
the declaration and the unconditional release shall be identified by name and title. 

9) Each request for payment shall include a notarized Unconditional Release which 
conforms to the California Civil Code.  The release shall be signed by an 
authorized employee identified in the corporate declaration.  The request shall 
include the supplier's invoice for the materials or equipment. 

   
Material delivered to the Contractor at any location other than the Site may also be taken into 
consideration for partial payment subject to the following additional conditions: 
 

1) Payment for the materials or equipment stored shall not exceed sixty percent 
(60%) of the invoice cost of the materials or equipment.  Percent of the invoice 
paid shall be at the discretion of the Agency.  The amount paid shall not exceed 
the total amount of the Bid item less an amount estimated for installation. 
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2) The Contractor shall store the materials and equipment as required in Subsection 
7-10.2, in a bonded warehouse or facility approved by the Engineer. The storage 
site shall be located within fifty (50) miles of the geographic limits of the Agency. 
 The materials and equipment shall be physically segregated from all other 
materials or equipment within the facility and shall be identified as being the 
"PROPERTY OF THE CITY OF LOS ANGELES, LOS ANGELES WORLD 
AIRPORTS."  The Contractor shall exercise all measures necessary to ensure 
preservation of the quality, quantity, and fitness of such materials or equipment 
and shall perform the manufacturer's recommended maintenance of the materials 
or equipment.  The Contractor shall inspect the materials and equipment and 
submit a monthly written report to the Engineer listing all the equipment stored, 
the results of the inspection, and the maintenance performed. 

3) The Contractor shall grant the Inspector and the Engineer access to the storage 
facility at any time and assist the Inspector and the Engineer in conducting a full 
view, piece by piece, inventory of all such material or equipment. 

4) The Contractor shall provide all additional insurance necessary to insure the 
materials or equipment against loss of damage.  The insurance provided shall be 
as stated in these Contract Documents.  The insurance shall cover the material or 
equipment while stored at the approved Site, while in transit to the Site, while 
being off-loaded at the Site, and until the material or equipment is incorporated 
into the Work and the Contract is accepted by LAWA. 

5) The Contractor shall be responsible for any damage to, defects therein, 
misfabrication thereof, or loss of the materials or equipment. 

6) The Contractor shall be responsible for any resulting Project delays or 
consequential damages as if the Contractor were the owner of the material or 
equipment until it is incorporated in the Work and accepted by the Agency. 

7) The Contractor shall present the storage arrangements in writing and sign a 
Security Agreement, which shall be submitted to the Engineer for approval by the 
City Attorney.  This agreement shall set forth the terms of ownership, storage and 
insurance necessary to insure the material or equipment against damage or loss. 

 
Payments for undelivered manufactured equipment to be incorporated into the Work, excluding 
"off the shelf" or catalog items, will be made when all of the following conditions exist: 

1) The Equipment must be specifically designated in the Contract Documents for 
partial payment prior to delivery. 

2) The equipment to be specifically designated for the Project could neither be 
readily utilized on, nor diverted to, another job. 

3) A fabrication period of more than six (6) months is anticipated. 
 
Payment will not be made for materials wasted or disposed of in a manner not called for in the 
Contract Documents.  This includes rejected material not unloaded from vehicles, material 
rejected after it has been placed, and material placed outside of the limits of Work. No 
compensation will be allowed for disposing of rejected or excess material.   
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The Contractor shall absorb any and all cost incurred to meet the requirements of this Section 
without modification in the Contract amount. 
 
9-3.4 Mobilization. To this SSPWC subsection add the following: 
 
The contract lump sum price paid for mobilization shall include full compensation for furnishing all 
supervision, labor, materials, tools, equipment, and incidentals necessary for doing all the Work 
involved in mobilization as specified herein. 
 

1) General.  Mobilization and demobilization shall consist of the following which must 
be performed or costs incurred either prior to beginning Work on the various 
Contract items at the Site, or after the removal from the Site of all personnel, 
equipment, unused supplies, etc., after completion of the Work: 
 
a) Obtaining all required insurance, bonds and permits. 
b) Preparatory Work and operations necessary for the movement of personnel, 

equipment, supplies, and incidentals to the Site. 
c) Furnishing and erecting a field office and other facilities necessary for Work 

on the Project including services, equipment, supplies and incidentals to the 
Site. 

d) All other Work and operations as specified in the Contract Documents.  
 

2) Principal Items of Mobilization and Demobilization.  See Section 16 of these 
specifications. 

 
3) Basis of Payment.  See Section 16 of these Specifications. 

 
[PE:  Add the following language if you have specific items in your Contract that will be paid 
through an allowance.] 
 
[9-4  ALLOWANCES.  To the SSPWC add subsection 9-4 as follows: ] 
 
[Because of the uncertainty of the Work to be accomplished or materials to be provided, certain 
items of Work have been designated to be paid for out of an allowance included in the Schedule 
of Work and Prices submitted with the Bid.  The allowances will be used to pay for these items.  
The Contractor will be paid for these items on the basis of "extra Work" (Subsection 3-3 of the 
General Provisions).  The Contractor's mark-up shall be all-inclusive of supervision and 
coordination of the Subcontractor's Work and no additional compensation shall be allowed.  Any 
and all unused portions of the allowances will not be paid to the Contractor.] 
 
 

 
END OF SECTION 9  
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